DEPARTMENT OF AGRICULTURE REGIONAL OFFICE NO. 1 (DARFO 1) Indicative Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5-02-02-010-00	**Training Expenses**												
	Rice Banner Program												
5-02-02-010-00	Rice Program CY 2022 Wet Season Assessment Planning Workshop for Pangasinan and La Union (meals, snacks, accomodation, hall rental package for 2 days)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	423,200.00	423,200.00	-	Rice Program CY 2022 Wet Season Assessment Planning Workshop for Pangasinan and La Union (meals, snacks, accomodation, hall rental package for 2 days) (184 pax)
5-02-02-010-00	Rice Program CY 2022 Wet Season Assessment Planning Workshop for Ilocos Sur and Ilocos Norte(meals, snacks, accomodation, hall rental package for 2 days)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	370,300.00	370,300.00	-	Rice Program CY 2022 Wet Season Assessment Planning Workshop for Ilocos Sur and Ilocos Norte(meals, snacks, accomodation, hall rental package for 2 days)(161 pax)
5-02-02-010-00	Rice Program CY 2022 Dry Season Assessment Planning Workshop for Pangasinan and La Union (meals, snacks, accomodation, hall rental package for 2 days)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	423,200.00	423,200.00	-	Rice Program CY 2022 Dry Season Assessment Planning Workshop for Pangasinan and La Union (meals, snacks, accomodation, hall rental package for 2 days)(184 pax)
5-02-02-010-00	Rice Program CY 2021-2022 Dry Season Assessment Planning Workshop for Ilocos Sur and Ilocos Norte (meals, snacks, accomodation, hall rental package for 2 days)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	370,300.00	370,300.00	-	Rice Program CY 2021-2022 Dry Season Assessment Planning Workshop for Ilocos Sur and Ilocos Norte (meals, snacks, accomodation, hall rental package for 2 days) (161 pax)
5-02-02-010-00	Rice Program Year End 2021-2022 Planning Workshop (meals, snacks, accomodation, hall rental package for 2 days)	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	793,500.00	793,500.00	-	Rice Program Year End 2021-2022 Planning Workshop (meals, snacks, accomodation, hall rental package for 2 days)(345 pax)
5-02-02-010-00	LFT Assessment & Planning Workshop for the Province of Pangasinan(meals, snacks, and hall rental package)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	56,000.00	56,000.00	-	LFT Assessment & Planning Workshop for the Province of Pangasinan(meals, snacks, and hall rental package)(80 pax)
5-02-02-010-00	LFT Assessment & Planning Workshop for the Province of La Union(meals, snacks, and hall rental package)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	56,000.00	56,000.00	-	LFT Assessment & Planning Workshop for the Province of La Union(meals, snacks, and hall rental package) (80 pax)
5-02-02-010-00	LFT Assessment & Planning Workshop for the Province of Ilocos Sur (meals, snacks, and hall rental package)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	56,000.00	56,000.00	-	LFT Assessment & Planning Workshop for the Province of Ilocos Sur (meals, snacks, and hall rental package) (80 pax)

5-02-02-010-00	DA RFO I CY 2022 Regional Staff (RMS) Meeting 60 pax @ P800.00/ pax for 1 day (AM Snacks, Lunch, PM Snacks and Dinner)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	432,000.00	432,000.00	-	DA RFO I CY 2022 Regional Staff (RMS) Meeting 60 pax @ P800.00/ pax for 1 day (AM Snacks, Lunch, PM Snacks and Dinner)(9 meetings)
5-02-02-010-00	Special Meeting 60 pax @ P800.00/ pax for 1 day (AM Snacks, Lunch, PM Snacks and Dinner)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	192,000.00	192,000.00	-	Special Meeting 60 pax @ P800.00/ pax for 1 day (AM Snacks, Lunch, PM Snacks and Dinner) (4 meetings)
5-02-02-010-00	Monthly Meeting of the Staff of the Office of the Regional Executive Director	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	Monthly Meeting of the Staff of the Office of the Regional Executive Director (12 months)
5-02-02-010-00	Tribute for DA-RFO 1 Retirees and Awarding Ceremony for Loyalty Service Award												Tribute for DA-RFO 1 Retirees and Awarding Ceremony for Loyalty Service Award
5-02-02-010-00	Meals and Snacks	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Meals and Snacks (100 pax)
5-02-02-010-00	Token	FOD	No	Shopping	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80,000.00	80,000.00	-	Token (16 pcs)
5-02-02-010-00	Plaque of Distinction	FOD	No	Shopping	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	90,000.00	90,000.00	-	Plaque of Distinction (30 pcs)
5-02-02-010-00	Meals and Snacks for the Conduct of Quarterly Meeting (3rd & 4th Quarters) to Farm Service Provider (FSP) Associations											-	Meals and Snacks for the Conduct of Quarterly Meeting (3rd & 4th Quarters) to Farm Service Provider (FSP) Associations
5-02-02-010-00	Pangasinan (4 batches per quarter)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	90,000.00	90,000.00	-	Pangasinan (4 batches per quarter) (200 pax)
5-02-02-010-00	La Union (2 batches per quarter)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	La Union (2 batches per quarter)(100 pax)
5-02-02-010-00	Ilocos Sur (2 batches per quarter)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	Ilocos Sur (2 batches per quarter) (100 pax)

5-02-02-010-00	Ilocos Norte (2 batches per quarter)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	Ilocos Norte (2 batches per quarter) (100 pax)
5-02-02-010-00	Orientation Briefing on the New Omnibus Guidelines on AFC Engagement for the province of Pangasinan (Breakfast Php200.00; AM Snacks Php150.00; Lunch Php300.00; PM Snacks Php150.00)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	107,200.00	107,200.00	-	Orientation Briefing on the New Omnibus Guidelines on AFC Engagement for the province of Pangasinan (Breakfast Php200.00; AM Snacks Php150.00; Lunch Php300.00; PM Snacks Php150.00)(134 pax)
5-02-02-010-00	Briefing for the Provincial AFC Monitoring Team cum Planning Workshop (Breakfast Php200.00; AM Snacks Php150.00; Lunch Php300.00; PM Snacks Php150.00)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	68,000.00	68,000.00	-	Briefing for the Provincial AFC Monitoring Team cum Planning Workshop (Breakfast Php200.00; AM Snacks Php150.00; Lunch Php300.00; PM Snacks Php150.00) (85 pax)
5-02-02-010-00	**Training Expenses**												**Training Expenses**
5-02-02-010-00	Automatic alcohol dispenser	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,680.00	1,680.00	-	Automatic alcohol dispenser (1 pc)
5-02-02-010-00	Digital Voice Recorder, memory: 4GB (expandable)	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,415.64	6,415.64	-	Digital Voice Recorder, memory: 4GB (expandable)(1 unit)
5-02-02-010-00	Record Book, 500 PAGES, size: 214mm x 278mm min	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	509.60	509.60	-	Record Book, 500 PAGES, size: 214mm x 278mm min (5 books)
5-02-02-010-00	Bond paper, (8.5x13) legal, subs 20	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,360.00	3,360.00	-	Bond paper, (8.5x13) legal, subs 20 (12 reams)
5-02-02-010-00	Bond paper, A4, subs 20	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Bond paper, A4, subs 20 (12 reams)
5-02-02-010-00	ID Holder with lace (personalized) 4"x 6"	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,800.00	9,800.00	-	ID Holder with lace (personalized) 4"x 6" (70 pcs)
5-02-02-010-00	Polo shirt with embroidered DA-AFC logo	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,290.00	17,290.00	-	Polo shirt with embroidered DA-AFC logo (70 pcs)

5-02-02-010-00	Tarpaulin (7ft x4ft) @ Php12.00/foot	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	672.00	672.00	-	Tarpaulin (7ft x4ft) @ Php12.00/foot (2 pcs)
5-02-02-010-00	Ink epson, 003, black	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Ink epson, 003, black 910 bottles)
5-02-02-010-00	Ink epson, 003, cyan	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Ink epson, 003, cyan (10 bottles)
5-02-02-010-00	Ink epson, 003, magenta	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Ink epson, 003, magenta (10 bottles)
5-02-02-010-00	Ink epson, 003, yellow	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Ink epson, 003, yellow (10 bottles)
5-02-02-010-00	Face Shield, direct splash protection	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,736.00	8,736.00	-	Face Shield, direct splash protection (70 pcs)
5-02-02-010-00	Surgical Mask, 3-ply	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	39,312.00	39,312.00	-	Surgical Mask, 3-ply (2800 pcs)
5-02-02-010-00	Training on Farmers and field databasing & Geo-referencing (2 batches)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	147,000.00	147,000.00	-	Training on Farmers and field databasing & Geo-referencing (2 batches) (70 pax)
5-02-02-010-00	Performance Assesment/Meeting/Workshop on Project Implementation of Agri-Infrastructure Projects including Regulatory Activities of RAED in Region I -Food Expences (1500 per pax for 3 days)-Breakfast (3) Lunch (3) AM & PM Snack (3) Dinner (2) Accommodation (2)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	190,000.00	190,000.00	-	Performance Assesment/Meeting/Workshop on Project Implementation of Agri-Infrastructure Projects including Regulatory Activities of RAED in Region I -Food Expences (1500 per pax for 3 days)-Breakfast (3) Lunch (3) AM & PM Snack (3) Dinner (2) Accommodation (2) (50pax)
5-02-02-010-00	Unforseen Purchased	FOD	No	NP-53.9 - Small Value Procurement		N/A			National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Unforseen Purchased

5-02-02-010-00	Briefing on Damage Assessment and Reporting System - 125 pax @ 1,300.00/pax for day 1 (AM Snacks, Lunch, PM Snacks and Dinner and Accommodation) - 125 pax @ 700.00/pax for day 2 (Breakfast, AM Snacks, Lunch and PM Snacks)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	250,000.00	250,000.00	-	Briefing on Damage Assessment and Reporting System - 125 pax @ 1,300.00/pax for day 1 (AM Snacks, Lunch, PM Snacks and Dinner and Accommodation) - 125 pax @ 700.00/pax for day 2 (Breakfast, AM Snacks, Lunch and PM Snacks)
5-02-02-010-00	FY 2022 Budget Execution Document (BED) preparation - 55 pax @ P1,300.00/pax for day 1 (AM Snacks, Lunch, PM Snacks, Dinner and Accommodation) - 55 pax @ 1,500.00/pax for day 2 (Breakfast, AM Snacks, Lunch, PM Snacks, Dinner and Accommodation) - 55 pax @ 700.00/pax for day 3 (Breakfast, AM Snacks, Lunch and PM Snacks)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	192,500.00	192,500.00	-	-FY 2022 Budget Execution Document (BED) preparation - 55 pax @ P1,300.00/pax for day 1 (AM Snacks, Lunch, PM Snacks, Dinner and Accommodation) - 55 pax @ 1,500.00/pax for day 2 (Breakfast, AM Snacks, Lunch, PM Snacks, Dinner and Accommodation) - 55 pax @ 700.00/pax for day 3 (Breakfast, AM Snacks, Lunch and PM Snacks)
5-02-02-010-00	Retooling of PRISM data collectors												Retooling of PRISM data collectors
5-02-02-010-00	meals, snacks and accommodation for 3 days	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120,000.00	120,000.00	-	meals, snacks and accommodation for 3 days (96 pax)
5-02-02-010-00	pre-paid cards, 500	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	34,000.00	34,000.00	-	pre-paid cards, 500 (68 pcs)
5-02-02-010-00	flash drive 128GB, 3-in-1, USB, OTG w/ type-C adapter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,900.00	45,900.00	-	flash drive 128GB, 3-in-1, USB, OTG w/ type-C adapter (27 pcs)
	Organic Agriculture Program												**Organic Agriculture Program**
5-02-02-010-00	**CY 2022 Consultation/ Meeting with Organic Agriculture Stakeholders in Pangasinan**												**CY 2022 Consultation/ Meeting with Organic Agriculture Stakeholders in Pangasinan**
5-02-02-010-00	A. Pangasinan												A. Pangasinan
5-02-02-010-00	Batch 1 : District 1 and District 2	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,250.00	11,250.00	-	Batch 1 : District 1 and District 2 (25 pax)
5-02-02-010-00	Batch 2 : District 3 - District 6	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	Batch 2 : District 3 - District 6 (40 pax)
5-02-02-010-00	B. La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,500.00	13,500.00	-	B. La Union(30 pax)

5-02-02-010-00	C. Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,250.00	20,250.00	-	C. Ilocos Sur (45 pax)
5-02-02-010-00	D. Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,750.00	15,750.00	-	D. Ilocos Norte (35pax)
	Fuel, Oil and Lubricant												
5-02-03-090-00	diesoline	FOD	No	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	diesoline (400 liters)
5-02-03-090-00	gasoline	FOD	No	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	24,000.00	24,000.00	-	gasoline (400 liters)
5-02-03-090-00	oil	FOD	No	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	46,000.00	46,000.00	-	oil (230 liters)
5-02-03-090-00	Fuel	FOD	No	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	456,800.00	456,800.00	-	Fuel (9136 liters)
5-02-03-090-00	Lubricants	FOD	No	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,200.00	8,200.00	-	Lubricants
5-02-03-090-00	Fuel Oil Lubricants	FOD	No	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	395,000.00	395,000.00	-	Fuel Oil Lubricants
	SE - Office Equipment												
5-02-03-210-02	HEAVY DUTY Touchless Pro NonContact Wall-Mounted Infrared k8 Automatic Thermometer Temperature Sensor Forehead scanner LCD Display With Stand Tripod and Alcohol Dispenser	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	HEAVY DUTY Touchless Pro NonContact Wall-Mounted Infrared k8 Automatic Thermometer Temperature Sensor Forehead scanner LCD Display With Stand Tripod and Alcohol Dispenser (10 units)
5-02-03-210-02	UV light Air purifier	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,000.00	42,000.00	-	UV light Air purifier (10 units)

5-02-03-210-02	Turbo 20-inches floor fan	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	33,000.00	33,000.00	-	Turbo 20-inches floor fan (11 units)
	68 - Printing Equipment												
5-02-03-210-11	Portable All-in-one	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	447,000.00	447,000.00	-	Portable All-in-one (30 pcs)
5-02-03-210-11	Multi-function Printer	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	299,980.00	299,980.00	-	Multi-function Printer (20 units)
	69 - Technical and Scientific Equipment												
5-02-03-210-13	Geotagging device	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300,000.00	300,000.00	-	Geotagging device (30 units)
5-02-03-210-13	Web Camera 1080P HD CameraBuilt-in Microphone for PC/Laptop/Desktop	FOD	No	shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Web Camera 1080P HD CameraBuilt-in Microphone for PC/Laptop/Desktop (10 pcs)
	66 - Furniture and Fixtures												
5-02-03-220-01	3 drawer mobile pedestal filing cabinet	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	3 drawer mobile pedestal filing cabinet (25 pcs)
5-02-03-220-01	4 drawer steel filing cabinet	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	4 drawer steel filing cabinet (3pcs)
5-02-03-220-01	4-tier Stackable Metal Mesh File Holder Stand Organizer Tray	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	4-tier Stackable Metal Mesh File Holder Stand Organizer Tray(20 pcs)
	Other Supplies and Materials Expenses												
5-02-03-990-00	Digital Measuring Wheel (5 digits)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	19,920.00	19,920.00	-	Digital Measuring Wheel (5 digits) (6 units)

5-02-03-990-00	UPS	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	UPS (6 units)
5-02-03-990-00	Carbonized Form	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	Carbonized Form(200 pads)
5-02-03-990-00	Customized Rubber Stamps, assorted	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Customized Rubber Stamps, assorted (10 pcs)
5-02-03-990-00	Film Index (with sign here note)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Film Index (with sign here note) (200packs)
5-02-03-990-00	Film Index rainbow color	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,000.00	9,000.00	-	Film index rainbow color (200 packs)
5-02-03-990-00	Eraser, latex free	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Eraser, latex free (40 pcs)
5-02-03-990-00	Dishwashing liquid	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,800.00	1,800.00	-	Dishwashing liquid (36 bottles)
	Telephone Expenses - Mobile												
5-02-05-020-01	Telephone Expenses-Mobile	FOD	No	-	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Telephone Expenses-Mobile
5-02-11-990-00	**Other Professional Services**												
5-02-11-990-00	**Rice Banner Program**												
5-02-11-990-00	Engagement of the Services of three (3) Project Assistant III hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	825,768.00	825,768.00	-	Engagement of the Services of three (3) Project Assistant III hired on a Job Order Basis for 12 months
5-02-11-990-00	Engagement of the Services of three (3) Project Evaluation Officer I hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	747,144.00	747,144.00	-	Engagement of the Services of three (3) Project Evaluation Officer I hired on a Job Order Basis for 12
5-02-11-990-00	Engagement of the Services of one (1) Computer Operator II hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	215,700.00	215,700.00	-	Engagement of the Services of one (1) Computer Operator II hired on a Job Order Basis for 12 months (1

5-02-11-990-00	Engagement of the Services of one (1) Clerk II hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	158,568.00	158,568.00	-	Engagement of the Services of one (1) Clerk II hired on a Job Order Basis for 12 months (1 no. of head)
5-02-11-990-00	Engagement of the Services of four (4) Administrative Aide III hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	598,368.00	598,368.00	-	Engagement of the Services of four (4) Administrative Aide III hired on a Job Order Basis for 12 months(4
5-02-11-990-00	Engagement of the Services of one (1) Administrative Aide II hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	141,132.00	141,132.00	-	Engagement of the Services of one (1) Administrative Aide II hired on a Job Order Basis for 12 months (1
5-02-11-990-00	Engagement of the Services of one (1) Farm Worker II hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	158,568.00	158,568.00	-	Engagement of the Services of one (1) Farm Worker II hired on a Job Order Basis for 12 months (1 no. of
5-02-11-990-00	Engagement of the Services of two (2) Project Assistant I hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	402,192.00	402,192.00	-	Engagement of the Services of two (2) Project Assistant I hired on a Job Order Basis for 12 months (2
5-02-11-990-00	Engagement of the Services of one (1) Project Development Assistant I hired on a Job Order Basis for 12 months	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	201,096.00	201,096.00	-	Engagement of the Services of one (1) Project Development Assistant I hired on a Job Order Basis for 12
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Project Evaluation Officer I from January to December 2022	FOD	No	individual contract	Q1-Q2	N/A	Q1-Q2	Q1-Q2	Program,National High Value Crops Development Program, National Livestock Program, National Organic	249,048.00	249,048.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Project Evaluation
5-02-11-990-00	Job Order Services (Chauffeur) - Raymond P. Alambra	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	201,096.00	201,096.00	-	Job Order Services (Chauffeur) - Raymond P. Alambra (12 months)
5-02-11-990-00	Hiring of Contract of Service personnel to perform task and function of Administrative Aide II	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	493,962.00	493,962.00	-	Hiring of Contract of Service personnel to perform task and function of Administrative Aide II
5-02-11-990-00	Project Assistant III under the Office of the RTD for Operations	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	275,256.00	275,256.00	-	Project Assistant III under the Office of the RTD for Operations (12 months)
5-02-11-990-00	Project Assistant under the Office of the RTD for Operations	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	201,096.00	201,096.00	-	Project Assistant under the Office of the RTD for Operations (12 months)
5-02-11-990-00	Administrative Aide II under the Office of the RTD for Operations	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	141,132.00	141,132.00	-	Administrative Aide II under the Office of the RTD for Operations (12 months)
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Local Disaster Risk Reduction and Management Officer I at the Planning, Monitoring and	FOD	No	individual contract	Q2-Q4	N/A	Q2-Q4	Q2-Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	145,278.00	145,278.00	-	Services of a Contract-Of-Service Personnel to perform as Local Disaster Risk Reduction and
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Local Disaster Risk Reduction and Management Officer I at the Planning, Monitoring and	FOD	No	individual contract	Q1-Q2	N/A	Q1-Q2	Q1-Q2	Program,National High Value Crops Development Program, National Livestock Program, National Organic	103,770.00	103,770.00	-	Services of a Contract-Of-Service Personnel to perform as Local Disaster Risk Reduction and
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Planning Assistant at the Planning, Monitoring and Evaluation Division from January-	FOD	No	individual contract	Q4	N/A	Q4	Q4	Program,National High Value Crops Development Program, National Livestock Program, National Organic	50,274.00	50,274.00	-	Services of a Contract-Of-Service Personnel to perform as Planning Assistant at the Planning,
5-02-11-990-00	Assistant Information Officer under RAFIS Section (Php16,758/month for 6 months)	FOD	No	individual contract	Q1-Q2	N/A	Q1-Q2	Q1-Q2	Program,National High Value Crops Development Program, National Livestock Program, National Organic	100,548.00	100,548.00	-	Assistant Information Officer under RAFIS Section (Php16,758/month for 6 months) (6 months)
5-02-11-990-00	Assistant Information Officer under RAFIS Section (Php16,758/month for 5 1/2 months)	FOD	No	individual contract	Q1-Q2	N/A	Q1-Q2	Q1-Q2	Program,National High Value Crops Development Program, National Livestock Program, National Organic	92,169.00	92,169.00	-	Assistant Information Officer under RAFIS Section (Php16,758/month for 5 1/2 months)
5-02-11-990-00	**Organic Agriculture Program**												
5-02-11-990-00	Administrative Aide III under regional office - OAP	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	165,684.00	165,684.00	-	Administrative Aide III under regional office - OAP (1 no. of head)
5-02-11-990-00	Project Assistant I under regional office - OAP	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	201,060.00	201,060.00	-	Project Assistant I under regional office - OAP (1 no. of head)
5-02-11-990-00	Administrative Aide II under PREC Sta. Barbara	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	147,312.00	147,312.00	-	Administrative Aide II under PREC Sta. Barbara (1 no. of head)

5-02-11-990-00	Project Evaluation Officer I under INREC Batac City	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	267,792.00	267,792.00	-	Project Evaluation Officer I under INREC Batac City (1 no. of head)
5-02-11-990-00	Farm Worker II under INREC Dingras	FOD	No	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	165,684.00	165,684.00	-	Farm Worker II under INREC Dingras (1 no. of head)
	Repair and Maintenance												
	Office Equipment												
5-02-13-050-02	Photocopier	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80,000.00	80,000.00	-	Photocopier (4 units)
5-02-13-050-02	Printer	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Printer (4 units)
5-02-13-050-02	Photocopier	FOD	No	NP-53.9 - Small Value Procurement					National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,000.00	25,000.00	-	Photocopier
5-02-13-050-02	Printer	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,000.00	25,000.00	-	Printer
	Agriculture and Forestry Equipment												**Agriculture and Forestry Equipment**
5-02-13-050-04	R&M of agricultural and forestry equipment (electric pumps, pump engine, grass cutter and others) at INREC and PREC Stations	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	R&M of agricultural and forestry equipment (electric pumps, pump engine, grass cutter and others) at INREC and PREC Stations (8 lots)
	Technical and Scientific Equipment												**Technical and Scientific Equipment**
5-02-13-050-14	Drone	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Drone(2 units)
	Other Transportation Equipment												**Other Transportation Equipment**
5-02-13-060-99	Tires (8pcs) with flat interior with installation	FOD	No	Direct Contracting	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,000.00	40,000.00	-	Tires (8pcs) with flat interior with installation (2 units)

5-02-13-060-99	R&M hauling truck and other transportation equipment including change oil and replacement of worn-out parts	FOD	No	Direct Contracting	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	R&M hauling truck and other transportation equipment including change oil and replacement of worn-out parts (2 units)
	Motor Vehicle												
5-02-13-060-01	Repair and Maintenance-Motor Vehicles	FOD	No	NP-53.9 - Small Value Procurement					National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	514,000.00	514,000.00	-	Repair and Maintenance-Motor Vehicles
5-02-13-060-01	Repair Motor Vehicle	FOD	No	NP-53.9 - Small Value Procurement					National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Repair Motor Vehicle
5-02-13-060-01	Repair and Maintenance-Motor Vehicles	FOD	No	NP-53.9 - Small Value Procurement					National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Repair and Maintenance-Motor Vehicles
5-02-13-060-01	Tire (215X70 R16), Hyundai Grand Starex SKE-658	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	64,000.00	64,000.00	-	Tire (215X70 R16), Hyundai Grand Starex SKE-658 (4 pcs)
5-02-13-060-01	Tire (205X60 R16), Ford EcoSport (C1-F119)	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,350.00	1,350.00	-	Tire (205X60 R16), Ford EcoSport (C1-F119) (3 bottles)
5-02-13-060-01	Tire (255X60 R18), Nissan Navarra (F1-C634)	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,350.00	1,350.00	-	Tire (255X60 R18), Nissan Navarra (F1-C634) (3 bottles)
5-02-13-060-01	Tire (215X70 R16), Hyundai Grand Starex SKE-658	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,350.00	1,350.00	-	Tire (215X70 R16), Hyundai Grand Starex SKE-658 (3 bottles)
5-02-13-060-01	Tire (255X60 R18), Nissan Navarra (F1-C634)	FOD	No	-	Q1		Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,000.00	17,000.00	-	Tire (255X60 R18), Nissan Navarra (F1-C634) (4 pcs)
	Labor and Wages												
	Rice Banner Program												

5-02-16-010-00	Engagement of the Services of one (1) Driver I hired on a Job Order Basis for 12 months	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	149,592.00	149,592.00	-	Engagement of the Services of one (1) Driver I hired on a Job Order Basis for 12 months (1 number of pakyaw)
5-02-16-010-00	Engagement of the Services of three (3) Warehouseman I to be assigned at Batac, Dingras and Sual Stations hired on a Job Order Basis for 12 months	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	521,532.00	521,532.00	-	Engagement of the Services of three (3) Warehouseman I to be assigned at Batac, Dingras and Sual Stations hired on a Job Order Basis for 12 months (3 number of pakyaw)
5-02-16-010-00	Engagement of the Services of two (2) Farm Worker II to be assigned as PREC and INREC Stations hired on a Job Order Basis for 12 months	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	317,136.00	317,136.00	-	Engagement of the Services of two (2) Farm Worker II to be assigned as PREC and INREC Stations hired on a Job Order Basis for 12 months (2 number of pakyaw)
5-02-16-010-00	Geotaggers/ Enumerator/Encoder (pakyaw)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	603,216.00	603,216.00	-	Geotaggers/ Enumerator/Encoder (pakyaw) (4 number of pakyaw)
	Rent - Motor Vehicle												
5-0299-050-03	Transport Vehicle	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Transport Vehicle (2 numbers)
	Other Maintenance and Operating Expenses												
5-02-99-990-99	Disposable face mask, 3 ply, 50 pcs per box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,500.00	45,500.00	-	Disposable face mask, 3 ply, 50 pcs per box (650 boxes)
5-02-99-990-99	Oversized full face shield large mirror protective mask acrylic full face mask sunglasses eye protection mask	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	117,000.00	117,000.00	-	Oversized full face shield large mirror protective mask acrylic full face mask sunglasses eye protection mask (650 pcs)
5-02-99-990-99	Sanitizing gel, 1000ml	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	162,500.00	162,500.00	-	Sanitizing gel, 1000ml (650 pcs)
5-02-99-990-99	Jacket with hood	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	800,000.00	800,000.00	-	Jacket with hood (400 pcs)
5-02-99-990-99	1TB USB 3.2 Portable External Hard Drive with High Transfer Speeds	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	175,000.00	175,000.00	-	1TB USB 3.2 Portable External Hard Drive with High Transfer Speeds (35 pcs)

5-02-99-990-99	Keyboard, wireless	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Keyboard, wireless (14 pcs)
5-02-99-990-99	Mouse Optical, wireless	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,000.00	9,000.00	-	Mouse Optical, wireless (15 pcs)
5-02-99-990-99	Other Repair and Maintenance (Elevator Maintenance)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	Other Repair and Maintenance (Elevator Maintenance) (5lots)
	PRODUCTION SUPPORT SERVICES SUB-PROGRAM												
	Animal Zoological Expenses/ Supplies												
5-02-03-040-00	Chick Booster Crumble @ 50kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	90,250.00	90,250.00	-	Chick Booster Crumble @ 50kg/bag (50 bags)
5-02-03-040-00	Chicken Layer Pellet @ 50kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	96,600.00	96,600.00	-	Chicken Layer Pellet @ 50kg/bag (60 bags)
5-02-03-040-00	Copra Meal	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,400.00	28,400.00	-	Copra Meal (800 kgs)
5-02-03-040-00	Corn Grits @ 40kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	324,000.00	324,000.00	-	Corn Grits @ 40kg/bag (270 bags)
5-02-03-040-00	Duck layer, pellet @50kg/bag, CP not less than 18.5%	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120,000.00	120,000.00	-	Duck layer, pellet @50kg/bag, CP not less than 18.5% (80 bgas)
5-02-03-040-00	Fish Meal	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,400.00	60,400.00	-	Fish Meal (800 kgs)
5-02-03-040-00	Limestone Grits	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,800.00	4,800.00	-	Limestone Grits (300 kgs)

5-02-03-040-00	Oyster Shell	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,600.00	2,600.00	-	Oyster Shell (200 kgs)
5-02-03-040-00	Rice Bran D1 @ 40kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	90,000.00	90,000.00	-	Rice Bran D1 @ 40kg/bag (100 bags)
5-02-03-040-00	Salt	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,820.00	1,820.00	-	Salt (70 kgs)
5-02-03-040-00	Soybean Oil Meal (SBOM) @ 40kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	67,000.00	67,000.00	-	Soybean Oil Meal (SBOM) @ 40kg/bag (50 bags)
5-02-03-040-00	Toxin Binder	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Toxin Binder (10 kgs)
5-02-03-040-00	Vitamin/Mineral premix	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,080.00	12,080.00	-	Vitamin/Mineral premix (8 kgs)
	Agricultural and Marine Supplies Expenses					N/A							
5-02-03-100-00	Amplaya, OPV seeds @ 100gms	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	16,000.00	16,000.00	-	Amplaya, OPV seeds @ 100gms (10 cans)
5-02-03-100-00	Animal Manure (Dried Cow Manure), 25kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	Animal Manure (Dried Cow Manure), 25kg/bag (50 bags)
5-02-03-100-00	Automatic feeder 3-5kg capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,500.00	17,500.00	-	Automatic feeder 3-5kg capacity (50 pcs)
5-02-03-100-00	Bagging Materials	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,080,000.00	1,080,000.00	-	Bagging Materials (360,000 pcs)

5-02-03-100-00	barawad	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,500.00	6,500.00	-	barawad (10 pcs)
5-02-03-100-00	Beer	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Beer (20 bottles)
5-02-03-100-00	Biofungicide	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,500.00	6,500.00	-	Biofungicide (5 liters)
5-02-03-100-00	Bio-pesticides	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	775,500.00	775,500.00	-	Bio-pesticides (705 liters)
5-02-03-100-00	Black Rice seeds	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Black Rice seeds (5 packs)
5-02-03-100-00	B-Net Double	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	700,000.00	700,000.00	-	B-Net Double (140 rolls)
5-02-03-100-00	bolo	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,500.00	6,500.00	-	bolo (10 pcs)
5-02-03-100-00	Brown Rice seeds	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Brown Rice seeds (5 packs)
5-02-03-100-00	Calcium Nitrate; 50 kgs/bag	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000,000.00	3,000,000.00	-	Calcium Nitrate; 50 kgs/bag(1,200 bags)
5-02-03-100-00	Certified OPV White Corn Seeds (for seed assistance and bufferstocking- 18kg/bag)	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,672,000.00	3,672,000.00	-	Certified OPV White Corn Seeds (for seed assistance and bufferstocking- 18kg/bag) (2,040 bags)

5-02-03-100-00	Certified Seeds	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,800,000.00	60,800,000.00	-	Certified Seeds (1,600,000 kgs)
5-02-03-100-00	Chicken nest	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Chicken nest (50 pcs)
5-02-03-100-00	Crowbar	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,500.00	3,500.00	-	Crowbar (5 pcs)
5-02-03-100-00	Digital weighing scale 1-kg capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,200.00	5,200.00	-	Digital weighing scale 1-kg capacity (4 pcs)
5-02-03-100-00	Digital weighing scale 60kg capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Digital weighing scale 60kg capacity (2 pcs)
5-02-03-100-00	Eggplant, OPV Seeds @ 50gms	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,700.00	6,700.00	-	Eggplant, OPV Seeds @ 50gms (10 cans)
5-02-03-100-00	Empty Sacks	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,600.00	17,600.00	-	Empty Sacks (704 pcs)
5-02-03-100-00	Feeder 2ft length	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Feeder 2ft length (40 pcs)
5-02-03-100-00	Fish Entrails	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,510.00	1,510.00	-	Fish Entrails (151 kgs)
5-02-03-100-00	Fish/Safety Nets	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,500.00	22,500.00	-	Fish/Safety Nets(5 rolls)

5-02-03-100-00	Foliar Fertilizer @100grams/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	532,000.00	532,000.00	-	Foliar Fertilizer @100grams/pack (1,520 packs)
5-02-03-100-00	Fresh Milk	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Fresh Milk (100 ltr)
5-02-03-100-00	Fungicide	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000,000.00	2,000,000.00	-	Fungicide (2,000 kgs)
5-02-03-100-00	Garden hoe	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Garden hoe (10 pcs)
5-02-03-100-00	Garden hose (1/2) at 90 m per roll	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Garden hose (1/2) at 90 m per roll (2 rolls)
5-02-03-100-00	Garden hose (3/4) at 90 m per roll	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Garden hose (3/4) at 90 m per roll (5 rolls)
5-02-03-100-00	Garden rake	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Garden rake (10 pcs)
5-02-03-100-00	Garden Rake with Handle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Garden Rake with Handle (20 pcs)
5-02-03-100-00	Garden Shovel	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Garden Shovel (10 pcs)
5-02-03-100-00	Garden Trowel	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,200.00	2,200.00	-	Garden Trowel (10 pcs)

5-02-03-100-00	Garlic	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Garlic(20 kgs)
5-02-03-100-00	Gin, 700ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400.00	2,400.00	-	Gin, 700ml/bottle(20 bottles)
5-02-03-100-00	Ginger	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,500.00	2,500.00	-	Ginger (10 kgs)
5-02-03-100-00	GM Hybrid Yellow Corn Seeds (for seed assistance and bufferstocking)	FOD	No	Competitive Bidding	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	26,213,000.00	26,213,000.00	-	GM Hybrid Yellow Corn Seeds (for seed assistance and bufferstocking) (4766 bags)
5-02-03-100-00	Granular Complete Fertilizer (for Production Support)	FOD	No	Competitive Bidding	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,160,000.00	2,160,000.00	-	Granular Complete Fertilizer (for Production Support) (1440 bags)
5-02-03-100-00	Granular Urea (for Production Support)	FOD	No	Competitive Bidding	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,728,000.00	1,728,000.00	-	Granular Urea (for Production Support) (1440 bags)
5-02-03-100-00	Heavy duty Weighing scale, (Analog) 100kg cap.	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,200.00	5,200.00	-	Heavy duty Weighing scale, (Analog) 100kg cap. (1 pc)
5-02-03-100-00	Hotpepper, OPV seeds @ 2gms	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Hotpepper, OPV seeds @ 2gms (20 packs)
5-02-03-100-00	Hybrid seeds	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	831,250,000.00	831,250,000.00	-	Hybrid seeds (2,493,750 kgs)
5-02-03-100-00	Incandescent bulb, 100 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,500.00	7,500.00	-	Incandescent bulb, 100 watts (100 pcs)

5-02-03-100-00	Incandescent bulb, 50 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Incandescent bulb, 50 watts (100 pcs)
5-02-03-100-00	Insecticide (for Chemical bufferstocking)	FOD	No	Competitive Bidding	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,300,000.00	3,300,000.00	-	Insecticide (for Chemical bufferstocking) (2200 liters)
5-02-03-100-00	Irrigation hose, 2" diameter, 60 m/roll	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,000.00	28,000.00	-	Irrigation hose, 2" diameter, 60 m/roll (4 rolls)
5-02-03-100-00	Kangkong, fresh	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400.00	2,400.00	-	Kangkong, fresh (80 kgs)
5-02-03-100-00	Knapsack sprayer, heavy duty, battery/manual operated, 16 ltr cap	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,200.00	6,200.00	-	Knapsack sprayer, heavy duty, battery/manual operated, 16 ltr cap (2 pcs)
5-02-03-100-00	LED bulb, 15 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	LED bulb, 15 watts (20 pcs)
5-02-03-100-00	LED bulb, 20 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,400.00	5,400.00	-	LED bulb, 20 watts (20 pcs)
5-02-03-100-00	Molasses	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	414,000.00	414,000.00	-	Molasses(10350 kgs)
5-02-03-100-00	Mungbean seed, foundation, 25 k/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,500.00	3,500.00	-	Mungbean seed, foundation, 25 k/bag (1 bag)
5-02-03-100-00	Nylon Twine/rope, #4	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,400.00	5,400.00	-	Nylon Twine/rope, #4 (20 rolls)

5-02-03-100-00	Nylon Twine/rope, #5	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,200.00	5,200.00	-	Nylon Twine/rope, #5 (20 rolls)
5-02-03-100-00	Okra, OPV seeds, 900 seeds	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,450.00	1,450.00	-	Okra, OPV seeds, 900 seeds (5 cans0
5-02-03-100-00	Organic disinfectant solution	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	Organic disinfectant solution (10 gallons)
5-02-03-100-00	Organic Fertilizer (40kg/bag)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	228,200.00	228,200.00	-	Organic Fertilizer (40kg/bag) (652 bags)
5-02-03-100-00	Organic Foliar Fertilizer	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	24,000.00	24,000.00	-	Organic Foliar Fertilizer (30 packs)
5-02-03-100-00	Pechay, 1 kg	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Pechay, 1 kg (5 packs)
5-02-03-100-00	Perla Soap	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Perla Soap (50 pcs)
5-02-03-100-00	Pheromone lure- 5 pcs/pack (for Chemical bufferstocking)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	720,000.00	720,000.00	-	Pheromone lure- 5 pcs/pack (for Chemical bufferstocking) (1200 packs)
5-02-03-100-00	Plain long sleeve	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	Plain long sleeve (60 pcs)
5-02-03-100-00	Plastic crates, heavy duty	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Plastic crates, heavy duty (20 pcs)

5-02-03-100-00	Plastic egg trays, 30 holes	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,500.00	2,500.00	-	Plastic egg trays, 30 holes (50 pcs)
5-02-03-100-00	Plastic Mulch	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	112,500.00	112,500.00	-	Plastic Mulch (25 rolls)
5-02-03-100-00	Plastic Mulch, 1.2m x 400m x 0.002m	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	630,000.00	630,000.00	-	Plastic Mulch, 1.2m x 400m x 0.002m (140 rolls)
5-02-03-100-00	Plastic mulch, 400 x 12m	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,000.00	28,000.00	-	Plastic mulch, 400 x 12m (10 rolls)
5-02-03-100-00	Pole Sitao, OPV seeds, 360seeds	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,800.00	4,800.00	-	Pole Sitao, OPV seeds, 360seeds(20 cans)
5-02-03-100-00	Polyethylene plastic pottings 2.5" x 5"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,500.00	21,500.00	-	Polyethylene plastic pottings 2.5" x 5" (500 bundles)
5-02-03-100-00	Polyethylene plastic pottings 3.5"x 6"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,000.00	25,000.00	-	Polyethylene plastic pottings 3.5"x 6" (500 bundles)
5-02-03-100-00	Polyethylene plastic pottings 7" x 11"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,200.00	17,200.00	-	Polyethylene plastic pottings 7" x 11" (200 bundles)
5-02-03-100-00	Polyethylene plastic screen	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	74,000.00	74,000.00	-	Polyethylene plastic screen (20 rolls)
5-02-03-100-00	Polyethylene Plastic twine (tansi), 200lbs @ 100m/roll	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,500.00	7,500.00	-	Polyethylene Plastic twine (tansi), 200lbs @ 100m/roll C1071 (10 rolls)

5-02-03-100-00	Polyethylene PVC Pipe (Orange) # 4	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,000.00	28,000.00	-	Polyethylene PVC Pipe (Orange) # 4 (10pcs)
5-02-03-100-00	Polyethylene PVC Pipe (Orange) # 6	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,000.00	40,000.00	-	Polyethylene PVC Pipe (Orange) # 6 (10pcs)
5-02-03-100-00	Portable Sprayer, 8ltr cap.	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Portable Sprayer, 8ltr cap. (5 pcs)
5-02-03-100-00	Red Onion Seeds	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,879,660.00	2,879,660.00	-	Red Onion Seeds (1228 cans)
5-02-03-100-00	Registered Seeds	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	322,000.00	322,000.00	-	Registered Seeds (7000 kgs)
5-02-03-100-00	Rice hull	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Rice hull (300 bags)
5-02-03-100-00	Rice, grain	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Rice, grain (100 kgs)
5-02-03-100-00	Ripe Banana Fruit	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,600.00	5,600.00	-	Ripe Banana Fruit (80 kgs)
5-02-03-100-00	Ripe Papaya Fruit	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,200.00	4,200.00	-	Ripe Papaya Fruit (60kgs)
5-02-03-100-00	Rodenticides (for Chemical bufferstocking)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	375,000.00	375,000.00	-	Rodenticides (for Chemical bufferstocking)(250 kgs)

5-02-03-100-00	rubber boots	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,750.00	13,750.00	-	rubber boots (25 pairs)
5-02-03-100-00	Sea weed	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,900.00	2,900.00	-	Sea weed (145 kgs)
5-02-03-100-00	Seedling tray, 104 holes	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	62,000.00	62,000.00	-	Seedling tray, 104 holes (620 pcs)
5-02-03-100-00	Seedling tray, 50 holes	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,000.00	13,000.00	-	Seedling tray, 50 holes (200 pcs)
5-02-03-100-00	Seedling tray, 72 holes	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Seedling tray, 72 holes (200 pcs)
5-02-03-100-00	Shallot (Bulb)	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000,000.00	8,000,000.00	-	Shallot (Bulb) (100,000 kgs)
5-02-03-100-00	Shovel	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Shovel (10 pcs)
5-02-03-100-00	Soil Ameliorants	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	53,375,000.00	53,375,000.00	-	Soil Ameliorants (305,000 kgs)
5-02-03-100-00	Soil conditioner (100g)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,000.00	21,000.00	-	Soil conditioner (100g) (30 packs)
5-02-03-100-00	spade	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	spade (10 pcs)

5-02-03-100-00	Spading fork	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Spading fork (10 pcs)
5-02-03-100-00	Sprinkler	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,300.00	4,300.00	-	Sprinkler (10 pcs)
5-02-03-100-00	Squash	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Squash (60 kgs)
5-02-03-100-00	Tomato, OPV Seeds	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,200.00	4,200.00	-	Tomato, OPV Seeds (30 packs)
5-02-03-100-00	Trowel	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,200.00	2,200.00	-	Trowel (10 pcs)
5-02-03-100-00	Upland kangkong seeds, 1 kg	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,250.00	3,250.00	-	Upland kangkong seeds, 1 kg (5 packs)
5-02-03-100-00	Vinegar	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,240.00	3,240.00	-	Vinegar (108 liters)
5-02-03-100-00	Waterer 0.5liter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,400.00	4,400.00	-	Waterer 0.5liter (40pcs)
5-02-03-100-00	Waterer 1.5liter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,500.00	7,500.00	-	Waterer 1.5liter (50pcs)
5-02-03-100-00	Waterer 4 liter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Waterer 4 liter (50 pcs)

5-02-03-100-00	Wheel Barrow	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Wheel Barrow (10 pcs)
5-02-03-100-00	White corn seed, OPV, foundation, 20 k/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400.00	2,400.00	-	White corn seed, OPV, foundation, 20 k/bag (1 bag)
	Lowland Vegetable Seeds (Regular & Buffer)												
5-02-03-100-00	Ampalaya F1 (Long Type); 3g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Ampalaya F1 (Long Type); 3g/packet (4000 packet)
5-02-03-100-00	Ampalaya F1 (Short Type); 100g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	290,840.00	290,840.00	-	Ampalaya F1 (Short Type); 100g/can (220 cans)
5-02-03-100-00	Ampalaya F1(Long Type); 100g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	389,400.00	389,400.00	-	Ampalaya F1(Long Type); 100g/can (300 cans)
5-02-03-100-00	Eggplant F1; 1.5g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Eggplant F1; 1.5g/packet (4,000 packets)
5-02-03-100-00	Eggplant F1 ; 50g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	539,580.00	539,580.00	-	Eggplant F1 ; 50g/can (340 cans)
5-02-03-100-00	Finger Pepper F1; 0.5g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Finger Pepper F1; 0.5g/packet (4,000 packet)
5-02-03-100-00	Finger Pepper F1; 25g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	392,000.00	392,000.00	-	Finger Pepper F1; 25g/can (250 cans)
5-02-03-100-00	Hot Pepper F1; 0.5g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Hot Pepper F1; 0.5g/packet (4,000 packet)

5-02-03-100-00	Hot Pepper F1; 25g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	393,750.00	393,750.00	-	Hot Pepper F1; 25g/can (250cans)
5-02-03-100-00	Okra OPV; 500g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240,000.00	240,000.00	-	Okra OPV; 500g/can (400 cans)
5-02-03-100-00	Okra OPV; 7g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	160,000.00	160,000.00	-	Okra OPV; 7g/packet (4000 packets)
5-02-03-100-00	Pechay OPV; 500g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	124,000.00	124,000.00	-	Pechay OPV; 500g/can (400 cans)
5-02-03-100-00	Pechay OPV; 8g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	160,000.00	160,000.00	-	Pechay OPV; 8g/packet (4,000 packets)
5-02-03-100-00	Squash F1; 50g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	250,625.00	250,625.00	-	Squash F1; 50g/can(401 cans)
5-02-03-100-00	Squash F1; 7g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Squash F1; 7g/packet (4,000 packets)
5-02-03-100-00	Stringbeans OPV ; 500g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	418,782.00	418,782.00	-	Stringbeans OPV ; 500g/can(413 cans)
5-02-03-100-00	Stringbeans OPV; 10g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	160,040.00	160,040.00	-	Stringbeans OPV; 10g/packet (4,001 packets)
5-02-03-100-00	Sweet Pepper F1; 25g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300,400.00	300,400.00	-	Sweet Pepper F1; 25g/can (200 cans)

5-02-03-100-00	Tomato F1; 0.5g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Tomato F1; 0.5g/packet (4,000 packets)
5-02-03-100-00	Tomato F1; 25g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,150,600.00	1,150,600.00	-	Tomato F1; 25g/can (440 cans)
5-02-03-100-00	Upo OPV; 100g/can	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Upo OPV; 100g/can (20 cans)
5-02-03-100-00	Upo OPV; 7g/packet	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	160,000.00	160,000.00	-	Upo OPV; 7g/packet (4,000 packets)
	SE - Agriculture and Forestry Equipment											-	**SE - Agriculture and Forestry Equipment**
5-02-03-210-04	Plastic Drum	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240,000.00	240,000.00	-	Plastic Drum
	Repair and Maintenance												**Repair and Maintenance**
	Buildings												**Buildings**
5-02-13-040-01	Conventional Design - Maintained	FOD	No	Competitive Bidding	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000,000.00	2,000,000.00	-	Conventional Design - Maintained (1 unit)
	Labor and Wages												
	Organic Agriculture Program												
5-02-16-010-00	Pakyaw/Project Assistant I under the regional office - OAP (Php17,505/month for 12months)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	210,060.00	210,060.00	-	Pakyaw/Project Assistant I under the regional office -OAP (Php17,505/month for 12months)
5-02-16-010-00	Pakyaw/Farm Worker II under PREC Sual (Php13,214/month for 12months)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,109,976.00	1,109,976.00	-	Pakyaw/Farm Worker II under PREC Sual (Php13,214/month for 12months)
5-02-16-010-00	Pakyaw/Project Assistant II under PREC Sual (Php17,505/month for 12months)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	210,060.00	210,060.00	-	Pakyaw/Project Assistant II under PREC Sual (Php17,505/month for 12months)

5-02-16-010-00	Pakyaw/Farm Worker II under PREC Sta. Barbara (Php13,214/month for 12months)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	475,704.00	475,704.00	-	Pakyaw/Farm Worker II under PREC Sta. Barbara (Php13,214/month for 12months)
5-02-16-010-00	Pakyaw Service under ISREC San Juan	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	74,000.00	74,000.00	-	Pakyaw Service under ISREC San Juan
5-02-16-010-00	Labor in the participation in the care & management of animal stocks and animal waste disposal under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	118,800.00	118,800.00	-	Labor in the participation in the care & management of animal stocks and animal waste disposal under INREC Dingras
5-02-16-010-00	Hired labor in shredding/mixing/piling of animal dung, crop residues as substrate materials, transfer of substrate to vermibeds, watering, harvesting, bagging of vermicasts and vermicomposts under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	Hired labor in shredding/mixing/piling of animal dung, crop residues as substrate materials, transfer of substrate to vermibeds, watering, harvesting, bagging of vermicasts and vermicomposts under INREC Dingras
5-02-16-010-00	Hired labor in the establishment, care & maintenance, (irrigation, pest and disease control, weed control), harvesting and post harvest activities of traditional rice under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	63,000.00	63,000.00	-	Hired labor in the establishment, care & maintenance, (irrigation, pest and disease control, weed control), harvesting and post harvest activities of traditional rice under INREC Dingras
5-02-16-010-00	Hired labor in the establishment, care & maintenance, harvesting and post harvest activites on mungbean under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q3-Q4	N/A	Q3-Q4	Q3-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,600.00	21,600.00	-	Hired labor in the establishment, care & maintenance, harvesting and post harvest activites on mungbean under INREC Dingras
5-02-16-010-00	Hired labor in the establishment, care & maintenance on mungbean under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,800.00	1,800.00	-	Hired labor in the establishment, care & maintenance on mungbean under INREC Dingras
5-02-16-010-00	Hired labor in the establishment, care & maintenance, harvesting and post harvest activites on OPV corn under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	38,250.00	38,250.00	-	Hired labor in the establishment, care & maintenance, harvesting and post harvest activites on OPV corn under INREC Dingras
5-02-16-010-00	Hired labor in the establishment, care & maintenance on OPV corn under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,700.00	2,700.00	-	Hired labor in the establishment, care & maintenance on OPV corn under INREC Dingras
5-02-16-010-00	Hired labor in the maintenance of 1.2 hectares forage production area under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	27,000.00	27,000.00	-	Hired labor in the maintenance of 1.2 hectares forage production area under INREC Dingras

5-02-16-010-00	Hired labor in edible landscaping/vegetable fruit production as techno demo under INREC Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	31,500.00	31,500.00	-	Hired labor in edible landscaping/vegetable fruit production as techno demo under INREC Dingras
5-02-16-010-00	A. Labor and wages for organic rice seed production (0.5 ha) under INREC Batac City												A. Labor and wages for organic rice seed production (0.5 ha) under INREC Batac City
5-02-16-010-00	Activity 1. Pre-establishment and Establishment: Cleaning and clearing of dikes/levees; land preparation (harrowing/ plowing/ kuliglig); seed bed preparation; seed sowing; pulling of seedlings and transplanting	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	16,000.00	16,000.00	-	Activity 1. Pre-establishment and Establishment: Cleaning and clearing of dikes/levees; land preparation (harrowing/ plowing/ kuliglig); seed bed preparation; seed sowing; pulling of seedlings and transplanting
5-02-16-010-00	Activity 2. Care and Maintenance: Fertilizer application; spraying of vermitea/ fermented fruit juice/ fermented plant juice;spot/manual weeding/rouging	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	Activity 2. Care and Maintenance: Fertilizer application; spraying of vermitea/ fermented fruit juice/ fermented plant juice;spot/manual weeding/rouging
5-02-16-010-00	Activity 3. Harvest and post harvest activity: Manual harvesting/ cutting; hauling; threshing; blowering; drying; bagging and hauling to seed bodega	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	Activity 3. Harvest and post harvest activity: Manual harvesting/ cutting; hauling; threshing; blowering; drying; bagging and hauling to seed bodega
5-02-16-010-00	B. Labor and wages for cowpea seed production under INREC Batac City												B. Labor and wages for cowpea seed production under INREC Batac City
5-02-16-010-00	Activity 1. Pre-establishment and Establishment: Cleaning and clearing of dikes/levees; land preparation; planting	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Activity 1. Pre-establishment and Establishment: Cleaning and clearing of dikes/levees; land preparation; planting
5-02-16-010-00	Activity 2. Care and Maintenance: Fertilizer application; spraying of vermitea/ fermented fruit juice/ fermented plant juice; spot/ manual weeding/rouging	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Activity 2. Care and Maintenance: Fertilizer application; spraying of vermitea/ fermented fruit juice/ fermented plant juice; spot/ manual weeding/rouging
5-02-16-010-00	Activity 3. Harvest and post harvest activity: Manual harvesting; hauling;drying; manual threshing; cleaning; bagging and hauling to seed bodega	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Activity 3. Harvest and post harvest activity: Manual harvesting; hauling;drying; manual threshing; cleaning; bagging and hauling to seed bodega
5-02-16-010-00	C. Labor and wages for vermicomposting project (14 beds) under INREC Batac City												C. Labor and wages for vermicomposting project (14 beds) under INREC Batac City
5-02-16-010-00	Activity 1. Pre-decomposition and maintenance of vermibeds: Collection, hauling, and shredding of animal and farm waste for composting ; Preparation of materials/shredding of substrate (banana trunks/ rice straw) for pre-decomposition ; Transfer pre-decomposed material for final decomposition with African Night Crawler	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	19,200.00	19,200.00	-	Activity 1. Pre-decomposition and maintenance of vermibeds: Collection, hauling, and shredding of animal and farm waste for composting ; Preparation of materials/shredding of substrate (banana trunks/ rice straw) for pre-decomposition ; Transfer pre-decomposed material for final decomposition with African Night Crawler

5-02-16-010-00	Activity 2. Harvest and Post-Harvest: Manual harvesting of vermiworms; Harvesting, sieving and bagging of vermicompost and vermicast ; Hauling and assemble of sacks for harvested vermicompost and vermicast	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,800.00	28,800.00	-	Activity 2. Harvest and Post-Harvest: Manual harvesting of vermiworms; Harvesting, sieving and bagging of vermicompost and vermicast ; Hauling and assemble of sacks for harvested vermicompost and vermicast
	EXTENSION SUPPORT, EDUCATION AND TRAINING SERVICES SUB-PROGRAM												
	Training Expenses												
	Rice Banner Program												
5-02-02-010-00	**Training on Repair, Operation and Maintenance of Mchines, Bookeeping**	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500,000.00	500,000.00	-	Training on Repair, Operation and Maintenance of Mchines, Bookeeping (10 numbers)
5-02-02-010-00	**Promotion on Good Agricultural Practices of Rice**	FOD	No		Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,209,000.00	1,209,000.00	-	Promotion on Good Agricultural Practices of Rice (10 numbers)
5-02-02-010-00	**CRFBS Farmers Field School**	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	900,000.00	900,000.00	-	CRFBS Farmers Field School (6 numbers)
5-02-02-010-00	**Technical Briefings**	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	623,000.00	623,000.00	-	Technical Briefings (25 numbers)
5-02-02-010-00	**SEARCH FOR GAWAD SAKA AND RAA - Conduct of regional awarding**	FOD	No						National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500,000.00	1,500,000.00	-	**SEARCH FOR GAWAD SAKA AND RAA - Conduct of regional awarding**
5-02-02-010-00	**RCM - ATI Campigns**	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300,000.00	300,000.00	-	RCM - ATI Campigns (2 numbers)
5-02-02-010-00	**Community Hybrid Rice Demonstration Farm**	FOD	No						National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program				**Community Hybrid Rice Demonstration Farm**
5-02-02-010-00	Fertilizer (14-14-14)	FOD	No	competitve bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,600,000.00	5,600,000.00	-	Fertilizer (14-14-14) (4000bags)

5-02-02-010-00	Zinc Sulfate	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	140,000.00	140,000.00	-	Zinc Sulfate (4000packs)
5-02-02-010-00	Hybdrid Cluster Techno Demo onsiteTechnical briefing (10 sites)	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	105,000.00	105,000.00	-	Hybdrid Cluster Techno Demo onsiteTechnical briefing (10 sites)(300 pax)
5-02-02-010-00	Harvest Festival (for 10 site Wet Season and Dry Season)	FOD	No	NP-53.9 - Small Value Procurement	Q3-Q4	N/A	Q3-Q4	Q3-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,400,000.00	1,400,000.00	-	Harvest Festival (for 10 site Wet Season and Dry Season)(4000 pax)
5-02-02-010-00	Tarpauline (10x16)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Tarpauline (10x16) (10 pcs)
5-02-02-010-00	**Rice Program Implementers Meeting**	FOD	No						National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program				**Rice Program Implementers Meeting**
5-02-02-010-00	Pangasinan	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Pangasinan (60 pax)
5-02-02-010-00	La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	La Union (60 pax)
5-02-02-010-00	Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Ilocos Sur (60 pax)
5-02-02-010-00	Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Ilocos Norte (60 pax)
5-02-02-010-00	**Information Caravan**												**Information Caravan**
5-02-02-010-00	Info. Collateral & Supplies	FOD	No	NP-53.9 - Small Value Procurement	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	Info. Collateral & Supplies

5-02-02-010-00	**Regional-on-the-Spot Poster Making Contest for World Food Day 2021**												**Regional-on-the-Spot Poster Making Contest for World Food Day 2021**
5-02-02-010-00	A.Prizes/ Incentives	FOD	No	-	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	34,500.00	34,500.00	-	A.Prizes/ Incentives
5-02-02-010-00	B.Honorarium	FOD	No	-	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	B.Honorarium
5-02-02-010-00	C.Info. Collaterals	FOD	No	NP-53.9 - Small Value Procurement	Q3		Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	34,500.00	34,500.00	-	C.Info. Collaterals
5-02-02-010-00	**National Rice Awareness 2021**												**National Rice Awareness 2021**
5-02-02-010-00	-T-Shirt	FOD	No	NP-53.9 - Small Value Procurement	Q4		Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	175,000.00	175,000.00	-	-T-Shirt (500 pcs)
5-02-02-010-00	**Digital Poster Making Contest**												**Digital Poster Making Contest**
5-02-02-010-00	A. Prizes	FOD	No	-	-	-	-		National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	A. Prizes
5-02-02-010-00	B. Tarp	FOD	No	NP-53.9 - Small Value Procurement	Q4		Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	B. Tarp
5-02-02-010-00	C. Contingency	FOD	No	-	-	-	-		National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	C. Contingency
5-02-02-010-00	D. Supplies	FOD	No	-	-	-	-		National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	D. Supplies
5-02-02-010-00	**Information Advocacy Training**												**Information Advocacy Training**
5-02-02-010-00	A.Food & accommodation for 5 days	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	183,600.00	183,600.00	-	A.Food & accommodation for 5 days

5-02-02-010-00	B.Resource speaker's honorarium	FOD	No	-	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	36,000.00	36,000.00	-	B.Resource speaker's honorarium
5-02-02-010-00	C.Training supplies	FOD	No	Shopping		N/A			National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	C.Training supplies
5-02-02-010-00	D.Contingency	FOD	No	-	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,400.00	10,400.00	-	D.Contingency
5-02-02-010-00	**Training on RCM Advisory Service (RAS) for AEWs (@ 3 days)**												**Training on RCM Advisory Service (RAS) for AEWs (@ 3 days)**
5-02-02-010-00	A. Meals and snacks												A. Meals and snacks
5-02-02-010-00	Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	140,000.00	140,000.00	-	Ilocos Norte (40 pax)
5-02-02-010-00	Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	175,000.00	175,000.00	-	Ilocos Sur (50 pax)
5-02-02-010-00	La Union	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	105,000.00	105,000.00	-	La Union (30pax)
5-02-02-010-00	Pangasinan	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	241,500.00	241,500.00	-	Pangasinan (69 pax)
5-02-02-010-00	B. Training Supply (Paddy Boots)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	337,500.00	337,500.00	-	B. Training Supply (Paddy Boots) (135batch)
	Corn Banner Program												
5-02-02-010-00	**Corn Livestock Farming System cum Village Type Feed Mixing and Silage Processing**												**Corn Livestock Farming System cum Village Type Feed Mixing and Silage Processing**
5-02-02-010-00	Lot 1 (Province of Pangasinan)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	69,000.00	69,000.00	-	Lot 1 (Province of Pangasinan) (50pax)

5-02-02-010-00	Lot 2 (Province of La Union)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	69,000.00	69,000.00	-	Lot 2 (Province of La Union) (50pax)
5-02-02-010-00	Lot 3 (Province of Ilocos Sur)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	69,000.00	69,000.00	-	Lot 3 (Province of Ilocos Sur) (50pax)
5-02-02-010-00	Lot 4 (Province of Ilocos Norte)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	69,000.00	69,000.00	-	Lot 4 (Province of Ilocos Norte) (50pax)
5-02-02-010-00	**Livelihood Training on Cassava Processing**												**Livelihood Training on Cassava Processing**
5-02-02-010-00	Lot 1 (Province of Pangasinan)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	85,500.00	85,500.00	-	Lot 1 (Province of Pangasinan) (50pax)
5-02-02-010-00	Lot 2 (Province of La Union)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	85,500.00	85,500.00	-	Lot 2 (Province of La Union) (50pax)
5-02-02-010-00	Lot 3 (Province of Ilocos Sur)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	85,500.00	85,500.00	-	Lot 3 (Province of Ilocos Sur) (50pax)
5-02-02-010-00	Lot 4 (Province of Ilocos Norte)	FOD	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	85,500.00	85,500.00	-	Lot 4 (Province of Ilocos Norte) (50pax)
5-02-02-010-00	**Farmer Field School Training**												**Farmer Field School Training**
5-02-02-010-00	Lot 1 (Province of Pangasinan)	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	140,000.00	140,000.00	-	Lot 1 (Province of Pangasinan) (400pax)
5-02-02-010-00	Lot 2 (Province of La Union)	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	70,000.00	70,000.00	-	Lot 2 (Province of La Union) (200pax)
5-02-02-010-00	Lot 3 (Province of Ilocos Sur)	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	70,000.00	70,000.00	-	Lot 3 (Province of Ilocos Sur)(200pax)

5-02-02-010-00	Lot 4 (Province of Ilocos Norte)	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	70,000.00	70,000.00	-	Lot 4 (Province of Ilocos Norte)(200pax)
5-02-02-010-00	**Sorghum Production Training**											-	**Sorghum Production Training**
5-02-02-010-00	Lot 1	FOD	No	NP-53.9 - Small Value Procurement		N/A			National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	55,200.00	55,200.00	-	Lot 1 (20 pax)
5-02-02-010-00	**Silage Production Training**											-	**Silage Production Training**
5-02-02-010-00	Lot 1	FOD	No	NP-53.9 - Small Value Procurement		N/A			National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	85,500.00	85,500.00	-	Lot 1 (50 pax)
5-02-02-010-00	Lot 2	FOD	No	NP-53.9 - Small Value Procurement		N/A			National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	855,000.00	855,000.00	-	Lot 2 (50 pax)
5-02-02-010-00	**Training Supplies**	FOD										-	**Training Supplies**
5-02-02-010-00	Alcohol (500 ml)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Alcohol (500 ml) (100 bottles)
5-02-02-010-00	All Purpose Flour	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	All Purpose Flour (100kilograms)
5-02-02-010-00	Aluminum Foil (8 meters)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,160.00	2,160.00	-	Aluminum Foil (8 meters) (12 rolls)
5-02-02-010-00	Apron with 2 pocket (white, with DA Logo)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	16,000.00	16,000.00	-	Apron with 2 pocket (white, with DA Logo) (160 pcs)
5-02-02-010-00	Assorted Colored Cellophane	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Assorted Colored Cellophane (80 pcs)

5-02-02-010-00	Baking Pan, square (stainless-3pcs/set)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	29,000.00	29,000.00	-	Baking Pan, square (stainless-3pcs/set) (5 sets)
5-02-02-010-00	Baking powder (250 grams)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100.00	100.00	-	Baking powder (250 grams) (2 boxes)
5-02-02-010-00	Baking Sheet Paper	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Baking Sheet Paper (40 pcs)
5-02-02-010-00	Baking soda	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60.00	60.00	-	Baking soda (2 sachets)
5-02-02-010-00	Ballpen (Black) (10 pcs per box)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,000.00	42,000.00	-	Ballpen (Black) (10 pcs per box) (420box)
5-02-02-010-00	Basin (stainless, big)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,900.00	1,900.00	-	Basin (stainless, big) (10 pcs)
5-02-02-010-00	Bond Paper (A4)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Bond Paper (A4) (20 reams)
5-02-02-010-00	Bond Paper (Long)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Bond Paper (Long)(20 reams)
5-02-02-010-00	Brown Sugar	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,120.00	1,120.00	-	Brown Sugar (16 kgs)
5-02-02-010-00	Butter	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,280.00	1,280.00	-	Butter (32 bars)

5-02-02-010-00	Caserole, stainless	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,900.00	5,900.00	-	Caserole, stainless (10 pcs)
5-02-02-010-00	Cassava Flour	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,000.00	9,000.00	-	Cassava Flour (100 kgs)
5-02-02-010-00	Cassava Tuber (fresh)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Cassava Tuber (fresh) (100 kgs)
5-02-02-010-00	Cellophane (4"x12" cm, 100 pcs/pack)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	720.00	720.00	-	Cellophane (4"x12" cm, 100 pcs/pack) (4 packs)
5-02-02-010-00	Cellophane (4"x7" cm, 100 pcs/pack)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Cellophane (4"x7" cm, 100 pcs/pack) (4 packs)
5-02-02-010-00	Cheese	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,560.00	2,560.00	-	Cheese (32 bars)
5-02-02-010-00	Cling Wrap (300 meters)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,600.00	1,600.00	-	Cling Wrap (300 meters) (4 rolls)
5-02-02-010-00	Colander (stainless)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,600.00	1,600.00	-	Colander (stainless) (5 sachets)
5-02-02-010-00	Condensed Milk (med)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,520.00	2,520.00	-	Condensed Milk (med) (36 cans)
5-02-02-010-00	Cooking oil	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Cooking oil (4 gallons)

5-02-02-010-00	Copra meal	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Copra meal (60 kgs)
5-02-02-010-00	Crayons 24 colors	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,750.00	3,750.00	-	Crayons 24 colors (50 pcs)
5-02-02-010-00	Cupcake Liner	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Cupcake Liner (16 packs)
5-02-02-010-00	Dishwashing Liquid (500ml)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	440.00	440.00	-	Dishwashing Liquid (500ml) (4 bottles)
5-02-02-010-00	Disposable mouth mask	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,200.00	3,200.00	-	Disposable mouth mask (160 pcs)
5-02-02-010-00	Eggs (medium)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,600.00	1,600.00	-	Eggs (medium) (160 pcs)
5-02-02-010-00	Evaporated Milk (med)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,440.00	1,440.00	-	Evaporated Milk (med) (24 cans)
5-02-02-010-00	Face Shield	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,600.00	9,600.00	-	Face Shield (160 cans)
5-02-02-010-00	Face Shield	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	Face Shield (600 pcs)
5-02-02-010-00	Farmalite (for Corn Livestock Integration and Farmer Field School Training)	FOD	No	Shopping	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	140,000.00	140,000.00	-	Farmalite (for Corn Livestock Integration and Farmer Field School Training) (400 pcs)

5-02-02-010-00	File box (Heavy Duty)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,000.00	13,000.00	-	File box (Heavy Duty) (20 pcs)
5-02-02-010-00	Filled LPG Tank (11 kgs)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Filled LPG Tank (11 kgs) (10 units)
5-02-02-010-00	Fishmeal 65%cp	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	825.00	825.00	-	Fishmeal 65%cp (15 kgs)
5-02-02-010-00	Food Tong (big)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Food Tong (big) (10 pcs)
5-02-02-010-00	Frying Pan (2 handle, big)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Frying Pan (2 handle, big) (5 pcs)
5-02-02-010-00	Glutinous Powder	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240.00	240.00	-	Glutinous Powder (4 kgs)
5-02-02-010-00	GM Hybrid Yellow Corn Seeds (for Farmer Field School Training)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	110,000.00	110,000.00	-	GM Hybrid Yellow Corn Seeds (for Farmer Field School Training) (20 bags)
5-02-02-010-00	Granular Complete Fertilizer (for Farmer Field School Training)	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120,000.00	120,000.00	-	Granular Complete Fertilizer (for Farmer Field School Training) (80 bags)
5-02-02-010-00	Granular Complete Fertilizer (for Farmer Field School Training)	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Granular Complete Fertilizer (for Farmer Field School Training) (10 bags)
5-02-02-010-00	Granular Urea (for Farmer Field School Training)	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	72,000.00	72,000.00	-	Granular Urea (for Farmer Field School Training) (10 bags)

5-02-02-010-00	Grated Coconut (mature)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Grated Coconut (mature) (60 pcs)
5-02-02-010-00	Hairnet	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Hairnet (160 pcs)
5-02-02-010-00	Hand Gloves (plastic, 100 pieces)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	280.00	280.00	-	Hand Gloves (plastic, 100 pieces) (2 packs)
5-02-02-010-00	ID holder	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,000.00	21,000.00	-	ID holder (420 pcs)
5-02-02-010-00	Impulse Sealer	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Impulse Sealer (5 units)
5-02-02-010-00	Knife (big)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Knife (big) (10 pcs)
5-02-02-010-00	Limestone	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	180.00	180.00	-	Limestone (25 kgs)
5-02-02-010-00	Liquid Handwash (250ml)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Liquid Handwash (250ml){4 bottles)
5-02-02-010-00	Long Sleeves (with DA-Logo with Corn Banner Program)-Costumize	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	87,500.00	87,500.00	-	Long Sleeves (with DA-Logo with Corn Banner Program)-Costumize (250 pcs)
5-02-02-010-00	Lye	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	160.00	160.00	-	Lye (1 bottle)

5-02-02-010-00	Lysine	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	630.00	630.00	-	Lysine (6 kilogram)
5-02-02-010-00	Manila paper	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Manila paper (100 pcs)
5-02-02-010-00	Margarine	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,880.00	2,880.00	-	Margarine (12 tubs)
5-02-02-010-00	Marker (Permanent)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,500.00	7,500.00	-	Marker (Permanent) (100 pcs)
5-02-02-010-00	Measuring cup and spoon (plastic)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Measuring cup and spoon (plastic) (5 sets)
5-02-02-010-00	Meter stick	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Meter stick (30 pcs)
5-02-02-010-00	Metionine	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Metionine (6 kilograms)
5-02-02-010-00	Mineral Premix	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Mineral Premix (8 kilograms)
5-02-02-010-00	Mini Oven with 2 Gas Burner(heavy duty, w/ regulator)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	180,000.00	180,000.00	-	Mini Oven with 2 Gas Burner(heavy duty, w/ regulator) (10 units)
5-02-02-010-00	Mixing Bowls (3 pc/set, stainless)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,250.00	1,250.00	-	Mixing Bowls (3 pc/set, stainless) (5 sets)

5-02-02-010-00	Molasses	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	760.00	760.00	-	Molasses (38 kgs)
5-02-02-010-00	Monodicalphos	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	650.00	650.00	-	Monodicalphos (18 kgs)
5-02-02-010-00	Multi Function Hand Rotary Slicer, Grater, Cutter, Peeler	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Multi Function Hand Rotary Slicer, Grater, Cutter, Peeler (5 units)
5-02-02-010-00	Notebook (50 leaves)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,600.00	12,600.00	-	Notebook (50 leaves) (420 pcs)
5-02-02-010-00	Pandan Flavor	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	110.00	110.00	-	Pandan Flavor (1 bottle)
5-02-02-010-00	Paper Box (rectangular)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Paper Box (rectangular) (800 pcs)
5-02-02-010-00	Peanut	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Peanut (1 kg)
5-02-02-010-00	Pinipig (200 grams)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240.00	240.00	-	Pinipig (200 grams) (4 sachet)
5-02-02-010-00	Piping Bags (plastic)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Piping Bags (plastic) (20 pcs)
5-02-02-010-00	Plastic bag	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	175.00	175.00	-	Plastic bag (10 packs)

5-02-02-010-00	Polvoron moulder (stainless-round)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Polvoron moulder (stainless-round) (15 pcs)
5-02-02-010-00	Polvoron moulder (stainless-round)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Polvoron moulder (stainless-round) (60 pcs)
5-02-02-010-00	Probiotic enzyme	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	850.00	850.00	-	Probiotic enzyme (6 bottles)
5-02-02-010-00	Puto Moulder (plastic, 24 pc/pack)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Puto Moulder (plastic, 24 pc/pack) (5 packs)
5-02-02-010-00	Record Book	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,640.00	1,640.00	-	Record Book (20 pcs)
5-02-02-010-00	Rice bran D1	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,050.00	4,050.00	-	Rice bran D1 (225 kgs)
5-02-02-010-00	Rolling pin (non-stick, wooden handle)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Rolling pin (non-stick, wooden handle) (5 pcs)
5-02-02-010-00	Salakot	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Salakot (300 pcs)
5-02-02-010-00	Salt	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25.00	25.00	-	Salt (6 kgs)
5-02-02-010-00	Salt (iodized) 500 grams	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30.00	30.00	-	Salt (iodized) 500 grams (1 sachet)

5-02-02-010-00	Scissor(big)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Scissor(big) (10 pcs)
5-02-02-010-00	Sesame seeds	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Sesame seeds (1 pack)
5-02-02-010-00	Skimmed Milk	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,040.00	2,040.00	-	Skimmed Milk (12 kgs)
5-02-02-010-00	soybean oil meal US	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,700.00	3,700.00	-	soybean oil meal US (100 kgs)
5-02-02-010-00	Spatula	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	800.00	800.00	-	Spatula (10 pcs)
5-02-02-010-00	Steamer, 3 layer, aluminum, big	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Steamer, 3 layer, aluminum, big (5 pcs)
5-02-02-010-00	T-shirt (White with DA-Logo with Corn Banner Program)-Costumize	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	122,500.00	122,500.00	-	T-shirt (White with DA-Logo with Corn Banner Program)-Costumize (350 pcs)
5-02-02-010-00	Utility Tray (stainless-rectangle)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Utility Tray (stainless-rectangle) (10 pcs)
5-02-02-010-00	Vanilla	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	110.00	110.00	-	Vanilla (1 bottle)
5-02-02-010-00	Vitamin premix	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Vitamin premix (8 kgs)

5-02-02-010-00	White Sugar	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,560.00	2,560.00	-	White Sugar (32kgs)
5-02-02-010-00	Wire Whip (beater)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,900.00	1,900.00	-	Wire Whip (beater) (10pcs)
5-02-02-010-00	Wooden Laddle (big)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	800.00	800.00	-	Wooden Laddle (big) (10 pcs)
5-02-02-010-00	Yellow corn, straight grind	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Yellow corn, straight grind (400 kgs)
	Organic Agriculture Program												
5-02-02-010-00	**CY 2022 Seminar on Organic Agriculture in integrating men and women in the production of organic fertilizer for soil rejuvenation cum drafting of Internal Control System (ICS) for Smallholder Groups**												**CY 2022 Seminar on Organic Agriculture in integrating men and women in the production of organic fertilizer for soil rejuvenation cum drafting of Internal Control System (ICS) for Smallholder Groups**
5-02-02-010-00	a. Meals and snacks												a. Meals and snacks
5-02-02-010-00	1st batch	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	73,500.00	73,500.00	-	1st batch (1 number of activity)
5-02-02-010-00	2nd batch	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	73,500.00	73,500.00	-	2nd batch (1 number of activity)
5-02-02-010-00	b. Training support	FOD										-	b. Training support
5-02-02-010-00	Heavy Duty Face shield (pc)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,000.00	21,000.00	-	Heavy Duty Face shield (pc) (70 number)
5-02-02-010-00	Disposable Face mask (box)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,750.00	1,750.00	-	Disposable Face mask (box) (35 number)

5-02-02-010-00	Alcohol (500ml)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,325.00	3,325.00	-	Alcohol (500ml)
5-02-02-010-00	**Value-Adding Training for Senior Citizens**	FOD										-	**Value-Adding Training for Senior Citizens**
5-02-02-010-00	a. Meals and snacks	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,500.00	13,500.00	-	a. Meals and snacks (1 number of activity)
5-02-02-010-00	b. Processing Materials	FOD	No	Shopping	-	N/A	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	b. Processing Materials
5-02-02-010-00	**CY 2022 Rabbit Meat Production and Processing cum Gender Sensitivity**											-	**CY 2022 Rabbit Meat Production and Processing cum Gender Sensitivity**
5-02-02-010-00	a. Meals and snacks											-	a. Meals and snacks
5-02-02-010-00	1st batch	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,500.00	13,500.00	-	1st batch (1 number of activity)
5-02-02-010-00	2nd batch	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,500.00	13,500.00	-	2nd batch (1 number of activity)
5-02-02-010-00	b. Processing Materials	FOD										-	b. Processing Materials
5-02-02-010-00	Rabbit meat	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Rabbit meat (5 kgs)
5-02-02-010-00	Pork backfat	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Pork backfat (2 kgs)
5-02-02-010-00	Refined salt	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15.00	15.00	-	Refined salt (1 pack)
5-02-02-010-00	Curing salt	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30.00	30.00	-	Curing salt (1 pack)

5-02-02-010-00	Ultra Binder	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Ultra Binder (1 pack)
5-02-02-010-00	Nutmeg, 37 g/bot	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60.00	60.00	-	Nutmeg, 37 g/bot (1 pack)
5-02-02-010-00	Ground black pepper, 100g/pack	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	70.00	70.00	-	Ground black pepper, 100g/pack (1 pack)
5-02-02-010-00	White pepper, 50g/pack	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35.00	35.00	-	White pepper, 50g/pack (1 pack)
5-02-02-010-00	soy sauce	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35.00	35.00	-	soy sauce (1bottle)
5-02-02-010-00	cooking oil	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	135.00	135.00	-	cooking oil(1 kiter)
5-02-02-010-00	Paprika	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80.00	80.00	-	Paprika (1 pack)
5-02-02-010-00	Pineapple Juice	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40.00	40.00	-	Pineapple Juice (1 can)
5-02-02-010-00	Garlic Fresh	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30.00	30.00	-	Garlic Fresh (0.5 kgs)
5-02-02-010-00	Onion Fresh	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45.00	45.00	-	Onion Fresh (0.5 kg)

5-02-02-010-00	Disposable container	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	165.00	165.00	-	Disposable container (3 pcs)
5-02-02-010-00	Disposable gloves, 100pc/pack	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50.00	50.00	-	Disposable gloves, 100pc/pack (1 pack)
5-02-02-010-00	Disposable head cap, 100pc/pack	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120.00	120.00	-	Disposable head cap, 100pc/pack (1 pack)
5-02-02-010-00	Paper towel	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	55.00	55.00	-	Paper towel (1 roll)
5-02-02-010-00	**Training on Organic fertilizer production for soil rejuvenation**	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,500.00	40,500.00	-	Training on Organic fertilizer production for soil rejuvenation (3 number of activity)
5-02-02-010-00	**Field day cum Hands on Demo on Organic Agriculture Technologies**	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	67,500.00	67,500.00	-	Field day cum Hands on Demo on Organic Agriculture Technologies
	Agricultural and Marine Supplies	FOD											
5-02-03-100-00	**Granular, Urea** mininum specs.:, Packaging: 50kg/bag, Nitrogen (N): 45.08% (for techno-demo/model farm)	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,909,200.00	1,909,200.00	-	**Granular, Urea** mininum specs.:, Packaging: 50kg/bag, Nitrogen (N): 45.08% (for techno-demo/model farm) (1591 bags)
5-02-03-100-00	**Granular complete fertilizer** mininum specs.:, Packaging: 50kg/bag, Nitrogen (N): 13.72%, Phosporus (P): 13.72%, Potassium (K): 13.72% (for techno-demo/model farm)	FOD	No	Competitive Bidding	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,192,599.00	1,192,599.00	-	**Granular complete fertilizer** mininum specs.:, Packaging: 50kg/bag, Nitrogen (N): 13.72%, Phosporus (P): 13.72%, Potassium (K): 13.72% (for techno-demo/model farm) (795 bags)
5-02-03-100-00	**Muriate of Potash** mininum specs.:, Packaging: 50kg/bag, Potassium (K): %58.8% (for techno-demo/model farm)	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	286,750.00	286,750.00	-	**Muriate of Potash** mininum specs.:, Packaging: 50kg/bag, Potassium (K): %58.8% (for techno-demo/model farm) (185 bags)
5-02-03-100-00	**hybrid sorghum seeds,** mininum specs. Packaging: 8-10 kgs/bag, Germination 85%, purity: 95% (for techno-demo)	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	**hybrid sorghum seeds,** mininum specs. Packaging: 8-10 kgs/bag, Germination 85%, purity: 95% (for techno-demo) (2 bags)

5-02-03-100-00	**hybrid yellow corn,** packaging 8-10kgs/bag, germination: 85%, pur hybrid seeds: 99% (for techno-demo/model farm)	FOD	No	Competitive Bidding	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,815,000.00	1,815,000.00	-	**hybrid yellow corn,** packaging 8-10kgs/bag, germination: 85%, pur hybrid seeds: 99% (for techno-demo/model farm) (330 bags)
5-02-03-100-00	Non selective herbicide (Gylphosate) 1L/bottle	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	165,000.00	165,000.00	-	Non selective herbicide (Gylphosate) 1L/bottle(330 bottles)
5-02-03-100-00	Selective Herbicide (Tolpyralate 400SC), 250ml/bottle	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	72,000.00	72,000.00	-	Selective Herbicide (Tolpyralate 400SC), 250ml/bottle (40 bottles)
5-02-03-100-00	IRM insecticide (rynaxypyr or chlorantraniliprole), 250ml/bottle	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	180,000.00	180,000.00	-	IRM insecticide (rynaxypyr or chlorantraniliprole), 250ml/bottle (200 bottles)
5-02-03-100-00	Systemic fungicide (Benomyl 50WP), 100g/pack	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	64,000.00	64,000.00	-	Systemic fungicide (Benomyl 50WP), 100g/pack (200packs)
	6E Printing Equipment												
5-02-03-210-11	Portable all-in-one printer	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	447,000.00	447,000.00	-	Portable all-in-one printer (30 pcs)
	Telephone Expenses - Mobile												
5-02-05-020-01	Globe cell card (@100)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	168,000.00	168,000.00	-	Globe cell card (@100) (1500 pcs)
5-02-05-020-01	Smart Cell card (@100)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	130,368.00	130,368.00	-	Smart Cell card (@100) (1164 pcs)
5-02-05-020-01	Globe cell card (@300)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,800.00	100,800.00	-	Globe cell card (@300) (300 pcs)
5-02-05-020-01	Smart Cell card (@300)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,800.00	100,800.00	-	Smart Cell card (@300) (300 pcs)

	Other Professional Services	FOD									-		
	Corn Banner Program	FOD									-		**Corn Banner Program**
5-02-11-990-00	Project Evaluation Officer I	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	498,096.00	498,096.00	-	Project Evaluation Officer I
	High Value Crops Development Program											-	**High Value Crops Development Program**
5-02-11-990-00	Project Evaluation Officer I (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	267,792.00	267,792.00	-	Project Evaluation Officer I (HVCDP)
5-02-11-990-00	Computer Operator II (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	225,408.00	225,408.00	-	Computer Operator II (HVCDP)
5-02-11-990-00	Clerk III (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	186,288.00	186,288.00	-	Clerk III (HVCDP)
5-02-11-990-00	Clerk II (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	165,684.00	165,684.00	-	Clerk II (HVCDP)
5-02-11-990-00	Driver I (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	156,228.00	156,228.00	-	Driver I (HVCDP)
5-02-11-990-00	Administrative Aide III (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	156,228.00	156,228.00	-	Administrative Aide III (HVCDP)
5-02-11-990-00	Project Assistant I (HVCDP)	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	210,060.00	210,060.00	-	Project Assistant I (HVCDP)
	Organic Agriculture Program											-	**Organic Agriculture Program**
	Certification Assistance											-	**Certification Assistance**
5-02-11-990-00	New Applicant	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	170,000.00	170,000.00	-	New Applicant

	Labor and Wages												**Labor and Wages**
	Rice Banner Program										-		**Rice Banner Program**
5-02-16-010-00	Pakyaw as enumerator/encoder under RCM Dissemination	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,336,230.00	1,336,230.00	-	Pakyaw as enumerator/encoder under RCM Dissemination
5-02-16-010-00	Pakyaw as Geo taggers under RCM Dissemination	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	335,120.00	335,120.00	-	Pakyaw as Geo taggers under RCM Dissemination
5-02-16-010-00	Pakyaw as Technical staff for Rice Program	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	747,144.00	747,144.00	-	Pakyaw as Technical staff for Rice Program
	Advertising Expenses												
5-02-99-010-00	Radio Programs	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	952,000.00	952,000.00	-	Radio Programs (5 station)
5-02-99-010-00	Radio Program	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200,000.00	200,000.00	-	Radio Program (1 station)
5-02-99-010-00	Radio Plugs/Jingles	FOD	No	NP-53.9 - Small Value Procurement					National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	Radio Plugs/Jingles (4 plug)
	Printing and Publication Expenses												
5-02-99-020-00	Newsletter Publication	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	180,000.00	180,000.00	-	Newsletter Publication (4000 copies)
5-02-99-020-00	Technoguide	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	210,000.00	210,000.00	-	Technoguide (6000 copies)
5-02-99-020-00	Tarpaulins/Streamers/Signages/Billboards	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	Tarpaulins/Streamers/Signages/Billboards (50pcs)
	Common Electrical Supplies												

	Battery, AA, alkaline, 2 pcs/pack	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Battery, AA, alkaline, 2 pcs/pack (10 packs)
5-02-03-010-00	Battery, AAA, Alkaline 2pcs/pack	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	900.00	900.00	-	Battery, AAA, Alkaline 2pcs/pack (10 packs)
5-02-03-010-00	Extension Outlet 4 gang w/ switch (1.5m)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	900.00	900.00	-	Extension Outlet 4 gang w/ switch (1.5m)
	Common Office Supplies												**Common Office Supplies**
5-02-03-010-00	Alcohol (500ml, isoprophyl 70%)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,750.00	4,750.00	-	Alcohol (500ml, isoprophyl 70%) (50 bottles)
5-02-03-010-00	Ballpen, 0.5mm, fine blue	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	96.00	96.00	-	Ballpen, 0.5mm, fine blue (12pcs)
5-02-03-010-00	Ballpen, 0.5mm, fine red	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	48.00	48.00	-	Ballpen, 0.5mm, fine red (6 pcs)
5-02-03-010-00	Ballpen, 0.7mm, fine, black	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	620.00	620.00	-	Ballpen, 0.7mm, fine, black (62pcs)
5-02-03-010-00	Ballpen, BP-S Fine, black	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,525.00	1,525.00	-	Ballpen, BP-S Fine, black (61 pcs)
5-02-03-010-00	Ballpen, BP-S Fine, blue	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Ballpen, BP-S Fine, blue (24 pcs)
5-02-03-010-00	Bond paper, (8.5x13) legal, subs 20	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,320.00	12,320.00	-	Bond paper, (8.5x13) legal, subs 20 (44reams)

5-02-03-010-00	Bond paper, A4, subs 20	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,750.00	13,750.00	-	Bond paper, A4, subs 20 (55 reams)
5-02-03-010-00	Clip Board, data board. 8.5"x13"	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Clip Board, data board. 8.5"x13" (5 pcs)
5-02-03-010-00	Clip, backfold, 19mm, 12s/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Clip, backfold, 19mm, 12s/box (10boxes)
5-02-03-010-00	Clip, backfold, 25mm, 12s/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Clip, backfold, 25mm, 12s/box (10 boxes)
5-02-03-010-00	Clip, backfold, 32mm, 12s/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300.00	300.00	-	Clip, backfold, 32mm, 12s/box (5 boxes)
5-02-03-010-00	Correction tape	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Correction tape (5 pcs)
5-02-03-010-00	Dating and Stamping Machine (dated 2021 and up)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	804.00	804.00	-	Dating and Stamping Machine (dated 2021 and up) (2 pcs)
5-02-03-010-00	Envelope, expanding, kraft, legal size	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	750.00	750.00	-	Envelope, expanding, kraft, legal size (50 pcs)
5-02-03-010-00	Envelope, mailing white, 500pcs/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	290.00	290.00	-	Envelope, mailing white, 500pcs/box (1 box)
5-02-03-010-00	Envelope, ordinary, short brown	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60.00	60.00	-	Envelope, ordinary, short brown (20 pcs)

5-02-03-010-00	envelope, ordinary,long brown	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80.00	80.00	-	envelope, ordinary,long brown (20pcs)
5-02-03-010-00	Eraser, rubber (for pencil)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100.00	100.00	-	Eraser, rubber (for pencil) (10 pcs)
5-02-03-010-00	File Box w/ cover (blue)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,290.00	1,290.00	-	File Box w/ cover (blue) (3 pcs)
5-02-03-010-00	File box w/ cover (red)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,290.00	1,290.00	-	File box w/ cover (red) (3 pcs)
5-02-03-010-00	File Rack, 3 layers, heavy duty	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	File Rack, 3 layers, heavy duty (11 pcs)
5-02-03-010-00	Film Index (with sign here note)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	900.00	900.00	-	Film Index (with sign here note) (18 pack)
5-02-03-010-00	Film Index Rainbow color	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,035.00	1,035.00	-	Film Index Rainbow color (23 packs)
5-02-03-010-00	Folder Expanding / Pressboard, legal size (green, glossy)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	540.00	540.00	-	Folder Expanding / Pressboard, legal size (green, glossy) (30 pcs)
5-02-03-010-00	Folder Expanding / Pressboard, short (green, glossy)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	75.00	75.00	-	Folder Expanding / Pressboard, short (green, glossy) (5 pcs)
5-02-03-010-00	Folder long ordinary (tagboard), brown	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Folder long ordinary (tagboard), brown (25 pcs)

5-02-03-010-00	Folder long ordinary (tagboard), white	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Folder long ordinary (tagboard), white (2pcs)
5-02-03-010-00	Folder, clear, L-type, long size	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60.00	60.00	-	Folder, clear, L-type, long size (5pcs)
5-02-03-010-00	Folder, clear, L-type, short size	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45.00	45.00	-	Folder, clear, L-type, short size (5 pcs)
5-02-03-010-00	Glue with applicator, 200 grams	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350.00	350.00	-	Glue with applicator, 200 grams (5 jars)
5-02-03-010-00	Glue, all purpose 470ml	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Glue, all purpose 470ml (3 bottles)
5-02-03-010-00	Highlighter (Flourescent Marker) blue	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Highlighter (Flourescent Marker) blue (5 pcs)
5-02-03-010-00	Highlighter (Flourescent Marker) green	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Highlighter (Flourescent Marker) green (5 pcs)
5-02-03-010-00	Highlighter (Flourescent Marker) orange	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Highlighter (Flourescent Marker) orange (5 pcs)
5-02-03-010-00	Highlighter (Flourescent Marker) pink	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Highlighter (Flourescent Marker) pink (5 pcs)
5-02-03-010-00	Highlighter (Flourescent Marker) yellow	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Highlighter (Flourescent Marker) yellow (5 pcs)

5-02-03-010-00	Lever Arch File long, blue (Data Folder, long) size: approx. (15.5 x 9.5 x 3 inches)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	975.00	975.00	-	Lever Arch File long, blue (Data Folder, long) size: approx. (15.5 x 9.5 x 3 inches) (5 pcs)
5-02-03-010-00	Lever Arch File long, blue (Data Folder, landscape) Size: Approx. (11 x 13.5 x 2.5 inches)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	975.00	975.00	-	Lever Arch File long, blue (Data Folder, landscape) Size: Approx. (11 x 13.5 x 2.5 inches) (5 pcs)
5-02-03-010-00	Note pad (2"x1.5") 100 sheets/pad	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25.00	25.00	-	Note pad (2"x1.5") 100 sheets/pad (1 pad)
5-02-03-010-00	Note pad (2"X2"), 100 sheets/pad	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30.00	30.00	-	Note pad (2"X2"), 100 sheets/pad (1 pad)
5-02-03-010-00	Note pad (3"X2"), 100 sheets/pad	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40.00	40.00	-	Note pad (3"X2"), 100 sheets/pad (1 pad)
5-02-03-010-00	Note pad (3"X3"), 100 sheets/pad	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	320.00	320.00	-	Note pad (3"X3"), 100 sheets/pad (8 pads)
5-02-03-010-00	Note pad (3"X4), 100 sheets/pad	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50.00	50.00	-	Note pad (3"X4), 100 sheets/pad (1 pad)
5-02-03-010-00	Note pad (3"x5"), 100 sheets/pad	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Note pad (3"x5"), 100 sheets/pad (8 pads)
5-02-03-010-00	Notebook (40 leaves)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120.00	120.00	-	Notebook (40 leaves) (6 pcs)
5-02-03-010-00	Notebook (80 leaves)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	270.00	270.00	-	Notebook (80 leaves) (6 pcs)

5-02-03-010-00	Notebook, Spiral sterling, 80 leaves	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50.00	50.00	-	Notebook, Spiral sterling, 80 leaves (1 pc)
5-02-03-010-00	Paper clip, gem type, 32mm, 100s/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	125.00	125.00	-	Paper clip, gem type, 32mm, 100s/box (5 boxes)
5-02-03-010-00	Paper clip, gem type, 48mm jumbo, 100s/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	180.00	180.00	-	Paper clip, gem type, 48mm jumbo, 100s/box (6 boxes)
5-02-03-010-00	Paper cutter,steel base w/ ruler & presser 15'x12',	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Paper cutter,steel base w/ ruler & presser 15'x12', (1 unit)
5-02-03-010-00	Paper fastener (plastic)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	160.00	160.00	-	Paper fastener (plastic) (4 boxes)
5-02-03-010-00	Paper fastener, (metal)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	560.00	560.00	-	Paper fastener, (metal) (7 boxes)
5-02-03-010-00	Pencil with eraser no.2 (12pcs/box)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	288.00	288.00	-	Pencil with eraser no.2 (12pcs/box) (4 boxes)
5-02-03-010-00	Photo paper, glossy, A4, 20pcs/pack	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,800.00	1,800.00	-	Photo paper, glossy, A4, 20pcs/pack (12packs)
5-02-03-010-00	Puncher, heavy duty, 2 holes	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Puncher, heavy duty, 2 holes (1 unit)
5-02-03-010-00	Push pin, hammer head type, assorted colors, 100s/box	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100.00	100.00	-	Push pin, hammer head type, assorted colors, 100s/box (2 boxes)

5-02-03-010-00	Record Book (200 pages) aprox. size: (7 x 11)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Record Book (200 pages) aprox. size: (7 x 11) (8 books)
5-02-03-010-00	Record Book (300 pages) aprox. size: (8.5 x 11)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	720.00	720.00	-	Record Book (300 pages) aprox. size: (8.5 x 11) (8 books)
5-02-03-010-00	Record Book (500 pages) aprox. size: (8.5 x 11)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	880.00	880.00	-	Record Book (500 pages) aprox. size: (8.5 x 11) (8 books)
5-02-03-010-00	Self-inking date stamp	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Self-inking date stamp (1 pc)
5-02-03-010-00	Sign Pen, black Pentel gel type 0.5	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,710.00	1,710.00	-	Sign Pen, black Pentel gel type 0.5 (19 pcs)
5-02-03-010-00	Sign Pen, Blue Pentel gel type 0.5	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	630.00	630.00	-	Sign Pen, Blue Pentel gel type 0.5 (7 pcs)
5-02-03-010-00	Specialty Board, cream, 8.5x13, 10pcs/pack (B-Board)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80.00	80.00	-	Specialty Board, cream, 8.5x13, 10pcs/pack (B-Board) (2 packs)
5-02-03-010-00	Specialty Board, white, 8.5x13, 10pcs/pack (B-Board)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80.00	80.00	-	Specialty Board, white, 8.5x13, 10pcs/pack (B-Board) (2 packs)
5-02-03-010-00	Stamp Pad standard size black	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Stamp Pad standard size black (5 pcs)
5-02-03-010-00	Stamp Pad standard size violet	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Stamp Pad standard size violet (5 pcs)

5-02-03-010-00	Staple wire #35	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Staple wire #35 (10 boxes)
5-02-03-010-00	Stapler, long reach heavy duty	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Stapler, long reach heavy duty (1 unit)
5-02-03-010-00	Tape Double sided thin 24mm white	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200.00	200.00	-	Tape Double sided thin 24mm white (5 pcs)
5-02-03-010-00	Tape, masking, 24mm, 1"	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	210.00	210.00	-	Tape, masking, 24mm, 1" (6 rolls)
5-02-03-010-00	Tape, transparent, 24mm, 1"	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	90.00	90.00	-	Tape, transparent, 24mm, 1" (3 rolls)
5-02-03-010-00	Twine, plastic, one kilo per roll	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	640.00	640.00	-	Twine, plastic, one kilo per roll (8 rolls)
	Common Janitorial Supplies												
5-02-03-010-00	Car freshener 42 grams, Organic canister, assorted scent	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	480.00	480.00	-	Car freshener 42 grams, Organic canister, assorted scent (2 cans)
5-02-03-010-00	Dishwashing liquid (250ml)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350.00	350.00	-	Dishwashing liquid (250ml) (5 bottles)
5-02-03-010-00	Disinfectant spray, 170g	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,400.00	1,400.00	-	Disinfectant spray, 170g (5 cans)
5-02-03-010-00	Garbage bag, black, gusseted type thick, 10's/roll, (large)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,700.00	1,700.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (large) (20 rolls)

5-02-03-010-00	Liquid Handwash (antibacterial) 400ml	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	700.00	700.00	-	Liquid Handwash (antibacterial) 400ml (5 bottles)
5-02-03-010-00	Face Mask (medical grade)	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Face Mask (medical grade) (20 boxes)
5-02-03-010-00	Tissue Paper, 2-ply, 12 rolls/pack	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Tissue Paper, 2-ply, 12 rolls/pack (1 pack)
5-02-03-010-00	Tissue paper, 3-ply, @ 4rolls/pack	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150.00	150.00	-	Tissue paper, 3-ply, @ 4rolls/pack (1pack)
5-02-03-010-00	White facial tissue (200mmx200mm)2ply	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	110.00	110.00	-	White facial tissue (200mmx200mm)2ply (1 pack)
	Computer Supplies											-	**Computer Supplies**
5-02-03-010-00	External hard drive (1 TB) USB 3.0	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,200.00	28,200.00	-	External hard drive (1 TB) USB 3.0 (6 units)
5-02-03-010-00	Keyboard, USB type	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,250.00	2,250.00	-	Keyboard, USB type (5 pcs)
5-02-03-010-00	Mouse Optical, wireless	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,300.00	6,300.00	-	Mouse Optical, wireless (10 pcs)
5-02-03-010-00	Powerbank 10000mAh	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,500.00	22,500.00	-	Powerbank 10000mAh (15 pcs)
5-02-03-010-00	Uninterruptible Power Supply (UPS), 500VA - 600VA	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	27,000.00	27,000.00	-	Uninterruptible Power Supply (UPS), 500VA - 600VA (6 pcs)

5-02-03-010-00	USB Hub, 3.0, 4 port	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	USB Hub, 3.0, 4 port (10 pcs)
5-02-03-010-00	wireless USB Presenter	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,600.00	6,600.00	-	wireless USB Presenter (3 units)
	Consumables												Consumables
5-02-03-010-00	Ink epson, 001, black	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Ink epson, 001, black (2 bottle)
5-02-03-010-00	Ink epson, 001, cyan	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Ink epson, 001, cyan (2 bottle)
5-02-03-010-00	Ink epson, 001, magenta	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Ink epson, 001, magenta (2 bottle)
5-02-03-010-00	Ink epson, 001, yellow	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Ink epson, 001, yellow (2 bottle)
5-02-03-010-00	Ink epson, 003, black	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,200.00	5,200.00	-	Ink epson, 003, black (13 bottle)
5-02-03-010-00	Ink epson, 003, cyan	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400.00	2,400.00	-	Ink epson, 003, cyan (6 bottle)
5-02-03-010-00	Ink epson, 003, magenta	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400.00	2,400.00	-	Ink epson, 003, magenta (6 bottle)
5-02-03-010-00	Ink epson, 003, yellow	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400.00	2,400.00	-	Ink epson, 003, yellow (6bottle)

5-02-03-010-00	Ink, Canon g2020 black, 100ml	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Ink, Canon g2020 black, 100ml (1bottle)
5-02-03-010-00	Ink, Canon g2020 cyan, 100ml	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Ink, Canon g2020 cyan, 100ml (1bottle)
5-02-03-010-00	Ink, Canon g2020 magenta, 100ml	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Ink, Canon g2020 magenta, 100ml (1bottle)
5-02-03-010-00	Ink, Canon g2020 yellow, 100ml	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400.00	400.00	-	Ink, Canon g2020 yellow, 100ml (1bottle)
	Other Categories (Office Supplies)												**Other Categories (Office Supplies)**
5-02-03-010-00	Alcohol Dispenser	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	800.00	800.00	-	Alcohol Dispenser (1 pc)
5-02-03-010-00	Analog Clock	FOD	No	shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300.00	300.00	-	Analog Clock (1 pc)
5-02-03-010-00	**Other Categories (Office Supplies)**								Program,National High Value Crops Development Program, National				
5-02-03-010-00	SHARP, Tonic Cartridge, BP20M31	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	SHARP, Tonic Cartridge, BP20M31 (3 carts)
5-02-03-010-00	Extension wire	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Extension wire (3 pcs)
5-02-03-010-00	Correction tape, Joy 8M	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Correction tape, Joy 8M (200 pcs)
5-02-03-010-00	Rechargeable AA and AAA charger	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Rechargeable AA and AAA charger (30 pcs)

5-02-03-010-00	Ink, Epson L5190, 003, Black	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,500.00	8,500.00	-	Ink, Epson L5190, 003, Black (17 bottles)
5-02-03-010-00	Ink, Epson L5190, 003, Cyan	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Ink, Epson L5190, 003, Cyan (11 bottles)
5-02-03-010-00	Ink, Epson L5190, 003, Yellow	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Ink, Epson L5190, 003, Yellow (11 bottles)
5-02-03-010-00	Ink, Epson L5190, 003, Magenta	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Ink, Epson L5190, 003, Magenta (11 bottles)
5-02-03-010-00	Ink, Epson L5190, 001, Black	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,500.00	8,500.00	-	Ink, Epson L5190, 001, Black (17 bottles)
5-02-03-010-00	Ink, Epson L5190, 001, Cyan	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Ink, Epson L5190, 001, Cyan (11 bottles)
5-02-03-010-00	Ink, Epson L5190, 001, Yellow	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Ink, Epson L5190, 001, Yellow (11 bottles)
5-02-03-010-00	Ink, Epson L5190, 001, Magenta	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Ink, Epson L5190, 001, Magenta (11 bottles)
5-02-03-010-00	Carbomized Forms; 50 pcs per pad	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	200,000.00	200,000.00	-	Carbomized Forms; 50 pcs per pad (400 pads)
5-02-03-010-00	SD memory card, 64GB	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	SD memory card, 64GB (3 pcs)

5-02-03-010-00	Face Shield, direct splash protection	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,248.00	1,248.00	-	Face Shield, direct splash protection (10 pcs)
5-02-03-010-00	Premium Latex Gloves	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,054.20	1,054.20	-	Premium Latex Gloves (210 pcs)
5-02-03-010-00	Surgical Mask, 3-ply	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,808.00	2,808.00	-	Surgical Mask, 3-ply (200 pcs)
5-02-03-010-00	Paper cutting machine, table top	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Paper cutting machine, table top (1 unit)
5-02-03-010-00	OTG 1TB external storage stick suitable for iOS/Android/PC	FOD	No	Shopping	Q2	N/A	Q2	Q2	Program,National High Value Crops Development Program, National	75,000.00	75,000.00	-	OTG 1TB external storage stick suitable for iOS/Android/PC (50 pcs)
5-02-03-010-00	Power bank 5000mAh fast charging	FOD	No	Shopping	Q2	N/A	Q2	Q2	Program,National High Value Crops Development Program, National	78,000.00	78,000.00	-	Power bank 5000mAh fast charging (52 pcs)
5-02-03-010-00	Toner Cartridge, Lezmark MX321	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,100.00	9,100.00	-	Toner Cartridge, Lezmark MX321 (1 pc)
Training Expenses	**Training Expenses**												
	Rice Banner Program												
5-02-02-010-00	Agribusiness literary Training	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,050.00	22,050.00	-	Agribusiness literary Training (49 pax)
5-02-02-010-00	Capability Building on Mushroom Production	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,000.00	40,000.00	-	Capability Building on Mushroom Production (50 pax)
5-02-02-010-00	Demonstration on duck egg product development and processing	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,500.00	10,500.00	-	Demonstration on duck egg product development and processing (28 pax)
5-02-02-010-00	Farm waste management and Product development Training	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,050.00	22,050.00	-	Farm waste management and Product development Training (49 pax)

5-02-02-010-00	Organizational Management and Leadership Training	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	24,300.00	24,300.00	-	Organizational Management and Leadership Training (54 pax)
5-02-02-010-00	Techno-transfer on vegetable production and asexual propagation of fruit trees at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	65,700.00	65,700.00	-	Techno-transfer on vegetable production and asexual propagation of fruit trees at DA-ILIARC (146 pax)
5-02-02-010-00	Crafting of DA-RFO Ilocos Region's												Crafting of DA-RFO Ilocos Region's
5-02-02-010-00	> Commodity-based R4D Roadmaps for 2023-2028	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	> Commodity-based R4D Roadmaps for 2023-2028 (30 pax)
5-02-02-010-00	> Regional Integrated Research for Development Agenda and Program (RIRDAP) for 2023-2028	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	> Regional Integrated Research for Development Agenda and Program (RIRDAP) for 2023-2028 (30 pax)
5-02-02-010-00	Management Review (ISO 9001:2015 QMS)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	55,250.00	55,250.00	-	Management Review (ISO 9001:2015 QMS) (65 pax)
5-02-02-010-00	Mid-year Performance Assesstment of R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,500.00	45,500.00	-	Mid-year Performance Assesstment of R4D projects (65 pax)
5-02-02-010-00	Monthly meeting	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	185,500.00	185,500.00	-	Monthly meeting (265 pax)
5-02-02-010-00	Quarterly meeting	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	157,500.00	157,500.00	-	Quarterly meeting (225 pax)
5-02-02-010-00	R4D activities Inception meeting	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,000.00	28,000.00	-	R4D activities Inception meeting (40 pax)
5-02-02-010-00	Regional Meeting with RCM and NextGen Team	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,500.00	17,500.00	-	Regional Meeting with RCM and NextGen Team (25pax)

5-02-02-010-00	Year-end Performance Assessment of R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	106,250.00	106,250.00	-	Year-end Performance Assessment of R4D projects (125 pax)
5-02-02-010-00	Agency review	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	52,500.00	52,500.00	-	Agency review(35pax)
5-02-02-010-00	Commodity review	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,000.00	14,000.00	-	Commodity review (20pax)
5-02-02-010-00	End-of-Season review of R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	84,000.00	84,000.00	-	End-of-Season review of R4D projects (120pax)
5-02-02-010-00	End-season review with IFED farmers on Rice+vegetables+chicken and IFED rice-rice+duck farming system	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	66,750.00	66,750.00	-	End-season review with IFED farmers on Rice+vegetables+chicken and IFED rice-rice+duck farming system (17 pax)
5-02-02-010-00	In-house review	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	49,500.00	49,500.00	-	In-house review (70 pax)
5-02-02-010-00	On-site M&E of R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,625.00	50,625.00	-	On-site M&E of R4D projects (135 pax)
5-02-02-010-00	CPAR Farmer's Field Day	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	CPAR Farmer's Field Day (120 pax)
5-02-02-010-00	Participatory Varietal Selection cum Farmer's Field Day	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	127,500.00	127,500.00	-	Participatory Varietal Selection cum Farmer's Field Day (340 pax)
5-02-02-010-00	Exit Conference of CPAR Project	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	75,000.00	75,000.00	-	Exit Conference of CPAR Project (50 pax)
5-02-02-010-00	Retooling of PRIME Data Collectors												Retooling of PRIME Data Collectors

5-02-02-010-00	> Meals and snacks for 5 days	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	112,500.00	112,500.00	-	> Meals and snacks for 5 days (50 pax)
5-02-02-010-00	> Prepaid Load, 500/card (85 card-globe; 35 card-smart)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	37,200.00	37,200.00	-	> Prepaid Load, 500/card (85 card-globe; 35 card-smart) (120 cards)
5-02-02-010-00	> Polo Shirt, with embroidered logo	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	54,000.00	54,000.00	-	> Polo Shirt, with embroidered logo (90 pcs)
5-02-02-010-00	> Facemask, 99% BFE Medical Grade 3 Ply with Earloop	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	> Facemask, 99% BFE Medical Grade 3 Ply with Earloop (300 pcs)
5-02-02-010-00	> Cap, soft cap, rounded crown with embroidered logo	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	49,500.00	49,500.00	-	> Cap, soft cap, rounded crown with embroidered logo (90 pcs)
5-02-02-010-00	Meeting with Regional PRIME Coordinators												Meeting with Regional PRIME Coordinators
5-02-02-010-00	> meals and snacks, 3 batches	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,250.00	20,250.00	-	> meals and snacks, 3 batches (15 pax)
5-02-02-010-00	Assessment of PRIME Project												Assessment of PRIME Project
5-02-02-010-00	> Meals and snacks for 2 days	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	> Meals and snacks for 2 days (50 pax)
5-02-02-010-00	> Prepaid Load, 300/card (84-globe; 36-smart)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	37,200.00	37,200.00	-	> Prepaid Load, 300/card (84-globe; 36-smart) (120 cards)
	Corn Banner Program												**Corn Banner Program**
5-02-02-010-00	Capability Building on IFED-Corn	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Capability Building on IFED-Corn (50 pax)

5-02-02-010-00	Technical briefing of corn and cassava projects	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	52,200.00	52,200.00	-	Technical briefing of corn and cassava projects (116 pax)
5-02-02-010-00	Management Review (ISO 9001:2015 QMS)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,900.00	45,900.00	-	Management Review (ISO 9001:2015 QMS) (54 pax)
5-02-02-010-00	Mid-year Performance Assesstment of R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,000.00	28,000.00	-	Mid-year Performance Assesstment of R4D projects (40 pax)
5-02-02-010-00	Monthly meeting	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,000.00	42,000.00	-	Monthly meeting (60 pax)
5-02-02-010-00	Year-end Performance Assessment of R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	38,250.00	38,250.00	-	Year-end Performance Assessment of R4D projects (45 pax)
5-02-02-010-00	Commodity review	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,000.00	14,000.00	-	Commodity review (20 pax)
5-02-02-010-00	Field day of corn R4D projects	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	43,375.00	43,375.00	-	Field day of corn R4D projects (113 pax)
5-02-02-010-00	Technology demonstration/promotion cum field day of various researches of DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Technology demonstration/promotion cum field day of various researches of DA-ILIARC (200pax)
	Fuel, Oil and Lubricant												
5-02-03-090-00	2T Oil	FOD	No	Shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,860.00	13,860.00	-	2T Oil (63 liters)
5-02-03-090-00	Break fluid, 500ml/bottle	FOD	No	Shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,750.00	17,750.00	-	Break fluid, 500ml/bottle (71 liters)

5-02-03-090-00	Diesoline	FOD	No	Reimbursement/ Direct Contracting	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	347,580.00	347,580.00	-	Diesoline (5793 liters)
5-02-03-090-00	Engine Oil	FOD	No	Shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	16,750.00	16,750.00	-	Engine Oil (67 liters)
5-02-03-090-00	Gasoline	FOD	No	Reimbursement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	109,395.00	109,395.00	-	Gasoline (1683 liters)
5-02-03-090-00	Grease, 250ml/bottle	FOD	No	Shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,000.00	13,000.00	-	Grease, 250ml/bottle (52 bottles)
5-02-03-090-00	Hydraulic Oil	FOD	No	Shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,500.00	11,500.00	-	Hydraulic Oil (46 liters)
5-02-03-090-00	Motor Oil	FOD	No	Shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	23,100.00	23,100.00	-	Motor Oil (84 liters)
	Agricultural and Marine Supplies Expenses												
5-02-03-100-00	20% N, 20% Amino acid and 5% Soluble potash, 1 kilogram/pack	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,250.00	2,250.00	-	20% N, 20% Amino acid and 5% Soluble potash, 1 kilogram/pack (3 packs)
5-02-03-100-00	35-40% organic matter, 1 liter/bottle	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,600.00	3,600.00	-	35-40% organic matter, 1 liter/bottle (3 bottles)
5-02-03-100-00	Agricultural lime, 10kgs/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Agricultural lime, 10kgs/pack (10 packs)
5-02-03-100-00	Ammonium phosphate, 16-20-0, 50 kg/bag	FOD	No	Competitive Bidding	Q1-Q2	Q1-Q2	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	146,000.00	146,000.00	-	Ammonium phosphate, 16-20-0, 50 kg/bag (100 bags)

5-02-03-100-00	Amonium sulfate, 21-0-0 24S, 50 kg/bag	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	65,550.00	65,550.00	-	Amonium sulfate, 21-0-0 24S, 50 kg/bag (69bags)
5-02-03-100-00	Attractant (Supernet Insect Sticker Trap Spray, 600 cc/bottle)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Attractant (Supernet Insect Sticker Trap Spray, 600 cc/bottle) (2 bottles)
5-02-03-100-00	Azadirachtin, 1L/bot	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,700.00	20,700.00	-	Azadirachtin, 1L/bot (18 bottles)
5-02-03-100-00	Bacillus amyloliquifaciens, 1l/bot	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,600.00	3,600.00	-	Bacillus amyloliquifaciens, 1l/bot (3 bottles)
5-02-03-100-00	Bacillus subtilis, for field application, 1L/bot	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	285,000.00	285,000.00	-	Bacillus subtilis, for field application, 1L/bot (235 bottles)
5-02-03-100-00	Biopesticide (Bacillus amyloliquifaciens, 1l/bot)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,400.00	8,400.00	-	Biopesticide (Bacillus amyloliquifaciens, 1l/bot) (7 bottles)
5-02-03-100-00	Biopesticide (Bacillus subtilis, for field application, 1L/bot)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Biopesticide (Bacillus subtilis, for field application, 1L/bot) (6 bottles)
5-02-03-100-00	Biopesticide (Bacillus thuringensis var aizawai, 100g/sachet, WG)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,400.00	11,400.00	-	Biopesticide (Bacillus thuringensis var aizawai, 100g/sachet, WG) (38 sachet)
5-02-03-100-00	Biopesticide (Bacillus thuringensis var kurstaki, 100g/sachet, 5sachet/box, WG)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,500.00	13,500.00	-	Biopesticide (Bacillus thuringensis var kurstaki, 100g/sachet, 5sachet/box, WG) (9 sachet)
5-02-03-100-00	Biopesticide (Halt Biological pesticide (Bacillus thuringiensis kurstaki))	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,050.00	1,050.00	-	Biopesticide (Halt Biological pesticide (Bacillus thuringiensis kurstaki)) (3 bottles)

5-02-03-100-00	Biopesticide (Pyroligneous acid/wood vinegar, 120ml/bot)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,800.00	4,800.00	-	Biopesticide (Pyroligneous acid/wood vinegar, 120ml/bot) (24 bottles)
5-02-03-100-00	Calcium Nitrate, Ca(NO3)2, 50 kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	32,450.00	32,450.00	-	Calcium Nitrate, Ca(NO3)2, 50 kg/bag (11bags)
5-02-03-100-00	Complete fertilizer, 14-14-14 with sulfur, 50 kg/bag	FOD	No	Competitive Bidding	Q1-Q2	Q1-Q2	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	526,350.00	526,350.00	-	Complete fertilizer, 14-14-14 with sulfur, 50 kg/bag (319 bags)
5-02-03-100-00	Cracked corn, 50kgs/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	39,250.00	39,250.00	-	Cracked corn, 50kgs/bag (25 bags)
5-02-03-100-00	Foliar fertilizer, 15-15-30 ME, 1 kg/pack	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,900.00	11,900.00	-	Foliar fertilizer, 15-15-30 ME, 1 kg/pack (14 packs)
5-02-03-100-00	Foliar fertilizer, 19-19-19 ME, 1 kg/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,700.00	18,700.00	-	Foliar fertilizer, 19-19-19 ME, 1 kg/pack (22 packs)
5-02-03-100-00	Fungicide (a.i copper hydroxide), 1kg/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,400.00	8,400.00	-	Fungicide (a.i copper hydroxide), 1kg/box (7 box)
5-02-03-100-00	Fungicide (a.i copper oxychloride 58WP), 1kg/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,400.00	1,400.00	-	Fungicide (a.i copper oxychloride 58WP), 1kg/box (2 box)
5-02-03-100-00	Fungicide, a.i. copper sulfate pentahydrate/ionic copper concentrate, 250ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000.00	7,000.00	-	Fungicide, a.i. copper sulfate pentahydrate/ionic copper concentrate, 250ml/bottle (7bottles)
5-02-03-100-00	Fungicide, a.i. mancozeb, 80Wp, 1kg/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,866.67	4,866.67	-	Fungicide, a.i. mancozeb, 80Wp, 1kg/pack(4 packs)

5-02-03-100-00	Fungicide, copper based, 1kg/box	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Fungicide, copper based, 1kg/box (15 bottles)
5-02-03-100-00	Fungicide, thiram 80WG, 1 kg/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,400.00	1,400.00	-	Fungicide, thiram 80WG, 1 kg/box (2 boxes)
5-02-03-100-00	Fungicide: azoxystrobin 25 ec, 250ml/bot	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Fungicide: azoxystrobin 25 ec, 250ml/bot (4 bottles)
5-02-03-100-00	Fungicide: metalaxyl WG, 100g/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Fungicide: metalaxyl WG, 100g/pack (10 packs)
5-02-03-100-00	Fungicide: thiophanate methyl, 1kg/pack or box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,200.00	3,200.00	-	Fungicide: thiophanate methyl, 1kg/pack or box (2 pack/box)
5-02-03-100-00	Garden net/black net; 8ft wide x 30m long, 0.5cm hole	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	66,000.00	66,000.00	-	Garden net/black net; 8ft wide x 30m long, 0.5cm hole (12 rolls)
5-02-03-100-00	Garden soil	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,800.00	22,800.00	-	Garden soil (38 cum)
5-02-03-100-00	Halt Biological pesticide (Bacillus thuringiensis kurstaki)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,800.00	2,800.00	-	Halt Biological pesticide (Bacillus thuringiensis kurstaki) (8 bottles)
5-02-03-100-00	Herbicide , broad spectrum, post emergence, 250ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	33,600.00	33,600.00	-	Herbicide , broad spectrum, post emergence, 250ml/bottle (21 bottles)
5-02-03-100-00	Herbicide , broad spectrum, pre-emergence, 1000ml/bottle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,700.00	21,700.00	-	Herbicide , broad spectrum, pre-emergence, 1000ml/bottle (28 bottles)

5-02-03-100-00	Herbicide , broad spectrum, pre-emergence, 250 ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,200.00	3,200.00	-	Herbicide , broad spectrum, pre-emergence, 250 ml/bottle (2 botties)
5-02-03-100-00	Herbicide , Glyphosate, 1 liter/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	36,000.00	36,000.00	-	Herbicide , Glyphosate, 1 liter/bottle (45 bottles)
5-02-03-100-00	Herbicide, bispyribac sodium, 250 ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	Herbicide, bispyribac sodium, 250 ml/bottle (10 bottles)
5-02-03-100-00	Herbicide, Pre-emergence, Artrazine 80 WP, 1 kg/pack	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,733.33	3,733.33	-	Herbicide, Pre-emergence, Artrazine 80 WP, 1 kg/pack (7 packs)
5-02-03-100-00	Hybrid Vegetable Seeds - Ampalaya 50g/can	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,440.00	11,440.00	-	Hybrid Vegetable Seeds - Ampalaya 50g/can (8 cans)
5-02-03-100-00	Hybrid Vegetable Seeds - Eggplant 25 g/can	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,900.00	11,900.00	-	Hybrid Vegetable Seeds - Eggplant 25 g/can (7 cans)
5-02-03-100-00	Hybrid Vegetable Seeds - Eggplant 5g/sachet	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,500.00	2,500.00	-	Hybrid Vegetable Seeds - Eggplant 5g/sachet (5 sachets)
5-02-03-100-00	Hybrid Vegetable Seeds - Tomato 25g/can	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,300.00	20,300.00	-	Hybrid Vegetable Seeds - Tomato 25g/can (7 cans)
5-02-03-100-00	Hybrid Vegetable Seeds - Tomato approx 5g/sachet	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,500.00	2,500.00	-	Hybrid Vegetable Seeds - Tomato approx 5g/sachet (5 sachet)
5-02-03-100-00	Hybrid white corn (purple sweet variety)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,350.00	4,350.00	-	Hybrid white corn (purple sweet variety) (3 kgs)

5-02-03-100-00	Hybrid white corn , 1kg/pack	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	43,500.00	43,500.00	-	Hybrid white corn , 1kg/pack (29 packs)
5-02-03-100-00	Hybrid yellow corn, packaging 8-10kgs/bag, germination: 85%, pure hybrid seeds: 99%	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120,000.00	120,000.00	-	Hybrid yellow corn, packaging 8-10kgs/bag, germination: 85%, pure hybrid seeds: 99% (40 bags)
5-02-03-100-00	Hybrid young corn seeds, mininum specs., germination: 90%, physical purity: 98%, packaging: 5kgs/pack	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,000.00	42,000.00	-	Hybrid young corn seeds, mininum specs., germination: 90%, physical purity: 98%, packaging: 5kgs/pack (7 bags)
5-02-03-100-00	Inbred rice seed, foundation, 20 kilos/sack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,160.00	28,160.00	-	Inbred rice seed, foundation, 20 kilos/sack (16 sacks)
5-02-03-100-00	Insecticide WP a.i carbaryl-850 g/kg (250 grams x 4) per kg	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,500.00	10,500.00	-	Insecticide WP a.i carbaryl-850 g/kg (250 grams x 4) per kg (10 boxes)
5-02-03-100-00	Insecticide, BetaCyfluthrin + Imidacloprid 300, 100 ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,400.00	3,400.00	-	Insecticide, BetaCyfluthrin + Imidacloprid 300, 100 ml/bottle (8 bottles)
5-02-03-100-00	Insecticide, cypermethrin, 1 lit/bottle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,875.00	11,875.00	-	Insecticide, cypermethrin, 1 lit/bottle (19 bottles)
5-02-03-100-00	Insecticide, fippronil, 500ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,050.00	1,050.00	-	Insecticide, fippronil, 500ml/bottle (1 bottle)
5-02-03-100-00	Insecticide, liquid, Lambda-cyhalothrin, 1liter/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,320.00	7,320.00	-	Insecticide, liquid, Lambda-cyhalothrin, 1liter/bottle (6 bottles)
5-02-03-100-00	Insecticide, liquid, Thiamethoxam (12.6%) + Lambdacyhalothrin, 500ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,600.00	3,600.00	-	Insecticide, liquid, Thiamethoxam (12.6%) + Lambdacyhalothrin, 500ml/bottle (3 bottles)

5-02-03-100-00	Insecticide, malathion, 570g/L	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,200.00	1,200.00	-	Insecticide, malathion, 570g/L (2 bottles)
5-02-03-100-00	Insecticide, thiamethoxam, 10g x 10 sachet/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Insecticide, thiamethoxam, 10g x 10 sachet/box (2 boxes)
5-02-03-100-00	IRM insecticide (rynaxypyr or chlorantraniliprole), 250ml/bottle	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	180,000.00	180,000.00	-	IRM insecticide (rynaxypyr or chlorantraniliprole), 250ml/bottle (200 bottles)
5-02-03-100-00	IRM insecticide (Spinetoram 60 SC), 250ml/bottle	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	234,000.00	234,000.00	-	IRM insecticide (Spinetoram 60 SC), 250ml/bottle (130 bottles)
5-02-03-100-00	LETTUCE LEAFY GREEN, Purity-99% Germination rate -85% Approx. 1 Gram/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	LETTUCE LEAFY GREEN, Purity-99% Germination rate -85% Approx. 1 Gram/pack (4 packs)
5-02-03-100-00	Mango Seedlings, pencil size, atleast one (1) meter in height, planted in 7 x 11 x 0.002" polyethylene plastic bag, black	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,850.00	17,850.00	-	Mango Seedlings, pencil size, atleast one (1) meter in height, planted in 7 x 11 x 0.002" polyethylene plastic bag, black (510 pcs)
5-02-03-100-00	Microbial Inoculant ,fungi-basedbio, 1kg/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Microbial Inoculant ,fungi-basedbio, 1kg/pack (15 packs)
5-02-03-100-00	Molluscicide , pelletized, 1kg/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,000.00	14,000.00	-	Molluscicide , pelletized, 1kg/box (14 boxes)
5-02-03-100-00	Molluscicide , powder, 35g x 10sachet/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Molluscicide , powder, 35g x 10sachet/box (6 boxes)
5-02-03-100-00	Molluscicide, niclosamide, 500 ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,350.00	12,350.00	-	Molluscicide, niclosamide, 500 ml/bottle (13 bottles)

5-02-03-100-00	Mungbean seeds, Foundation, 20 kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	91,000.00	91,000.00	-	Mungbean seeds, Foundation, 20 kg/bag (26 bags)
5-02-03-100-00	Muriate of potash, 0-0-60, 50 kg/bag	FOD	No	Competitive Bidding	Q1-Q2	Q1-Q2	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	113,100.00	113,100.00	-	Muriate of potash, 0-0-60, 50 kg/bag (58 bags)
5-02-03-100-00	Nano foliar fertilizer, 100 grams/sachet	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,620.00	14,620.00	-	Nano foliar fertilizer, 100 grams/sachet (17 sachets)
5-02-03-100-00	Net (Mesh 4, hole-2 inch)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	48,000.00	48,000.00	-	Net (Mesh 4, hole-2 inch) (16 rolls)
5-02-03-100-00	OPV Vegetable Seeds - Eggplant	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	425.00	425.00	-	OPV Vegetable Seeds - Eggplant (50 grams)
5-02-03-100-00	OPV Vegetable Seeds - Okra (500gram/can)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,200.00	4,200.00	-	OPV Vegetable Seeds - Okra (500gram/can) (6 cans)
5-02-03-100-00	OPV Vegetable Seeds - Pepper, aruy-uy	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	875.50	875.50	-	OPV Vegetable Seeds - Pepper, aruy-uy (10 3grams)
5-02-03-100-00	OPV Vegetable Seeds - Pole Sitao	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,375.00	2,375.00	-	OPV Vegetable Seeds - Pole Sitao (5 kgs)
5-02-03-100-00	OPV Vegetable Seeds - Tomato	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	425.00	425.00	-	OPV Vegetable Seeds - Tomato (50grams)
5-02-03-100-00	Organic fertilizer, 50 kg/bag	FOD	No	Competitive Bidding	Q1-Q2	Q1-Q2	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	196,200.00	196,200.00	-	Organic fertilizer, 50 kg/bag (436 bags)

5-02-03-100-00	Organic foliar fertilizer, 5-10% NPK, 100g/sachet	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Organic foliar fertilizer, 5-10% NPK, 100g/sachet (20 sachet)
5-02-03-100-00	Pechay super black behi, 500g/can	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,760.00	3,760.00	-	Pechay super black behi, 500g/can (4 cans)
5-02-03-100-00	Plant growth hormone, 1L/bottle, FPA registered	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Plant growth hormone, 1L/bottle, FPA registered (10 bottles)
5-02-03-100-00	Plastic Mulch, Silver Gray, 1.2 x 400 m	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	420,000.00	420,000.00	-	Plastic Mulch, Silver Gray, 1.2 x 400 m (14 rolls)
5-02-03-100-00	Rice bran D1, 50kgs/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	37,700.00	37,700.00	-	Rice bran D1, 50kgs/bag (29 bags)
5-02-03-100-00	Romain lettuce seed, approx 5800seeds/can	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Romain lettuce seed, approx 5800seeds/can (2 cans)
5-02-03-100-00	Rynaxypyr or chlorantraniliprole (IRM insecticide), 250ml/bottle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,400.00	20,400.00	-	Rynaxypyr or chlorantraniliprole (IRM insecticide), 250ml/bottle (17bottles)
5-02-03-100-00	Seaweed Extract: 10%, Plant Extracts : 10%, Ligno Sulphonate: 1% Aqueous Base. 79%, 1 liter/bottle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,950.00	14,950.00	-	Seaweed Extract: 10%, Plant Extracts : 10%, Ligno Sulphonate: 1% Aqueous Base: 79%, 1 liter/bottle (13 bottles)
5-02-03-100-00	Seaweed-based foliar fertilizer , 1lit/bottle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,850.00	5,850.00	-	Seaweed-based foliar fertilizer , 1lit/bottle (13 bottles)
5-02-03-100-00	Seaweed-based foliar fertilizer, 100 grams/sachet	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,100.00	17,100.00	-	Seaweed-based foliar fertilizer, 100 grams/sachet (18 sachet)

5-02-03-100-00	Seedling plastic bag, polyethylene, black, <.002 mm thick, 2.5x2.5x7 inches	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	195.00	195.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 2.5x2.5x7 inches (300 pcs)
5-02-03-100-00	Seedling plastic bag, polyethylene, black, <.002 mm thick, 2x2x5 inches	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	105.00	105.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 2x2x5 inches (210 pcs)
5-02-03-100-00	Seedling plastic bag, polyethylene, black, <.002 mm thick, 3x3x8 inches	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	59.00	59.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 3x3x8 inches (59pcs)
5-02-03-100-00	Seedling plastic bag, polyethylene, black, <.002 mm thick, 6x6x10 inches	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,028.00	12,028.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 6x6x10 inches (3007 pcs)
5-02-03-100-00	Seedling plastic bag, polyethylene, black, <.002 mm thick, 7x7x11 inches	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 7x7x11 inches (500 pcs)
5-02-03-100-00	Solophos, 0-18-0, 50 kg/bag	FOD	No	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Solophos, 0-18-0, 50 kg/bag (5 bags)
5-02-03-100-00	Spinetoram 60 SC (IRM insecticide), 250ml/bottle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Spinetoram 60 SC (IRM insecticide), 250ml/bottle (10 bottles)
5-02-03-100-00	Standard seedling tray, 72 holes, class A, Length: 55 cm Width: 28 cm Height: 3 cm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	44,330.00	44,330.00	-	Standard seedling tray, 72 holes, class A, Length: 55 cm Width: 28 cm Height: 3 cm (403 pcs)
5-02-03-100-00	Supernet Insect Sticker Trap Spray, 600 cc/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Supernet Insect Sticker Trap Spray, 600 cc/bottle(8bottles)
5-02-03-100-00	Systemic fungicide (Benomyl 50WP), 100g/pack	FOD	No	Shopping	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	64,000.00	64,000.00	-	Systemic fungicide (Benomyl 50WP), 100g/pack(200 packs)

5-02-03-100-00	Tolpyralate 400SC (selective Herbicide), 500ml/bottle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,000.00	42,000.00	-	Tolpyralate 400SC (selective Herbicide), 500ml/bottle (12 bottles)
5-02-03-100-00	Urea, 46-0-0, 50 kg/bag	FOD	No	Competitive Bidding	Q1-Q3	Q1-Q3	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	542,300.00	542,300.00	-	Urea, 46-0-0, 50 kg/bag (319 bags)
	Other Supplies and Material Expenses												
5-02-03-990-0	Agar powder, 250 grams/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Agar powder, 250 grams/pack (10 packs)
5-02-03-990-0	Arm sun protection sleeve, elastic	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,750.00	3,750.00	-	Arm sun protection sleeve, elastic (75 pairs)
5-02-03-990-0	Autoclavable, clear PP bag 4"x10", .02mm thickness, 500pieces/bundle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,100.00	9,100.00	-	Autoclavable, clear PP bag 4"x10", .02mm thickness, 500pieces/bundle (20 bundles)
5-02-03-990-0	Autoclavable, clear PP bag 6"x12", .02mm thickness, 500pieces/bundle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	19,687.50	19,687.50	-	Autoclavable, clear PP bag 6"x12", .02mm thickness, 500pieces/bundle (35 bundles)
5-02-03-990-0	Autoclavable, clear PP bag 8"x14", .02mm thickness, 500pieces/bundle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,800.00	5,800.00	-	Autoclavable, clear PP bag 8"x14", .02mm thickness, 500pieces/bundle (8 bundles)
5-02-03-990-0	Autoclaveable, clear PP bag,10"x12", 0.02 mm thickness	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1.00	1.00	-	Autoclaveable, clear PP bag,10"x12", 0.02 mm thickness (1 pc)
5-02-03-990-0	Barawad	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Barawad (6 pcs)
5-02-03-990-0	Basin (thick, deep, stainless steel 70 cm)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,100.00	11,100.00	-	Basin (thick, deep, stainless steel 70 cm) (12 pcs)

5-02-03-990-0	Big strainer with 2 handle, stainless, 38cm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000.00	1,000.00	-	Big strainer with 2 handle, stainless, 38cm (2 units)
5-02-03-990-0	Bolo, heavy duty, wooden/rubber handlB	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,925.00	8,925.00	-	Bolo, heavy duty, wooden/rubber handlB (14 pcs)
5-02-03-990-0	Buri hat	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,750.00	13,750.00	-	Buri hat (55 pcs)
5-02-03-990-0	Carbonizer	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Carbonizer (5 units)
5-02-03-990-0	Cement, 40 kg/bag	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,500.00	10,500.00	-	Cement, 40 kg/bag (35 bags)
5-02-03-990-0	Cleaning gloves, rubberized, medium	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,300.00	3,300.00	-	Cleaning gloves, rubberized, medium (22 pairs)
5-02-03-990-0	construction pail, small, black	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	170.00	170.00	-	construction pail, small, black (1 pc)
5-02-03-990-0	C-S Handle Retractable Cut Shear	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,500.00	11,500.00	-	C-S Handle Retractable Cut Shear (5 pcs)
5-02-03-990-0	Cyclone wire fence, 2 x 2 x 6 ft x 6 m	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	54,000.00	54,000.00	-	Cyclone wire fence, 2 x 2 x 6 ft x 6 m (36 rolls)
5-02-03-990-0	Dipper, heavy duty 2L capacity	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,100.00	2,100.00	-	Dipper, heavy duty 2L capacity (35 pcs)

5-02-03-990-0	Eco bag, large	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Eco bag, large (300 pcs)
5-02-03-990-0	Electric bulb, 18 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,665.00	28,665.00	-	Electric bulb, 18 watts (126 pcs)
5-02-03-990-0	Extendable pruning shear	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,800.00	7,800.00	-	Extendable pruning shear (6 units)
5-02-03-990-0	Fish net, 6ft ht. x90 meters long, B-net	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	Fish net, 6ft ht. x90 meters long, B-net (3 pcs)
5-02-03-990-0	Gloves, disposable, white, 100pieces/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,400.00	14,400.00	-	Gloves, disposable, white, 100pieces/box (12boxes)
5-02-03-990-0	Gloves, Nitrile, Blue, powder free, 50pairs/box, M-L size	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,400.00	5,400.00	-	Gloves, Nitrile, Blue, powder free, 50pairs/box, M-L size (6 boxes)
5-02-03-990-0	Gloves, rubberized palm	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,350.00	4,350.00	-	Gloves, rubberized palm (58 pair)
5-02-03-990-0	Grafting knife, folded, wood handle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,375.00	4,375.00	-	Grafting knife, folded, wood handle (5 pcs)
5-02-03-990-0	Gulaman bar (white)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Gulaman bar (white) (200 pcs)
5-02-03-990-0	Hand pressure sprayer, 2-3L capacity, brass nozzle, pump type	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,750.00	9,750.00	-	Hand pressure sprayer, 2-3L capacity, brass nozzle, pump type (39 pcs)

5-02-03-990-0	Hand trowel for gardening (heavy duty)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,825.00	3,825.00	-	Hand trowel for gardening (heavy duty) (17 pcs)
5-02-03-990-0	Hat for field work with face covering	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,625.00	2,625.00	-	Hat for field work with face covering (35 pcs)
5-02-03-990-0	Hydrogen peroxide, 1 liter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Hydrogen peroxide, 1 liter (5 bottles)
5-02-03-990-0	Ice candy bag, 1"x10", 100 pieces/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350.00	350.00	-	Ice candy bag, 1"x10", 100 pieces/pack (14 packs)
5-02-03-990-0	Incandescent bulb 100 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,800.00	10,800.00	-	Incandescent bulb 100 watts (54 pcs)
5-02-03-990-0	Incandescent bulb, 5 watts	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,500.00	2,500.00	-	Incandescent bulb, 5 watts (20 pcs)
5-02-03-990-0	Irrigation hose, 2", 60 m/roll	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	26,000.00	26,000.00	-	Irrigation hose, 2", 60 m/roll (4 rolls)
5-02-03-990-0	Kitchen knife, complete set	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,250.00	1,250.00	-	Kitchen knife, complete set (5 sets)
5-02-03-990-0	Knapsack sprayer (Manual 16 lit. cap.)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,500.00	17,500.00	-	Knapsack sprayer (Manual 16 lit. cap.) (7 units)
5-02-03-990-0	Knapsack sprayer, battery operated, 16 liters capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Knapsack sprayer, battery operated, 16 liters capacity (10 pcs)

5-02-03-990-0	Laboratory shoes, white, large	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	Laboratory shoes, white, large (5 pcs)
5-02-03-990-0	LED Light Egg Candler, stainless steel,	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	LED Light Egg Candler, stainless steel, (3 units)
5-02-03-990-0	LOAFER, Shoes White , Vicrotech Material, water proof, flexible, durable, shock absorbing (variuos size)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,370.00	6,370.00	-	LOAFER, Shoes White , Vicrotech Material, water proof, flexible, durable, shock absorbing (variuos size) (26 pairs)
5-02-03-990-0	Long sleeves shirt, round neck, Medium	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	75,240.00	75,240.00	-	Long sleeves shirt, round neck, Medium (342 pcs)
5-02-03-990-0	Long sleeves shirt, round neck, Large	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,750.00	10,750.00	-	Long sleeves shirt, round neck, Large(43 pcs)
5-02-03-990-0	Long sleeves shirt, round neck, XL	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,250.00	5,250.00	-	Long sleeves shirt, round neck, XL (15 pcs)
5-02-03-990-0	LPG refill, 11kgs	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,600.00	3,600.00	-	LPG refill, 11kgs (4 tanks)
5-02-03-990-0	LPG tank refill, 11 kg/tank	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	LPG tank refill, 11 kg/tank (20 tanks)
5-02-03-990-0	Lumber , S4S, 1" × 2" × 8"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,070.00	4,070.00	-	Lumber , S4S, 1" × 2" × 8" (37 pcs)
5-02-03-990-0	Lumber , S4S, 2" × 2 " × 8"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,200.00	10,200.00	-	Lumber , S4S, 2" × 2 " × 8" (68 pcs)

5-02-03-990-0	Lumber, S4S, 1" x ½" x 10"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,680.00	1,680.00	-	Lumber, S4S, 1" x ½" x 10" (14 pcs)
5-02-03-990-0	Lumber, S4S, 1" x 2" x 10"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	750.00	750.00	-	Lumber, S4S, 1" x 2" x 10" (5 pcs)
5-02-03-990-0	Lumber, S4S, 2" x 2" x 10'	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,750.00	3,750.00	-	Lumber, S4S, 2" x 2" x 10'(15 pcs)
5-02-03-990-0	Measuring cups, stainless (1set)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Measuring cups, stainless (1set) (3)
5-02-03-990-0	Measuring tape, 100 m long, fiber glass	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	19,525.00	19,525.00	-	Measuring tape, 100 m long, fiber glass (11 pcs)
5-02-03-990-0	Measuring tape, 30m long, fiber glass	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,425.00	5,425.00	-	Measuring tape, 30m long, fiber glass (7 pcs)
5-02-03-990-0	Measuring tape, 60 m long, fiber glass	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Measuring tape, 60 m long, fiber glass (10 pcs)
5-02-03-990-0	Meter stick, plastic	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Meter stick, plastic (15 pcs)
5-02-03-990-0	Meter stick, wood	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,160.00	2,160.00	-	Meter stick, wood (18 pcs)
5-02-03-990-0	Net bag (large) basket abot abot	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Net bag (large) basket abot abot (400 pcs)

5-02-03-990-0	Net pots for hydroponics, 50 pieces/ set, 2 inch	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	Net pots for hydroponics, 50 pieces/ set, 2 inch (20sets)
5-02-03-990-0	Nylon rope, 2mm, 200m	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,850.00	3,850.00	-	Nylon rope, 2mm, 200m (11rolls)
5-02-03-990-0	Paper bag, 12.4" x 6.5 x 4"	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Paper bag, 12.4" x 6.5 x 4" (20 bundles)
5-02-03-990-0	Paper bag, 15.2" x 7.3 x 4.5"	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,250.00	5,250.00	-	Paper bag, 15.2" x 7.3 x 4.5" (21 bundles)
5-02-03-990-0	Perforated trays, 18 inches length, 15 inches width, 7 inches depth	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	Perforated trays, 18 inches length, 15 inches width, 7 inches depth (55 pcs)
5-02-03-990-0	Plastic bag, transparent, 10" x 14", 100pcs/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300.00	300.00	-	Plastic bag, transparent, 10" x 14", 100pcs/pack (10 packs)
5-02-03-990-0	Plastic crates, 24*15*12 inches , black	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	33,300.00	33,300.00	-	Plastic crates, 24*15*12 inches , black (74 pcs)
5-02-03-990-0	Plastic Drum 200L capacity with cover	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,600.00	12,600.00	-	Plastic Drum 200L capacity with cover (9pcs)
5-02-03-990-0	Plastic drums with cover, 160 L capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,000.00	9,000.00	-	Plastic drums with cover, 160 L capacity (6 pcs)
5-02-03-990-0	Plastic faucet, 1/2"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Plastic faucet, 1/2" (10 pcs)

5-02-03-990-0	Plastic Pail , 10L capacity with cover	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,750.00	13,750.00	-	Plastic Pail , 10L capacity with cover (50 pairs)
5-02-03-990-0	Plastic Pail , 18 li capacity with cover	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,675.00	3,675.00	-	Plastic Pail , 18 li capacity with cover (7 pcs)
5-02-03-990-0	Plastic pail, 16 li capacity with cover	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,475.00	11,475.00	-	Plastic pail, 16 li capacity with cover (27 pairs)
5-02-03-990-0	Plastic twine/straw	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,078.00	12,078.00	-	Plastic twine/straw (122 rolls)
5-02-03-990-0	Plies, 8"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Plies, 8" (6 pcs)
5-02-03-990-0	Plywood, ordinary, 1/4"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,250.00	42,250.00	-	Plywood, ordinary, 1/4" (65 pcs)
5-02-03-990-0	Portable UV Light Sterilizer lamp	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	Portable UV Light Sterilizer lamp (12 units)
5-02-03-990-0	Pot Holder, texture silicone, heat resistant, Gloves type	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,100.00	1,100.00	-	Pot Holder, texture silicone, heat resistant, Gloves type (2 pairs)
5-02-03-990-0	Povidone iodine 10% solution, 1 liter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Povidone iodine 10% solution, 1 liter (1 bottle)
5-02-03-990-0	Pruning shear, stainless steel material, rubber handle with lock	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,036.74	11,036.74	-	Pruning shear, stainless steel material, rubber handle with lock (22 pcs)

5-02-03-990-0	PVC pipe, 10" diameter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500.00	5,500.00	-	PVC pipe, 10" diameter (2 pcs)
5-02-03-990-0	PVC pipe, 3/4" diameter, 10'	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,125.00	3,125.00	-	PVC pipe, 3/4" diameter, 10' (25 pcs)
5-02-03-990-0	Raincoat,high visibility raincoat with reflector, jacket and pants	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,800.00	20,800.00	-	Raincoat,high visibility raincoat with reflector, jacket and pants (3 2pcs)
5-02-03-990-0	Rake	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,800.00	8,800.00	-	Rake (11 pcs)
5-02-03-990-0	Rhum bottle (150 ml capacity)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600.00	600.00	-	Rhum bottle (150 ml capacity) (50 pcs)
5-02-03-990-0	RJ45 Ethernet Internet LAN Plug Connector	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	300.00	300.00	-	RJ45 Ethernet Internet LAN Plug Connector (10 pcs)
5-02-03-990-0	Rubber boots	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,466.74	12,466.74	-	Rubber boots (22 pcs)
5-02-03-990-0	Sacks 20kg capacity	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Sacks 20kg capacity (200 pcs)
5-02-03-990-0	Sacks 20kg capacity with DA logo	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	63,600.00	63,600.00	-	Sacks 20kg capacity with DA logo (2120 pcs)
5-02-03-990-0	Sacks 25kg capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,750.00	3,750.00	-	Sacks 25kg capacity (150 pcs)

5-02-03-990-0	sacks 40kg capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,300.00	12,300.00	-	sacks 40kg capacity (615 pcs)
5-02-03-990-0	sacks 50kg capacity	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,250.00	14,250.00	-	sacks 50kg capacity (570 pcs)
5-02-03-990-0	Sacks with plastic lining, 25 kg capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,375.00	4,375.00	-	Sacks with plastic lining, 25 kg capacity (125 pcs)
5-02-03-990-0	Sakoline (Trapal/Tolda) (8x16feet)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	19,600.00	19,600.00	-	Sakoline (Trapal/Tolda) (8x16feet) (7pcs)
5-02-03-990-0	Sando bag, large@ 50 pcs/pack	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,250.00	4,250.00	-	Sando bag, large@ 50 pcs/pack (50 packs)
5-02-03-990-0	Sando bag, medium @ 50 pcs/pack	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,600.00	1,600.00	-	Sando bag, medium @ 50 pcs/pack (40 packs)
5-02-03-990-0	Scalpel blade #10	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	75.00	75.00	-	Scalpel blade #10 (5 pcs)
5-02-03-990-0	Scrub suit upper only, with 2 side pocket, different shades of blue, M-L size	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,500.00	4,500.00	-	Scrub suit upper only, with 2 side pocket, different shades of blue, M-L size (15pcs)
5-02-03-990-0	Scythe/ sickle; Blade Length- approx 120mm; Overall Length- approx 155mm; Blade Width- approx 25mm; Blade type- all steel; Wooden handle	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,100.00	11,100.00	-	Scythe/ sickle; Blade Length- approx 120mm; Overall Length- approx 155mm; Blade Width- approx 25mm; Blade type- all steel; Wooden handle (37 pcs)
5-02-03-990-0	Seedling plastic bag, polyethylene, black, <.002 mm thick, 7" x11"x 0.002 mm thickness	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,230.00	2,230.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 7" x11"x 0.002 mm thickness (115 pcs)

5-02-03-990-0	Sewing thread, medium	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,750.00	3,750.00	-	Sewing thread, medium (15 rolls)
5-02-03-990-0	Shovel head material, real steel: handle	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,200.00	3,200.00	-	Shovel head material, real steel: handle (4 units)
5-02-03-990-0	Soil Auger Blade (200mm and 300mm)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Soil Auger Blade (200mm and 300mm) (1 set)
5-02-03-990-0	Spading fork	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,525.00	8,525.00	-	Spading fork (11 unit)
5-02-03-990-0	Sprinkler	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Sprinkler (16 pcs)
5-02-03-990-0	Stainless casserole with steamer, 30cm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Stainless casserole with steamer, 30cm (1 unit)
5-02-03-990-0	Standard seedling trays, 72 holes, class A, Length: 55 cm Width: 28 cm Height: 3 cm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,300.00	25,300.00	-	Standard seedling trays, 72 holes, class A, Length: 55 cm Width: 28 cm Height: 3 cm (220 pcs)
5-02-03-990-0	Steel bar 10mm,	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	Steel bar 10mm, (10 pcs)
5-02-03-990-0	Steel drum, 200 liter capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Steel drum, 200 liter capacity (4 pcs)
5-02-03-990-0	Styro cups, 8 ounce, 12piece/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	500.00	500.00	-	Styro cups, 8 ounce, 12piece/pack (10 packs)

5-02-03-990-0	Sugar, brown, 1 kg	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Sugar, brown, 1 kg (50 kgs)
5-02-03-990-0	Tansi Nylon Grass Cutter, 400mm, 1kg/roll	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	32,000.00	32,000.00	-	Tansi Nylon Grass Cutter, 400mm, 1kg/roll (40 rolls)
5-02-03-990-0	Tie wire # 16	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,920.00	1,920.00	-	Tie wire # 16 (16 kgs)
5-02-03-990-0	Transparent Plastic packaging; polypropylene, 10x14", 100/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,400.00	4,400.00	-	Transparent Plastic packaging; polypropylene, 10x14", 100/pack (40packs)
5-02-03-990-0	Transparent Plastic packaging; polypropylene, 7x10", 100/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,240.00	2,240.00	-	Transparent Plastic packaging; polypropylene, 7x10", 100/pack (32 packs)
5-02-03-990-0	Trimming cutter	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,100.00	2,100.00	-	Trimming cutter (7 pairs)
5-02-03-990-0	Twine, plastic, one kilo per roll	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,800.00	1,800.00	-	Twine, plastic, one kilo per roll (30 kgs)
5-02-03-990-0	Vegetable bag, transparent, 10 kg capacity, 100 pieces/pack	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,250.00	2,250.00	-	Vegetable bag, transparent, 10 kg capacity, 100 pieces/pack (5 packs)
5-02-03-990-0	Vulcaseal, 1 liter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	21,600.00	21,600.00	-	Vulcaseal, 1 liter(8cans)
5-02-03-990-0	Watering can, 10L capacity, with sprinkler, GI sheet material	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	960.00	960.00	-	Watering can, 10L capacity, with sprinkler, GI sheet material (3pcs)

5-02-03-990-0	Waterjug 16 L capacity	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,700.00	2,700.00	-	Waterjug 16 L capacity (6 pcs)
5-02-03-990-0	Weeding hoe with wooden handle: Hoe-23x10cmx49 cm long 2mm thick manganese steel hoe ; solid wood handle atleast 1 meter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,250.00	5,250.00	-	Weeding hoe with wooden handle: Hoe- 23x10cmx49 cm long 2mm thick manganese steel hoe ; solid wood handle atleast 1 meter (5sets)
5-02-03-990-0	Welding rod	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,440.00	1,440.00	-	Welding rod (12 kgs)
5-02-03-990-0	Wheelbarrow, heavy duty, buggy	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Wheelbarrow, heavy duty, buggy (7 units)
5-02-03-990-0	Winnowing basket, bilao	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,405.00	9,405.00	-	Winnowing basket, bilao (19 pcs)
5-02-03-990-0	Winnowing basket, with holes	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,200.00	3,200.00	-	Winnowing basket, with holes (8 pcs)
5-02-03-990-0	Ziploc, 10 9/16"x 10 3/4", 50 pieces/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,315.00	3,315.00	-	Ziploc, 10 9/16"x 10 3/4", 50 pieces/box (17 boxes)
5-02-03-990-0	Ziploc, 6 1/2"x 5 7/8", 50 pieces/box	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,920.00	17,920.00	-	Ziploc, 6 1/2"x 5 7/8", 50 piece+C1820:C1945s/box (112 boxes)
	SE - Office Equipment											-	**SE - Office Equipment**
5-02-03-210-02	**Air Purifier with UVC Mini Compact:** (4-in-1 Purification Sytem: Pre-Filter + Carbon Filter + HEPA H11 Filter + UVC); HEPA H11 Filter eliminates particles down to 0.3 microns (up to 95% filtration rate), Dimension (L x W x H): 250 x 138 x 191mm, Clean Air Delivery Rate (CADR): 42m³/h, Coverage area: Approx. 10sqm, 100-240V / 60Hz, 8W	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	**Air Purifier with UVC Mini Compact:** (4-in-1 Purification Sytem: Pre-Filter + Carbon Filter + HEPA H11 Filter + UVC); HEPA H11 Filter eliminates particles down to 0.3 microns (up to 95% filtration rate), Dimension (L x W x H): 250 x 138 x 191mm, Clean Air Delivery Rate (CADR): 42m³/h, Coverage area: Approx. 10sqm, 100-240V / 60Hz, 8W

5-02-03-210-02	**Chest freezer:** 7 cu. ft, solid top with sliding glass cover inside, external handle with key lock, new knob design with lighting indicator; aluminum/galvanized, corrosion durability& cooling excellent liner, H900xW980xD560mm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,900.00	14,900.00	-	**Chest freezer:** 7 cu. ft, solid top with sliding glass cover inside, external handle with key lock, new knob design with lighting indicator; aluminum/galvanized, corrosion durability& cooling excellent liner, H900xW980xD560mm
5-02-03-210-02	**Electric Airpot Kettle,** 3.5 Liters | 4.0 Liters, Multi-color	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500.00	1,500.00	-	**Electric Airpot Kettle,** 3.5 Liters | 4.0 Liters, Multi-color
5-02-03-210-02	**Heavy duty plastic sealer**, 300mm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,500.00	10,500.00	-	**Heavy duty plastic sealer**, 300mm
5-02-03-210-02	HEAVY DUTY Touchless Pro NonContact Wall-Mounted Infrared k8 Automatic Thermometer Temperature Sensor Forehead scanner LCD Display With Stand Tripod and Alcohol Dispenser	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000.00	18,000.00	-	HEAVY DUTY Touchless Pro NonContact Wall-Mounted Infrared k8 Automatic Thermometer Temperature Sensor Forehead scanner LCD Display With Stand Tripod and Alcohol Dispenser
5-02-03-210-02	**Industrial exhaust fan**, 36 inches	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,500.00	14,500.00	-	**Industrial exhaust fan**, 36 inches
5-02-03-210-02	**Paper Shredder,** 5 sheets shredding capacity, 5 minutes continues running time, 12L bin capacity, 220V power supply, 320x200x350mm dimension	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	**Paper Shredder,** 5 sheets shredding capacity, 5 minutes continues running time, 12L bin capacity, 220V power supply, 320x200x350mm dimension
5-02-03-210-02	**Water dispenser**, bottom loading hot, cool and cold water dispenser &bull. Elegant, modern and stylish design. Silver finish panel. Triple faucet. With safety lock for hot water button. With LED indicator for cooling, heating and empty bottle. Shiny black with silver accent. 85 watts cooling power down to 10℃. 500 watts heating power up to 90℃. 2.0 liters per hour cooling capacity. 5.0 liters per hour heating capacity. Dimension (cm) : (L)31x(W)33x(H)103.5.	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,000.00	22,000.00	-	**Water dispenser**, bottom loading hot, cool and cold water dispenser &bull. Elegant, modern and stylish design. Silver finish panel. Triple faucet. With safety lock for hot water button. With LED indicator for cooling, heating and empty bottle. Shiny black with silver accent. 85 watts cooling power down to 10℃. 500 watts heating power up to 90℃. 2.0 liters per hour cooling capacity. 5.0 liters per hour heating capacity. Dimension (cm) : (L)31x(W)33x(H)103.5.
	8E - ICT Equipment											-	**8E - ICT Equipment**
5-02-03-210-03	Acer Aspire 3 A315-51-51B0 - Genuine OEM Laptop Charger | AC Adapter	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	Acer Aspire 3 A315-51-51B0 - Genuine OEM Laptop Charger | AC Adapter

5-02-03-210-03	**Cat6 UTP cable**, 100m Inner Conductor Thickness : 0.575mm Conductor : 23AWG Stranding CCA	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	**Cat6 UTP cable**, 100m Inner Conductor Thickness : 0.575mm Conductor : 23AWG Stranding CCA
5-02-03-210-03	**Desktop Video Conferencing Camera**: Full HD 1080p video calling (up to 1920 x 1080 pixels); 720p HD video calling (up to 1280 x 720 pixels) with supported clients; Integrated full duplex speakerphone with echo and noise cancellation Controls for call answer/end, volume, mute, and camera movement;Plug-and-play USB connectivity; Zoom Certified and Fuze Certified; Compatible with Google Meet; Cisco Jabber® and WebEX Compatible	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,995.00	14,995.00	-	**Desktop Video Conferencing Camera**: Full HD 1080p video calling (up to 1920 x 1080 pixels); 720p HD video calling (up to 1280 x 720 pixels) with supported clients; Integrated full duplex speakerphone with echo and noise cancellation Controls for call answer/end, volume, mute, and camera movement;Plug-and-play USB connectivity; Zoom Certified and Fuze Certified; Compatible with Google Meet; Cisco Jabber® and WebEX Compatible
5-02-03-210-03	Digital Television Blackbox, digital TV receiver	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,000.00	3,000.00	-	Digital Television Blackbox, digital TV receiver
5-02-03-210-03	**Electric Motorized Projection Screen**, Operation : Switch Or Remote Control, Viewing Area (W X H) : 80" X 60", Screen Fabric : Matte White, Viewing Angle : 160 Degree, Product Dimension: (L x w x H) 100 x 10 x 10 cm	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	**Electric Motorized Projection Screen**, Operation : Switch Or Remote Control, Viewing Area (W X H) : 80" X 60", Screen Fabric : Matte White, Viewing Angle : 160 Degree, Product Dimension: (L x w x H) 100 x 10 x 10 cm
5-02-03-210-03	**Flatbed color document scanner**; Optical Resolution: 1200 dpi (Flatbed) Minimum Scan Size: 3.5 x 5"; Scan Speed: 25 ppm / 10 ipm Maximum Scan Size: 8.5 x 120" Flatbed Scan Area: 8.5 x 11.7"	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	44,700.00	44,700.00	-	**Flatbed color document scanner**; Optical Resolution: 1200 dpi (Flatbed) Minimum Scan Size: 3.5 x 5"; Scan Speed: 25 ppm / 10 ipm Maximum Scan Size: 8.5 x 120" Flatbed Scan Area: 8.5 x 11.7"
5-02-03-210-03	**HD Webcam with Rotatable Mic,** Resolution: 1920 * 1080 P Output Format: M-JPEG Interface Type: USB2.0 Blink Control: 50Hz Microphone: Built-in microphone Focusing Range: 20mm Product Size: 70mm * 50.7mm * 44mm Support Equipment: Support mainstream computers such as Windows 2000, XP, Vista, Win7, Win8, Win10, Mac OS, Linux and other operating systems	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	**HD Webcam with Rotatable Mic,** Resolution: 1920 * 1080 P Output Format: M-JPEG Interface Type: USB2.0 Blink Control: 50Hz Microphone: Built-in microphone Focusing Range: 20mm Product Size: 70mm * 50.7mm * 44mm Support Equipment: Support mainstream computers such as Windows 2000, XP, Vista, Win7, Win8, Win10, Mac OS, Linux and other operating systems
5-02-03-210-03	**HDMI cable**, heavy duty, 10-15 m cable length	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	**HDMI cable**, heavy duty, 10-15 m cable length
5-02-03-210-03	**VGA to HDMI VGA Splitter**, built-in 3.5mm Audio Converter, Support Dual Display for piece and Projector	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	**VGA to HDMI VGA Splitter**, built-in 3.5mm Audio Converter, Support Dual Display for piece and Projector

5-02-03-210-03	**Wireless microphone**, 50m range	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	**Wireless microphone**, 50m range
5-02-03-210-03	**Wireless Presenter** : Built-in slideshow buttons, 50-foot effective range with 2.4 GHz wireless technology, Red laser pointer with LED indicator, Plug-and-play, no software required, Storable receiver and carrying case, Battery-power indicator, On/Off switch	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000.00	4,000.00	-	**Wireless Presenter** : Built-in slideshow buttons, 50-foot effective range with 2.4 GHz wireless technology, Red laser pointer with LED indicator, Plug-and-play, no software required, Storable receiver and carrying case, Battery-power indicator, On/Off switch
	SE - Printing Equipment	FOD										-	**SE - Printing Equipment**
5-02-03-210-11	Portable document scanner, Compact size and footprint / 25ppm/50ipm scanner with 1-pass duplex scanning / Powered via USB 3.0 bus-powered or AC adapter / Dedicated card slot / ADF paper capacity of 20 sheets	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,800.00	14,800.00	-	Portable document scanner, Compact size and footprint / 25ppm/50ipm scanner with 1-pass duplex scanning / Powered via USB 3.0 bus-powered or AC adapter / Dedicated card slot / ADF paper capacity of 20 sheets
5-02-03-210-11	Printer-All-in-One Ink Tank Printer w/ ADF, FUNCTIONS- Print, Scan, Copy, DIMENSIONS : 435 mm x 380 mm x 195 mm, PAPER TYPE : Plain, Inkjet, Glossy (cast/resin), PAPER INPUT - PAPER TRAY #1 - PAPER TYPE: Plain, Inkjet, Glossy (cast/resin)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	89,988.00	89,988.00	-	Printer-All-in-One Ink Tank Printer w/ ADF, FUNCTIONS- Print, Scan, Copy, DIMENSIONS : 435 mm x 380 mm x 195 mm, PAPER TYPE : Plain, Inkjet, Glossy (cast/resin), PAPER INPUT - PAPER TRAY #1 - PAPER TYPE: Plain, Inkjet, Glossy (cast/resin)
5-02-03-210-11	Printer-All-in-One Ink Tank Printer; Printer Type: Print, Scan, Copy; Printing:Printing Technology: On-demand inkjet; Nozzle Configuration: 180 x 1 nozzles Black, 59 x 1 nozzles per colour (Cyan, Magenta, Yellow); Print Direction: Bi-directional printing;	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Printer-All-in-One Ink Tank Printer; Printer Type: Print, Scan, Copy; Printing:Printing Technology: On-demand inkjet; Nozzle Configuration: 180 x 1 nozzles Black, 59 x 1 nozzles per colour (Cyan, Magenta, Yellow); Print Direction: Bi-directional printing;
	SE - Technical and Scientific Equipment	FOD										-	
5-02-03-210-13	Egg scale, 100 cap./graduation 1 gram with 7 range classification with high quality standards	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	56,000.00	56,000.00	-	Egg scale, 100 cap./graduation 1 gram with 7 range classification with high quality standards
5-02-03-210-13	Heavy duty grain counter, digital, 220 V, with separator	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	Heavy duty grain counter, digital, 220 V, with separator
5-02-03-210-13	Electronic Digital Vernier Caliper, LOUISWARE Stainless Steel Caliper 150mm/0-6 inch Measuring Tools with Extra-Large LCD Screen, inch/Metric Conversion	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Electronic Digital Vernier Caliper, LOUISWARE Stainless Steel Caliper 150mm/0-6 inch Measuring Tools with Extra-Large LCD Screen, inch/Metric Conversion

5-02-03-210-13	Electronic Balance: Plastic, 100-240V, Maximum Weight: 10000 grams, Unit: g, ct, oz, ozt, lb, N, dwt, dr, GN, tlT, T, T / A / R, %, Accuracy Resolution: 0.1g, Background Light Color: White, Display: LCD Size: Approx.10.43 x 7.68 x 2.36in/27 x 19.5 x 6 cm (length x width x height), Platform Diameter: Approx.5.12in / 13cm, Battery: 9V battery, Weight: Approx.1940g/68.4oz	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Electronic Balance: Plastic, 100-240V, Maximum Weight: 10000 grams, Unit: g, ct, oz, ozt, lb, N, dwt, dr, GN, tlT, T, T / A / R, %, Accuracy Resolution: 0.1g, Background Light Color: White, Display: LCD Size: Approx.10.43 x 7.68 x 2.36in/27 x 19.5 x 6 cm (length x width x height), Platform Diameter: Approx.5.12in / 13cm, Battery: 9V battery, Weight: Approx.1940g/68.4oz
5-02-03-210-13	weighing scale, 10kg capacity,	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	16,500.00	16,500.00	-	weighing scale, 10kg capacity,
	SE - Other Machinery and Equipment												**SE - Other Machinery and Equipment**
5-02-03-210-99	**Brush Cutter** Aircooled, 4 cycle, vertical piston valve Carburetor: diaphram-type Displacement: 35.8 cc Rated Power: 1.3 hP Bore & Stroke: 39*30mm Fuel Type: Gasoline Fuel Capacity: 760mL	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,864,000.00	1,864,000.00	-	**Brush Cutter** Aircooled, 4 cycle, vertical piston valve Carburetor: diaphram-type Displacement: 35.8 cc Rated Power: 1.3 hP Bore & Stroke: 39*30mm Fuel Type: Gasoline Fuel Capacity: 760mL
5-02-03-210-99	**Emergency Lamp Light,** rechargeable, Automatically Light Up during Power Outage, 3.5" Inche Dome Reflector, 220-240v AC 50/60Hz, 6V 4.5Ah Sealed Lead Acid Battery, 27 x 8 x 30 cm dimension	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,750.00	13,750.00	-	**Emergency Lamp Light,** rechargeable, Automatically Light Up during Power Outage, 3.5" Inche Dome Reflector, 220-240v AC 50/60Hz, 6V 4.5Ah Sealed Lead Acid Battery, 27 x 8 x 30 cm dimension
5-02-03-210-99	Extra Layer 120 Eggs Incubator with Motor 220V (ideal for BOLT 360 Egg Incubator model)	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,000.00	6,000.00	-	Extra Layer 120 Eggs Incubator with Motor 220V (ideal for BOLT 360 Egg Incubator model)
5-02-03-210-99	**Gas Range:** Oven Capacity: 56 Liters Pan support: Enamel, Adjustable Legs Oven Heat Indicator, 2 Hand Electronic Ignition, Safety Device Feature: Oven, Size: 50x55x85cm(WDH)	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,998.00	14,998.00	-	**Gas Range:** Oven Capacity: 56 Liters Pan support: Enamel, Adjustable Legs Oven Heat Indicator, 2 Hand Electronic Ignition, Safety Device Feature: Oven, Size: 50x55x85cm(WDH)
5-02-03-210-99	Heavy Duty Portable Sewing Bag Closer / Sack Sealer	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	12,000.00	12,000.00	-	Heavy Duty Portable Sewing Bag Closer / Sack Sealer
5-02-03-210-99	Pressure Pump, 1 HP, 220V,3450RPM	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	14,000.00	14,000.00	-	Pressure Pump, 1 HP, 220V,3450RPM
5-02-03-210-99	**Rice Cooker**: 10 cups/1.8 L, Automatic jar rice cooker with keepwarm system and steamer, Teflon inner pot,Detachable power cord for easy cleaning	FOD	No	Shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,000.00	8,000.00	-	**Rice Cooker**: 10 cups/1.8 L, Automatic jar rice cooker with keepwarm system and steamer, Teflon inner pot,Detachable power cord for easy cleaning

5-02-03-210-99	Soil Auger (100mm)	FOD	No	Shopping	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,000.00	13,000.00	-	Soil Auger (100mm)
5-02-03-210-99	Vacuum cleaner, gas 15 with wet/dry extractor	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,500.00	7,500.00	-	Vacuum cleaner, gas 15 with wet/dry extractor
5-02-03-210-99	Water Boiler Stainless Body IWB-1600S 16 liters	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,500.00	6,500.00	-	Water Boiler Stainless Body IWB-1600S 16 liters
	Telephone Expenses - Mobile											-	**Telephone Expenses - Mobile**
5-02-05-020-01	Prepaid load card, 100, Globe	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,380.00	17,380.00	-	Prepaid load card, 100, Globe
5-02-05-020-01	Prepaid load card, 100, Smart	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	17,050.00	17,050.00	-	Prepaid load card, 100, Smart
5-02-05-020-01	Prepaid load card, 300, Globe	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,100.00	3,100.00	-	Prepaid load card, 300, Globe
5-02-05-020-01	Prepaid load card, 300, Smart	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,100.00	3,100.00	-	Prepaid load card, 300, Smart
5-02-05-020-01	Prepaid load card, 500, Globe	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,180.00	9,180.00	-	Prepaid load card, 500, Globe
5-02-05-020-01	Prepaid load card, 500, Smart	FOD	No	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,200.00	10,200.00	-	Prepaid load card, 500, Smart
	Consultancy Services	FOD										-	**Consultancy Services**
5-02-11-030-00	Consultation on R&D capability building activities	FOD	No	Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,400.00	15,400.00	-	Consultation on R&D capability building activities

5-02-11-030-00	Consultation on R&D project conceptualization to implementation	FOD	No	Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	72,000.00	72,000.00	-	Consultation on R&D project conceptualization to implementation
5-02-11-030-00	Consultation on R&D project proposal review	FOD	No	Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	72,000.00	72,000.00	-	Consultation on R&D project proposal review
	Other Professional Services	FOD										-	**Other Professional Services**
	Rice Banner Program	FOD										-	**Rice Banner Program**
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide III from January to December 2022	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	448,776.00	448,776.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide III from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide II from January to December 2022	FOD	No	Individual Contract	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	199,937.00	199,937.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide II from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Clerk II from January to December 2022	FOD	No	Individual Contract	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	158,568.00	158,568.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Clerk II from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Driver I from January to December 2022	FOD	No	Individual Contract	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	149,593.00	149,593.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Driver I from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Farm Worker I from January to December 2022	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	423,396.00	423,396.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Farm Worker I from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Farm Worker II from January to December 2022	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	317,136.00	317,136.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Farm Worker II from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Project Assistant I from January to December 2022	FOD	No	Individual Contract	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	804,384.00	804,384.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Project Assistant I from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Project Evaluation Officer I from January to December 2022	FOD	No	Individual Contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	498,096.00	498,096.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Project Evaluation Officer I from January to December 2022

	Corn Banner Program										-		**Corn Banner Program**
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide II from January to December 2022	FOD	No	Individual Contract	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	58,805.00	58,805.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide II from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Project Assistant I from January to December 2022	FOD	No	Individual Contract	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	201,096.00	201,096.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Project Assistant I from January to December 2022
5-02-11-990-00	Hiring of Contract of Service personnel to perform the tasks and functions of Project Evaluation Officer I from January to December 2022	FOD	No	Individual Contract	Q3	N/A	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	249,048.00	249,048.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Project Evaluation Officer I from January to December 2022
	Repair and Maintenance											-	**Repair and Maintenance**
	Buildings											-	**Buildings**
5-02-13-040-01	Labor and materials for the repair/replacement of conference door at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Labor and materials for the repair/replacement of conference door at DA-ILIARC
5-02-13-040-01	Labor and materials for the minor repair and maintenance of buildings at INREC Batac, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	280,000.00	280,000.00	-	Labor and materials for the minor repair and maintenance of buildings at INREC Batac, Ilocos Norte
	Machinery											-	**Machinery**
5-02-13-050-01	labor and materials for the repair and maintenance of 1 unit soybean sorter and 1 unit soybean thresher at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	labor and materials for the repair and maintenance of 1 unit soybean sorter and 1 unit soybean thresher at DA-ILIARC
5-02-13-050-01	Labor and materials for the repair and maintenance of machineries (tractor, backhoe, 2-wheel tractor, 4-wheel tractor, seed cleaner) including purchase of worn out spare parts at INREC, Batac, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	80,000.00	80,000.00	-	Labor and materials for the repair and maintenance of machineries (tractor, backhoe, 2-wheel tractor, 4-wheel tractor, seed cleaner) including purchase of worn out spare parts at INREC, Batac, Ilocos Norte
5-02-13-050-01	Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at ISREC	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at ISREC
	Office Equipment	FOD										-	**Office Equipment**
5-02-13-050-02	Repair and maintenace of Airconditioning units including cleaning and replacement of wornout parts at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	Repair and maintenace of Airconditioning units including cleaning and replacement of wornout parts at DA-ILIARC

5-02-13-050-02	Labor and materials for the repair and maintenance of air conditioner, water dispenser, exhaust fan, xerox machine and other equipment including replacement of worn out parts at INREC, Batac, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Labor and materials for the repair and maintenance of air conditioner, water dispenser, exhaust fan, xerox machine and other equipment including replacement of worn out parts at INREC, Batac, Ilocos Norte
5-02-13-050-02	Labor and materials for the repair and maintenance of refrigerator, scanner and other equipment including replacement of worn out parts at INREC, Batac, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of refrigerator, scanner and other equipment including replacement of worn out parts at INREC, Batac, Ilocos Norte
	ICT Equipment	FOD										-	**ICT Equipment**
5-02-13-050-03	Labor and materials for the repair and maintenance of various ICT (Desktop and laptop) at ILIARC, Bacnotan, La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	Labor and materials for the repair and maintenance of various ICT (Desktop and laptop) at ILIARC, Bacnotan, La Union
5-02-13-050-03	Labor and materials for the repair and maintenance of various ICT at INREC, Batac, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,000.00	40,000.00	-	Labor and materials for the repair and maintenance of various ICT at INREC, Batac, Ilocos Norte
5-02-13-050-03	Labor and materials for the repair and maintenance of various ICT (laptop) at ISReC San Juan Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of various ICT (laptop) at ISReC San Juan Ilocos Sur
	Agricultural and Forestry Equipment	FOD										-	**Agricultural and Forestry Equipment**
5-02-13-050-04	Labor and materials for the repair and maintenance of various agricultrue equipment at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	20,000.00	20,000.00	-	Labor and materials for the repair and maintenance of various agricultrue equipment at DA-ILIARC
5-02-13-050-04	Labor and materials for the repair and maintenance of backhoe loader at INREC, Batac, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Labor and materials for the repair and maintenance of backhoe loader at INREC, Batac, Ilocos Norte
	Technical and Scientific Equipment	FOD										-	**Technical and Scientific Equipment**
5-02-13-050-014	Labor and materials for the repair and maintenance of various technical and scientific equipment at ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of various technical and scientific equipment at ILIARC
	Other Machinery & Equipment	FOD										-	**Other Machinery & Equipment**
5-02-13-050-099	Labor and materials for the repair and maintenance of 4-wheeled tractor with loader, backhoe and rotavator at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Labor and materials for the repair and maintenance of 4-wheeled tractor with loader, backhoe and rotavator at DA-ILIARC

5-02-13-050-099	Labor & materials for the repair & maintenance of forklift, pressure pump, and other machineries & equipment at INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Labor & materials for the repair & maintenance of forklift, pressure pump, and other machineries & equipment at INREC-Batac
	Motor Vehicle	FOD										-	**Motor Vehicle**
5-02-13-060-01	Repair and maintenance of RP Vehicles including purchase of worn out parts at PREC-SUAL (NRP)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	Repair and maintenance of RP Vehicles including purchase of worn out parts at PREC-SUAL (NRP)
5-02-13-060-01	Repair and maintenance of RP Vehicles SER 968 including purchase and replacement of worn out parts, electrical and repainting at (DA-ILIARC)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240,000.00	240,000.00	-	Repair and maintenance of RP Vehicles SER 968 including purchase and replacement of worn out parts, electrical and repainting at (DA-ILIARC)
5-02-13-060-01	Repair and maintenance of RP Vehicles (SKA 757) including change oil and purchase of worn out parts at INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Repair and maintenance of RP Vehicles (SKA 757) including change oil and purchase of worn out parts at INREC-Batac
5-02-13-060-01	Repair and maintenance of DID 647 including purchase and replacement of worn out parts and AC at DA-ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	105,000.00	105,000.00	-	Repair and maintenance of DID 647 including purchase and replacement of worn out parts and AC at DA-ILIARC
5-02-13-060-01	Repair and maintenance of RP Vehicles (SJB256) including change oil and purchase of worn out parts at INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000.00	10,000.00	-	Repair and maintenance of RP Vehicles (SJB256) including change oil and purchase of worn out parts at INREC-Batac
5-02-13-060-01	Repair and maintenance (scrap to metal-repainting) of SFN 604 at DA-ISREC	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,000.00	35,000.00	-	Repair and maintenance (scrap to metal-repainting) of SFN 604 at DA-ISREC
	Other Transportation Equipment	FOD										-	**Other Transportation Equipment**
5-02-13-060-99	Repair and maintenance of hauling truck and other transportation equipment including change oil and replacement of worn-out parts in ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	95,000.00	95,000.00	-	Repair and maintenance of hauling truck and other transportation equipment including change oil and replacement of worn-out parts in ILIARC
5-02-13-060-99	Repair and maintenance of hauling trucks (SKX 998) Truck FOTON mounted long distance & wide range range) including change oil and replacement of worn-out parts in INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	70,000.00	70,000.00	-	Repair and maintenance of hauling trucks (SKX 998) Truck FOTON mounted long distance & wide range range) including change oil and replacement of worn-out parts in INREC-Batac
	SE - Office Equipment	FOD										-	**SE - Office Equipment**

5-02-13-210-02	Labor & materials for the repair of various office equipment at ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Labor & materials for the repair of various office equipment at ILIARC
5-02-13-210-02	Labor & materials for the repair of various office equipment of 2 unit water dispenser at INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Labor & materials for the repair of various office equipment of 2 unit water dispenser at INREC-Batac
	SE - ICT Equipment	FOD										-	**SE - ICT Equipment**
5-02-13-210-03	Labor & materials for the repair of various ICT equipment at ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Labor & materials for the repair of various ICT equipment at ILIARC
5-02-13-210-03	Labor & materials for the repair of various ICT equipment at INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	15,000.00	15,000.00	-	Labor & materials for the repair of various ICT equipment at INREC-Batac
	SE - Agricultural and Forestry Equipment	FOD										-	**SE - Agricultural and Forestry Equipment**
5-02-13-210-04	Labor & materials for the repair of various Agri Forestry equipment at ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	45,000.00	45,000.00	-	Labor & materials for the repair of various Agri Forestry equipment at ILIARC
5-02-13-210-04	Labor & materials for the repair of various Agri Forestry equipment at INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,000.00	25,000.00	-	Labor & materials for the repair of various Agri Forestry equipment at INREC-Batac
	SE - Technical and Scientific Equipment	FOD										-	**SE - Technical and Scientific Equipment**
5-02-13-210-13	Labor & materials for the repair of Technical & Scientific Equipment at ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000.00	5,000.00	-	Labor & materials for the repair of Technical & Scientific Equipment at ILIARC
	Labor and Wages	FOD										-	**Labor and Wages**
	Rice Banner Program	FOD										-	**Rice Banner Program**
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project PPTV-RM under the Next-Gen Plus in Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	119,935.00	119,935.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project PPTV-RM under the Next-Gen Plus in Ilocos Norte
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project PPTV-RM under the Next-Gen Plus in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	32,400.00	32,400.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project PPTV-RM under the Next-Gen Plus in La Union

5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location testing of hybrid rice varieties in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,500.00	22,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location testing of hybrid rice varieties in La Union
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on rice production in Ilocos Norte (on farm and on-station)	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	119,970.00	119,970.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on rice production in Ilocos Norte (on farm and on-station)
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on rice production in La Union (on farm on farm and on-station)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	37,800.00	37,800.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on rice production in La Union (on farm on farm and on-station)
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project RCM field evaluation trial on quality seeds, salinity and PRISM integration in Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	79,965.00	79,965.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project RCM field evaluation trial on quality seeds, salinity and PRISM integration in Ilocos Norte
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project RCM field evaluation trial on quality seeds, salinity and PRISM integration in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	22,500.00	22,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project RCM field evaluation trial on quality seeds, salinity and PRISM integration in La Union
5-02-16-010-00	Pakyaw services (technical) for data gathering on IFED Rice-rice+duck farming system in San Gabriel, La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	26,950.00	26,950.00	-	Pakyaw services (technical) for data gathering on IFED Rice-rice+duck farming system in San Gabriel, La Union
5-02-16-010-00	Pakyaw services (technical) for data gathering on IFED Rice+vegetables+chicken in Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	79,926.00	79,926.00	-	Pakyaw services (technical) for data gathering on IFED Rice+vegetables+chicken in Ilocos Norte
5-02-16-010-00	Pakyaw services (technical) for data gathering on IFED Rice+vegetables+chicken in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,050.00	50,050.00	-	Pakyaw services (technical) for data gathering on IFED Rice+vegetables+chicken in La Union
5-02-16-010-00	Pakyaw services (technical) for data gathering on IFED Rice+vegetables+chicken in Pangasinan	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	49,280.00	49,280.00	-	Pakyaw services (technical) for data gathering on IFED Rice+vegetables+chicken in Pangasinan
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project CPAR rice-white corn production in Paoay, Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	59,985.00	59,985.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project CPAR rice-white corn production in Paoay, Ilocos Norte

5-02-16-010-00	Pakyaw labor for the production of spawn , fruiting bags and mushroom fruits, and disposal of used fruiting bags at INREC, Dingras	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	315,000.00	315,000.00	-	Pakyaw labor for the production of spawn , fruiting bags and mushroom fruits, and disposal of used fruiting bags at INREC, Dingras
5-02-16-010-00	Pakyaw labor for the general maintenance of various research facilities at ILIARC	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	175,500.00	175,500.00	-	Pakyaw labor for the general maintenance of various research facilities at ILIARC
	Corn Banner Program											-	**Corn Banner Program**
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Comparative Performance of Promising White Corn Varieties in Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,500.00	40,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Comparative Performance of Promising White Corn Varieties in Ilocos Sur
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Comparative Performance of Single and Double Ear Yellow Corn Varieties in Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,100.00	35,100.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Comparative Performance of Single and Double Ear Yellow Corn Varieties in Ilocos Sur
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on hybrid yellow corn production in Ilocos Norte (on farm and on-station)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	34,965.00	34,965.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on hybrid yellow corn production in Ilocos Norte (on farm and on-station)
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on hybrid yellow corn production in Ilocos Sur (on farm and on-station)	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	35,100.00	35,100.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on hybrid yellow corn production in Ilocos Sur (on farm and on-station)
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on hybrid yellow corn production in La Union (on farm and on-station)	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	38,250.00	38,250.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on hybrid yellow corn production in La Union (on farm and on-station)
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of Fall Army Worm using commerical biological pesticides on white corn in Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	27,900.00	27,900.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of Fall Army Worm using commerical biological pesticides on white corn in Ilocos Norte
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of Fall Army Worm using commerical biological pesticides on white corn in Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	27,900.00	27,900.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of Fall Army Worm using commerical biological pesticides on white corn in Ilocos Sur

5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of Fall Army Worm using commerical biological pesticides on white corn in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	31,500.00	31,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of Fall Army Worm using commerical biological pesticides on white corn in La Union
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location trial of hybrid yellow corn varieties in Ilocos Norte	FOD	No	NP-53.9 - Small Value Procurement	Q3-Q4	N/A	Q3-Q4	Q3-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	29,970.00	29,970.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location trial of hybrid yellow corn varieties in Ilocos Norte
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location trial of hybrid yellow corn varieties in Ilocos Sur	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	24,750.00	24,750.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location trial of hybrid yellow corn varieties in Ilocos Sur
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location trial of hybrid yellow corn varieties in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	38,350.00	38,350.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Multi-location trial of hybrid yellow corn varieties in La Union
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Upscaling on Nutrient Expert-based fertilizer recommendation thru SSNM principle in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,500.00	40,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Upscaling on Nutrient Expert-based fertilizer recommendation thru SSNM principle in La Union
5-02-16-010-00	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Verification trial on NE for cassava in La Union	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	26,550.00	26,550.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Verification trial on NE for cassava in La Union
	Printing and Publication Expenses	FOD										-	**Printing and Publication Expenses**
5-02-99-020-00	Printing cum labelling of 25 kg capacity of sacks for quality OPV seeds (mungbean and soybean) produced at DA-ILIARC based on BPI-NSQCS standard for labelling of seeds	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,500.00	3,500.00	-	Printing cum labelling of 25 kg capacity of sacks for quality OPV seeds (mungbean and soybean) produced at DA-ILIARC based on BPI-NSQCS standard for labelling of seeds
5-02-99-020-00	Tarpaulin for plot signage, 5ft x 4 ft	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,800.00	1,800.00	-	Tarpaulin for plot signage, 5ft x 4 ft
5-02-99-020-00	Tarpaulin for plot signage, 5ft x 6 ft	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,720.00	9,720.00	-	Tarpaulin for plot signage, 5ft x 6 ft
5-02-99-020-00	Tarpaulin for plot signage1, 4ft x 6 ft	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,867.50	4,867.50	-	Tarpaulin for plot signage1, 4ft x 6 ft

5-02-99-020-00	Tarpaulin for plot signage2, 4ft x 7 ft	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	203,490.00	203,490.00	-	Tarpaulin for plot signage2, 4ft x 7 ft
5-02-99-020-00	Tarpaulin, 4ft x 6ft	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,000.00	2,000.00	-	Tarpaulin, 4ft x 6ft
5-02-99-020-00	Tarpaulin, 4ftx4ft	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	11,600.00	11,600.00	-	Tarpaulin, 4ftx4ft
5-02-99-020-00	Tarpaulin, 5ft x 8ft	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	116,280.00	116,280.00	-	Tarpaulin, 5ft x 8ft
	Other MOOE	FOD										-	**Other MOOE**
5-02-99-990-99	Calibration services for various measuring equipment/devices in INREC-DINGRAS	FOD	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	30,000.00	30,000.00	-	Calibration services for various measuring equipment/devices in INREC-DINGRAS
5-02-99-990-99	Calibration services for various measuring equipment/devices in PREC-Sta. Barbara	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	43,000.00	43,000.00	-	Calibration services for various measuring equipment/devices in PREC-Sta. Barbara
5-02-99-990-99	Calibration services for various measuring equipment/devices in PREC-Sual	FOD	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	43,000.00	43,000.00	-	Calibration services for various measuring equipment/devices in PREC-Sual
5-02-99-990-99	Refilling services for fire extinguishers in INREC-Batac	FOD	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	113,600.00	113,600.00	-	Refilling services for fire extinguishers in INREC-Batac
5-02-99-990-99	Refilling services for fire extinguishers in PREC-Sual	FOD	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	24,000.00	24,000.00	-	Refilling services for fire extinguishers in PREC-Sual
	AGRICULTURAL MACHINERY EQUIPMENT & FACILITIES SUPPORT SERVICES											-	**AGRICULTURAL MACHINERY EQUIPMENT & FACILITIES SUPPORT SERVICES**
	Agricultural and Marine Supplies Expenses											-	**Agricultural and Marine Supplies Expenses**

5-02-03-100-00	Plastic Crates	FOD	Yes	Competitive Bidding	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,030,000.00	2,030,000.00	-	Plastic Crates
	52 - Agricultural and Forestry Equipment	FOD										-	**52 - Agricultural and Forestry Equipment**
5-02-03-210-04	Knapsack Sprayer	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,175,000.00	1,175,000.00	-	Knapsack Sprayer
5-02-03-210-04	Pole Pruner	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	291,500.00	291,500.00	-	Pole Pruner
	IRRIGATION NETWORK SERVICES											-	**IRRIGATION NETWORK SERVICES**
	52 - Agricultural and Forestry Equipment											-	**52 - Agricultural and Forestry Equipment**
5-02-03-210-04	Pump and Engine set	FOD	Yes	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	377,000.00	377,000.00	-	Pump and Engine set
	CAPITAL OUTLAY	FOD										-	**CAPITAL OUTLAY**
	PRODUCTION SUPPORT SERVICES SUB-PROGR	FOD										-	**PRODUCTION SUPPORT SERVICES SUB-PROGRAM**
	Buildings	FOD										-	**Buildings**
5-06-04-040-01	Construction of warehouse in Batac City, Ilocos Norte	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,000,000.00	-	25,000,000.00	Construction of warehouse in Batac City, Ilocos Norte
	Agricultural and Forestry Equipment	FOD										-	**Agricultural and Forestry Equipment**
5-06-04-050-04	Brown Rice Mill	FOD	Yes	Competitive Biddding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	800,000.00	800,000.00	-	Brown Rice Mill
5-06-04-050-04	Hand Tractor	FOD	Yes	Competitive Biddding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	150,000.00	150,000.00	-	Hand Tractor
5-06-04-050-04	Hauling Truck	FOD	Yes	Competitive Biddding	Q1-Q2	Q1-Q2	Q1-Q2	Q1-Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,500,000.00	7,500,000.00	-	Hauling Truck

	Ladder	FOD	Yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,400,000.00	1,400,000.00	-	Ladder
5-06-04-050-04	Power Sprayer	FOD	Yes	Competitive Biddding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	28,000.00	28,000.00	-	Power Sprayer
5-06-04-050-04	Shredder	FOD	Yes	Competitive Biddding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400,000.00	400,000.00	-	Shredder
	Printing Equipment	FOD										-	**Printing Equipment**
	Photocopier with feeder	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	220,000.00	220,000.00	-	Photocopier with feeder
	Furniture and Fixture	FOD										-	**Furniture and Fixture**
5-06-04-070-01	Lateral steel filling cabinet, 4 drawers	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	25,000.00	25,000.00	-	Lateral steel filling cabinet, 4 drawers
5-06-04-070-01	Vertical filing steel cabinet with safety vault	FOD	No	Shopping	Q1	N/A	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	42,000.00	42,000.00	-	Vertical filing steel cabinet with safety vault
	RESEARCH AND DEVELOPMENT	FOD										-	**RESEARCH AND DEVELOPMENT**
	Water Supply System	FOD										-	**Water Supply System**
5-06-04-030-04	Irrigation system for 2 ha experimental farm with screen filter and gated pipe lines	FOD	No	-	Q2	N/A	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600,000.00	600,000.00	-	Irrigation system for 2 ha experimental farm with screen filter and gated pipe lines
	Buildings	FOD										-	**Buildings**
	Upgrading of Research Employees Quarter	FOD	No	Competitive Biddding	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	6,500,000.00	6,500,000.00	-	Upgrading of Research Employees Quarter
	Other Structures	FOD										-	**Other Structures**

5-06-04-040-99	Upgrading of warehouse	FOD	No	-	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,000,000.00	7,000,000.00	-	Upgrading of warehouse
5-06-04-040-99	Establishment of farm machinery shed	FOD	No	-	Q2	Q2	Q2	Q2	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000,000.00	4,000,000.00	-	Establishment of farm machinery shed
	Office Equipment	FOD										-	**Office Equipment**
5-06-04-050-02	**Eco Laser Printer** Engine speed: Up to 40/23 pages per minute simplex; up to 33/16 pages (16/8 sheets) per minute A4/A3 duplex Resolution: 1,200 dpi quality (1,800 x 600) Dimensions (W x D x H): 599 x 646 x 615 mm Weight: Approx. 68 kg Power consumption: Printing: 710 W, Stand-by: 160 W, Sleep-mode: 4.5 W Power source: AC 220 ~ 240 V, 50/60 Hz General memory: 64 MB + ECOmemory, (Max. 576 MB)	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	400,000.00	400,000.00	-	**Eco Laser Printer** Engine speed: Up to 40/23 pages per minute simplex; up to 33/16 pages (16/8 sheets) per minute A4/A3 duplex Resolution: 1,200 dpi quality (1,800 x 600) Dimensions (W x D x H): 599 x 646 x 615 mm Weight: Approx. 68 kg Power consumption: Printing: 710 W, Stand-by: 160 W, Sleep-mode: 4.5 W Power source: AC 220 ~ 240 V, 50/60 Hz General memory: 64 MB + ECOmemory, (Max. 576 MB)
5-06-04-050-02	**Airconditioner**, Ceiling mounted, 5 hp, silent-iconic, 4 way cassette unit design panel	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,720,000.00	1,720,000.00	-	**Airconditioner**, Ceiling mounted, 5 hp, silent-iconic, 4 way cassette unit design panel
5-06-04-050-02	**Airconditioner**, Wall mounted, 2.5 hp with dual inverter compressor, 4 ways swing, autoclean	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	855,000.00	855,000.00	-	**Airconditioner**, Wall mounted, 2.5 hp with dual inverter compressor, 4 ways swing, autoclean
5-06-04-050-02	**Airconditioner**, Wall mounted, 1.0 hp with with dual inverter compressor, 4 ways swing, autoclean	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	450,000.00	450,000.00	-	**Airconditioner**, Wall mounted, 1.0 hp with with dual inverter compressor, 4 ways swing, autoclean
	Agricultural and Forestry Equipment	FOD										-	**Agricultural and Forestry Equipment**
5-06-04-050-04	**Hand tractor (riding type)** 1. Power a. 8 HP b. Engine: GOLDE BOW diesel, single cylinder c. Cooling system: water cooled 2. Transmission system: 60-60 transmission 3. Peak transmission efficiency: 90.4% 4. Plowing capacity 5. Fuel consumption during plowing: 1.90 L/hr at maximum power	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	780,000.00	780,000.00	-	**Hand tractor (riding type)** 1. Power a. 8 HP b. Engine: GOLDE BOW diesel, single cylinder c. Cooling system: water cooled 2. Transmission system: 60-60 transmission 3. Peak transmission efficiency: 90.4% 4. Plowing capacity 5. Fuel consumption during plowing: 1.90 L/hr at maximum power

5-06-04-050-04	Multi purpose shredder machine, 7 HP 4-IN 1 Shredder	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600,000.00	600,000.00	-	Multi purpose shredder machine, 7 HP 4-IN 1 Shredder
5-06-04-050-04	Reaper, cutter bar with serrated V-shape, 8-10 hp. 0.20 -0.40 h/ha, 5/0.75 engine, 85 kg, 6 crop dividers	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	175,000.00	175,000.00	-	Reaper, cutter bar with serrated V-shape, 8-10 hp 0.20 -0.40 h/ha, 5/0.75 engine, 85 kg, 6 crop dividers
5-06-04-050-04	Water pump, 8-10 hP with complete accessories	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	280,000.00	280,000.00	-	Water pump, 8-10 hP with complete accessories
5-06-04-050-04	**Multi purpose cultivator** Horsepower: 10 HP, 4-stroke air cooled Engine: Mitsubishi Japan GB 300 Gasoline Engine Gross Weight: 165 Kg Dimensions: 1640 mm x 695 mm x 1195 mm (LWH) Includes accessories and tool kit.	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600,000.00	600,000.00	-	**Multi purpose cultivator** Horsepower: 10 HP, 4-stroke air cooled Engine: Mitsubishi Japan GB 300 Gasoline Engine Gross Weight: 165 Kg Dimensions: 1640 mm x 695 mm x 1195 mm (LWH) Includes accessories and tool kit.
	Technical & Scientific Equipment	FOD										-	**Technical & Scientific Equipment**
5-06-04-050-14	**Geotagging device**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	320,000.00	320,000.00	-	**Geotagging device (Android Version: 11, Processor: Qualcomm, Snap Dragon, 720G Octa-core, RAM: 8.00 GB, Device Storage: 128 GB, NTC Approved)**
5-06-04-050-14	**Biosaftey Cabinet Class II**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	265,000.00	265,000.00	-	**Biosaftey Cabinet Class II**
	Material: Working zone- 304 stainless steel; main body- cold-rolled steel with anti bacterial powder coating											-	Material: Working zone- 304 stainless steel; main body- cold-rolled steel with anti bacterial powder coating
	Socket: 2; water proof											-	Socket: 2; water proof
	UV lamp: 30W; 253.7 nanometer; UV timer; UV life indicator											-	UV lamp: 30W; 253.7 nanometer; UV timer; UV life indicator
	Airflow System: 70% air recirculation; 30% air exhaust											-	Airflow System: 70% air recirculation; 30% air exhaust
	Power supply: AC220+/-10%; 50/60Hz											-	Power supply: AC220+/-10%; 50/60Hz
	Display: LCD											-	Display: LCD
	Control System: Microprocessor											-	Control System: Microprocessor
	Visual and Audio Alarm: Filter replacement; window over height; abnormal air floe velocity											-	Visual and Audio Alarm: Filter replacement; window over height; abnormal air floe velocity
	Maximum opening: 370mm(15 inches)											-	Maximum opening: 370mm(15 inches)
	Inflow Velocity: 0.53±0.025 m/s											-	Inflow Velocity: 0.53±0.025 m/s
	Down flow velocity: 0.33±0.025 m/s											-	Down flow velocity: 0.33±0.025 m/s

	Hepa Filter: Two, 99.999% efficiency at 0.3µm. Filter life indicator.											-	Hepa Filter: Two, 99.999% efficiency at 0.3µm. Filter life indicator.
	Front Window: Motorized; Toughened glass; Anti UV											-	Front Window: Motorized; Toughened glass; Anti UV
	Inclusion: 2 pieces UV lamp; LED lamp; remote control											-	Inclusion: 2 pieces UV lamp; LED lamp; remote control
5-06-04-050-14	**LABORATORY OVEN/DRY HEAT STERILIZER**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	135,000.00	135,000.00	-	**LABORATORY OVEN/DRY HEAT STERILIZER**
	Capacity: 120 Liters											-	Capacity: 120 Liters
	Temperature Range:Ambient Temp + 5°C / 250°C											-	Temperature Range:Ambient Temp + 5°C / 250°C
	Control System: N-Prime TM Programmable Microprocessor											-	Control System: N-Prime TM Programmable Microprocessor
	Temperature Set and Display Sensitivity: 1°C											-	Temperature Set and Display Sensitivity: 1°C
	Temperature Variation @150°C: ± 2°C											-	Temperature Variation @150°C: ± 2°C
	Temperature Fluctuation: ± 1°C											-	Temperature Fluctuation: ± 1°C
	Programmable Alarm Limits: ± 2°C / 10°C											-	Programmable Alarm Limits: ± 2°C / 10°C
	Timer: 1 minute – 99,9 hours + Hold Position											-	Timer: 1 minute – 99,9 hours + Hold Position
	Delayed Start Timer:1 minute – 99,9 hours											-	Delayed Start Timer:1 minute – 99,9 hours
	Selectable Recording Frequency on Memory Stick: 10 or 30 seconds, 1, 5, 30 or 60 minutes											-	Selectable Recording Frequency on Memory Stick: 10 or 30 seconds, 1, 5, 30 or 60 minutes
	Number of Shelves (Standard/ Max.): 2/10											-	Number of Shelves (Standard/ Max.): 2/10
	Internal Material: Stainless Steel											-	Internal Material: Stainless Steel
	External Material: Epoxy - Polyester Powder Coated Steel											-	External Material: Epoxy - Polyester Powder Coated Steel
	Power Supply: 230 V, 50/60 Hz											-	Power Supply: 230 V, 50/60 Hz
	Inclusion: Automated Voltage Regulator and 10 units mesh shelf											-	Inclusion: Automated Voltage Regulator and 10 units mesh shelf
5-06-04-050-14	**ANALYTICAL BALANCE**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	**ANALYTICAL BALANCE**
	Capacity: 220g											-	Capacity: 220g
	Minimum Display: 0.1 mg											-	Minimum Display: 0.1 mg
	Repeatability (Standard Deviation): ≤0.1 mg											-	Repeatability (Standard Deviation): ≤0.1 mg
	Linearity: ±0.2 mg											-	Linearity: ±0.2 mg
	Stabilisation Time: Approx. 3.0 seconds											-	Stabilisation Time: Approx. 3.0 seconds
	Operating Temperature and Humidity Limits: 5-40°C 20-85%											-	Operating Temperature and Humidity Limits: 5-40°C 20-85%
	Temperature Coefficient for Sensitivity (10-30°C): ±2ppm/°C											-	Temperature Coefficient for Sensitivity (10-30°C): ±2ppm/°C
	Pan Size: not less than 90 mm											-	Pan Size: not less than 90 mm
	Power requirement: 12V, 1A											-	Power requirement: 12V, 1A
	Inclusion: Calibration Certificate											-	Inclusion: Calibration Certificate
	3 years warranty on parts and services											-	3 years warranty on parts and services

5-06-04-050-14	**VORTEX MIXER**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	**VORTEX MIXER**
	Speed Range: at least 3500 RPM											-	Speed Range: at least 3500 RPM
	Operating Mode: Continuous and Touch											-	Operating Mode: Continuous and Touch
	Maximum load: 0.5 kg											-	Maximum load: 0.5 kg
	Power: 100-240V, 50/60Hz											-	Power: 100-240V, 50/60Hz
	Platform: Rubber											-	Platform: Rubber
	With Calibration Certificate and 2 year warranty service											-	With Calibration Certificate and 2 year warranty service
5-06-04-050-14	**Handheld Monocular Digital Microscope**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	**Handheld Monocular Digital Microscope**
	USB Powered	FOD										-	USB Powered
	5.0MP CMOS Sensor: 1600 x 1200 Array											-	5.0MP CMOS Sensor: 1600 x 1200 Array
	5-Element IR Cut Glass Lens System											-	5-Element IR Cut Glass Lens System
	EFL: 15.8MM/AFOV:13°											-	EFL: 15.8MM/AFOV:13°
	20 - 200x, Up to 800x on Select Monitors											-	20 - 200x, Up to 800x on Select Monitors
	8-LED Illuminator/Adjustable Brightness											-	8-LED Illuminator/Adjustable Brightness
	Optimized for 3D Observations											-	Optimized for 3D Observations
	Shutter Speed: 1/1000 - 1 Second											-	Shutter Speed: 1/1000 - 1 Second
	Working Distance: 10mm to Infinity											-	Working Distance: 10mm to Infinity
	Stand: Wide Base, Metal Rod, Two Clips											-	Stand: Wide Base, Metal Rod, Two Clips
	Computer requirements:											-	Computer requirements:
	- at least 2 USB 2.0 ports.											-	- at least 2 USB 2.0 ports.
	- UVC plug-and-play with Windows 7, Vista, and XP											-	- UVC plug-and-play with Windows 7, Vista, and XP
5-06-04-050-14	**AUTOCLAVE/STERILIZER,**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	50,000.00	50,000.00	-	**AUTOCLAVE/STERILIZER,**
	Capacity: at least 41 Quarts	FOD										-	Capacity: at least 41 Quarts
	Overall Height: 19 inch	FOD										-	Overall Height: 19 inch
	Pressure weight regulator: 5, 10 and 15 psi	FOD										-	Pressure weight regulator: 5, 10 and 15 psi
	Material: Heavy Duty Cast Aluminium construction	FOD										-	Material: Heavy Duty Cast Aluminium construction
	Gasket Free Metal-to-Metal sealing system	FOD										-	Gasket Free Metal-to-Metal sealing system
	Automatic overpressure venting features	FOD										-	Automatic overpressure venting features
	Inclusion: Heavy duty cast iron single burner set	FOD										-	Inclusion: Heavy duty cast iron single burner set

5-06-04-050-14	**AUTOCLAVE/STERILIZER**	FOD	No	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600,000.00	600,000.00	-	**AUTOCLAVE/STERILIZER**
	Capacity: 150 lit	FOD										-	Capacity: 150 lit
	Automatically controlled sterilizing process and easy to use	FOD										-	Automatically controlled sterilizing process and easy to use
	With drying function, suitable for laboratory	FOD										-	With drying function, suitable for laboratory
	With over temperature, over pressure auto protect	FOD										-	With over temperature, over pressure auto protect
	The safety valve will be open automatically	FOD										-	The safety valve will be open automatically
	when the inner pressure over 0.24 mpa	FOD										-	when the inner pressure over 0.24 mpa
	Automatic cut off the power if the water lack and alarm	FOD										-	Automatic cut off the power if the water lack and alarm
	Made chamber sterilizer stainless steel	FOD										-	Made chamber sterilizer stainless steel
	Sterilizing chamber 150L	FOD										-	Sterilizing chamber 150L
	Working pressure 0.22 Mpa	FOD										-	Working pressure 0.22 Mpa
	Working Temperature 134 ı C	FOD										-	Working Temperature 134 ı C
	Temperature adjust ı 40 C- 134Cı	FOD										-	Temperature adjust ı 40 C- 134Cı
	Time sterilization 0-60 mins	FOD										-	Time sterilization 0-60 mins
	Time drying 0-60 mins	FOD										-	Time drying 0-60 mins
	≤ı 2± • Heat average	FOD										-	≤• 2± • Heat average
	Power 9kw / 380V 50 Hz	FOD										-	Power 9kw / 380V 50 Hz
	Dimension (mm) 1400x600	FOD										-	Dimension (mm) 1400x600
	Exterior package (mm) 1550x 750	FOD										-	Exterior package (mm) 1550x 750
	Net Weight 240 kg.	FOD										-	Net Weight 240 kg.
5-06-04-050-14	**7 IN ONE INTEGRATED SOIL SENSOR**	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600,000.00	600,000.00	-	**7 IN ONE INTEGRATED SOIL SENSOR**
	Soil Sensor	FOD										-	Soil Sensor
	Power Supply 12-24V DC	FOD										-	Power Supply 12-24V DC
	Output Signal RS 485/ 4G NB –Iot Lora Protection Level IP68	FOD										-	Output Signal RS 485/ 4G NB –Iot Lora Protection Level IP68
	Temperature measuring range -40 to • 80C Moisture measuring range 0-100% RH PH measuring range 3-9 PH	FOD										-	Temperature measuring range -40 to • 80C Moisture measuring range 0-100% RH PH measuring range 3-9 PH
	NPK measuring range 0-1999mg/kg EC measuring range 0-1000 us/cm	FOD										-	NPK measuring range 0-1999mg/kg EC measuring range 0-1000 us/cm
	Temperature precision ± 0.5 • C	FOD										-	Temperature precision ± 0.5 • C
	Moisture precision ±3% reading	FOD										-	Moisture precision ±3% reading
	PH precision ±0.3 PH	FOD										-	PH precision ±0.3 PH
	NPK precision ±3% reading	FOD										-	NPK precision ±3% reading
	EC precision ±3% reading	FOD										-	EC precision ±3% reading

	Response time < 1 s	FOD										-	Response time < 1 s
5-06-04-050-14	**Handheld Terminal Logger**	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	360,000.00	360,000.00	-	**Handheld Terminal Logger**
	Connected Equipment 1-4 Modbus device combination	FOD										-	Connected Equipment 1-4 Modbus device combination
	Communication protocol	FOD										-	Communication protocol
	Display Data Equipment raw	FOD										-	Display Data Equipment raw
	Operating Temp -ı 20-50C	FOD										-	Operating Temp -ı 20-50C
	Work Humidity 0-90% RH non-condens Working power 12V DC charging 2500 mAH lithium battery	FOD										-	Work Humidity 0-90% RH non-condens Working power 12V DC charging 2500 mAH lithium battery
	Display method 2.8 LCD Display	FOD										-	Display method 2.8 LCD Display
	Comm. Method USB	FOD										-	Comm. Method USB
	Data Storage 4 MB (standard)	FOD										-	Data Storage 4 MB (standard)
	Charge time ≤ 4Hours (standard)	FOD										-	Charge time ≤ 4Hours (standard)
	Weight 500g	FOD										-	Weight 500g
	Data Logger Barometric Pressure: 10 to 1100 hPa; 7.5 to 825 mmHg; 0.29 to 32.48 inHg, Temperature: 32 to 122 degrees Farenheight (0 to 50 degress Celcius), Humidity: 10 to 90%, Datalogging: 20M data using 2G SD card	FOD										-	Data Logger Barometric Pressure: 10 to 1100 hPa; 7.5 to 825 mmHg; 0.29 to 32.48 inHg, Temperature: 32 to 122 degrees Farenheight (0 to 50 degress Celcius), Humidity: 10 to 90%, Datalogging: 20M data using 2G SD card
5-06-04-050-14	**Grain Mositure meter**, GMK-303F, 0.5% accuracy, 0.1% resolution, digital LD display, battery powered source, 164x94x40 MM dimensions, 1.5 kg weight	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240,000.00	240,000.00	-	**Grain Mositure meter**, GMK-303F, 0.5% accuracy, 0.1% resolution, digital LD display, battery powered source, 164x94x40 MM dimensions, 1.5 kg weight
5-06-04-050-14	**Moisture meter for legumes (Destructive)**, GMK-303F, 0.1% resolution, 5-4 C operating temperature, battery1.5V X 4AA power source, 164L X 94W X 40mm H dimensions	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120,000.00	120,000.00	-	**Moisture meter for legumes (Destructive)**, GMK-303F, 0.1% resolution, 5-4 C operating temperature, battery1.5V X 4AA power source, 164L X 94W X 40mm H dimensions
	Other Machinery Equipment											-	**Other Machinery Equipment**
5-06-04-550-99	**Egg incubator** Fully automated, built-in candler, 260 egg capacity	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	360,000.00	360,000.00	-	**Egg incubator** Fully automated, built-in candler, 260 egg capacity
	Furnitures & Fixtures											-	**Furnitures & Fixtures**
5-06-04-070-01	Conference tables, 300 x 120 laminated 3/4 marine plywood table top coated with 28 pcs 5 legged chrome with casters, hydraulic adjustment. mesh type back chair	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	120,000.00	120,000.00	-	Conference tables, 300 x 120 laminated 3/4 marine plywood table top coated with 28 pcs 5 legged chrome with casters, hydraulic adjustment. mesh type back chair

5-06-04-070-01	Conference tables, 160 x 70 x 14 cm laminated table top and metal legs with 28 pcs 5 legged chrome with casters, hydraulic adjustment. mesh type back chair	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	280,000.00	280,000.00	-	Conference tables, 160 x 70 x 14 cm laminated table top and metal legs with 28 pcs 5 legged chrome with casters, hydraulic adjustment. mesh type back chair
5-06-04-070-01	L-shape raf chaised sofa, 240 x 1900 cm microfiber with metal legs	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	60,000.00	60,000.00	-	L-shape raf chaised sofa, 240 x 1900 cm microfiber with metal legs
5-06-04-070-01	Station sofa, 1, 2, 3 seater, fabric leather type	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	420,000.00	420,000.00	-	Station sofa, 1, 2, 3 seater, fabric leather type
5-06-04-070-01	Corner sofa 2.5 m x 2 m with table	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240,000.00	240,000.00	-	Corner sofa 2.5 m x 2 m with table
5-06-04-070-01	Corner sofa 2.5 m x 3 m with table	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	240,000.00	240,000.00	-	Corner sofa 2.5 m x 3 m with table
5-06-04-070-01	48 x 75 bed frame high density fiber wood finish with mattress 6 x 48 x 75	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	490,000.00	490,000.00	-	48 x 75 bed frame high density fiber wood finish with mattress 6 x 48 x 75
5-06-04-070-01	Dining set with 4 chairs, wooden type vintage laminated hot compress center base	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	90,000.00	90,000.00	-	Dining set with 4 chairs, wooden type vintage laminated hot compress center base
5-06-04-070-01	Dining set with 6 chairs, wooden type vintage laminated hot compress center base	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	600,000.00	600,000.00	-	Dining set with 6 chairs, wooden type vintage laminated hot compress center base
5-06-04-070-01	2 doors wardrobe with dresser 31 x 79 in	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	40,000.00	40,000.00	-	2 doors wardrobe with dresser 31 x 79 in
5-06-04-070-01	Display cabinet, glass, 1.5 x 72.5 m	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	100,000.00	100,000.00	-	Display cabinet, glass, 1.5 x 72.5 m

5-06-04-070-01	Office modular partition set, modular/cubicle, 4.5 thick dark gray aluminum cappings, monotone color fabric partition with glass. 120 x 60 cm	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500,000.00	1,500,000.00	-	Office modular partition set, modular/cubicle, 4.5 thick dark gray aluminum cappings, monotone color fabric partition with glass. 120 x 60 cm
5-06-04-070-01	Filling cabinet, 4 drawers, lateral	FOD	no	-	Q3	Q3	Q3	Q3	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	560,000.00	560,000.00	-	Filling cabinet, 4 drawers, lateral
	AGRICULTURAL MACHINERY EQUIPMENT & FACILITIES SUPPORT SERVICES (AMEFSS)											-	**AGRICULTURAL MACHINERY EQUIPMENT & FACILITIES SUPPORT SERVICES (AMEFSS)**
	Other Infrastructure Assets											-	**Other Infrastructure Assets**
5-06-04-090-99	Construction of Santa Catalina MPDP in Brgy. Santa Catalina, Binalonan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Santa Catalina MPDP in Brgy. Santa Catalina, Binalonan, Pangasinan
5-06-04-090-99	Construction of Camangaan MPDP in Brgy. Santa Camangaan, Binalonan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Camangaan MPDP in Brgy. Santa Camangaan, Binalonan, Pangasinan
5-06-04-090-99	Construction of Moreno MPDP in Brgy. Santa Moreno, Binalonan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Moreno MPDP in Brgy. Santa Moreno, Binalonan, Pangasinan
5-06-04-090-99	Construction of Bocboc East MPDP in Brgy. Bocboc East, Aguilar, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Bocboc East MPDP in Brgy. Bocboc East, Aguilar, Pangasinan
5-06-04-090-99	Construction of Villacorta MPDP in Brgy. Villacorta, Mabini, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Villacorta MPDP in Brgy. Villacorta, Mabini, Pangasinan
5-06-04-090-99	Construction of Calaocan MPDP in Brgy. Calaocan, San Nicolas, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Calaocan MPDP in Brgy. Calaocan, San Nicolas, Pangasinan
5-06-04-090-99	Construction of Umando MPDP in Brgy. Umando, Malasiqui, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Umando MPDP in Brgy. Umando, Malasiqui, Pangasinan

5-06-04-090-99	Construction of Apaya MPDP in Brgy. Apaya, Malasiqui, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Apaya MPDP in Brgy. Apaya, Malasiqui, Pangasinan
5-06-04-090-99	Construction of Polong Norte MPDP in Brgy. Polong Norte, Malasiqui, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Polong Norte MPDP in Brgy. Polong Norte, Malasiqui, Pangasinan
5-06-04-090-99	Construction of Lambayan MPDP in Brgy. Lambayan, Mapandan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Lambayan MPDP in Brgy. Lambayan, Mapandan, Pangasinan
5-06-04-090-99	Construction of Matacdang MPDP in Brgy. Matacdang, San Quintin, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Matacdang MPDP in Brgy. Matacdang, San Quintin, Pangasinan
5-06-04-090-99	Construction of Santa Maria MPDP in Brgy. Santa Maria, San Jacinto, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Santa Maria MPDP in Brgy. Santa Maria, San Jacinto, Pangasinan
5-06-04-090-99	Construction of San Cornelio MPDP in Brgy. San Cornelio, Caba, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of San Cornelio MPDP in Brgy. San Cornelio, Caba, La Union
5-06-04-090-99	Construction of Natividad MPDP in Brgy. Natividad, Naguilian, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Natividad MPDP in Brgy. Natividad, Naguilian, La Union
5-06-04-090-99	Construction of Masadag MPDP in Brgy.Masadag, Sinait, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Masadag MPDP in Brgy.Masadag, Sinait, Ilocos Sur
5-06-04-090-99	Construction of Turod-Patac MPDP in Brgy.Turod-Patac, Cabugao, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Turod-Patac MPDP in Brgy.Turod-Patac, Cabugao, Ilocos Sur
5-06-04-090-99	18. Construction of Nansuagao MPDP in Brgy. Nansuagao, Caoayan, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	18. Construction of Nansuagao MPDP in Brgy. Nansuagao, Caoayan, Ilocos Sur

5-06-04-090-99	Construction of Poblacion Sur MPDP in Brgy. Poblacion Sur, Santa Maria, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Poblacion Sur MPDP in Brgy. Poblacion Sur, Santa Maria, Ilocos Sur
5-06-04-090-99	Construction of Patoc-ao MPDP in Brgy. Patoc-ao, Suyo, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Patoc-ao MPDP in Brgy. Patoc-ao, Suyo, Ilocos Sur
5-06-04-090-99	Construction of Utol MPDP in Brgy. Utol, Bangui, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Utol MPDP in Brgy. Utol, Bangui, Ilocos Norte
5-06-04-090-99	Construction of Payac MPDP in Brgy. Payac, Bangui, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Payac MPDP in Brgy. Payac, Bangui, Ilocos Norte
5-06-04-090-99	Construction of Capurictan MPDP in Brgy. Capurictan, Solsona, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Capurictan MPDP in Brgy. Capurictan, Solsona, Ilocos Norte
5-06-04-090-99	Construction of Ferdinand MPDP in Brgy. Ferdinand, Marcos, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Ferdinand MPDP in Brgy. Ferdinand, Marcos, Ilocos Norte
5-06-04-090-99	Construction of Tabucboc MPDP in Brgy. Tabucboc, Marcos, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Tabucboc MPDP in Brgy. Tabucboc, Marcos, Ilocos Norte
5-06-04-090-99	Construction of Escoda MPDP in Brgy. Escoda, Marcos, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Escoda MPDP in Brgy. Escoda, Marcos, Ilocos Norte
5-06-04-090-99	Construction of Pacifico MPDP in Brgy. Pacifico, Marcos, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Pacifico MPDP in Brgy. Pacifico, Marcos, Ilocos Norte
5-06-04-090-99	Construction of Lorenzo MPDP in Brgy. Lorenzo, San Nicolas, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	350,000.00	350,000.00	-	Construction of Lorenzo MPDP in Brgy. Lorenzo, San Nicolas, Ilocos Norte
	IRRIGATION NETWORK SERVICES											-	**IRRIGATION NETWORK SERVICES**
	Water Supply System											-	**Water Supply System**

5-06-04-030-04	5-06-04-030-04											-	5-06-04-030-04
5-06-04-030-04	Construction of Imelda Small Water Impounding Project (SWIP) in Brgy. Imelda, Banna, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	18,000,000.00	18,000,000.00	-	Construction of Imelda Small Water Impounding Project (SWIP) in Brgy. Imelda, Banna, Ilocos Norte
5-06-04-030-04	Construction of Cabaroan Small Water Impounding Proejct (SWIP) in Brgy. Esmeralda, Balungao, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	13,000,000.00	13,000,000.00	-	Construction of Cabaroan Small Water Impounding Proejct (SWIP) in Brgy. Esmeralda, Balungao, Pangasinan
5-06-04-030-04	**Construction of Diversion Dam**											-	**Construction of Diversion Dam**
5-06-04-030-04	Construction of Talingcapor Diversion Dam in Brgy. Talingcapur, San Nicolas, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,903,124.00	4,903,124.00	-	Construction of Talingcapor Diversion Dam in Brgy. Talingcapur, San Nicolas, Pangasinan
5-06-04-030-04	Construction of Tamurong Diversion Dam in San Nicolas, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,649,663.49	3,649,663.49	-	Construction of Tamurong Diversion Dam in San Nicolas, Ilocos Norte
5-06-04-030-04	**Rehabilitation / Extension of Small Water Impounding Project**											-	**Rehabilitation / Extension of Small Water Impounding Project**
5-06-04-030-04	Rehabilitation of Bussaoit Small Water Impounding Project (SWIP) in Brgy. Bussaoit, Bacnotan, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,000,000.00	5,000,000.00	-	Rehabilitation of Bussaoit Small Water Impounding Project (SWIP) in Brgy. Bussaoit, Bacnotan, La Union
5-06-04-030-04	Rehabilitation of Pagdildilan Pacpacac Small Water Impounding Project (SWIP) in Brgy. Pacpacac, San Juan, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,499,218.60	3,499,218.60	-	Rehabilitation of Pagdildilan Pacpacac Small Water Impounding Project (SWIP) in Brgy. Pacpacac, San Juan, La Union
5-06-04-030-04	**Rehabilitation of Diversion Dam**											-	**Rehabilitation of Diversion Dam**
5-06-04-030-04	Rehabilitation / Improvement of Balbalayang Diversion Dam in Brgy. Poblacion, Burgos, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,280,976.00	5,280,976.00	-	Rehabilitation / Improvement of Balbalayang Diversion Dam in Brgy. Poblacion, Burgos, Ilocos Norte
5-06-04-030-04	Improvement of Bacsil Diversion Dam in Brgy. Bacsil, Dingras, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,290,200.00	2,290,200.00	-	Improvement of Bacsil Diversion Dam in Brgy. Bacsil, Dingras, Ilocos Norte
5-06-04-030-04	Rehabilitation of Bugnay Diversion Dam in Brgy. Bugnay, Candon, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	7,114,784.88	7,114,784.88	-	Rehabilitation of Bugnay Diversion Dam in Brgy. Bugnay, Candon, Ilocos Sur

5-06-04-030-04	Rehabilitation of Canaan Diversion Dam in Brgy. Canaan, Badoc, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	10,000,000.00	10,000,000.00	-	Rehabilitation of Canaan Diversion Dam in Brgy. Canaan, Badoc, Ilocos Norte
5-06-04-030-04	**Construction of Irrigation Canal**											-	**Construction of Irrigation Canal**
5-06-04-030-04	Extension of Fulgosino Small Water Impounding Project Canal Lining in Brgy. Fulgosino, Umingan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,922,600.25	3,922,600.25	-	Extension of Fulgosino Small Water Impounding Project Canal Lining in Brgy. Fulgosino, Umingan, Pangasinan
5-06-04-030-04	Extension of Salpad Diversion Dam Canal Lining in Brgy. Salpad, San Nicolas, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	4,000,000.00	4,000,000.00	-	Extension of Salpad Diversion Dam Canal Lining in Brgy. Salpad, San Nicolas, Pangasinan
5-06-04-030-04	Construction of Calepaan Canal Lining in Brgy. Calepaan, Asingan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,494,000.00	3,494,000.00	-	Construction of Calepaan Canal Lining in Brgy. Calepaan, Asingan, Pangasinan
5-06-04-030-04	Extension of Tabbog Diversion Dam Canal Linin in Brgy. Caunayan, Pagudpud, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,050,108.06	5,050,108.06	-	Extension of Tabbog Diversion Dam Canal Linin in Brgy. Caunayan, Pagudpud, Ilocos Norte
5-06-04-030-04	**Improvement of Canal / Canal Lining**											-	**Improvement of Canal / Canal Lining**
5-06-04-030-04	Concreting / Improvement of Catuday Diversion Dam Canal Lining in Brgy. Catuday, Bolinao, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	3,500,000.00	3,500,000.00	-	Concreting / Improvement of Catuday Diversion Dam Canal Lining in Brgy. Catuday, Bolinao, Pangasinan
5-06-04-030-04	Improvement of Cataban Diversion Dam Canal Lining in Brgy. Cataban, Laoag, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,500,000.00	1,500,000.00	-	Improvement of Cataban Diversion Dam Canal Lining in Brgy. Cataban, Laoag, Ilocos Norte
5-06-04-030-04	Improvement of Gayun Gayun Diversion Dam Canal Lining in Brgy. Tupa, Agno, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,926,284.00	2,926,284.00	-	Improvement of Gayun Gayun Diversion Dam Canal Lining in Brgy. Tupa, Agno, Pangasinan
5-06-04-030-04	**Installation of Solar Powered Fertigation System (SPFS - 32)**	FOD										-	**Installation of Solar Powered Fertigation System (SPFS - 32)**
5-06-04-030-04	Installation of Laoac Solar Powered Fertigation System (SPFS-32) in Brgy. Laoac, Alcala, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500,000.00	5,500,000.00	-	Installation of Laoac Solar Powered Fertigation System (SPFS-32) in Brgy. Laoac, Alcala, Pangasinan

5-06-04-030-04	Installation of Pias Solar Powered Fertigation System (SPFS-32) in Brgy. Pias, Mapandan, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500,000.00	5,500,000.00	-	Installation of Pias Solar Powered Fertigation System (SPFS-32) in Brgy. Pias, Mapandan, Pangasinan
5-06-04-030-04	Installation of Bulalaan Solar Powered Fertigation System (SPFS-32) in Brgy. Bulalaan, Sudipen, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500,000.00	5,500,000.00	-	Installation of Bulalaan Solar Powered Fertigation System (SPFS-32) in Brgy. Bulalaan, Sudipen, La Union
5-06-04-030-04	Installation of Bisaya Solar Powered Fertigation System (SPFS-32) in Brgy. Bisaya, Vintar, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500,000.00	5,500,000.00	-	Installation of Bisaya Solar Powered Fertigation System (SPFS-32) in Brgy. Bisaya, Vintar, Ilocos Norte
5-06-04-030-04	Installation of Solar Powered Fertigation System (SPFS-32) in Burgos, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	5,500,000.00	5,500,000.00	-	Installation of Solar Powered Fertigation System (SPFS-32) in Burgos, Ilocos Norte
5-06-04-030-04	**Installation of Solar Powered Fertigation System (SPFS - 8)**											-	**Installation of Solar Powered Fertigation System (SPFS - 8)**
5-06-04-030-04	Installation of Maya Solar Powered Fertigation System (SPFS-8) in Brgy. Maya, Infanta, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Maya Solar Powered Fertigation System (SPFS-8) in Brgy. Maya, Infanta, Pangasinan
5-06-04-030-04	Installation of Allabon Solar Powered Fertigation System (SPFS-8) in Brgy. Allabon, Agno, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Allabon Solar Powered Fertigation System (SPFS-8) in Brgy. Allabon, Agno, Pangasinan
5-06-04-030-04	Installation of Guibel Solar Powered Fertigation System (SPFS-8) in Brgy. Guibel, San Jacinto, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Guibel Solar Powered Fertigation System (SPFS-8) in Brgy. Guibel, San Jacinto, Pangasinan
5-06-04-030-04	Installation of Solar Powered Fertigation System (SPFS-8) in Mangatarem, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Solar Powered Fertigation System (SPFS-8) in Mangatarem, Pangasinan
5-06-04-030-04	Installation of Lasip Solar Powered Fertigation System (SPFS-8) in Brgy. Lasip, Malasiqui, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Lasip Solar Powered Fertigation System (SPFS-8) in Brgy. Lasip, Malasiqui, Pangasinan
5-06-04-030-04	Installation of Duera Solar Powered Fertigation System (SPFS-8) in Brgy. Duera, Bayambang, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Duera Solar Powered Fertigation System (SPFS-8) in Brgy. Duera, Bayambang, Pangasinan

5-06-04-030-04	Installation of Rosario Solar Powered Fertigation System (SPFS-8) in Brgy. Rosario, Pozorrubio, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Rosario Solar Powered Fertigation System (SPFS-8) in Brgy. Rosario, Pozorrubio, Pangasinan
5-06-04-030-04	Installation of Turko Solar Powered Fertigation System (SPFS-8) in Brgy. Turko, Laoac, Pangasinan	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Turko Solar Powered Fertigation System (SPFS-8) in Brgy. Turko, Laoac, Pangasinan
5-06-04-030-04	Installation of Bungro Solar Powered Fertigation System (SPFS-8) in Brgy. Bungro, San Fernando, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Bungro Solar Powered Fertigation System (SPFS-8) in Brgy. Bungro, San Fernando, La Union
5-06-04-030-04	Installation of Halog East Solar Powered Fertigation System (SPFS-8) in Brgy. Halog East, Tubao, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Halog East Solar Powered Fertigation System (SPFS-8) in Brgy. Halog East, Tubao, La Union
5-06-04-030-04	Installation of Solar Powered Fertigation System (SPFS-8) in Bauang, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Solar Powered Fertigation System (SPFS-8) in Bauang, La Union
5-06-04-030-04	Installation of Ambaracao Solar Powered Fertigation System (SPFS-8) in Brgy. Ambaracao Sur, Naguilian, La Union	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Ambaracao Solar Powered Fertigation System (SPFS-8) in Brgy. Ambaracao Sur, Naguilian, La Union
5-06-04-030-04	Installation of Sabangan Solar Powered Fertigation System (SPFS-8) in Brgy. Sabangan, San Juan, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Sabangan Solar Powered Fertigation System (SPFS-8) in Brgy. Sabangan, San Juan, Ilocos Sur
5-06-04-030-04	Installation of Ag-agrao Solar Powered Fertigation System (SPFS-8) in Brgy. Ag-agrao, Sta. Maria, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Ag-agrao Solar Powered Fertigation System (SPFS-8) in Brgy. Ag-agrao, Sta. Maria, Ilocos Sur
5-06-04-030-04	Installation of Rizal Solar Powered Fertigation System (SPFS-8) in Brgy. Rizal, Santa, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Rizal Solar Powered Fertigation System (SPFS-8) in Brgy. Rizal, Santa, Ilocos Sur
5-06-04-030-04	Installation of Suysuyan Solar Powered Fertigation System (SPFS-8) in Brgy. Suysuyan, Lidlidda, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Suysuyan Solar Powered Fertigation System (SPFS-8) in Brgy. Suysuyan, Lidlidda, Ilocos Sur

5-06-04-030-04	Installation of Suysuyan Solar Powered Fertigation System (SPFS-8) in Brgy. Suysuyan, Lidlida, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Suysuyan Solar Powered Fertigation System (SPFS-8) in Brgy. Suysuyan, Lidlida, Ilocos Sur
5-06-04-030-04	Installation of Patong Solar Powered Fertigation System (SPFS-8) in Brgy. Patong, Magsingal, Ilocos Sur	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Patong Solar Powered Fertigation System (SPFS-8) in Brgy. Patong, Magsingal, Ilocos Sur
5-06-04-030-04	Installation of Cabayo Solar Powered Fertigation System (SPFS-8) in Brgy. Cabayo, Vintar, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Cabayo Solar Powered Fertigation System (SPFS-8) in Brgy. Cabayo, Vintar, Ilocos Norte
5-06-04-030-04	Installation of Cabusligan Solar Powered Fertigation System (SPFS-8) in Brgy. Cabusligan, Bacarra, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Cabusligan Solar Powered Fertigation System (SPFS-8) in Brgy. Cabusligan, Bacarra, Ilocos Norte
5-06-04-030-04	Installation of Pias Norte Solar Powered Fertigation System (SPFS-8) in Brgy. Pias Norte, Currimao, Ilocos Norte	FOD	no	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,210,000.00	1,210,000.00	-	Installation of Pias Norte Solar Powered Fertigation System (SPFS-8) in Brgy. Pias Norte, Currimao, Ilocos Norte
5-06-04-030-04	**Pump Irrigation System Open Source (PISOS)**	**FOD**	**no**	-	-	-	-	-	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	9,900,000.00	9,900,000.00	-	**Pump Irrigation System Open Source (PISOS)**
	Machinery											-	**Machinery**
5-06-04-050-01	Pump and Engine set (STW)	FOD	yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	8,900,000.00	8,900,000.00	-	Pump and Engine set (STW)
5-06-04-050-01	Pump & Engine Set	FOD	yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,979,900.00	2,979,900.00	-	Pump & Engine Set
5-06-04-050-01	Drip Irrigation System	FOD	yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	1,000,000.00	1,000,000.00	-	Drip Irrigation System
5-06-04-050-01	Solar-Powered Irrigation System	FOD	yes	Competitive Bidding	Q1	Q1	Q1	Q1	National Rice Program, National Corn Program,National High Value Crops Development Program, National Livestock Program, National Organic Agriculture Program	2,400,000.00	2,400,000.00	-	Solar-Powered Irrigation System

Management Review (ISO 9001:2015 QMS)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	10,200.00	10,200.00	-	Management Review (ISO 9001:2015 QMS) (12 pax)
Monthly meeting	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	24,500.00	24,500.00	-	Monthly meeting (35 pax)
Quarterly meeting	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	14,700.00	14,700.00	-	Quarterly meeting (21 pax)
R4D activities Inception meeting	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	17,500.00	17,500.00	-	R4D activities Inception meeting (25 pax)
Year-end Performance Assessment of R4D projects	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	73,950.00	73,950.00	-	Year-end Performance Assessment of R4D projects (87 pax)
Technology demonstration/promotion cum field day of various researches of DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	25,000.00	25,000.00	-	Technology demonstration/promotion cum field day of various researches of DA-ILIARC (250pax)
ANIMAL ZOOLOGICAL												ANIMAL ZOOLOGICAL
Parent Stock- Black Australprp (5 month, vaccinated w/ ND B1B1 & Lasot) (42 heads)	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	67,200.00	67,200.00	-	Parent Stock- Black Australprp (5 month, vaccinated w/ ND B1B1 & Lasot) (42 heads)
Parent Stock- Barred Plymouth Rock (5 month, vaccinated w/ ND B1B1 & Lasot) (48 head)	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	76,800.00	76,800.00	-	Parent Stock- Barred Plymouth Rock (5 month, vaccinated w/ ND B1B1 & Lasot) (48 head)
Chicken feeds, Booster, 50 kg/bag (38 bags)	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	69,160.00	69,160.00	-	Chicken feeds, Booster, 50 kg/bag (38 bags)
[redacted]	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	93,800.00	93,800.00	-	Chicken feeds, Finisher, 50 kg/bag (56 bags)
[redacted]	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	100,650.00	100,650.00	-	Chicken feeds, Grower crumble, 50 kg/bag (61 bags)
[redacted]	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	112,700.00	112,700.00	-	Chicken feeds, Layer, 50 kg/bag (70 bags)
[redacted]	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	80,500.00	80,500.00	-	Chicken feeds, Starter crumble, 50 kg/bag (46 bags)
Copra meal, 50kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,600.00	6,600.00	-	Copra meal, 50kg/bag (5bags)
Corn meal, 40kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	11,000.00	11,000.00	-	Corn meal, 40kg/bag (10 bags)
Cracked corn, 50kg/ bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	7,750.00	7,750.00	-	Cracked corn, 50kg/ bag (5 bags)
Corn grits, 40kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	14,000.00	14,000.00	-	Corn grits, 40kg/bag (10 bags)
Hog Breeder pellet, 50kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	16,000.00	16,000.00	-	Hog Breeder pellet, 50kg/bag (10 bags)
Hog Lactating pellet, 50 kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	16,800.00	16,800.00	-	Hog Lactating pellet, 50 kg/bag (10 bags)
Hog Pre-Starter, 25kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8,000.00	8,000.00	-	Hog Pre-Starter, 25kg/bag (5 bags)
Hog Starter pellet, 50kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8,500.00	8,500.00	-	Hog Starter pellet, 50kg/bag (5 bags)
[redacted]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	17,500.00	17,500.00	-	Micro-nutrient mineral supplement powder (amazing powder) (50 kgs)
Mono-dicalcium phosphate	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,000.00	6,000.00	-	Mono-dicalcium phosphate (100 kgs)
Mollasses 25kg per container	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8,750.00	8,750.00	-	Mollasses 25kg per container (10 container)
Rice Bran D1, 40kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8,000.00	8,000.00	-	Rice Bran D1, 40kg/bag (10 bags)
Rice middlings 50 kg per bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	7,800.00	7,800.00	-	Rice middlings 50 kg per bag (6 bags)
[redacted]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	16,300.00	16,300.00	-	Ruminant Feeds, Breeder, 50 kg/bag (10 bags)

	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	16,400.00	16,400.00	-	Ruminant Feeds, Grower, 50 kg/bag (10 bags)
Ruminant Feeds, Starter, 50 kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	17,250.00	17,250.00	-	Ruminant Feeds, Starter, 50 kg/bag (10 bags)
Soyameal, 60kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	9,600.00	9,600.00	-	Soyameal, 60kg/bag (4 bags)
Table salt	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,500.00	2,500.00	-	Table salt (100 kgs)
											-	
Enrofloxacin 10%, 100 ml/bottle (2 bottles)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,360.00	1,360.00	-	Enrofloxacin 10%, 100 ml/bottle (2 bottles)
Guaiacol eucalyptol camphor , 100 ml	RESEARCH DIVISION	No	shopping					various R&D			-	Guaiacol eucalyptol camphor , 100 ml
Oxytetracyline, 100 ml/bottle (2 bottles)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	Oxytetracyline, 100 ml/bottle (2 bottles)
Penicillin + Streptomycin LA, 100ml/bottle injectable(2 bottles)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,200.00	1,200.00	-	Penicillin + Streptomycin LA, 100ml/bottle injectable(2 bottles)
Oxytetracycline + gentian violet, 170ml/bottle spray (5 bottles)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	Oxytetracycline + gentian violet, 170ml/bottle spray (5 bottles)
Povidone iodine 10% (3 gals)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,500.00	4,500.00	-	Povidone iodine 10% (3 gals)
Wound spray (4 canister)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,400.00	1,400.00	-	Wound spray (4 canister)
Ivermectin 10%, 100 ml/bottle(2 bottles)	DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	Ivermectin 10%, 100 ml/bottle(2 bottles)
Liquid disinfectant, virucidal, (glutaraldehyde, benzalkonium chloride, didecyl dimethyl ammonium chloride, 4liter/gallon (4 gal)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	18,000.00	18,000.00	-	Liquid disinfectant, virucidal, (glutaraldehyde, benzalkonium chloride, didecyl dimethyl ammonium chloride, 4liter/gallon (4 gal)
First Aid Kit (sterilized gauze, elastic bandage, adhesive bandage, antibacterial ointment, alcohol, wound antseptic, cotton, pain killer, anti acid, anti diarrhea) (2 sets)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,000.00	6,000.00	-	First Aid Kit (sterilized gauze, elastic bandage, adhesive bandage, antibacterial ointment, alcohol, wound antseptic, cotton, pain killer, anti acid, anti diarrhea) (2 sets)
Iron Dextran 10%, 100 ml/bottle (2 bottles)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,100.00	1,100.00	-	Iron Dextran 10%, 100 ml/bottle (2 bottles)
Coryza Vaccine, 1000 dose(3 bottles)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,750.00	6,750.00	-	Coryza Vaccine, 1000 dose(3 bottles)
NCD B1B1 + IB, 1000 dose (5 vials)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	NCD B1B1 + IB, 1000 dose (5 vials)
NCD Lasota + IB, 1000 dose (6 vials)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,400.00	2,400.00	-	NCD Lasota + IB, 1000 dose (6 vials)
Multivitamins + electrolytes WSP, 1kgs/pack (21 packs)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	23,100.00	23,100.00	-	Multivitamins + electrolytes WSP, 1kgs/pack (21 packs)
Vetracin classic, soluble powder, 48pieces/box (27 boxes)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	27,000.00	27,000.00	-	Vetracin classic, soluble powder, 48pieces/box (27 boxes)
	RESEARCH DIVISION	No						various R&D			-	
	RESEARCH DIVISION	No	REIMBURSEMENT/DIRECT CONTRACT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	various R&D	103,140.00	103,140.00	-	
	RESEARCH DIVISION	No	REIMBURSEMENT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	various R&D	40,092.00	40,092.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	3,000.00	3,000.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	4,000.00	4,000.00	-	
	DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	2,200.00	2,200.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	1,000.00	1,000.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	10,750.00	10,750.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,575.00	3,575.00	-	
											-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	

[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,300.00	2,300.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,000.00	6,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,000.00	3,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	300.00	300.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,500.00	1,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,066.67	5,066.67	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,050.00	1,050.00	-	Halt Biological pesticide (Bacillus thuringiensis kurstaki)
Pyroligneous acid/wood vinegar, 120ml/bot,	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	Pyroligneous acid/wood vinegar, 120ml/bot,
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	9,891.00	9,891.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	Q1	Q1	Q1	various R&D	2,920.00	2,920.00	-	Ammonium phosphate, 16-20-0, 50 kg/bag
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	Q1	Q1	Q1	various R&D	1,900.00	1,900.00	-	Amonium sulfate, 21-0-0 24S, 50 kg/bag
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,900.00	5,900.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	Q1	Q1	Q1	various R&D	16,500.00	16,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,800.00	6,800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,100.00	5,100.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	Q1	Q1	Q1	various R&D	1,950.00	1,950.00	-	Muriate of potash, 0-0-60, 50 kg/bag
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	Q1	Q1	Q1	various R&D	40,500.00	40,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	Q1	Q1	Q1	various R&D	6,800.00	6,800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	11,400.00	11,400.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,720.00	1,720.00	-	Nano foliar fertilizer, 100 grams/sachet
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,200.00	3,200.00	-	Herbicide , broad spectrum, post emergence, 250ml/bottle
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,600.00	1,600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,066.67	1,066.67	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,000.00	4,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,400.00	6,400.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	600.00	600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	15,000.00	15,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,200.00	2,200.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	700.00	700.00	-	Fungicide (a.i copper oxychloride 58WP), 1kg/box
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,050.00	1,050.00	-	Insecticide WP a.i carbaryl-850 g/kg (250 grams x 4) per kg
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	625.00	625.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,220.00	1,220.00	-	[illegible]

[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	15,600.00	15,600.00	-	[illegible]
Yeoval insecticide (Tetraniliprole)	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,200.00	1,200.00	-	Yeoval insecticide (Tetraniliprole)
Yellow polyethelene plastic, not less than 1.2 m wide; 25 m long	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,500.00	3,500.00	-	Yellow polyethelene plastic, not less than 1.2 m wide; 25 m long
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,900.00	3,900.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,300.00	1,300.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	7,500.00	7,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8.00	8.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8,800.00	8,800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,500.00	3,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,500.00	2,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,720.00	5,720.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	8,500.00	8,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,500.00	1,500.00	-	Hybrid Vegetable Seeds - Eggplant 5g/sachet
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	11,600.00	11,600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,500.00	1,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,500.00	1,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	940.00	940.00	-	[illegible]
[illegible]											-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	450.00	450.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	400.00	400.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,850.00	1,850.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,833.33	2,833.33	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	910.00	910.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	500.00	500.00	-	Incandescent bulb, 5 watts
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,800.00	4,800.00	-	Incandescent bulb 100 watts
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	900.00	900.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,500.00	4,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,000.00	6,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	720.00	720.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,600.00	5,600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,500.00	4,500.00	-	LED Light Egg Candler, stainless steel,

[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,462.50	4,462.50	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,600.00	3,600.00	-	[illegible]
Egg Trays, plastic	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,350.00	2,350.00	-	Egg Trays, plastic
Feeding trough, tube type, 5 kg capacity	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	7,200.00	7,200.00	-	Feeding trough, tube type, 5 kg capacity
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	875.00	875.00	-	Grafting knife, folded, wood handle
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,025.00	2,025.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	10,000.00	10,000.00	-	Knapsack sprayer (Manual 16 lit. cap.)
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,500.00	3,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,000.00	5,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,508.33	2,508.33	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	3,200.00	3,200.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,200.00	4,200.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,600.00	5,600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	[illegible]
Water trough	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	7,500.00	7,500.00	-	Water trough
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,100.00	2,100.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	15,000.00	15,000.00	-	[illegible]
[illegible]	DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	4,200.00	4,200.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,000.00	5,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	750.00	750.00	-	Hat for field work with face covering
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,500.00	5,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,800.00	1,800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	600.00	600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,250.00	1,250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	500.00	500.00	-	Meter stick, plastic
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	900.00	900.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	6,000.00	6,000.00	-	Net pots for hydroponics, 50 pieces/ set, 2 inch
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,400.00	2,400.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	510.00	510.00	-	construction pail, small, black
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,625.00	2,625.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	[illegible]
[illegible]	DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1.00	1.00	-	[illegible]

[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	450.00	450.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,040.00	2,040.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	21,010.00	21,010.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	550.00	550.00	-	Transparent Plastic packaging; polypropylene, 10x14", 100/pack
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	350.00	350.00	-	Transparent Plastic packaging; polypropylene, 7x10", 100/pack
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	660.00	660.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	[illegible]
Sacks with plastic lining, 25 kg capacity	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	875.00	875.00	-	Sacks with plastic lining, 25 kg capacity
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,200.00	1,200.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,250.00	1,250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,100.00	1,100.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,000.00	1,000.00	-	Measuring tape, 60 m long, fiber glass
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	600.00	600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	420.00	420.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	1,200.00	1,200.00	-	Vulcaseal, 1 liter
SEMI-EXPANDABLE OFFICE EQUIPMENT	RESEARCH DIVISION	No						various R&D			-	**SEMI-EXPANDABLE OFFICE EQUIPMENT**
Air Purifier with UVC Mini Compact: (4-in-1 Purification Sytem: Pre-Filter + Carbon Filter + HEPA H11 Filter + UVC); HEPA H11 Filter eliminates particles down to 0.3 microns (up to 95% filtration rate), Dimension (L x W x H): 250 x 138 x 191mm, Clean Air Delivery Rate (CADR): 42m³/h, Coverage area: Approx. 10sqm, 100-240V / 60Hz, 8W	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	5,000.00	5,000.00	-	Air Purifier with UVC Mini Compact: (4-in-1 Purification Sytem: Pre-Filter + Carbon Filter + HEPA H11 Filter + UVC); HEPA H11 Filter eliminates particles down to 0.3 microns (up to 95% filtration rate), Dimension (L x W x H): 250 x 138 x 191mm, Clean Air Delivery Rate (CADR): 42m³/h, Coverage area: Approx. 10sqm, 100-240V / 60Hz, 8W
S.E- ICT	RESEARCH DIVISION	No						various R&D			-	**S.E- ICT**
Desktop Video Conferencing Camera: Full HD 1080p video calling (up to 1920 x 1080 pixels); 720p HD video calling (up to 1280 x 720 pixels) with supported clients; Integrated full duplex speakerphone with echo and noise cancellation Controls for call answer/end, volume, mute, and camera movement;Plug-and-play USB connectivity; Zoom Certified and Fuze Certified; Compatible with Google Meet; Cisco Jabber® and WebEX Compatible	RESEARCH DIVISION	No	[illegible]	Q1	N/A	Q1	Q1	various R&D	[illegible]	[illegible]	-	Desktop Video Conferencing Camera: Full HD 1080p video calling (up to 1920 x 1080 pixels); 720p HD video calling (up to 1280 x 720 pixels) with supported clients; Integrated full duplex speakerphone with echo and noise cancellation Controls for call answer/end, volume, mute, and camera movement;Plug-and-play USB connectivity; Zoom Certified and Fuze Certified; Compatible with Google Meet; Cisco Jabber® and WebEX Compatible
S.E- TSE											-	**S.E- TSE**

Egg scale, 100 cap./graduation 1 gram with 7 range classification with high quality standards	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	various R&D	7,000.00	7,000.00	-	Egg scale, 100 cap./graduation 1 gram with 7 range classification with high quality standards
MOBILE											-	**MOBILE**
Prepaid load card, 100, Globe	RESEARCH DIVISION	No	shopping	Q1		Q1	Q1	various R&D	6,820.00	6,820.00	-	Prepaid load card, 100, Globe
Prepaid load card, 100, Smart	RESEARCH DIVISION	No	shopping	Q1		Q1	Q1	various R&D	11,000.00	11,000.00	-	Prepaid load card, 100, Smart
Prepaid load card, 500, Globe	RESEARCH DIVISION	No	shopping	Q1		Q1	Q1	various R&D	2,040.00	2,040.00	-	Prepaid load card, 500, Globe
OTHER PROFESSIONAL SERVICES	RESEARCH DIVISION	No						various R&D			-	**OTHER PROFESSIONAL SERVICES**
Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide III from January to December 2022	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1	N/A	Q1	Q1	various R&D	149,592.00	149,592.00	-	Hiring of Contract of Service personnel to perform the tasks and functions of Administrative Aide III from January to December 2022
Hiring of Contract of Service personnel to perform the tasks and functions of Farm Worker I from January to December 2022	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1	N/A	Q1	Q1	various R&D	134,075.40	134,075.40	-	Hiring of Contract of Service personnel to perform the tasks and functions of Farm Worker I from January to December 2022
R&M - OTHER LAND IMPROVEMENT	RESEARCH DIVISION	No						various R&D			-	**R&M - OTHER LAND IMPROVEMENT**
Labor and materials in the repair and maintenance of perimeter fence at the back of experimental/production at INREC Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	25,000.00	25,000.00	-	Labor and materials in the repair and maintenance of perimeter fence at the back of experimental/production at INREC Batac
R&M - BUILDING	RESEARCH DIVISION	No						various R&D			-	**R&M - BUILDING**
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	80,000.00	80,000.00	-	[illegible]
Labor and materials for the minor repair and maintenance of buildings (O.A building) at PREC, Sual, Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	32,000.00	32,000.00	-	Labor and materials for the minor repair and maintenance of buildings (O.A building) at PREC, Sual, Pangasinan
Repair and maintenance of shower area and sink, comfort room and tool room/shed at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	50,000.00	50,000.00	-	Repair and maintenance of shower area and sink, comfort room and tool room/shed at DA-ILIARC
Labor and materials for the minor repair and maintenance of buildings at ISReC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	50,000.00	50,000.00	-	Labor and materials for the minor repair and maintenance of buildings at ISReC
R&M - OTHER STRUCTURES	RESEARCH DIVISION	No						various R&D			-	**R&M - OTHER STRUCTURES**
Labor and materials for the repair and maintenance of vermi composting facilities at DA-PREC, Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	55,000.00	55,000.00	-	Labor and materials for the repair and maintenance of vermi composting facilities at DA-PREC, Sual
Labor and materials for the repair of screen houses and green house at DA-ILIARC, Bacnotan, La Union	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	20,000.00	20,000.00	-	Labor and materials for the repair of screen houses and green house at DA-ILIARC, Bacnotan, La Union
Labor and materials for the repair and maintenance of nursery, bodega, screenhouse at INREC Batac, Ilocos Norte	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	5,000.00	5,000.00	-	Labor and materials for the repair and maintenance of nursery, bodega, screenhouse at INREC Batac, Ilocos Norte
R&M - MACHINERY											-	**R&M - MACHINERY**
Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at PREC, Sual, Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	30,000.00	30,000.00	-	Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at PREC, Sual, Pangasinan
Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at ILIARC, Bacnotan, La Union	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	50,000.00	50,000.00	-	Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at ILIARC, Bacnotan, La Union

Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at ISREC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	70,000.00	70,000.00	-	Labor and materials for the repair and maintenance of machineries including purchase of worn out spare parts at ISREC
R&M - OFFICE EQUIPMENT											-	R&M - OFFICE EQUIPMENT
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	10,000.00	10,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	20,000.00	20,000.00	-	[illegible]
labor and materials for the repair and maintenance of other office equipment including replacement of wornout parts at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	10,000.00	10,000.00	-	labor and materials for the repair and maintenance of other office equipment including replacement of wornout parts at DA-ILIARC
R&M - AGRI-FORESTRY											-	R&M - AGRI-FORESTRY
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	35,000.00	35,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	10,000.00	10,000.00	-	[illegible]
Labor and materials for the repair and maintenance of various agricultrue equipment at ISREC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	35,000.00	35,000.00	-	Labor and materials for the repair and maintenance of various agricultrue equipment at ISREC
R&M - TSE											-	R&M - TSE
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement		N/A			various R&D	10,000.00	10,000.00	-	[illegible]
Labor and materials for the repair and maintenance of various technical and scientific equipment (analog weighing scale, digital weighing scale, plastic sealer) at INREC-Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of various technical and scientific equipment (analog weighing scale, digital weighing scale, plastic sealer) at INREC-Batac
											-	
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	45,000.00	45,000.00	-	[illegible]
Labor and materials for the repair and maintenance of 4-wheeled tractor with loader, backhoe and rotavator at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	50,000.00	50,000.00	-	Labor and materials for the repair and maintenance of 4-wheeled tractor with loader, backhoe and rotavator at DA-ILIARC
Labor & materials for the repair & maintenance of tractor, backhoe loader, water pump, electric pump and other machineries & equipment at INREC-Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	50,000.00	50,000.00	-	Labor & materials for the repair & maintenance of tractor, backhoe loader, water pump, electric pump and other machineries & equipment at INREC-Batac
											-	
R&M - MOTOR VEHICLE											-	R&M - MOTOR VEHICLE
Repair and maintenance of RP Vehicles including purchase of worn out parts at PREC-SUAL (VA-R&D)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	10,000.00	10,000.00	-	Repair and maintenance of RP Vehicles including purchase of worn out parts at PREC-SUAL (VA-R&D)
Repair and maintenance of DID 647 including purchase and replacement of worn out parts and AC at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	105,000.00	105,000.00	-	Repair and maintenance of DID 647 including purchase and replacement of worn out parts and AC at DA-ILIARC
Repair and maintenance (minor-repainting) of RP Vehicles DOK 917 at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	15,000.00	15,000.00	-	Repair and maintenance (minor-repainting) of RP Vehicles DOK 917 at DA-ILIARC

[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	95,000.00	95,000.00	-	[illegible]
Repair and maintenance of RP Vehicles SER 968 including purchase and replacement of worn out parts, electrical and repainting at (DA-ILIARC)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	240,000.00	240,000.00	-	Repair and maintenance of RP Vehicles SER 968 including purchase and replacement of worn out parts, electrical and repainting at (DA-ILIARC)
Repair and maintenance of RP Vehicles (SKA 757) including change oil and purchase of worn out parts at INREC-Bata	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	220,000.00	220,000.00	-	Repair and maintenance of RP Vehicles (SKA 757) including change oil and purchase of worn out parts at INREC-Bata
Repair and maintenance of RP Vehicles (SJB256) including change oil and purchase of worn out parts at INREC-Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	10,000.00	10,000.00	-	Repair and maintenance of RP Vehicles (SJB256) including change oil and purchase of worn out parts at INREC-Batac
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	30,000.00	30,000.00	-	[illegible]
Repair and maintenance (scrap to metal-repainting) of SFN 604 at DA-ISREC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	35,000.00	35,000.00	-	Repair and maintenance (scrap to metal-repainting) of SFN 604 at DA-ISREC
R&M - SE OFFICE EQUIPMENT	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement					various R&D			-	R&M - SE OFFICE EQUIPMENT
Labor & materials for the repair of various office equipment at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	5,000.00	5,000.00	-	Labor & materials for the repair of various office equipment at ILIARC
R&M - SE ICT EQUIPMENT	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement					various R&D			-	R&M - SE ICT EQUIPMENT
Labor & materials for the repair of various ICT equipment at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	15,000.00	15,000.00	-	Labor & materials for the repair of various ICT equipment at ILIARC
R&M - S.E AGRI FORESTRY EQPT	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement					various R&D			-	R&M - S.E AGRI FORESTRY EQPT
Labor & materials for the repair of various Agri Forestry equipment at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	45,000.00	45,000.00	-	Labor & materials for the repair of various Agri Forestry equipment at ILIARC
R&M - S.E TECHNICAL & SCIENTIFIC EQUIPMENT	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement					various R&D			-	R&M - S.E TECHNICAL & SCIENTIFIC EQUIPMENT
Labor & materials for the repair of Technical & Scientific Equipment at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	5,000.00	5,000.00	-	Labor & materials for the repair of Technical & Scientific Equipment at ILIARC
R&M - S.E OTHER MACHINERY & EQUIPMENT	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement					various R&D			-	R&M - S.E OTHER MACHINERY & EQUIPMENT
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	various R&D	10,000.00	10,000.00	-	[illegible]
LABOR AND WAGES	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement					various R&D			-	LABOR AND WAGES
Pakyaw labor to assist in the care and maintenance of 60 heads improved breed of free range chicken at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	108,900.00	108,900.00	-	Pakyaw labor to assist in the care and maintenance of 60 heads improved breed of free range chicken at DA-ILIARC
Pakyaw labor to assist in the care and maintenance of 60 heads improved breed of free range chicken at ISREC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	29,700.00	29,700.00	-	Pakyaw labor to assist in the care and maintenance of 60 heads improved breed of free range chicken at ISREC
Pakyaw services for the production of BCA, conduct of laboratory assay, assists in data gathering, encoding, processing and interpretation of results for the research project on the efficacy testing of Trichoderma harizianum againmst stem rot of peanut	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	various R&D	38,250.00	38,250.00	-	Pakyaw services for the production of BCA, conduct of laboratory assay, assists in data gathering, encoding, processing and interpretation of results for the research project on the efficacy testing of Trichoderma harizianum againmst stem rot of peanut

Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project eefficacy testing of Trichoderma harizianum against stem rot of peanut	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	22,500.00	22,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project eefficacy testing of Trichoderma harizianum against stem rot of peanut
Pakyaw services to assists in care and maintenance, observation and data gathering of the project Performance of improved breeds of chicken under Ilocos Condition (ISReC)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	29,700.00	29,700.00	-	Pakyaw services to assists in care and maintenance, observation and data gathering of the project Performance of improved breeds of chicken under Ilocos Condition (ISReC)
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in Ilocos Norte	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	various R&D	49,950.00	49,950.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in Ilocos Norte
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in Ilocos Sur	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	49,950.00	49,950.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in Ilocos Sur
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in La Union	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	13,500.00	13,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in La Union
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	49,950.00	49,950.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on eggplant production in Pangasinan
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on garlic production (on farm & on-station)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q3-Q4	N/A	Q3-Q4	Q3-Q4	various R&D	59,850.00	59,850.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on garlic production (on farm & on-station)
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on shallot production (on farm & on-station)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q3-Q4	N/A	Q3-Q4	Q3-Q4	various R&D	59,850.00	59,850.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on shallot production (on farm & on-station)
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on tomato production in Ilocos Norte	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	various R&D	49,950.00	49,950.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on tomato production in Ilocos Norte

[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	49,950.00	49,950.00	-	[illegible]
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on tomato production in La Union	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	various R&D	13,500.00	13,500.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on tomato production in La Union
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on tomato production in Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	49,950.00	49,950.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Field validation on the effectiveness of different plant growth enhancers on tomato production in Pangasinan
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of major insect-pests of eggplant using commercial biological pesticides in Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	49,950.00	49,950.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of major insect-pests of eggplant using commercial biological pesticides in Pangasinan
Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of major insect-pests of tomato using commercial biological pesticides in Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	79,650.00	79,650.00	-	Pakyaw services to assists in crop establishment, maintenance and harvesting for the research project Management of major insect-pests of tomato using commercial biological pesticides in Pangasinan
Pakyaw labor for the production of 2,000 (Liters) Organic Concoctions and Extracts at PREC, Sta Barbara, Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	various R&D	99,900.00	99,900.00	-	Pakyaw labor for the production of 2,000 (Liters) Organic Concoctions and Extracts at PREC, Sta Barbara, Pangasinan
Pakyaw labor for the general maintenance of various research facilities at INREC, Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	various R&D	49,950.00	49,950.00	-	Pakyaw labor for the general maintenance of various research facilities at INREC, Batac
Pakyaw labor for the general maintenance of various research facilities at ISREC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	19,800.00	19,800.00	-	Pakyaw labor for the general maintenance of various research facilities at ISREC
Pakyaw labor for the general maintenance of various research facilities at PREC Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	various R&D	126,000.00	126,000.00	-	Pakyaw labor for the general maintenance of various research facilities at PREC Sual
Pakyaw labor for upkeeping, beautification and greening of 21,530 sq.m at INREC Dingras	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	various R&D	59,400.00	59,400.00	-	Pakyaw labor for upkeeping, beautification and greening of 21,530 sq.m at INREC Dingras
Pakyaw labor for upkeeping, beautification and greening of 60,350 sq.m at INREC Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	various R&D	49,950.00	49,950.00	-	Pakyaw labor for upkeeping, beautification and greening of 60,350 sq.m at INREC Batac
[illegible]											-	[illegible]
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	555.00	555.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	2,000.00	2,000.00	-	[illegible]
Tarpaulin for plot signage, 5ft x 4 ft	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	1,440.00	1,440.00	-	Tarpaulin for plot signage, 5ft x 4 ft
Tarpaulin for plot signage, 5ft x 4 ft	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	4,000.00	4,000.00	-	Tarpaulin for plot signage, 5ft x 4 ft
Tarpaulin, 4ft x 6ft	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	various R&D	4,000.00	4,000.00	-	Tarpaulin, 4ft x 6ft

ANIMAL ZOOLOGICAL	RESEARCH DIVISION	No									-	ANIMAL ZOOLOGICAL
Parent Stock- Black Australprp (5 month, vaccinated w/ ND B1B1 & Lasot)	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	67,200.00	67,200.00	-	Parent Stock- Black Australprp (5 month, vaccinated w/ ND B1B1 & Lasot)
Parent Stock- Barred Plymouth Rock (5 month, vaccinated w/ ND B1B1 & Lasot)	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	76,800.00	76,800.00	-	Parent Stock- Barred Plymouth Rock (5 month, vaccinated w/ ND B1B1 & Lasot)
[illegible]	RESEARCH DIVISION	No	shopping		N/A			VARIOUS ESETS			-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	73,700.00	73,700.00	-	Chicken feeds, Finisher, 50 kg/bag
[illegible]	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	79,200.00	79,200.00	-	Chicken feeds, Grower crumble, 50 kg/bag
[illegible]	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	80,500.00	80,500.00	-	Chicken feeds, Layer, 50 kg/bag
[illegible]	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	84,000.00	84,000.00	-	[illegible]
FUEL, OIL AND LUBRICANT	RESEARCH DIVISION	No						VARIOUS ESETS			-	FUEL, OIL AND LUBRICANT
[illegible]	RESEARCH DIVISION	No	REIMBURSEMENT/DIRECT CONTRACT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	56,850.00	56,850.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	REIMBURSEMENT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	25,480.00	25,480.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	500.00	500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	250.00	250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	1,100.00	1,100.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	250.00	250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2-Q3	N/A	Q2-Q3	Q2-Q3	VARIOUS ESETS	6,000.00	6,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	275.00	275.00	-	[illegible]
AGRICULTURAL SUPPLIES	RESEARCH DIVISION	No						VARIOUS ESETS			-	AGRICULTURAL SUPPLIES
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	4,000.00	4,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	2,300.00	2,300.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	2,400.00	2,400.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	600.00	600.00	-	[illegible]
coco coir, 10kg/bag	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	22,500.00	22,500.00	-	coco coir, 10kg/bag
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,950.00	2,950.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	N/A	Q1	Q1	VARIOUS ESETS	3,300.00	3,300.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,500.00	1,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	4,000.00	4,000.00	-	Plant growth hormone, 1L/bottle, FPA registered
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,700.00	1,700.00	-	[illegible]
Aluminum phosphide; 56% content/ 1000 grams, 333 tablet /1Kg/Bottle, FPA registered	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	6,000.00	6,000.00	-	Aluminum phosphide; 56% content/ 1000 grams, 333 tablet /1Kg/Bottle, FPA registered
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	3,000.00	3,000.00	-	20% N, 20% Amino acid and 5% Soluble potash, 1 kilogram/pack
[illegible]	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	4,000.00	4,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	533.33	533.33	-	[illegible]
[illegible]	RESEARCH DIVISION	No	shopping	Q2	N/A	Q2	Q2	VARIOUS ESETS	1,200.00	1,200.00	-	[illegible]

	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	9,000.00	9,000.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	5,500.00	5,500.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	3,000.00	3,000.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,200.00	1,200.00	-	Fungicide (a.i copper hydroxide), 1kg/box
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	625.00	625.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	20.00	20.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,600.00	1,600.00	-	
	DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,200.00	2,200.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	7,000.00	7,000.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,500.00	2,500.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	10,010.00	10,010.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	10,200.00	10,200.00	-	
	RESEARCH DIVISION	No	shopping	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	8,700.00	8,700.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	6,500.00	6,500.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,450.00	1,450.00	-	Hybrid white corn (purple sweet variety)
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,750.00	1,750.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	178.50	178.50	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	4,200.00	4,200.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	986.00	986.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,900.00	1,900.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	977.50	977.50	-	
	DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,820.00	2,820.00	-	
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,000.00	2,000.00	-	
Silica gel dessicant, white (non-indicator), 25 kg/container	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	4,000.00	4,000.00	-	Silica gel dessicant, white (non-indicator), 25 kg/container
Silica gel dessicant, blue (indicator), 25 kg/container	RESEARCH DIVISION	No	shopping		N/A			VARIOUS ESETS			-	Silica gel dessicant, blue (indicator), 25 kg/container
OTHER SUPPLIES												OTHER SUPPLIES
	RESEARCH DIVISION	No	shopping	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,200.00	2,200.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,775.00	2,775.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,000.00	2,000.00	-	Stainless casserole with steamer, 30cm
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	300.00	300.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,250.00	2,250.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	480.00	480.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	3,187.50	3,187.50	-	

[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	7,500.00	7,500.00	-	Cement, 40 kg/bag
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	1,500.00	1,500.00	-	Hand pressure sprayer, 2-gal capacity, brass nozzle, complete
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	2,700.00	2,700.00	-	Hand trowel for gardening (heavy duty)
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS ESETS	800.00	800.00	-	Rake
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	5,000.00	5,000.00	-	Soil Auger Blade (200mm and 300mm)
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,500.00	1,500.00	-	Gloves, rubberized palm
Multipurpose grease, colorless/yellow color, 500g/bot	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	600.00	600.00	-	Multipurpose grease, colorless/yellow color, 500g/bot
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	400.00	400.00	-	Hydrostar peroxide 1 liter
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	8,800.00	8,800.00	-	Rockwool for hydroponics 60 cubes, 1 inches
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	700.00	700.00	-	Syringe, plastic, 10ml/cc
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	700.00	700.00	-	Wire for basket with cover, approx. 15-20 mesh/inch
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	500.00	500.00	-	Povidone iodine 10% solution, 1 liter
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	500.00	500.00	-	Kitchen knife, complete set
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	5,000.00	5,000.00	-	Lumber, S4S, 2" x 2" x 10'
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,000.00	1,000.00	-	Measuring cups, Stainless steel
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	9,600.00	9,600.00	-	Tarp (Nylon Grade) after 40ft min height
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	2,750.00	2,750.00	-	Plastic Pail, 10L capacity with cover
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS ESETS	1,050.00	1,050.00	-	Plastic Pail, 16 L capacity with cover
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS ESETS	4,000.00	4,000.00	-	Plastic pail, 65L w/ cover
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS ESETS	320.00	320.00	-	Sandy Loam, packaged, 20 kg/sack
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,000.00	1,000.00	-	Seedling plastic bag, polyethylene, black, [illegible] 0.002 mm thickness
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	300.00	300.00	-	PVC Elbow 1/2"
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,700.00	2,700.00	-	PVC pipe (1/2")
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,000.00	1,000.00	-	PVC pipe, 3/4" diameter, 10'
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	1,225.00	1,225.00	-	Sacks 50kg capacity
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	11,500.00	11,500.00	-	Standard sawn timber, 50 cubic class A, Length 3.7 cm, Width 10 cm, Height 3 cm
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	500.00	500.00	-	Big strainer with 2 handle, stainless, 38cm
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS ESETS	2,250.00	2,250.00	-	Trellis net
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS ESETS	120.00	120.00	-	Twine, cotton, size 12 ply 6
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS ESETS	900.00	900.00	-	Wet wipes, 80 sheets/pack
LABOR AND WAGES												LABOR AND WAGES
Pakyaw services to assist in the development of communication materials of various R4D project	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	328,405.00	328,405.00	-	Pakyaw services to assist in the development of communication materials of various R4D project

[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS ESETS	27,000.00	27,000.00	-
Pakyaw services (technical) for product development and processing at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS ESETS	61,600.00	61,600.00	-
Pakyaw labor for the general maintenance of various research facilities at INREC, Dingras	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	VARIOUS ESETS	29,700.00	29,700.00	-
Pakyaw labor for upkeeping, beautification and greening of 100,000 sq.m at PREC Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	58,950.00	58,950.00	-
Pakyaw labor for various activities in vermicomposting	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	89,550.00	89,550.00	-
PRINTING AND PUBLICATION	RESEARCH DIVISION	No						VARIOUS ESETS			-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS ESETS	18,997.50	18,997.50	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS ESETS	4,320.00	4,320.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	VARIOUS ESETS	540.00	540.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	VARIOUS ESETS	2,040.00	2,040.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	11,500.00	11,500.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS ESETS	17,600.00	17,600.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	VARIOUS ESETS	3,040.00	3,040.00	-
TRAINING EXPENSES	RESEARCH DIVISION	No									-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	39,300.00	39,300.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	35,000.00	35,000.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	35,000.00	35,000.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	270,000.00	270,000.00	-
[illegible]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	VARIOUS PSS	28,000.00	28,000.00	-
ANIMAL ZOOLOGICAL	RESEARCH DIVISION	No						VARIOUS PSS			-
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	9,100.00	9,100.00	-
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,750.00	8,750.00	-
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	12,250.00	12,250.00	-
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,150.00	8,150.00	-
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	11,480.00	11,480.00	-
DRUGS AND MEDICINES	RESEARCH DIVISION	No						VARIOUS PSS			-
Penicillin + Streptomycin LA, 100ml/bottle injectable	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-
Teramycin LA, 100 ml/bottle	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,750.00	3,750.00	-
Liquid disinfectant, virucidal, (glutaraldehyde, benzalkonium chloride, didecyl dimethyl ammonium chloride, 4liter/gallon	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	9,000.00	9,000.00	-

First Aid Kit (sterilized gauze, elastic bandage, adhesive bandage, antibacterial ointment, alcohol, wound antseptic, cotton, pain killer, anti acid, anti diarrhea)	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-	First Aid Kit (sterilized gauze, elastic bandage, adhesive bandage, antibacterial ointment, alcohol, wound antseptic, cotton, pain killer, anti acid, anti diarrhea)
Vetracin classic, soluble powder, 48pieces/box	RESEARCH DIVISION	No	SHOPPING	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	6,000.00	6,000.00	-	Vetracin classic, soluble powder, 48pieces/box
FUEL, OIL AND LUBRICANT	RESEARCH DIVISION	No						VARIOUS PSS			-	FUEL, OIL AND LUBRICANT
[illegible]	RESEARCH DIVISION	No	REIMBURSEMENT/DIRECT CONTRACT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	201,180.00	201,180.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	REIMBURSEMENT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	113,002.50	113,002.50	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	5,000.00	5,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	3,250.00	3,250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	5,940.00	5,940.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	5,750.00	5,750.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,000.00	2,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	12,375.00	12,375.00	-	[illegible]
AGRICULTURAL SUPPLIES	RESEARCH DIVISION	No						VARIOUS PSS			-	AGRICULTURAL SUPPLIES
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	5,000.00	5,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	6,000.00	6,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	5,000.00	5,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	6,000.00	6,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,500.00	7,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	10,133.33	10,133.33	-	[illegible]
Cocopeat, sterilized, 10kg/bag	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	10,500.00	10,500.00	-	Cocopeat, sterilized, 10kg/bag
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	15,700.00	15,700.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,950.00	2,950.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,650.00	1,650.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,700.00	1,700.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,550.00	2,550.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	15,000.00	15,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	N/A	Q1	Q1	VARIOUS PSS	45,000.00	45,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	COMPETITIVE BIDDING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,700.00	1,700.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	34,800.00	34,800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,200.00	1,200.00	-	35-40% organic matter, 1 liter/bottle
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	450.00	450.00	-	Seaweed-based foliar fertilizer , 1lit/bottle
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,100.00	3,100.00	-	Herbicide , broad spectrum, pre-emergence, 1000ml/bottle
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,200.00	3,200.00	-	[illegible]

	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,000.00	1,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,200.00	3,200.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	900.00	900.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,000.00	1,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	18,000.00	18,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	11,000.00	11,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,000.00	2,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,440.00	2,440.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	6,000.00	6,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,000.00	8,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,900.00	3,900.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	13,000.00	13,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,757.00	7,757.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	44,360.00	44,360.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	56,000.00	56,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	16,000.00	16,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	10,670.00	10,670.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	490.00	490.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	6,650.00	6,650.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	12,500.00	12,500.00	-
Letuce, red leaf batavia, approx 10,000 seeds/ pack	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS			-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,000.00	7,000.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	17.00	17.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,400.00	1,400.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	17.00	17.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	950.00	950.00	-
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	17.00	17.00	-

	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,820.00	2,820.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	5,000.00	5,000.00	-	
OTHER SUPPLIES	RESEARCH DIVISION	No						VARIOUS PSS			-	OTHER SUPPLIES
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,250.00	2,250.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS PSS	1,850.00	1,850.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,425.00	7,425.00	-	Winnowing basket, bilao
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	5,666.67	5,666.67	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,640.00	3,640.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,250.00	2,250.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	420.00	420.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,400.00	1,400.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	15,000.00	15,000.00	-	Plastic drums with cover, 160 L capacity
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,400.00	2,400.00	-	
Hacksaw blade	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,000.00	1,000.00	-	Hacksaw blade
	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	24,500.00	24,500.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	7,200.00	7,200.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,000.00	7,000.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,500.00	1,500.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	750.00	750.00	-	Plies, 8"
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,528.33	8,528.33	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,200.00	7,200.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,100.00	2,100.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,000.00	8,000.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,250.00	1,250.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,800.00	1,800.00	-	Trimming cutter
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,600.00	1,600.00	-	Watering can, 10L capacity, with sprinkler, GI sheet material
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	5,250.00	5,250.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	10,000.00	10,000.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-	
	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	750.00	750.00	-	

[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	11,250.00	11,250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	800.00	800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	9,350.00	9,350.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	450.00	450.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,300.00	1,300.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	14,400.00	14,400.00	-	[illegible]
LPG tank with gas, hose and regulator, 11kgs	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	4,000.00	4,000.00	-	LPG tank with gas, hose and regulator, 11kgs
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	450.00	450.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	750.00	750.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	500.00	500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	6,000.00	6,000.00	-	Fish net, 6ft ht. x90 meters long, B-net
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,035.00	1,035.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,050.00	1,050.00	-	Nylon rope, 2mm, 200m
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	800.00	800.00	-	[illegible]
Oatmeal (1Kg/Pack); Instant	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,400.00	2,400.00	-	Oatmeal (1Kg/Pack); Instant
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,925.00	1,925.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,675.00	3,675.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,000.00	1,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,500.00	8,500.00	-	Plastic pail, 16 li capacity with cover
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	11,035.00	11,035.00	-	[illegible]
[illegible]	DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,125.00	1,125.00	-	Ice candy bag, 1"x10", 100 pieces/pack
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	150.00	150.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	425.00	425.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	200.00	200.00	-	[illegible]
Seedling plastic bag, polyethylene, black, <.002 mm thick, 6" x 10"x 0.002 mm thickness	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	36,024.00	36,024.00	-	Seedling plastic bag, polyethylene, black, <.002 mm thick, 6" x 10"x 0.002 mm thickness
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	18,000.00	18,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	900.00	900.00	-	Vegetable bag, transparent, 10 kg capacity, 100 pieces/pack
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	975.00	975.00	-	Ziploc, 10 9/16"x 10 3/4", 50 pieces/box
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	800.00	800.00	-	Ziploc, 6 1/2"x 5 7/8", 50 pieces/box
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,500.00	1,500.00	-	Plastic faucet, 1/2"
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,900.00	3,900.00	-	Extendable pruning shear
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	500.00	500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-	[illegible]

[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	2,000.00	2,000.00	-	[illegible]
[illegible]	DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,250.00	1,250.00	-	[illegible]
Sacks with plastic lining, 25 kg capacity	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	8,050.00	8,050.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,150.00	1,150.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,250.00	1,250.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	3,000.00	3,000.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	7,500.00	7,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	5,500.00	5,500.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	775.00	775.00	-	Measuring tape, 30m long, fiber glass
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	1,800.00	1,800.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	11,200.00	11,200.00	-	Sakoline (Trapal/Tolda) (8x16feet)
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	5,805.00	5,805.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS PSS	297.00	297.00	-	Plastic twine/straw
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	600.00	600.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	4,000.00	4,000.00	-	Portable UV Light Sterilizer lamp
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	2,700.00	2,700.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q1	N/A	Q1	Q1	VARIOUS PSS	600.00	600.00	-	Welding rod
[illegible]	RESEARCH DIVISION	No						VARIOUS PSS			-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS PSS	2,040.00	2,040.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	SHOPPING	Q2	N/A	Q2	Q2	VARIOUS PSS	2,040.00	2,040.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No						VARIOUS PSS			-	[illegible]
[illegible]	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	299,184.00	299,184.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	270,503.00	270,503.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1	N/A	Q1	Q1	VARIOUS PSS	74,796.00	74,796.00	-	[illegible]
[illegible]	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	169,358.40	169,358.40	-	[illegible]
[illegible]	RESEARCH DIVISION	No	INDIVIDUAL CONTRACT	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	496,317.84	496,317.84	-	[illegible]
[illegible]	RESEARCH DIVISION	No						VARIOUS PSS			-	[illegible]

Labor and materials for the repair and maintenance of riprapped areas along director's cottage to prevent soil erosion, 10 linear meters at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	105,000.00	105,000.00	-	Labor and materials for the repair and maintenance of riprapped areas along director's cottage to prevent soil erosion, 10 linear meters at DA-ILIARC
Labor and materials in the levelling of experimental areas including production areas at INREC Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	120,000.00	120,000.00	-	Labor and materials in the levelling of experimental areas including production areas at INREC Batac
R&M - BUILDING	RESEARCH DIVISION	No						VARIOUS PSS			-	R&M - BUILDING
Labor and materials for the minor repair and maintenance of Guesthouse and Admin Building at PREC, Sta. Barbara, Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	50,000.00	50,000.00	-	Labor and materials for the minor repair and maintenance of Guesthouse and Admin Building at PREC, Sta. Barbara, Pangasinan
Labor and materials for the minor repair and maintenance of buildings (Office Building) at PREC, Sual, Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	45,000.00	45,000.00	-	Labor and materials for the minor repair and maintenance of buildings (Office Building) at PREC, Sual, Pangasinan
Labor and materials for the repair and maintenance of doors and windows of admin building (1st and ground floor) of DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of doors and windows of admin building (1st and ground floor) of DA-ILIARC
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
Labor and materials for the repair and maintenance of vermi composting facilities at DA-PREC, Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	55,000.00	55,000.00	-	Labor and materials for the repair and maintenance of vermi composting facilities at DA-PREC, Sual
Labor and materials for the repair and maintenance of 4 units azolla pond of DA-ILIARC at 1 meter width, 5 meters length, and 0.5 meter depth	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	25,000.00	25,000.00	-	Labor and materials for the repair and maintenance of 4 units azolla pond of DA-ILIARC at 1 meter width, 5 meters length, and 0.5 meter depth
Labor and materials for the repair and maintenance of nursery at INREC Batac, Ilocos Norte	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	20,000.00	20,000.00	-	Labor and materials for the repair and maintenance of nursery at INREC Batac, Ilocos Norte
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
labor and materials for the repair and maintenance of various farm machineries (1 unit cultivator, 1 unit generator set and 1 unit forage chopper) at DA-ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	65,000.00	65,000.00	-	labor and materials for the repair and maintenance of various farm machineries (1 unit cultivator, 1 unit generator set and 1 unit forage chopper) at DA-ILIARC
Labor and materials for the repair and maintenance of machineries (generator, cultivator) including purchase of worn out spare parts at INREC, Batac, Ilocos Norte	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	15,000.00	15,000.00	-	Labor and materials for the repair and maintenance of machineries (generator, cultivator) including purchase of worn out spare parts at INREC, Batac, Ilocos Norte
	RESEARCH DIVISION	No						VARIOUS PSS			-	
R&M - OFFICE EQUIPMENT	RESEARCH DIVISION	No						VARIOUS PSS			-	R&M - OFFICE EQUIPMENT
Labor and materials for the repair and maintenance of [illegible] at DA-PREC, Sta. Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of [illegible] at DA-PREC, Sta. Barbara
Labor and materials for the repair and maintenance of [illegible] at DA-PREC, Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	20,000.00	20,000.00	-	Labor and materials for the repair and maintenance of [illegible] at DA-PREC, Sual
Labor & materials for the repair and maintenance of xerox machine including replacement of worn out parts at DA-ILIARC, Bacnotan, La UNion	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	10,000.00	10,000.00	-	Labor & materials for the repair and maintenance of xerox machine including replacement of worn out parts at DA-ILIARC, Bacnotan, La UNion

	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
Labor and materials for the repair and maintenance of various ICT at PREC, Sual, Pangasinan	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	5,000.00	5,000.00	-	Labor and materials for the repair and maintenance of various ICT at PREC, Sual, Pangasinan
Labor and materials for the repair and maintenance of various ICT at ILIARC, Bacnotan, La Union (VA-PSS)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	5,000.00	5,000.00	-	Labor and materials for the repair and maintenance of various ICT at ILIARC, Bacnotan, La Union (VA-PSS)
R&M - AGRI-FORESTRY	RESEARCH DIVISION	No						VARIOUS PSS			-	R&M - AGRI-FORESTRY
Labor & materials for the repair of shredder at PREC-Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	35,000.00	35,000.00	-	Labor & materials for the repair of shredder at PREC-Sual
Labor and materials for the repair and maintenance of chainsaw and brush cutter at PREC-Sta. Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of chainsaw and brush cutter at PREC-Sta. Barbara
Labor and material for the repair and maintenance of electric pumps at DA-ILIARC, Bacnotan, La Union	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	10,000.00	10,000.00	-	Labor and material for the repair and maintenance of electric pumps at DA-ILIARC, Bacnotan, La Union
Labor and materials for the repair and maintenance of shredder, chainsaw, brushcutter at INREC, Batac, Ilocos Norte	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	10,000.00	10,000.00	-	Labor and materials for the repair and maintenance of shredder, chainsaw, brushcutter at INREC, Batac, Ilocos Norte
R&M - TSE	RESEARCH DIVISION	No						VARIOUS PSS			-	R&M - TSE
Labor and materials for the repair and maintenance of various technical and scientific equipment at PREC-Sta. Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	19,980.00	19,980.00	-	Labor and materials for the repair and maintenance of various technical and scientific equipment at PREC-Sta. Barbara
R&M - OTHER MACHINERY & EQUIPMENT											-	R&M - OTHER MACHINERY & EQUIPMENT
Labor and materials for the repair and maintenance of various other machineries & equipment at PREC-Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	45,000.00	45,000.00	-	Labor and materials for the repair and maintenance of various other machineries & equipment at PREC-Sual
Labor & materials for the repair & maintenance of various other machineries & equipment at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	20,000.00	20,000.00	-	Labor & materials for the repair & maintenance of various other machineries & equipment at ILIARC
Labor & materials for the repair & maintenance of tractor, backhoe loader, water pump at INREC-Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	30,000.00	30,000.00	-	Labor & materials for the repair & maintenance of tractor, backhoe loader, water pump at INREC-Batac
	RESEARCH DIVISION	No						VARIOUS PSS			-	
Repair and maintenance of RP Vehicles including purchase of worn out parts at PREC-SUAL (VA-PSS)	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	75,000.00	75,000.00	-	Repair and maintenance of RP Vehicles including purchase of worn out parts at PREC-SUAL (VA-PSS)
Repair and maintenance of RP Vehicles (SES 167) including purchase of worn out parts at PREC-STA. BARBARA	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	20,000.00	20,000.00	-	Repair and maintenance of RP Vehicles (SES 167) including purchase of worn out parts at PREC-STA. BARBARA
Repair and maintenance of RP Vehicles (SUV) including purchase and replacement of worn out parts/tires and rims at PREC-Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	95,000.00	95,000.00	-	Repair and maintenance of RP Vehicles (SUV) including purchase and replacement of worn out parts/tires and rims at PREC-Sual
Repair and maintenance of RP Vehicles (SES 167) including purchase and replacement of worn out parts at INREC-Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	30,000.00	30,000.00	-	Repair and maintenance of RP Vehicles (SES 167) including purchase and replacement of worn out parts at INREC-Batac
Repair and maintenance of RP Vehicles (DOL 492) and purchase of tires at INREC-Dingras	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	60,000.00	60,000.00	-	Repair and maintenance of RP Vehicles (DOL 492) and purchase of tires at INREC-Dingras
	RESEARCH DIVISION	No						VARIOUS PSS			-	

Repair and maintenance of spray mounted truck including change oil and replacement of worn-out parts in PREC Sta. Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	50,000.00	50,000.00	-	Repair and maintenance of spray mounted truck including change oil and replacement of worn-out parts in PREC Sta. Barbara
Repair and maintenance (repainting) of other transportation equipment including in ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	50,000.00	50,000.00	-	Repair and maintenance (repainting) of other transportation equipment including in ILIARC
Repair and maintenance of hauling trucks (SEK 852) Truck FOTON mounted long distance & wide range range) including change oil and replacement of worn-out parts in INREC-Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	30,000.00	30,000.00	-	Repair and maintenance of hauling trucks (SEK 852) Truck FOTON mounted long distance & wide range range) including change oil and replacement of worn-out parts in INREC-Batac
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	5,000.00	5,000.00	-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	15,000.00	15,000.00	-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	45,000.00	45,000.00	-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	5,000.00	5,000.00	-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
R&M - S.E. OTHER MACHINERY & EQUIPMENT	RESEARCH DIVISION	No						VARIOUS PSS			-	R&M - S.E. OTHER MACHINERY & EQUIPMENT
	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	10,000.00	10,000.00	-	
	RESEARCH DIVISION	No						VARIOUS PSS			-	
LABOR AND WAGES											-	LABOR AND WAGES
Pakyaw labor for various activities in the production of OPV vegetable seeds at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	148,500.00	148,500.00	-	Pakyaw labor for various activities in the production of OPV vegetable seeds at ILIARC
Pakyaw labor for various activities in the propagation/production of various fruit trees at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	148,500.00	148,500.00	-	Pakyaw labor for various activities in the propagation/production of various fruit trees at ILIARC
Pakyaw labor for various activities in the propagation/production of various fruit trees at INREC Batac	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	219,960.00	219,960.00	-	Pakyaw labor for various activities in the propagation/production of various fruit trees at INREC Batac
Pakyaw labor for various activities in the propagation/production of various fruit trees at INREC Dingras	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	159,750.00	159,750.00	-	Pakyaw labor for various activities in the propagation/production of various fruit trees at INREC Dingras
Pakyaw labor for various activities in the propagation/production of various fruit trees at ISREC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	154,800.00	154,800.00	-	Pakyaw labor for various activities in the propagation/production of various fruit trees at ISREC
Pakyaw labor for various activities in the propagation/production of various fruit trees at PREC, Sta Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	220,050.00	220,050.00	-	Pakyaw labor for various activities in the propagation/production of various fruit trees at PREC, Sta Barbara

Pakyaw labor for various activities in the propagation/production of various fruit trees at PREC, Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	103,500.00	103,500.00	-	Pakyaw labor for various activities in the propagation/production of various fruit trees at PREC, Sual
Pakyaw labor for various activities in the propagation/production of 1000 (pieces) various forages at ILIARC	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	122,850.00	122,850.00	-	Pakyaw labor for various activities in the propagation/production of 1000 (pieces) various forages at ILIARC
Pakyaw labor for various activities in the propagation/production of 2000 (pieces) various forages at PREC- Sta. Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	49,950.00	49,950.00	-	Pakyaw labor for various activities in the propagation/production of 2000 (pieces) various forages at PREC- Sta. Barbara
Pakyaw labor for various activities in the propagation/production of 2000 (pieces) various forages at PREC- Sual	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	VARIOUS PSS	103,500.00	103,500.00	-	Pakyaw labor for various activities in the propagation/production of 2000 (pieces) various forages at PREC- Sual
Pakyaw labor for various activities in the propagation/production of various forages at INREC Dingras	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	VARIOUS PSS	49,950.00	49,950.00	-	Pakyaw labor for various activities in the propagation/production of various forages at INREC Dingras
Pakyaw labor to assist in the care and maintenance of 120 heads improved breed of free range chicken at PREC Sta. Barbara	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	VARIOUS PSS	37,800.00	37,800.00	-	Pakyaw labor to assist in the care and maintenance of 120 heads improved breed of free range chicken at PREC Sta. Barbara
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	45,000.00	45,000.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	VARIOUS PSS	54,900.00	54,900.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No						VARIOUS PSS			-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	337.50	337.50	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	7,000.00	7,000.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	VARIOUS PSS	8,050.00	8,050.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	VARIOUS PSS	1,800.00	1,800.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	11,500.00	11,500.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	4,000.00	4,000.00	-	[redacted]
[redacted]	RESEARCH DIVISION	No	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	VARIOUS PSS	2,280.00	2,280.00	-	[redacted]
Training expenses												**Training expenses**

5-02-02-010-00	Division Management Review on Quality Management System (QMS) Implementation, Maintenance and Continual Improvement '- 25 pax @ 800.00/pax for day 1 (AM Snacks, Lunch, PM Snacks and Dinner) - 25 pax @ 1,000.00/pax for day 2 (Breakfast, AM Snacks, Lunch, PM Snacks and Dinner)	PMED	NO	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	Support to Operations (STO-DOPPP)	90,000.00	90,000.00	-	Division Management Review on Quality Management System (QMS) Implementation, Maintenance and Continual Improvement '- 25 pax @ 800.00/pax for day 1 (AM Snacks, Lunch, PM Snacks and Dinner) - 25 pax @ 1,000.00/pax for day 2 (Breakfast, AM Snacks, Lunch, PM Snacks and Dinner)
5-02-02-010-00	Planning, Monitoring and Evaluation Division Year-end Performance Review and Assessment '- 28 pax @ 1,300.00/pax for day 1 (AM Snacks, Lunch, PM Snacks, Dinner and Accommodation) - 28 pax @ 600.00/pax for day 2 (Breakfast, AM Snacks and Lunch)	PMED	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	Support to Operations (STO-DOPPP)	53,200.00	53,200.00	-	Planning, Monitoring and Evaluation Division Year-end Performance Review and Assessment '- 28 pax @ 1,300.00/pax for day 1 (AM Snacks, Lunch, PM Snacks, Dinner and Accommodation) - 28 pax @ 600.00/pax for day 2 (Breakfast, AM Snacks and Lunch)
5-02-02-010-00	Meals and snacks for the entrepreneurial and value adding with start-up kit	PMED	NO	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	390,000.00	390,000.00	-	Meals and snacks for the entrepreneurial and value adding with start-up kit
5-02-02-010-00	Assorted Training supplies	PMED	NO	shopping		N/A			Support to Operations (STO-DOPPP)	75,000.00	75,000.00	-	Assorted Training supplies
5-02-02-010-00	Conduct of Training on Climate Resilient Agriculture	PMED	NO	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	348,000.00	348,000.00	-	Conduct of Training on Climate Resilient Agriculture
5-02-02-010-00	DA RFO 1 CY 2022 Regional Management Staff (RMS) meeting	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	FY 2022 STO FPMA RICE	576,000.00	576,000.00	-	DA RFO 1 CY 2022 Regional Management Staff (RMS) meeting
5-02-02-010-00	Special Meeting	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	FY 2022 STO FPMA RICE	192,000.00	192,000.00	-	Special Meeting
5-02-99-030-00	**Representation Expenses**												**Representation Expenses**
5-02-99-030-00	Economic Development Sector Committee (EDSeCom) Quarterly meeting (60 pax @ P500.00/pax	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	120,000.00	120,000.00	-	Economic Development Sector Committee (EDSeCom) Quarterly meeting (60 pax @ P500.00/pax
5-02-99-030-00	Regional Management Council (RMC) Quarterly meeting (60 pax @ P500.00/pax)	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	120,000.00	120,000.00	-	Regional Management Council (RMC) Quarterly meeting (60 pax @ P500.00/pax)
5-02-99-030-00	Regional Convergence Initiative for Sustainable Rural Development (RCI-SRD 1) Quarterly meeting (60 pax @ P500.00/pax)	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	120,000.00	120,000.00	-	Regional Convergence Initiative for Sustainable Rural Development (RCI-SRD 1) Quarterly meeting (60 pax @ P500.00/pax)
5-02-99-030-00	Consultation-Workshop with the Civil Society Organizations (CSOs) (60 pax @ P500.00/pax)	PMED	NO	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	30,000.00	30,000.00	-	Consultation-Workshop with the Civil Society Organizations (CSOs) (60 pax @ P500.00/pax)
5-02-99-030-00	National Statistics Month Celebration (50 pax @ P500.00/pax)	PMED	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	Support to Operations (STO-DOPPP)	25,000.00	25,000.00	-	National Statistics Month Celebration (50 pax @ P500.00/pax)
5-02-99-030-00	- Tarpaulin for National Statistics Month, 8'x5'	PMED	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	Support to Operations (STO-DOPPP)	500.00	500.00	-	- Tarpaulin for National Statistics Month, 8'x5'
5-02-99-030-00	Nutrition Month Celebration (150 pax @ P100.00/pax)	PMED	NO	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	Support to Operations (STO-DOPPP)	15,000.00	15,000.00	-	Nutrition Month Celebration (150 pax @ P100.00/pax)
5-02-99-030-00	- tarpaulin for Nutrition Month, 8'x5'	PMED	NO		Q3	N/A	Q3	Q3	Support to Operations (STO-DOPPP)	500.00	500.00	-	- tarpaulin for Nutrition Month, 8'x5'
5-02-99-020-00	**Printing and Publication Expenses**												**Printing and Publication Expenses**
5-02-99-020-00	Provision of supplies, materials and other incidentals including labor for the printing and binding of the Annual report	PMED	NO	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	Support to Operations (STO-DOPPP)	190,000.00	190,000.00	-	Provision of supplies, materials and other incidentals including labor for the printing and binding of the Annual report
5-02-99-020-00	Paper materials:	PMED											Paper materials:

5-02-99-020-00	- cover C2S 220 full color with spot lamination	PMED										- cover C2S 220 full color with spot lamination
5-02-99-020-00	- letter	PMED										- letter
5-02-99-020-00	- inside matte 100 4/4 print	PMED										- inside matte 100 4/4 print
5-02-99-020-00	Production of flyers on CRA best practices	PMED	NO	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	Support to Operations (STO-DOPPP)	119,000.00	119,000.00	- Production of flyers on CRA best practices
5-02-99-020-00	- IEC materials	PMED										- IEC materials
5-02-13-050-02	**Repair and Maintenance (Office Equipment)**											**Repair and Maintenance (Office Equipment)**
5-02-13-050-02	Job order labor and materials for the repair and maintenance of FujiXerox DC S2011	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q2	N/A	Q1-Q2	Q1-Q2	Support to Operations (STO-DOPPP)	30,000.00	30,000.00	- Job order labor and materials for the repair and maintenance of FujiXerox DC S2011
5-02-13-050-02	Job order labor and materials for the repair and maintenance of Airconditiong unit at Planning, Monitoring and Evaluation Division (PMED) and Information Management Section (IMS)	PMED	NO	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	Support to Operations (STO-DOPPP)	20,000.00	20,000.00	- Job order labor and materials for the repair and maintenance of Airconditiong unit at Planning, Monitoring and Evaluation Division (PMED) and Information Management Section (IMS)
5-02-13-060-01	**Repair and Maintenance (Motor Vehicle)**											**Repair and Maintenance (Motor Vehicle)**
5-02-13-060-01	Job order labor and materials for the repair and maintenance of RP vehicle PDI-768 (Isuzu Altera)	PMED	NO	-53.9 - Small Value Procurement/Direct Contract	Q1-Q3	N/A	Q1-Q3	Q1-Q3	Support to Operations (STO-DOPPP)	150,000.00	150,000.00	- Job order labor and materials for the repair and maintenance of RP vehicle PDI-768 (Isuzu Altera)
5-02-03-100-00	**Agricultural Supplies**											**Agricultural Supplies**
5-02-03-100-00	Support to Operation in the establishment of Income diversification/livelihood project	PMED										Support to Operation in the establishment of Income diversification/livelihood project
5-02-03-100-00	- Plastic Mulch	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	100,000.00	100,000.00	- - Plastic Mulch
5-02-03-100-00	- Seedling tray	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	80,000.00	80,000.00	- - Seedling tray
5-02-03-100-00	- Plastic crates	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	16,000.00	16,000.00	- - Plastic crates
5-02-03-100-00	- Net Mesh	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	160,000.00	160,000.00	- - Net Mesh
5-02-03-210-03	**Semi-Expendable ICT Equipment**											**Semi-Expendable ICT Equipment**
5-02-03-210-03	Program Management	PMED										Program Management
5-02-03-210-03	- Geotagging Device	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	14,000.00	14,000.00	- - Geotagging Device
5-02-03-210-03	- Netbook	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	14,995.00	14,995.00	- - Netbook
5-02-03-210-03	- 4-in-1 printer (Print, copy, scan and borderless photo printing)	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	14,995.00	14,995.00	- - 4-in-1 printer (Print, copy, scan and borderless photo printing)
5-02-03-210-04	**Semi-Expendable Agriculture and Forestry Equipment**											**Semi-Expendable Agriculture and Forestry Equipment**
5-02-03-210-04	Support to Operation in the establishment of Income diversification/livelihood project	PMED										Support to Operation in the establishment of Income diversification/livelihood project
5-02-03-210-04	- Brush/grass cutter	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	232,000.00	232,000.00	- - Brush/grass cutter
5-02-03-210-04	- plastic drum	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	52,000.00	52,000.00	- - plastic drum
5-02-03-210-04	- knapsack sprayer	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	56,000.00	56,000.00	- - knapsack sprayer
5-02-03-210-99	**Semi-Expendable Other Machinery and Equipment**											**Semi-Expendable Other Machinery and Equipment**
5-02-03-210-99	Support to Operation in the establishment of Income diversification/livelihood project											Support to Operation in the establishment of Income
5-02-03-210-99	- pump and engine set	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	156,000.00	156,000.00	- - pump and engine set
5-02-03-990-00	**Other Supplies and materials Expenses**											**Other Supplies and materials Expenses**
5-02-03-990-00	Support to Operation in the establishment of Income diversification/livelihood project											Support to Operation in the establishment of Income diversification/livelihood project

5-02-03-990-00	Garden tools	PMED	NO	shopping	Q1	N/A	Q1	Q1				Garden tools
5-02-03-990-00	- Shovel	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	28,000.00	28,000.00	- - Shovel
5-02-03-990-00	- Garden hose	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	24,000.00	24,000.00	- - Garden hose
5-02-03-990-00	- Sprinkler	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	18,000.00	18,000.00	- - Sprinkler
5-02-03-990-00	- Garden rake	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	21,000.00	21,000.00	- - Garden rake
5-02-03-990-00	- Spading fork	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	24,000.00	24,000.00	- - Spading fork
5-02-03-990-00	- Trowel	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	10,000.00	10,000.00	- - Trowel
5-02-03-990-00	- Wheel Barrow	PMED	NO	shopping	Q1	N/A	Q1	Q1	Support to Operations (STO-DOPPP)	84,000.00	84,000.00	- - Wheel Barrow
5-02-16-010-00	**Labor and Wages**											**Labor and Wages**
5-02-16-010-00	Pakyaw Labor (Technical Staff to assist in the implementation of AMIA's PPAs and climate information, field data gathering and monitoring of AMIA projects, programs and activities)	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	267,792.00	267,792.00	- Pakyaw Labor (Technical Staff to assist in the implementation of AMIA's PPAs and climate information, field data gathering and monitoring of AMIA projects, programs and activities)
5-02-16-010-00	Pakyaw Labor (Technical Staff for the implementation of AMIA's trainings and related activities, assist in the deliveries of training kits, compiling and summarizing data from AMIA household survey questionnaires and assist in the vouchers of AMIA until payment)	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	267,792.00	267,792.00	- Pakyaw Labor (Technical Staff for the implementation of AMIA's trainings and related activities, assist in the deliveries of training kits, compiling and summarizing data from AMIA household survey questionnaires and assist in the vouchers of AMIA until payment)
5-02-16-010-00	Pakyaw/Admin Aide	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	71,600.00	71,600.00	- Pakyaw/Admin Aide
5-02-16-010-00	Pakyaw/Farm Worker	PMED	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	94,800.00	94,800.00	- Pakyaw/Farm Worker
	Other Professional Services											**Other Professional Services**
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Planning Assistant at the Planning, Monitoring and Evaluation Division from January-September 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	150,822.00	150,822.00	- Services of a Contract-Of-Service Personnel to perform as Planning Assistant at the Planning, Monitoring and Evaluation Division from January-September 2021
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Project Assistant I at the Planning, Monitoring and Evaluation Division from January-November 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	184,338.00	184,338.00	- Services of a Contract-Of-Service Personnel to perform as Project Assistant I at the Planning, Monitoring and Evaluation Division from January-November 2021
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Project Development Officer I at the Planning, Monitoring and Evaluation Division from January-October 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	207,540.00	207,540.00	- Services of a Contract-Of-Service Personnel to perform as Project Development Officer I at the Planning, Monitoring and Evaluation Division from January-October 2021
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Clerk II at the Planning, Monitoring and Evaluation Division - QMS/ISO Unit from January-December 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	158,568.00	158,568.00	- Services of a Contract-Of-Service Personnel to perform as Clerk II at the Planning, Monitoring and Evaluation Division - QMS/ISO Unit from January-December 2021
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Project Assistant I at the Information Management Section from January-October 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	167,580.00	167,580.00	- Services of a Contract-Of-Service Personnel to perform as Project Assistant I at the Information Management Section from January-October 2021

5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Project Evaluation Officer I at the Information Management Section from January-September 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	186,786.00	186,786.00	-	Services of a Contract-Of-Service Personnel to perform as Project Evaluation Officer I at the Information Management Section from January-September 2021
5-02-11-990-00	Services of a Contract-Of-Service Personnel to perform as Administrative Aide II at the Planning, Monitoring and Evaluation Division from January-December 2021	PMED	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	Support to Operations (STO-DOPPP)	141,132.00	141,132.00	-	Services of a Contract-Of-Service Personnel to perform as Administrative Aide II at the Planning, Monitoring and Evaluation Division from January-December 2021
	ADMINISTRATIVE AND FINANCE DIVISION												**ADMINISTRATIVE AND FINANCE DIVISION**
	GENERAL SERVICES SECTION												**GENERAL SERVICES SECTION**
	[illegible]	AFD	NO										[illegible]
	Photocopier Repair and Maintenance	AFD	NO	NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	40,000.00	40,000.00	-	Photocopier Repair and Maintenance
	Computer Repair and Maintenance	AFD	NO	NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	40,000.00	40,000.00	-	Computer Repair and Maintenance
	Aircon Maintenance, Repair and Replacement Parts	AFD	NO	NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	700,000.00	700,000.00	-	Aircon Maintenance, Repair and Replacement Parts
	Unforseen Contingencies Supplies/Repair	AFD	NO	SVP/Shopping	-	-	-	-	NEP CY 2022	350,000.00	350,000.00	-	Unforseen Contingencies Supplies/Repair
	Preventive Maintenance Generator	AFD	NO	Direct Contracting	Q2	N/A	Q2	Q2	NEP CY 2022	40,000.00	40,000.00	-	Preventive Maintenance Generator
	Monthly Preventive Maintenance of Elevator	AFD	NO	Direct Contracting	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	240,000.00	240,000.00	-	Monthly Preventive Maintenance of Elevator
	[illegible]	AFD	NO										[illegible]
	Security Services (44 guards)	AFD	YES	Bidding	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	11,641,924.80	11,641,924.80	-	Security Services (44 guards)
	Electric Bills	AFD	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	9,357,600.00	9,357,600.00	-	Electric Bills
	Telephone/Landline	AFD	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	2,040,000.00	2,040,000.00	-	Telephone/Landline
	Internet	AFD	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	2,298,480.00	2,298,480.00	-	Internet
	Cable TV	AFD	NO	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	60,000.00	60,000.00	-	Cable TV
	Sky Direct Load 6 units @ 500 each	AFD	NO	shopping	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	360,000.00	360,000.00	-	Sky Direct Load 6 units @ 500 each
	Fleet Card	AFD	YES	Bidding	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	10,020,000.00	10,020,000.00	-	Fleet Card
	Diesoline (for Generator Set)	AFD	NO	Shopping	Q2-Q3	N/A	Q2-Q3	Q2-Q3	NEP CY 2022	90,000.00	90,000.00	-	Diesoline (for Generator Set)
	Insurance Building	AFD	NO	NP-Agency to Agency	-	-	-	-	NEP CY 2022	4,000,000.00	4,000,000.00	-	Insurance Building
	Insurance Vehicle	AFD	NO	NP-Agency to Agency	-	-	-	-	NEP CY 2022	1,900,000.00	1,900,000.00	-	Insurance Vehicle
	Vehicle Registration	AFD	NO	NP-Agency to Agency	-	-	-	-	NEP CY 2022	300,000.00	300,000.00	-	Vehicle Registration
	Vehicle Emission Test	AFD	NO	NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	50,000.00	50,000.00	-	Vehicle Emission Test
	GSS-MOTORPOOL												
	SJB-117 Toyota Fortuner (COA)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	210,000.00	210,000.00	-	[illegible]
	DOZ 350 Isuzu Flexitruck (GSS)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	120,000.00	120,000.00	-	Service Repair, Maintenance and Parts
	AOC-613 Toyota Hiace (GSS)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	180,000.00	180,000.00	-	Service Repair, Maintenance and Parts
	SJB 108 Toyota Fortuner (GSS)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	160,000.00	160,000.00	-	[illegible]
	SES - 387 Toyota Tamarraw FX (GSS)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	110,000.00	110,000.00	-	Service Repair, Maintenance and Parts
	DID - 648 Isuzu Dropside (GSS)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	130,000.00	130,000.00	-	Service Repair, Maintenance and Parts
	SKA- 749 Isuzu Sportivo (Inspection Team)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	140,000.00	140,000.00	-	Service Repair, Maintenance and Parts
	SJB- 109 Toyota Fortuner (RTD Operation)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	210,000.00	210,000.00	-	Service Repair, Maintenance and Parts

	C2-V576 Ford Ranger (ORED)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	210,000.00	210,000.00	-	Service Repair, Maintenance and Parts
	SKE-658 Hyundai Starex (ORED c/o GSS)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	200,000.00	200,000.00	-	Service Repair, Maintenance and Parts
	F1-T634 Nissan Navara (ORED)	AFD	NO	Direct Contracting/NP-53.9 - Small Value Procurement	-	-	-	-	NEP CY 2022	210,000.00	210,000.00	-	Service Repair, Maintenance and Parts
	HUMAN RESOURCE MANAGEMENT SECTION												**HUMAN RESOURCE MANAGEMENT SECTION**
	Meals and Snacks for the following activities	AFD	NO	-									Meals and Snacks for the following activities
	tribute for DA RFO 1 retirees and awarding ceremony for loyalty service award	AFD	NO	-	Q2-Q3	N/A	Q2-Q3	Q2-Q3	NEP CY 2022	67,500.00	67,500.00	-	tribute for DA RFO 1 retirees and awarding ceremony for loyalty service award (150 pax)
	orientation of contract of service and job order personnel	AFD	NO	-	Q2	N/A	Q2	Q2	NEP CY 2022	13,500.00	13,500.00	-	orientation of contract of service and job order personnel (30 pax)
	orientation of the newly appointed DA RFO I employees	AFD	NO	-	Q2	N/A	Q2	Q2	NEP CY 2022	13,500.00	13,500.00	-	orientation of the newly appointed DA RFO I employees (30 pax)
	token for DA RFO I retirees	AFD	NO	shopping	Q2-Q3	N/A	Q2-Q3	Q2-Q3	NEP CY 2022	135,000.00	135,000.00	-	token for DA RFO I retirees (27 pcs)
	Plaque of distinction for loyalty service award	AFD	NO	NP-53.9 - Small Value Procurement	Q2-Q3	N/A	Q2-Q3	Q2-Q3	NEP CY 2022	111,000.00	111,000.00	-	Plaque of distinction for loyalty service award (37 pcs)
	OTHER PROFESSIONAL SERVICES	AFD	NO						NEP CY 2022				OTHER PROFESSIONAL SERVICES
	Hiring of contract of service personnel to perform task and function of administrative Aide II	AFD	NO	individual contract	Q1-Q4	N/A	Q1-Q4	Q1-Q4	NEP CY 2022	564,528.00	564,528.00	-	Hiring of contract of service personnel to perform task and function of administrative Aide II (48 rate)
	OTHER SUPPLIES	AFD	NO						NEP CY 2022				OTHER SUPPLIES
	File box w/ cover (red)	AFD	NO	shopping	Q2	N/A	Q2	Q2	NEP CY 2022	11,000.00	11,000.00	-	File box w/ cover (red) (20 pcs)
	Lever arch file long, blue (data folder, long) size: approx (15.5 x 9.5 x 3 inches)	AFD	NO	shopping	Q2	N/A	Q2	Q2	NEP CY 2022	29,000.00	29,000.00	-	Lever arch file long, blue (data folder, long) size: approx (15.5 x 9.5 x 3 inches) (145 pcs)
	Lever arch file long, red (data folder, long) size: approx (15.5 x 9.5 x 3 inches)	AFD	NO	shopping	Q2	N/A	Q2	Q2	NEP CY 2022	10,000.00	10,000.00	-	Lever arch file long, red (data folder, long) size: approx (15.5 x 9.5 x 3 inches) (50 pcs)
5-02-030-80-00	**MEDICAL, DENTAL AND LABORATORY SUPPLIES**												
5-02-030-80-00	95% Ethanol @ 1Liter/bot	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,000.00	22,000.00	-	95% Ethanol @ 1Liter/bot (10 BOTTLES)
5-02-030-80-00	Antibiotic Disc ,Amoxicillin 25 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Amoxicillin 25 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc ,Cephalexin 30 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Cephalexin 30 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc ,Doxycycline 10 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Doxycycline 10 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc ,Kanamycin 30 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Kanamycin 30 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc ,Neomycin 30 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Neomycin 30 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc ,Norfloxacin 10 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Norfloxacin 10 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc ,Streptomycin 10 mcg (50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Streptomycin 10 mcg (50 disc/cart) (2 cartridge)

5-02-030-80-00	Antibiotic Disc, Ampicilin 10 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Ampicilin 10 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc, Colistin 10 mcg,(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Colistin 10 mcg,(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc, Oxyteteracycline 10 mcg,(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Oxyteteracycline 10 mcg,(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc, Sulfa-Trimetophrim 2.5 mcg(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Sulfa-Trimetophrim 2.5 mcg(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc,Cefepime 30 mcg (50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Cefepime 30 mcg (50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc,Cefuroxime 30 mcg,(50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Cefuroxime 30 mcg,(50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc,Enrofloxacin 10 mcg (50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,375.00	1,375.00	-	Antibiotic Disc,Enrofloxacin 10 mcg (50 disc/cart) 5 cartridge)
5-02-030-80-00	Antibiotic Disc,Gentamicin (50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Gentamicin (50 disc/cart) (2 cartridge)
5-02-030-80-00	Antibiotic Disc,Nalixidic Acid 30 mcg (50 disc/cart)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Nalixidic Acid 30 mcg (50 disc/cart) (2 cartridge)
5-02-030-80-00	API 20E Package 1	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	54,000.00	54,000.00	-	API 20E Package 1 (2 packs)
5-02-030-80-00	API STAPH Package	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	38,500.00	38,500.00	-	API STAPH Package)1 pack)
5-02-030-80-00	API STREP Package	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	38,500.00	38,500.00	-	API STREP Package (1 pack)
5-02-030-80-00	Arium Sterile Final Filter (Sartopore 2 150), Catalog No: 5441307H4--CE--B; Sartorious	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,500.00	19,500.00	-	Arium Sterile Final Filter (Sartopore 2 150), Catalog No: 5441307H4--CE--B; Sartorious(1unit)
5-02-030-80-01	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 1000mL capacity	ILD	NO	Competitive Bidding	Q2-Q3	Q2-Q3	Q2-Q3	Q2-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,850.00	3,850.00	-	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 1000mL capacity (7 pcs)
5-02-030-80-02	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 500mL capacity	ILD	NO	Competitive Bidding	Q2-Q3	Q2-Q3	Q2-Q3	Q2-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,200.00	4,200.00	-	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 500mL capacity (12 pcs)
5-02-030-80-03	Benzyl Penicillin sodium salt powder, 1,000,000 units/1 vial x 10	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,600.00	9,600.00	-	Benzyl Penicillin sodium salt powder, 1,000,000 units/1 vial x 10 (8 boxes)
5-02-030-80-04	Biocontainment for Rotina 380R centrifuge, catalogue no. 1769	ILD	NO	Competitive Bidding	Q2		Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	28,350.00	28,350.00	-	Biocontainment for Rotina 380R centrifuge, catalogue no. 1769 (3 packs)
5-02-030-80-05	Biohazard autoclave gloves, heat resistant to 450 deg C, 13", 1 pair/pack	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	34,500.00	34,500.00	-	Biohazard autoclave gloves, heat resistant to 450 deg C, 13", 1 pair/pack (15 packs)

5-02-030-80-06	Block digestion tubes (Kjeldahl Tubes), 250 mL, heavy-duty glass	ILD	NO	Competitive Bidding		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	50,000.00	50,000.00	-	Block digestion tubes (Kjeldahl Tubes), 250 mL, heavy-duty glass (20 pcs)
5-02-030-80-07	Brucellosis Antigen Positive control	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,000.00	7,000.00	-	Brucellosis Antigen Positive control (1 bottle)
5-02-030-80-08	Brucellosis Antigen Rose Bengal 100 ml/bottle	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	40,000.00	40,000.00	-	Brucellosis Antigen Rose Bengal 100 ml/bottle (1 bottle)
	Brush, for bottles, nylon and metal material, 13", 1 pc/pack	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,660.00	2,660.00	-	Brush, for bottles, nylon and metal material, 13", 1 pc/pack (7 packs)
	Brush, for bottles, nylon and metal material, 9", 1 pc/pack	ILD	NO	Competitive Bidding	Q1-Q2	N/A	Q1-Q2	Q1-Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Brush, for bottles, nylon and metal material, 9", 1 pc/pack (3 packs)
	Capillary Clay Sealer	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Capillary Clay Sealer
	Capilliary tube Heparinized 100 pcs/tube	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Capilliary tube Heparinized 100 pcs/tube (5 tubes)
	Centrifuge tubes , screw Cap, 50mL, Sterile	ILD	NO	Competitive Bidding		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Centrifuge tubes , screw Cap, 50mL, Sterile (100 pcs)
	Centrifuge tubes with screw cap, 15ml, PP, 50's/pack	ILD	NO	Competitive Bidding		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Centrifuge tubes with screw cap, 15ml, PP, 50's/pack (2 packs)
	Chemical spill kit, can be used on acids, bases, organics, hydrocarbons, water reactive liquids, poisons, air reactive liquids, oxidizers, reducing agents and a host of other types of chemicals. Designed to change colors, red is for acid, blue is for base and yellow/green is neutral	ILD	NO	Competitive Bidding		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,500.00	16,500.00	-	Chemical spill kit, can be used on acids, bases, organics, hydrocarbons, water reactive liquids, poisons, air reactive liquids, oxidizers, reducing agents and a host of other types of chemicals. Designed to change colors, red is for acid, blue is for base and yellow/green is neutral (1 pack)
	Cotton Swab applicator 6" (non sterile) @ 100pcs/box	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	Cotton Swab applicator 6" (non sterile) @ 100pcs/box (50 boxes)
	Cover glass 24x55 mm (100 pc/box)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Cover glass 24x55 mm (100 pc/box) (5 boxes)
	Crucible, w/ cover, high-form porcelain, can withstand temp up to 1150ºC, autoclaveable, 50mL capacity, Top diameter = 48mm,Height=47mm,12pc/pack	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	49,500.00	49,500.00	-	Crucible, w/ cover, high-form porcelain, can withstand temp up to 1150ºC, autoclaveable, 50mL capacity, Top diameter = 48mm,Height=47mm,12pc/pack (3 packs)
	Cryotube 1.5 ml, locking cap 1000 tubes/bag	ILD	NO	Direct	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Cryotube 1.5 ml, locking cap 1000 tubes/bag (5 bags)
	Cryotube screw cap, self standing 5 ml , 100 pcs/bag	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	135,000.00	135,000.00	-	Cryotube screw cap, self standing 5 ml , 100 pcs/bag (45 bags)
	Culture Media, Minimum Essential Medium powder	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	Culture Media, Minimum Essential Medium powder (1 bottle)

Delicate task Wipes, 280 sheets/box, extra low lint, non-abrasive	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Delicate task Wipes, 280 sheets/box, extra low lint, non-abrasive (10 boxes)
Desiccant/Moisture Stop Assembly, for use for Ankom fiber and fat analyzer, Ankom #X45	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,250.00	3,250.00	-	Desiccant/Moisture Stop Assembly, for use for Ankom fiber and fat analyzer, Ankom #X45 (5 packs)
Disinfectant, Virucidal (potassium peroxymonosulfate,sodium dodecylbenzenesulfonate) 1 kg/Can	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	40,000.00	40,000.00	-	Disinfectant, Virucidal (potassium peroxymonosulfate,sodium dodecylbenzenesulfonate) 1 kg/Can (20 cans)
Draining basket, polypropylene, 400 x 400 x 100 mm, code no. 78103, white	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,900.00	3,900.00	-	Draining basket, polypropylene, 400 x 400 x 100 mm, code no. 78103, white (6 pcs)
Erlenmeyer flask, borosilicate glass, wide mouth, autoclavable, 250mL capacity	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,600.00	3,600.00	-	Erlenmeyer flask, borosilicate glass, wide mouth, autoclavable, 250mL capacity (12 pcs)
Erlenmeyer flask, graduated, heavy duty, glass, 50 ml capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	25,000.00	25,000.00	-	Erlenmeyer flask, graduated, heavy duty, glass, 50 ml capacity (100 pcs)
Face Mask Surgical 50 pcs/box	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	60,000.00	60,000.00	-	Face Mask Surgical 50 pcs/box (200 boxes)
Face mask, disposable, PP non-woven, earloop, blue, 3 ply, dimension=17.5 cm x 9.5 cm, 50 pcs/box	ILD	NO	Competitive Bidding	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	40,800.00	40,800.00	-	Face mask, disposable, PP non-woven, earloop, blue, 3 ply, dimension=17.5 cm x 9.5 cm, 50 pcs/box (248 boxes)
Face mask, n95; anti fumes and small particles/microorganism irritant	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	50,000.00	50,000.00	-	Face mask, n95; anti fumes and small particles/microorganism irritant (250 pcs)
Funnel, glass, 77mm diameter	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Funnel, glass, 77mm diameter (40 pcs)
Funnel, glass, 77mm diameter, 6 pck/set	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,106.00	12,106.00	-	Funnel, glass, 77mm diameter, 6 pck/set (1 set)
Glass desiccator with 12" porcelain desiccator plate (thermal shock resistant, glaze, resistant to chemical action), ID=12", OD= 14", H=13", Bottom Chamber=12" Diameter & 9.25" Height, Top Chamber= 12" Diameter & 6" Height	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	44,000.00	44,000.00	-	Glass desiccator with 12" porcelain desiccator plate (thermal shock resistant, glaze, resistant to chemical action), ID=12", OD= 14", H=13", Bottom Chamber=12" Diameter & 9.25" Height, Top Chamber= 12" Diameter & 6" Height (2 pcs)
Glassine weighing paper, moisture resistant, non absorbent, pack of 500 sheets, 10.2 x10.2 cm	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,300.00	2,300.00	-	Glassine weighing paper, moisture resistant, non absorbent, pack of 500 sheets, 10.2 x10.2 cm (1 pack)
Gloves, chemical resistant, nitrile, for washing glasswares, 1pair/pack, medium	ILD	NO	shopping/ SVP	Q1-Q2	N/A	Q1-Q2	Q1-Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,250.00	5,250.00	-	Gloves, chemical resistant, nitrile, for washing glasswares, 1pair/pack, medium (15 packs)
Gloves, nitrile,Large, 100s/box	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,000.00	12,000.00	-	Gloves, nitrile,Large, 100s/box (10 boxes)
Gloves, nitrile,Large, powder-free, w/ ASTM D6319 compliance	ILD	NO	Competitive Bidding	Q1-Q2	N/A	Q1-Q2	Q1-Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,500.00	16,500.00	-	Gloves, nitrile,Large, powder-free, w/ ASTM D6319 compliance (1 pack)

Gloves, nitrile,Medium, 100s/box	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,400.00	14,400.00	-	Gloves, nitrile,Medium, 100s/box (12 boxes)
Gloves, nitrile,Medium, powder-free, w/ ASTM D6319 compliance	ILD	NO	Competitive Bidding	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	33,000.00	33,000.00	-	Gloves, nitrile,Medium, powder-free, w/ ASTM D6319 compliance (12 packs)
Gloves, nitrile,Small, 100s/box	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	18,000.00	18,000.00	-	Gloves, nitrile,Small, 100s/box (15 boxes)
Gloves, nitrile,Small, powder-free, w/ ASTM D6319 compliance	ILD	NO	Competitive Bidding	Q1-Q2	N/A	Q1-Q2	Q1-Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	43,500.00	43,500.00	-	Gloves, nitrile,Small, powder-free, w/ ASTM D6319 compliance (14 packs)
Goggles, lens coating, antifog, w/ ANSI Z87.1-2010 compliance	ILD	NO	Competitive Bidding	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	28,000.00	28,000.00	-	Goggles, lens coating, antifog, w/ ANSI Z87.1-2010 compliance (6 pcs)
Graduated beaker w/ handle and spout, HDPE, molded-in graduating, 5000mL capacity	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Graduated beaker w/ handle and spout, HDPE, molded-in graduating, 5000mL capacity (2 pcs)
Graduated cylinder, class A, TD, 100mL capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,200.00	2,200.00	-	Graduated cylinder, class A, TD, 100mL capacity (4 pcs)
Graduated cylinder, class A, TD, 50mL capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	Graduated cylinder, class A, TD, 50mL capacity (4 pcs)
Graduated Cylinder, heavy-duty, glass, 1000mL	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,500.00	12,500.00	-	Graduated Cylinder, heavy-duty, glass, 1000mL (5 pcs)
Graduated pipette, 10ml capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Graduated pipette, 10ml capacity (5 pcs)
Graduated pipette, 5ml capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,500.00	3,500.00	-	Graduated pipette, 5ml capacity (10 pcs)
Graduated pipettes, 1ml capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Graduated pipettes, 1ml capacity (5pcs)
Hot hand rubber mitt, Gripping surfaces are studded for poistive grip; hole tabs on either end are for hanging. Maximum temperature is 500°F (260°C), 1 pair/pack	ILD	NO	shopping/ SVP	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	37,500.00	37,500.00	-	Hot hand rubber mitt, Gripping surfaces are studded for poistive grip; hole tabs on either end are for hanging. Maximum temperature is 500°F (260°C), 1 pair/pack (15 packs)
Insect vial with screw cap 20 ml capacity	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,700.00	2,700.00	-	Insect vial with screw cap 20 ml capacity (45 sets)
Insect vial with screw cap 50 ml capacity	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,520.00	3,520.00	-	Insect vial with screw cap 50 ml capacity(44 sets)
Insect vial with screw cap 5-10 ml capacity	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	Insect vial with screw cap 5-10 ml capacity (45 sets)
Insect vial with screw cap 90 ml capacity	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Insect vial with screw cap 90 ml capacity (45 sets)

Interfolded paper towel (scott), 175 sheets/pack, 210mmx203mm, white	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,400.00	10,400.00	-	Interfolded paper towel (scott), 175 sheets/pack, 210mmx203mm, white(80 packs)
ISOLATION GOWN Disposable , non woven laminated thick fabrick 10 pc /pack	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	ISOLATION GOWN Disposable , non woven laminated thick fabrick 10 pc /pack (100 packs)
Kimwipes, delicate task wipes, 12.2x21.3cm, 1-ply 280 counts, 280sheets/box, extra low lint wipers made from 100% virgin wood fibers, soft, non-abrasive, cellulose-fiber wipers	ILD	NO	Competitive Bidding	Q1-Q2	N/A	Q1-Q2	Q1-Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,100.00	9,100.00	-	Kimwipes, delicate task wipes, 12.2x21.3cm, 1-ply 280 counts, 280sheets/box, extra low lint wipers made from 100% virgin wood fibers, soft, non-abrasive, cellulose-fiber wipers (6 packs)
Kjeldahl digestion tubes, 250mL capacity	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	75,000.00	75,000.00	-	Kjeldahl digestion tubes, 250mL capacity (30 pcs)
Lab brushes, cylinder, length=13 in	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Lab brushes, cylinder, length=13 in (15 pcs)
Laboratory apron, neoprene, lightweight, blue, resistant to wide range acids	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Laboratory apron, neoprene, lightweight, blue, resistant to wide range acids (5 pcs)
Laboratory gown, long Sleeve, white polyester fabric, notch collar, front botton closure, two patch pocket, back vent , with embriodered name	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	Laboratory gown, long Sleeve, white polyester fabric, notch collar, front botton closure, two patch pocket, back vent , with embriodered name (16 pcs)
Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo)	ILD	NO	Competitive Bidding	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	56,100.00	56,100.00	-	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo) (30 pcs)
Laboratory scrub suit unisex with olive green (Large)	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,750.00	3,750.00	-	Laboratory scrub suit unisex with olive green (Large) (5 pairs)
Laboratory scrub suit unisex with olive green (medium	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,250.00	3,250.00	-	Laboratory scrub suit unisex with olive green (medium) (5 pairs)
Laboratory shoes/LOAFER, durable and lightweight, waterproof, white	ILD	NO	shopping/ SVP	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,500.00	10,500.00	-	Laboratory shoes/LOAFER, durable and lightweight, waterproof, white C92q (30 pairs)
Laboratory spatula, SS, length: 22.54 cm, 1.13" spoon x 1.63" flat blunt ends	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,200.00	7,200.00	-	Laboratory spatula, SS, length: 22.54 cm, 1.13" spoon x 1.63" flat blunt ends (6 pcs)
laboratory Thermometer, digital, -50 to 70 deg C, 10 ft microcable	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,004.00	5,004.00	-	laboratory Thermometer, digital, -50 to 70 deg C, 10 ft microcable (4 pcs)
Laboratory tray, polypropylene, dimensions=450 x 350 x 75 mm, code no. 81701, white	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,100.00	5,100.00	-	Laboratory tray, polypropylene, dimensions=450 x 350 x 75 mm, code no. 81701, white (6 pcs)
Leaching tubes, glass, with pinchcock, with graduation, 150mL capacity, 10pcs/pack, with 1 white wooden rack with clips	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	51,000.00	51,000.00	-	Leaching tubes, glass, with pinchcock, with graduation, 150mL capacity, 10pcs/pack, with 1 white wooden rack with clips (3 sets)
Magnetic Stirring bar retriever, PTFE, 350mm long	ILD	NO	Competitive Bidding	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Magnetic Stirring bar retriever, PTFE, 350mm long (4 pcs)

Mask, clothe, washable, with earloop	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Mask, clothe, washable, with earloop (50 pcs)
Micro Titer Plate 96 wells U bottom with cover	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	26,000.00	26,000.00	-	Micro Titer Plate 96 wells U bottom with cover (200 pcs)
Microspatula with flat and spoon end, SS, 210 mm long, rectangle end 40x8mm, spoon end 300x18mm	ILD	NO	Competitive Bidding	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,800.00	7,800.00	-	Microspatula with flat and spoon end, SS, 210 mm long, rectangle end 40x8mm, spoon end 300x18mm (15packs)
Mortar and pestle set, deep form, porcelain, glazed, mortar=400mL cap, 130mm top OD, 80mm H, pestle=194mm L	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,400.00	3,400.00	-	Mortar and pestle set, deep form, porcelain, glazed, mortar=400mL cap, 130mm top OD, 80mm H, pestle=194mm L (2 sets)
Mortar and pestle set, deep form, porcelain, glazed, mortar=750mL cap, 163mm top OD, 100mm H, pestle=222mm L	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Mortar and pestle set, deep form, porcelain, glazed, mortar=750mL cap, 163mm top OD, 100mm H, pestle=222mm L (2 sets)
Mycotoxin Reference Material (MRM) for Aflatoxin, medium range (10.1-25 ppb), Cat. No. 8097, with certificate of analysis indicating assessed value for aflatoxin, 100g/pack	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,300.00	15,300.00	-	Mycotoxin Reference Material (MRM) for Aflatoxin, medium range (10.1-25 ppb), Cat. No. 8097, with certificate of analysis indicating assessed value for aflatoxin, 100g/pack (1 pack)
Nitrile examination Gloves 100 gloves/box small size	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	70,000.00	70,000.00	-	Nitrile examination Gloves 100 gloves/box small size(100 boxes)
Nitrile examination Gloves 100 gloves/box large size	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	210,000.00	210,000.00	-	Nitrile examination Gloves 100 gloves/box large size (300 boxes)
Parafilm sealing film, 10cm x 76.2m (4" x 250'), roll	ILD	NO	Competitive Bidding	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,800.00	19,800.00	-	Parafilm sealing film, 10cm x 76.2m (4" x 250'), roll (12 packs)
Petri Dish 90 mmX 50 mm disposable (500 pc/box)	ILD	NO		Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,495.00	4,495.00	-	Petri Dish 90 mmX 50 mm disposable (500 pc/box) (1 boxes)
##########	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	60,000.00	60,000.00	-	##########
pH electrode, compatible with Ohaus ST310 Starter Series pH meter, 0.00 to 14 pH, 32 to 176°F	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,500.00	12,500.00	-	pH electrode, compatible with Ohaus ST310 Starter Series pH meter, 0.00 to 14 pH, 32 to 176°F (1 pc)
Pipette carousel stand, universal, holds up to 8 single-channel pipettes	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,835.00	6,835.00	-	Pipette carousel stand, universal, holds up to 8 single-channel pipettes (1 pc)
Pipette holder, angled, acrylic, modular laboratory organizer, 3 1/2"W x 16"H x 11 1/2"D, catalogue no. GY-63535-02, clear	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,600.00	9,600.00	-	Pipette holder, angled, acrylic, modular laboratory organizer, 3 1/2"W x 16"H x 11 1/2"D, catalogue no. GY-63535-02, clear (1pc)
'Pipette Tips '0.5-200 ul Non-Filtered , standard Tip, 1,000 tips, per pack,Natural ,Bulk,	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,000.00	7,000.00	-	'Pipette Tips '0.5-200 ul Non-Filtered , standard Tip, 1,000 tips, per pack,Natural ,Bulk, (10 packs)
Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack **w/ tray** , Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor.	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack **w/ tray** , Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor. (2 packs)

Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack, **loose tips,** Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor.	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,580.00	3,580.00	-	Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack, **loose tips,** Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor. (2 packs)
Pipette Tips 1-10 ml, bulk in box, non sterile, 250 tips/pack Compatible with optiload feature in Sartorius pipettor.	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Pipette Tips 1-10 ml, bulk in box, non sterile, 250 tips/pack Compatible with optiload feature in Sartorius pipettor. (4 packs)
Pipette tips Optifit Tip 1-10ml, bulk in boxNon-sterile Length: 155mm250pcs	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	Pipette tips Optifit Tip 1-10ml, bulk in boxNon-sterile Length: 155mm250pcs (8 packs)
Pipette tips, 10 ul, long 50 mm, sterilized filter (Hyperfilter)Tip 10 racks/unit	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	36,000.00	36,000.00	-	Pipette tips, 10 ul, long 50 mm, sterilized filter (Hyperfilter)Tip 10 racks/unit (6 units)
Pipette tips, 1000 pcs/pack, for 100-200 µl, sterile, yellow, for general purpose	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Pipette tips, 1000 pcs/pack, for 100-200 µl, sterile, yellow, for general purpose (1 pack)
Pipette tips, clear, for 1ooo µL, compatible with Sartorius Proline Plus pipetor, 100 tips/rack	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette tips, clear, for 1ooo µL, compatible with Sartorius Proline Plus pipetor, 100 tips/rack (1 RACK)
Pipette tips, clear, for 5ooo µL, compatible with Sartorius Proline Plus pipetor, 50 tips/rack	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette tips, clear, for 5ooo µL, compatible with Sartorius Proline Plus pipetor, 50 tips/rack (1RACK)
Pipette, volumetric, 1 mL, glass	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,600.00	1,600.00	-	Pipette, volumetric, 1 mL, glass (5 pcs)
Pipette, volumetric, 10 mL, glass	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Pipette, volumetric, 10 mL, glass (5 pcs)
Pipette, volumetric, 2 mL, glass	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,600.00	1,600.00	-	Pipette, volumetric, 2 mL, glass (5 pcs)
Pipette, volumetric, 3 mL, glass	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette, volumetric, 3 mL, glass (5 pcs)
Pipette, volumetric, 4 mL, glass	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette, volumetric, 4 mL, glass (5 pcs)
Pipette, volumetric, 5 mL, glass	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,700.00	1,700.00	-	Pipette, volumetric, 5 mL, glass (5 pcs)
Prolypropylene utility tray, 375 x 350 x 130 mm, code no. 81721, square, white	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,500.00	8,500.00	-	Prolypropylene utility tray, 375 x 350 x 130 mm, code no. 81721, square, white (10 pcs)
R95 respirator, oil-resistant, standard for protection against acid vapor, with NIOSH approval, 20pc/box	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	R95 respirator, oil-resistant, standard for protection against acid vapor, with NIOSH approval, 20pc/box (4 boxes)
Rabies (Human) Vaccine	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	48,000.00	48,000.00	-	Rabies (Human) Vaccine (12 vials)
Rack, drying/draining rack for glassware, wall mounting, dimensions= 18" x 25", with 72 pegs (4" long), polystyrene, with 3" drip ledge	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	17,800.00	17,800.00	-	Rack, drying/draining rack for glassware, wall mounting, dimensions= 18" x 25", with 72 pegs (4" long), polystyrene, with 3" drip ledge (1 pc)

Reagent reservior 4.2x13.5 cm, 50ml	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Reagent reservior 4.2x13.5 cm, 50ml (300 pcs)
Resealable plastic Bag, 100pcs/pack, 2mil, 7x10"	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,500.00	16,500.00	-	Resealable plastic Bag, 100pcs/pack, 2mil, 7x10" (5 packs)
Resealable plastic Bag, 100pcs/pack, 2mil, 9x12"	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,250.00	19,250.00	-	Resealable plastic Bag, 100pcs/pack, 2mil, 9x12" (5 packs)
RESPIRATOR CARTRIGED, w/ NIOSH approval, for use w/ certain organic vapors/acid gases, 2pc/pack	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	RESPIRATOR CARTRIGED, w/ NIOSH approval, for use w/ certain organic vapors/acid gases, 2pc/pack (4 packs)
RESPIRATOR, Half Facepiece, Medium, w/ NIOSH approval, for use w/ certain organic vapors/acid gases 1pair/pack	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,180.00	15,180.00	-	RESPIRATOR, Half Facepiece, Medium, w/ NIOSH approval, for use w/ certain organic vapors/acid gases 1pair/pack (6 packs)
Rubber stopper, size # 00, top diameter= 15mm, bottom diameter=10mm, length=25mm, 100pc/pack	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Rubber stopper, size # 00, top diameter= 15mm, bottom diameter=10mm, length=25mm, 100pc/pack (1 pack)
Safety eyewear holder with lid, acrylic, 3 3/4"W x 9"H x 6"D, catalogue no. EW-81830-10, capacity= 6 pairs	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,800.00	5,800.00	-	Safety eyewear holder with lid, acrylic, 3 3/4"W x 9"H x 6"D, catalogue no. EW-81830-10, capacity= 6 pairs (1 pc)
Safety eyewear organizer, acrylic, 15 1/4"W x 12 1/2"H x 6 3/4"D, catalogue no. EW-86307-05, capacity= 20 slots	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,800.00	9,800.00	-	Safety eyewear organizer, acrylic, 15 1/4"W x 12 1/2"H x 6 3/4"D, catalogue no. EW-86307-05, capacity= 20 slots (1 pc)
Salmonella Pullorum Antigen, 25 ml/bot	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	44,000.00	44,000.00	-	Salmonella Pullorum Antigen, 25 ml/bot (2 bottles)
Sharps Container 3liters, Tamper -Resistant cover, plain container	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Sharps Container 3liters, Tamper -Resistant cover, plain container (10 pcs)
Solvent resistant marker, 1mm, for use for Ankom fiber and fat analyzer, Ankom #F08, (Solvent resistant black marker that can be used to label ANKOM F57, XT4, and In Situ Bags)	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,750.00	2,750.00	-	Solvent resistant marker, 1mm, for use for Ankom fiber and fat analyzer, Ankom #F08, (Solvent resistant black marker that can be used to label ANKOM F57, XT4, and In Situ Bags) (5 pcs)
Spatula with stainless steel blade 10 inches long	ILD	NO	shopping/ SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Spatula with stainless steel blade 10 inches long (8 pcs)
Stainless Steel Fine Mesh Wire Strainer (7 cm)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Stainless Steel Fine Mesh Wire Strainer (7 cm) (2 pcs)
Stirring rod, glass, 10mm (dia) x 375mm (L), rounded end	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	900.00	900.00	-	Stirring rod, glass, 10mm (dia) x 375mm (L), rounded end (2 pcs)
Stirring rod, PTFE, 6mm (dia) x 400mm (L), rounded end	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Stirring rod, PTFE, 6mm (dia) x 400mm (L), rounded end (2 pcs)
STREPTOMYCIN SULFATE SALT POWDER 1gx 10 vial	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	STREPTOMYCIN SULFATE SALT POWDER 1gx 10 vial (2 boxes)
Test kit ,POCKET Central ASF Positive control 4sets per pack	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Test kit ,POCKET Central ASF Positive control 4sets per pack (15 packs)

Test kit ,POCKIT Central ASF Test Kits -ASFV Premix reagent(IC) 24Test Package -Cartridge Set (B) 24Test Package	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,450,000.00	2,450,000.00	-	Test kit ,POCKIT Central ASF Test Kits -ASFV Premix reagent(IC) 24Test Package -Cartridge Set (B) 24Test Package (70 kits)
TEST KIT, CAE ,ELISA 5 plates/kit,Compatible with IDVET Software	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	345,000.00	345,000.00	-	TEST KIT, CAE ,ELISA 5 plates/kit,Compatible with IDVET Software
TEST KIT, PRRS,ELISA, 5 plates /kit, Compatible with IDVET Software	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	129,000.00	129,000.00	-	TEST KIT, PRRS,ELISA, 5 plates /kit, Compatible with IDVET Software (1 kit)
TEST KIT, NEWCASTLE DISEASE , ELISA , 5 plates per Kit,Compatible with IDVET Software	ILD	NO	Direct Contracting		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	TEST KIT, NEWCASTLE DISEASE , ELISA , 5 plates per Kit,Compatible with IDVET Software
TEST KIT,AVIAN INFLUENZA ,ELISA 5 plates/kit Compatible with IDVET Software	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	345,000.00	345,000.00	-	TEST KIT,AVIAN INFLUENZA ,ELISA 5 plates/kit Compatible with IDVET Software (5 kits)
TEST KIT,BLUETONGUE ,ELISA 5 plates/kit Compatible with IDVET Software	ILD	NO	Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	57,000.00	57,000.00	-	TEST KIT,BLUETONGUE ,ELISA 5 plates/kit Compatible with IDVET Software (1 kit)
TEST KIT,Classical Swine Fever ,ELISA, 5 plates /kit, Compatible with IDVET Software	ILD	NO	Direct Contracting		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	67,000.00	67,000.00	-	TEST KIT,Classical Swine Fever ,ELISA, 5 plates /kit, Compatible with IDVET Software (1 kit)
Test tube basket, polypropylene, 140 x 120 x 110 mm, code no. 78101, white	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,500.00	5,500.00	-	Test tube basket, polypropylene, 140 x 120 x 110 mm, code no. 78101, white (10 packs)
Test tube, glass, 30ml capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Test tube, glass, 30ml capacity (50 pcs)
Test tube, glass, 50ml capacity	ILD	NO	Competitive Bidding	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,950.00	3,950.00	-	Test tube, glass, 50ml capacity (50 pcs)
Tube for centrifuge, compatible with biocontainment cat. No. 1769, 250mL capacity, 62 mm × 122 mm (Dia x L), PP, catalogue no. 5127	ILD	NO	Competitive Bidding	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,100.00	9,100.00	-	Tube for centrifuge, compatible with biocontainment cat. No. 1769, 250mL capacity, 62 mm × 122 mm (Dia x L), PP, catalogue no. 5127 (2 packs)
Universal Cartridge Kit, Catalog No:H2O-U-Pack; Sartorius; Material:Polypropylene (PP), Packaging size: 17.8 x11.9 x10 inches; Gross weight: 15.7 pounds	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	47,000.00	47,000.00	-	Universal Cartridge Kit, Catalog No:H2O-U-Pack; Sartorius; Material:Polypropylene (PP), Packaging size: 17.8 x11.9 x10 inches; Gross weight: 15.7 pounds (1 unit)
UV lamp, catalog No: 611CEL1; Sartorius; Optimized temperature gradient; Effectively destroys organic compounds; Prevents the growth of microorganisms	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	UV lamp, catalog No: 611CEL1; Sartorius; Optimized temperature gradient; Effectively destroys organic compounds; Prevents the growth of microorganisms (1 unit)
Vacutainer needle 1 " (Gauge 21)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Vacutainer needle 1 " (Gauge 21) (80 boxes)
Vacutainer needle 1.5 " (Gauge 21)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150,000.00	150,000.00	-	Vacutainer needle 1.5 " (Gauge 21) (100boxes)
Vacutainer tube w/ EDTA Purple Top ,5 ml capacity (100/tray)	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150,000.00	150,000.00	-	Vacutainer tube w/ EDTA Purple Top ,5 ml capacity (100/tray) (200 tray)

	Volumetric flask, 100 mL, Class A, with PE Snap-Cap, OD x H= 60 x 182 mm; Tolerance= ±0.08 mL; High density polyethylene cap material; 6/Pack; 2 Packs/Case	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	46,200.00	46,200.00	-	Volumetric flask, 100 mL, Class A, with PE Snap-Cap, OD x H= 60 x 182 mm; Tolerance= ±0.08 mL; High density polyethylene cap material; 6/Pack; 2 Packs/Case (6 case)
	Volumetric flask, 500 mL, Class A, with PE Snap-Cap, High density polyethylene cap material; Tolerance=±0.20 mL, 6/Pack; 2 Packs/Case	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,500.00	9,500.00	-	Volumetric flask, 500 mL, Class A, with PE Snap-Cap, High density polyethylene cap material; Tolerance=±0.20 mL, 6/Pack; 2 Packs/Case (1 case)
	Volumetric flask, borosilicate glass, 2000mL, Class A, with snapcap	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Volumetric flask, borosilicate glass, 2000mL, Class A, with snapcap (4 case)
	Volumetric flask, wide-mouthed, borosilicate glass, 50mL, Class A, with snapcap, 6 pcs/pack, 2 packs/case	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	46,800.00	46,800.00	-	Volumetric flask, wide-mouthed, borosilicate glass, 50mL, Class A, with snapcap, 6 pcs/pack, 2 packs/case (6 case)
	Wash bottles, LDPE, 500mL capacity, 216x73mm, cap size 28mm, 6pcs/pack	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Wash bottles, LDPE, 500mL capacity, 216x73mm, cap size 28mm, 6pcs/pack (7 packs)
	Weighing boat, square, antistatic, polystyrene, pack of 250pcs, 250mL capacity	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,400.00	8,400.00	-	Weighing boat, square, antistatic, polystyrene, pack of 250pcs, 250mL capacity (2 packs)
	Weighing boat, square, antistatic, polystyrene, pack of 500pcs, 350mL capacity, 14.0 x 2.2 cm	ILD	NO	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,900.00	4,900.00	-	Weighing boat, square, antistatic, polystyrene, pack of 500pcs, 350mL capacity, 14.0 x 2.2 cm (1 pack)
5-02-031-30-00	**CHEMICAL AND FILTERING SUPPLIES**											
5-02-031-30-00	*1) Primers for Rice Tungro Bacilliform Virus (RTBV)* *RTBV F3- (5'-CCGTACTGTGCAAGAACAGA-3')* *RTBV B3- (5'-GGATTTTTCGTTTCTTATAATCTCC-3')* *RTBV FIP- (5'-GCTATTCCTATTCCTGCTTCATAGGGGAAAGGTAGTAAAAGCGGA-3')* *RTBV BIP- (5' CATGGATGAGAGCAAAATGCATTAAGATCTACAGAATGCTAAGGATG-3')*	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	25,000.00	25,000.00	-	*1) Primers for Rice Tungro Bacilliform Virus (RTBV)* *RTBV F3- (5'-CCGTACTGTGCAAGAACAGA-3')* *RTBV B3- (5'-GGATTTTTCGTTTCTTATAATCTCC-3')* *RTBV FIP- (5'-GCTATTCCTATTCCTGCTTCATAGGGGAAAGGTAGTAAAAGCGGA-3')* *RTBV BIP- (5' CATGGATGAGAGCAAAATGCATTAAGATCTACAGAATGCTAAGGATG-3') (1 SET)*
5-02-031-30-00	*2) Primers for Rice Tungro Spherical Virus (RTSV)* *RTSV F3- (5'-CCGTACTGTGCAAGAACAGA-3')* *RTSV B3- (5'-GCTCTTGATGTCATCCGCG-3')* *RTSV FIB-(5'-GCACCGCTACGCAAATCAAGTCCCAAAGGCTTATGCGTCTA-3')* *RTSV BIP- (5'-TTGTCTCGATCGCTGGGGGAGTCACTCACTGAGCCACATT-3')*	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	25,000.00	25,000.00	-	*2) Primers for Rice Tungro Spherical Virus (RTSV)* *RTSV F3- (5'-CCGTACTGTGCAAGAACAGA-3')* *RTSV B3- (5'-GCTCTTGATGTCATCCGCG-3')* *RTSV FIB-(5'-GCACCGCTACGCAAATCAAGTCCCAAAGGCTTATGCGTCTA-3')* *RTSV BIP- (5'-TTGTCTCGATCGCTGGGGGAGTCACTCACTGAGCCACATT-3')* *(1 SET)*

5-02-031-30-00	***3) Primers for Rice Ragged Stunt Virus (RRSV)*** ***RRSV F3- (5'-GACTAGGGATGTGCGTTC-3')*** ***RRSV B3 -(5'-TGTAATCGACGTTCGCTC-3')*** ***RRSV FIP- 5'-TGTTATTCTGCCTTGTTCTTTCAACTTCTGATTTGATTGTTTTGAGCA-3')*** ***RRSV BIP- (5'-TCGACTTGGTTTAGCCAAGATG-TTGTTCAGTGATGATTCGC-3')***	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	25,000.00	25,000.00	-	***3) Primers for Rice Ragged Stunt Virus (RRSV)*** ***RRSV F3- (5'-GACTAGGGATGTGCGTTC-3')*** ***RRSV B3 -(5'-TGTAATCGACGTTCGCTC-3')*** ***RRSV FIP- 5'-TGTTATTCTGCCTTGTTCTTTCAACTTCTGATTTGATTGTTTTGAGCA-3')*** ***RRSV BIP- (5'-TCGACTTGGTTTAGCCAAGATG-TTGTTCAGTGATGATTCGC-3')*** ***(1 SET)***
5-02-031-30-00	***4) Primers for Rice Grassy Stunt Virus (RGSV)*** ***RGSV F3- (5'-AAAGACCAACTCAGAGGCA-3')*** ***RGSV B3-(5'-TCTAGAGCAGTTTCCTGTAGTC-3')*** ***RGSV FIP-(5'-CTGACTTAGTGTGGACACTGTGCTTTTGTGTTACCAAGTCTGTGTG-3')*** ***RGSV BIP-(5'-CACTGCATGGGTTTTGTCAACCTGGAGATCATCCTTCTACCAGCT-3')***	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	25,000.00	25,000.00	-	***4) Primers for Rice Grassy Stunt Virus (RGSV)*** ***RGSV F3- (5'-AAAGACCAACTCAGAGGCA-3')*** ***RGSV B3-(5'-TCTAGAGCAGTTTCCTGTAGTC-3')*** ***RGSV FIP-(5'-CTGACTTAGTGTGGACACTGTGCTTTTGTGTTACCAAGTCTGTGTG-3')*** ***RGSV BIP-(5'-CACTGCATGGGTTTTGTCAACCTGGAGATCATCCTTCTACCAGCT-3') (1 set)***
5-02-031-30-00	***5) Primers for Rice Dwarf Virus (RDV)*** ***RDV F3-(5'-ATTCCAGCCGGGGCATAT-3')*** ***RDV B3-(5'-CCCACCACCAAGTGAGAAC-3')*** ***RDV FIP-(5'-AACGCCAGCTATTGTCGTTCCAGGGCATCAGTGCTAAGTGT-3')*** ***RDV BIP-(5'-CTACTGCAACTGCCGCAGACGTCCGTTTGGACAGGGAGG-3')***	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	25,000.00	25,000.00	-	***5) Primers for Rice Dwarf Virus (RDV)*** ***RDV F3-(5'-ATTCCAGCCGGGGCATAT-3')*** ***RDV B3-(5'-CCCACCACCAAGTGAGAAC-3')*** ***RDV FIP-(5'-AACGCCAGCTATTGTCGTTCCAGGGCATCAGTGCTAAGTGT-3')*** ***RDV BIP-(5'-CTACTGCAACTGCCGCAGACGTCCGTTTGGACAGGGAGG-3') (1SET)***
5-02-031-30-00	Acetone, Analytical reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,600.00	3,600.00	-	Acetone, Analytical reagent, 2.5L/bottle (3 bottle)
5-02-031-30-00	ACETYLENE GAS, Refill, high purity 5kg instrument grade	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	96,000.00	96,000.00	-	ACETYLENE GAS, Refill, high purity 5kg instrument grade (8 cylinder)
5-02-031-30-00	ACTIVATED CHARCOAL, 1kg/bottle, AR, for analysis,phosphate free	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	ACTIVATED CHARCOAL, 1kg/bottle, AR, for analysis,phosphate free (1 bottle)
5-02-031-30-00	##########	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	624,400.00	624,400.00	-	##########
5-02-031-30-00	Ammonium acetate, 500g/bottle, AR Grade	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,400.00	10,400.00	-	Ammonium acetate, 500g/bottle, AR Grade (8 bottles)
5-02-031-30-00	Ammonium Fluoride, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Ammonium Fluoride, AR, 500g/bottle (2 bottles)

5-02-031-30-00	Ammonium hydroxide, Analytical reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	26,400.00	26,400.00	-	Ammonium hydroxide, Analytical reagent, 2.5L/bottle (24 bottles)
5-02-031-30-00	Ammonium metavanadate, Analytical reagent, 100g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	23,800.00	23,800.00	-	Ammonium metavanadate, Analytical reagent, 100g/bottle (7 bottles)
5-02-031-30-00	Ammonium molybdate, 4-hydrate, crystal, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	63,000.00	63,000.00	-	Ammonium molybdate, 4-hydrate, crystal, Analytical reagent, 500g/bottle (14 bottles)
5-02-031-30-00	Ammonium Nitrate, AR, 500g/bot	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	20,000.00	20,000.00	-	Ammonium Nitrate, AR, 500g/bot (1 bottle)
5-02-031-30-00	Ammonium oxalate, crystalline powder, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Ammonium oxalate, crystalline powder, Analytical reagent, 500g/bottle (5 bottles)
5-02-031-30-00	Argon gas, refill, 7000L/cylinder	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,000.00	90,000.00	-	Argon gas, refill, 7000L/cylinder (6 cylinder)
5-02-031-30-00	ASCORBIC ACID, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	ASCORBIC ACID, AR, 500g/bottle (1 bottle)
5-02-031-30-00	BBOT Standard	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	BBOT Standard (1bottle)
5-02-031-30-00	Boric acid, granular, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	Boric acid, granular, Analytical reagent, 500g/bottle (3 bottles)
5-02-031-30-00	Bromine Water, Bromate-Bromide 0.1 Normal Volumetric Solution (Bromine), Baker Analyzed Reagent Grade, 500mL Poly Bottle	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	48,000.00	48,000.00	-	Bromine Water, Bromate-Bromide 0.1 Normal Volumetric Solution (Bromine), Baker Analyzed Reagent Grade, 500mL Poly Bottle (4 bottle)
5-02-031-30-00	Bromocersol green sodium salt, Analytical reagent, 25g/bottle	ILD	NO	SVP/ Shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,600.00	5,600.00	-	Bromocersol green sodium salt, Analytical reagent, 25g/bottle (2 bottle)
5-02-031-30-00	Brothymol Blue, AR, 5g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Brothymol Blue, AR, 5g/bottle (2 bottle)
5-02-031-30-00	CALCIUM CARBONATE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	CALCIUM CARBONATE, AR, 500g/bottle (1 bottle)
5-02-031-30-00	CALCIUM CHLORIDE DIHYDRATE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	CALCIUM CHLORIDE DIHYDRATE, AR, 500g/bottle (1 bottle)
5-02-031-30-00	CALCIUM STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	CALCIUM STANDARD, 1000ppm, 500mL/bottle (1 bottle)

5-02-031-30-00	Carbendazim ELISA Test Kit (Cat. # 1098-01), competitive enzyme immunoassay for the quantitative analysis of carbendazim, Inlude: Carbendazim -coated Microtiter Plate; Carbendazim Standards: Negative control(white cap tube), 0.5 ng/mL(yellow cap tube), 1.5ng/mL(orange cap tube), 3 ng/mL(pink cap tube), 6ng/mL(purple cap tube), 12ng/mL(blue cap tube), 100ng/mL (spiking, optional, redcap tube); Carbendazim Antibody #1 ; 100X HRP-Conjugated Antibody #2 ; Antibody #2 Diluent ; 10X Sample Extraction BufferF; 20X Wash Solution; Stop Buffer; TMB Substrate; Concentrate ofCBD Extraction Buffer; CBD Clean Up Reagent; CBD Balance Buffer; Mango Balance Buffer; 10X Mango Extraction Buffer	ILD	NO	Shopping/SVP	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	95,000.00	95,000.00	-	Carbendazim ELISA Test Kit (Cat. # 1098-01), competitive enzyme immunoassay for the quantitative analysis of carbendazim, Inlude: Carbendazim -coated Microtiter Plate; Carbendazim Standards: Negative control(white cap tube), 0.5 ng/mL(yellow cap tube), 1.5ng/mL(orange cap tube), 3 ng/mL(pink cap tube), 6ng/mL(purple cap tube), 12ng/mL(blue cap tube), 100ng/mL (spiking, optional, redcap tube); Carbendazim Antibody #1 ; 100X HRP-Conjugated Antibody #2 ; Antibody #2 Diluent ; 10X Sample Extraction BufferF; 20X Wash Solution; Stop Buffer; TMB Substrate; Concentrate ofCBD Extraction Buffer; CBD Clean Up Reagent; CBD Balance Buffer; Mango Balance Buffer; 10X Mango Extraction Buffer (2 packs)
5-02-031-30-00	Catalyst tablet, containing 3.5g K2SO4 and 0.4g CuSO4, 1000pc/pack	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	70,000.00	70,000.00	-	Catalyst tablet, containing 3.5g K2SO4 and 0.4g CuSO4, 1000pc/pack (3 packs)
5-02-031-30-00	Certified Reference Material (CRM) for agricultural soil, 170g/bottle	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	84,000.00	84,000.00	-	Certified Reference Material (CRM) for agricultural soil, 170g/bottle (4 bottles)
5-02-031-30-00	Certified Reference Material (CRM) for compost, 100g/bottle	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	50,000.00	50,000.00	-	Certified Reference Material (CRM) for compost, 100g/bottle (2 bottles)
5-02-031-30-00	Chlorophenol red, AR, 5g/bottle	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Chlorophenol red, AR, 5g/bottle (2 bottles)
5-02-031-30-00	Copper (II) Oxide, 250g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,450.00	2,450.00	-	Copper (II) Oxide, 250g/bottle (1 bottle)
5-02-031-30-00	COPPER STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	COPPER STANDARD, 1000ppm, 500mL/bottle (1 bottle)
5-02-031-30-00	Diethylenetriaminepentaacetic Acid (DTPA), AR, 100g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,800.00	7,800.00	-	Diethylenetriaminepentaacetic Acid (DTPA), AR, 100g/bottle (2 bottles)
5-02-031-30-00	Di-Potassium Hydrogen Phosphate, anhydrous, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,375.00	2,375.00	-	Di-Potassium Hydrogen Phosphate, anhydrous, AR, 500g/bottle (1 bottle)
5-02-031-30-00	EDTA ((ethylenedinitrilo) tetraacetic acid), Powder, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,950.00	1,950.00	-	EDTA ((ethylenedinitrilo) tetraacetic acid), Powder, Analytical reagent, 500g/bottle (1 bottle)
5-02-031-30-00	Ethanol, absolute, ACS, reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Ethanol, absolute, ACS, reagent, 2.5L/bottle (3 bottles)
5-02-031-30-00	Ethanol, absolute, Baker analyzed, ACS reagent, 2.5L/bottle	ILD	NO	Shopping/SVP	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,000.00	22,000.00	-	Ethanol, absolute, Baker analyzed, ACS reagent, 2.5L/bottle (10 bottles)
5-02-031-30-00	Ethylenediamminetetraacetic acid (EDTA), AR, 100g/bot	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,700.00	3,700.00	-	Ethylenediamminetetraacetic acid (EDTA), AR, 100g/bot (1 bottle)

5-02-031-30-00	Fat filter bags, for Ankom Fat determination, 3 micron porosity, 200pc/pack	ILD	NO	Competitive Bidding	Q2	Q3	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400,000.00	400,000.00	-	Fat filter bags, for Ankom Fat determination, 3 micron porosity, 200pc/pack (20 packs)
5-02-031-30-00	Ferrous Sulfate Heptahydrate, AR grade, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	Ferrous Sulfate Heptahydrate, AR grade, 500g/bottle (10 bottles)
5-02-031-30-00	Fiber filter bags, for Ankom Fiber determination, 25 micron porosity, 200pc/pack	ILD	NO	Competitive Bidding	Q2	Q3	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400,000.00	400,000.00	-	Fiber filter bags, for Ankom Fiber determination, 25 micron porosity, 200pc/pack (20 packs)
5-02-031-30-00	Filter paper, whatman #42, 100pcs/box	ILD	NO	Competitive Bidding	Q2	Q3	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	102,000.00	102,000.00	-	Filter paper, whatman #42, 100pcs/box (30 boxes)
5-02-031-30-00	Glacial Acetic Acid, 1L/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,300.00	2,300.00	-	Glacial Acetic Acid, 1L/bottle (1 bottle)
5-02-031-30-00	Glassware Detergent, concentrate, phosphate-free, biodegradable, 1kg/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,872.50	4,872.50	-	Glassware Detergent, concentrate, phosphate-free, biodegradable, 1kg/bottle (1 bottle)
5-02-031-30-00	Helium gas, refill, instrument grade	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,000.00	90,000.00	-	Helium gas, refill, instrument grade (6 cylinder)
5-02-031-30-00	Hydrochloric acid, 36.5-38.0%, Analytical reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,400.00	14,400.00	-	Hydrochloric acid, 36.5-38.0%, Analytical reagent, 2.5L/bottle (2 bottles)
5-02-031-30-00	Hydrochloric acid, Technical grade, 2.5L/bottle	ILD	NO	Competitive Bidding					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	Hydrochloric acid, Technical grade, 2.5L/bottle (10 bottles)
5-02-031-30-00	IRON AAS STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	IRON AAS STANDARD, 1000ppm, 500mL/bottle (1 bottle)
5-02-031-30-00	Lanthanum Oxide, AR grade, 250g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,500.00	22,500.00	-	Lanthanum Oxide, AR grade, 250g/bottle (2 bottle)
5-02-031-30-00	L-Lysine Monohydrochloride, AR grade, 100g/bottle, NIST Traceable	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	L-Lysine Monohydrochloride, AR grade, 100g/bottle, NIST Traceable (1 bottle)
5-02-031-30-00	MAGNESIUM AAS STANDARD, 1000ppm in nitric acid, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,500.00	3,500.00	-	MAGNESIUM AAS STANDARD, 1000ppm in nitric acid, 500mL/bottle (1 bottle)
5-02-031-30-00	Magnesium Perchlorate, anhydrous, AR, 100g/bot	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,750.00	5,750.00	-	Magnesium Perchlorate, anhydrous, AR, 100g/bot (1 bottle)
5-02-031-30-00	Manganese AAS Standard, 1000ppm in nitric acid, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Manganese AAS Standard, 1000ppm in nitric acid, 500mL/bottle (1 bottle)
5-02-031-30-00	Methyl orange, sodium salt, Analytical reagent, 25g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Methyl orange, sodium salt, Analytical reagent, 25g/bottle (1 bottle)
5-02-031-30-00	Methyl red, sodium salt, Analytical reagent, 25g/bottle	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	Methyl red, sodium salt, Analytical reagent, 25g/bottle (3 bottle)
5-02-031-30-00	Multi-element Standard, 23 elements in diluted nitric acid, 1000µg/mL (Ag, Al, B, Ba, Bi, Ca, Cd, Co, Cr, Cu, Fe, Ga, in, K, Li, Mg, Mn, Na, Ni, Pb, Sr, Tl, Zn) in 1mol/L Nitric Acid NIST Traceable with certicate of analysis, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	Multi-element Standard, 23 elements in diluted nitric acid, 1000µg/mL (Ag, Al, B, Ba, Bi, Ca, Cd, Co, Cr, Cu, Fe, Ga, in, K, Li, Mg, Mn, Na, Ni, Pb, Sr, Tl, Zn) in 1mol/L Nitric Acid NIST Traceable with certicate of analysis, 500mL/bottle (1 bottle)

5-02-031-30-00	Mycotoxin Extraction Kit, contains 12 extraction bottles w/ lids, 12 disposable filter syringes containing 1 gram chopped glass wool, and 12 sample 12x75cm collection tubes with caps, with 70% methanol	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	205,200.00	205,200.00	-	Mycotoxin Extraction Kit, contains 12 extraction bottles w/ lids, 12 disposable filter syringes containing 1 gram chopped glass wool, and 12 sample 12x75cm collection tubes with caps, with 70% methanol (90 packs)
5-02-031-30-00	NIST Traceable standard Buffer solutions, pH 10.00, 500ml	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	NIST Traceable standard Buffer solutions, pH 10.00, 500ml (2 bottle)
5-02-031-30-00	NIST Traceable standard Buffer solutions, pH 4.00, 500ml	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	NIST Traceable standard Buffer solutions, pH 4.00, 500ml (2 bottle)
5-02-031-30-00	NIST Traceable standard Buffer solutions, pH 7.00, 500ml	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	NIST Traceable standard Buffer solutions, pH 7.00, 500ml (2 bottle)
5-02-031-30-00	Nitric acid, Analytical reagent, 2.5L/bottle, 69-70%	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	124,200.00	124,200.00	-	Nitric acid, Analytical reagent, 2.5L/bottle, 69-70%(17 bottle)
5-02-031-30-00	Orange Indicating Silica Gel, 1 gallon	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Orange Indicating Silica Gel, 1 gallon
5-02-031-30-00	Orthophenanthroline, monohydrate, 25g/bottle, AR	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Orthophenanthroline, monohydrate, 25g/bottle, AR (1 bottle)
5-02-031-30-00	Pesticide detector tickets, used to detect all major organophosphates and carbamates such as Malathion, Sevin, Furadan, Systox, Vapona, Phosdin, Metastsox, Guthion, Actellic, Dursban and diazinon, with 50mL graduated beaker	ILD	NO	Shopping/SVP	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,000.00	90,000.00	-	Pesticide detector tickets, used to detect all major organophosphates and carbamates such as Malathion, Sevin, Furadan, Systox, Vapona, Phosdin, Metastsox, Guthion, Actellic, Dursban and diazinon, with 50mL graduated beaker (39 bottles)
5-02-031-30-00	Petroleum Ether, Analytical reagent, 2.5L/bot	ILD	NO	Competitive Bidding	Q2	Q2	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	101,400.00	101,400.00	-	Petroleum Ether, Analytical reagent, 2.5L/bot (39 bottle)
5-02-031-30-00	Phenolphthalein indicator, powder, ACS reagent, 125g/bottle	ILD	NO	Competitive Bidding					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Phenolphthalein indicator, powder, ACS reagent, 125g/bottle (1 bottle)
5-02-031-30-00	Phosphorus Standard, NIST Traceable, 1000ppm, 250mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Phosphorus Standard, NIST Traceable, 1000ppm, 250mL/bottle (1 bottle)
5-02-031-30-00	POTASSIUM AAS STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	POTASSIUM AAS STANDARD, 1000ppm, 500mL/bottle (1 bottle)
5-02-031-30-00	POTASSIUM ANTIMONY TARTRATE,100g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	POTASSIUM ANTIMONY TARTRATE,100g/bottle (1 bottle)
5-02-031-30-00	Potassium Chloride Solution, for Conductivity Meter Calibration, NIST Traceable, 480 mL/bottle, 5 mS/cm	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Potassium Chloride Solution, for Conductivity Meter Calibration, NIST Traceable, 480 mL/bottle, 5 mS/cm (1 bottle)
5-02-031-30-00	Potassium Dichromate, AR Grade, 250g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,850.00	1,850.00	-	Potassium Dichromate, AR Grade, 250g/bottle (1 bottle)
5-02-031-30-00	POTASSIUM DIHYDROGEN ORTHOPHOSPHATE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q3	Q3	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,140.00	7,140.00	-	POTASSIUM DIHYDROGEN ORTHOPHOSPHATE, AR, 500g/bottle (3 bottles)

	AGRICULTURAL AND MARINE SUPPLY EXPENSES	ILD	NO									
	Wheat seeds, 12% Moisture Content, untreated with insecticide @ 25/bag	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	242,000.00	242,000.00	-	Wheat seeds, 12% Moisture Content, untreated with insecticide @ 25/bag (220 bags)
	Cracked Corn (30Kg/bag) Grade 1, C2,14% moisture content, less than 50ppb aflatoxin content	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	165,000.00	165,000.00	-	Cracked Corn (30Kg/bag) Grade 1, C2,14% moisture content, less than 50ppb aflatoxin content (150 bags)
	Disinfectant, Sodium Hypochlorite, 1 liter per bottle; FPA registered	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	6,400.00	6,400.00	-	Disinfectant, Sodium Hypochlorite, 1 liter per bottle; FPA registered (4 liters)
	Insecticide 85 WP a.i. carbaryl 850g/kg, wettable powder, 250grams/pack/box), FPA Registered	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	4,200.00	4,200.00	-	Insecticide 85 WP a.i. carbaryl 850g/kg, wettable powder, 250grams/pack/box), FPA Registered (3 boxes)
	Insecticide 25 EC, a.i.: DDVP 250g/L, 1L/bot; FPA Registered	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	3,900.00	3,900.00	-	Insecticide 25 EC, a.i.: DDVP 250g/L, 1L/bot; FPA Registered (3 boxes)
	Aluminum phosphide; 56% content/1000 grams, Fumigant, 333 tablet /1Kg/Bottle, FPA registered	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	18,000.00	18,000.00	-	Aluminum phosphide; 56% content/1000 grams, Fumigant, 333 tablet /1Kg/Bottle, FPA registered (3 bottles)
	Vermicast, @50 kg, 3% NPK	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	85,500.00	85,500.00	-	Vermicast, @50 kg, 3% NPK (150 bags)
	Dog Food, pellet, with 23% minimum crude protein content @ 30Kg/bag	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division	75,000.00	75,000.00	-	Dog Food, pellet, with 23% minimum crude protein content @ 30Kg/bag (30 bags)
	OTHER SUPPLIES AND MATERIALS	ILD	NO									
5-02-03-990-00	Agar powder (250 grams)	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Agar powder (250 grams) (20 packs)
5-02-03-990-00	Air Freshener, 280ml, citrus fresh	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	Air Freshener, 280ml, citrus fresh (20 cans)
5-02-03-990-00	Air Freshener, Scented Gel, 180 grams	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Air Freshener, Scented Gel, 180 grams (20 pcs)
5-02-03-990-00	ALCOHOL, 70%, ethyl, gallon	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	ALCOHOL, 70%, ethyl, gallon (16 pcs)
5-02-03-990-00	Angle bar, steel, 1"x1"x20' (5mm)	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,750.00	8,750.00	-	Angle bar, steel, 1"x1"x20' (5mm) (5 pcs)
5-02-03-990-00	Autoclaveable Plastic (0.02 thickness), 10x12"	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	29,940.00	29,940.00	-	Autoclaveable Plastic (0.02 thickness), 10x12" (29940pcs)
5-02-03-990-00	Baloon Stick (White) 2 ft/ pc	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400.00	400.00	-	Baloon Stick (White) 2 ft/ pc (100 pcs)
5-02-03-990-00	Bathroom long-handled brush bristles, plastic handle	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	500.00	500.00	-	Bathroom long-handled brush bristles, plastic handle (1 pc)
5-02-03-990-00	Bathroom Soap,bar, 85 grams	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Bathroom Soap,bar, 85 grams (12 pcs)

5-02-03-990-00	Dishwashing liquid 250 ml/bot, anti bacterial	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,350.00	7,350.00	-	Dishwashing liquid 250 ml/bot, anti bacterial(30 bottles)
5-02-03-990-00	Dishwashing Liquid, 1 gal	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Dishwashing Liquid, 1 gal (15 bottles)
5-02-03-990-00	Disinfectant spray, scented, 340 grams	ILD	NO	shopping	Q2-Q3	N/A	Q2-Q3	Q2-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,000.00	12,000.00	-	Disinfectant spray, scented, 340 grams (20 cans)
5-02-03-990-00	Disinfectant Spray:510ml/bot; Fresh Blossom scent (12bot)	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Disinfectant Spray:510ml/bot; Fresh Blossom scent (12bot) (10 bottles)
5-02-03-990-00	DISINFECTANT, bleaching solution	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,625.00	3,625.00	-	DISINFECTANT, bleaching solution (25 liters)
5-02-03-990-00	Disinfecting Foot bath tray, heavy duty, 28"x15.5", Plastic Tray	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Disinfecting Foot bath tray, heavy duty, 28"x15.5", Plastic Tray (4 pcs)
5-02-03-990-00	Disposable Plastic Bottle; Screw -type cap, 60ml, hyaline	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Disposable Plastic Bottle; Screw -type cap, 60ml, hyaline (3000 pcs)
5-02-03-990-00	Door mat, cloth rectangle	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Door mat, cloth rectangle (12 pcs)
5-02-03-990-00	Door Mat, cloth, 24"x 12"	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Door Mat, cloth, 24"x 12" (30 pcs)
5-02-03-990-00	Dust pan, plastic big	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	300.00	300.00	-	Dust pan, plastic big (5 pcs)
5-02-03-990-00	Dust Remover, big	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Dust Remover, big (15 pcs)
5-02-03-990-00	Elastomeric Sealant, 1 L	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Elastomeric Sealant, 1 L(2 cans)
5-02-03-990-00	Ethyl Alcohol, 70%, 500mL	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Ethyl Alcohol, 70%, 500mL (50 bottles)
5-02-03-990-00	Extension Cord Set w/ Universal Outlet and Switch 2 meter wire	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Extension Cord Set w/ Universal Outlet and Switch 2 meter wire (15 pcs)
5-02-03-990-00	Extension Cord wheel, heavy duty, industrial type, 25 meters	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,000.00	22,000.00	-	Extension Cord wheel, heavy duty, industrial type, 25 meters
5-02-03-990-00	Fabric Conditioner 800ml	ILD	NO	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,250.00	6,250.00	-	Fabric Conditioner 800ml
5-02-03-990-00	Face mask, disposable, PP non-woven, earloop, blue, 3 ply, dimension=17.5 cm x 9.5 cm, 50 pcs/box	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	Face mask, disposable, PP non-woven, earloop, blue, 3 ply, dimension=17.5 cm x 9.5 cm, 50 pcs/box
5-02-03-990-00	Flexible Spiral Cable Organizer Tube Rope, white, 28mm x 5 meters	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Flexible Spiral Cable Organizer Tube Rope, white, 28mm x 5 meters

5-02-03-990-00	Floor Mop with bucket (360degrees rotating micro fiber head)	ILD	NO	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,450.00	9,450.00	-	Floor Mop with bucket (360degrees rotating micro fiber head)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (large)	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,075.00	8,075.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (large)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (medium)	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,175.00	6,175.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (medium)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (XL)	ILD	NO	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,500.00	5,500.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (XL)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (XXL)	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (XXL)
5-02-03-990-00	Garden Hose 75 ft with fittings size 1/2	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,600.00	2,600.00	-	Garden Hose 75 ft with fittings size 1/2 (2 units)
5-02-03-990-00	Garden Tools Set including Trowel, Cultivator Hand Rake, Transplant Trowel, Stainless Steel, Heavy Duty	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Garden Tools Set including Trowel, Cultivator Hand Rake, Transplant Trowel, Stainless Steel, Heavy Duty (2 sets)
5-02-03-990-00	Germicidal Soap, 90 grams	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Germicidal Soap, 90 grams (20 pcs)
5-02-03-990-00	Glass Cleaner, 500mL/bottle, spray	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Glass Cleaner, 500mL/bottle, spray (20 bottles)
5-02-03-990-00	Glass cleaner, big	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,364.00	2,364.00	-	Glass cleaner, big (12 bottles)
5-02-03-990-00	Glass Squeezer w/ handle	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	625.00	625.00	-	Glass Squeezer w/ handle (5 pcs)
5-02-03-990-00	Gloves, free size, Rubberized palm, blue	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,250.00	2,250.00	-	Gloves, free size, Rubberized palm, blue (15 pairs)
5-02-03-990-00	gum arabic powder	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	520.00	520.00	-	gum arabic powder (1 kg)
5-02-03-990-00	Hammer, heavy-duty, 13", hardwood handle	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Hammer, heavy-duty, 13", hardwood handle (2 pc)
5-02-03-990-00	Hand Towel White, 12"x24"	ILD	NO	shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,750.00	3,750.00	-	Hand Towel White, 12"x24" (125 pcs)
5-02-03-990-00	Heavy Duty Commercial Mop Squeezer Bucket, yellow	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Heavy Duty Commercial Mop Squeezer Bucket, yellow (3 units)
5-02-03-990-00	Heavy Duty, Cutter, with spare blade	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Heavy Duty, Cutter, with spare blade (20 pcs)
5-02-03-990-00	Heavy-duty and Muti-purpose Water Gun Garden Hose Nozzle Sprayer	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,200.00	3,200.00	-	Heavy-duty and Muti-purpose Water Gun Garden Hose Nozzle Sprayer(4 pcs)

5-02-03-990-00	Resealable Zip lock, plastic, 100s/pack, 2.25"x4", LDPE, 0.002	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	500.00	500.00	-	Resealable Zip lock, plastic, 100s/pack, 2.25"x4", LDPE, 0.002 (5 packs)
5-02-03-990-00	Rubber band, large size	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	Rubber band, large size (50 boxes)
5-02-03-990-00	Rubber stopper, set, sizes # 000 to 10 (Includes size 000, 00, 1, 2, 3, 4, 5, 6, 7, 8, 9 &10), 12pc/pack, 1 pc per size	ILD	NO	shopping		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Rubber stopper, set, sizes # 000 to 10 (Includes size 000, 00, 1, 2, 3, 4, 5, 6, 7, 8, 9 &10), 12pc/pack, 1 pc per size
5-02-03-990-00	Sack, plastic, 25kg capacity, no print, white	ILD	NO	shopping		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Sack, plastic, 25kg capacity, no print, white
5-02-03-990-00	Sample Bags with Round-Wire Closure, PE, 4.5in x 9in, sterile, pack of 500 piece	ILD	NO	shopping		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Sample Bags with Round-Wire Closure, PE, 4.5in x 9in, sterile, pack of 500 piece
5-02-03-990-00	Sand paper, #180	ILD	NO	shopping		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Sand paper, #180 (5 sheets)
5-02-03-990-00	Sando bags, large,100s/pack, white	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	Sando bags, large,100s/pack, white (20 packs)
5-02-03-990-00	Sando bags, medium,100s/pack	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,200.00	3,200.00	-	Sando bags, medium,100s/pack (40 packs)
5-02-03-990-00	Scissor, sewing, heavy duty, stainless steel, 26 cm	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,600.00	3,600.00	-	Scissor, sewing, heavy duty, stainless steel, 26 cm (12 pcs)
5-02-03-990-00	Scouring pad, 150mm x 95mm x 8mm, 3pcs per pack, heavy-duty	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Scouring pad, 150mm x 95mm x 8mm, 3pcs per pack, heavy-duty (15 packs)
5-02-03-990-00	Sealant, acrylic w/ silicon, 300mL, suitable for doors, concrete, ceramic, aluminum, wood, windows, waterproof	ILD	NO	shopping		N/A			SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Sealant, acrylic w/ silicon, 300mL, suitable for doors, concrete, ceramic, aluminum, wood, windows, waterproof
5-02-03-990-00	Self Inking Stamp (RECEIVED, RELEASED, CERTIFIED TRUE COPY)	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Self Inking Stamp (RECEIVED, RELEASED, CERTIFIED TRUE COPY) (2 sets)
5-02-03-990-00	Silicone sealant, clear	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Silicone sealant, clear (5 tubes)
5-02-03-990-00	Silicone sealant, clear, with caulking gun	ILD	NO	shopping	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Silicone sealant, clear, with caulking gun (2 SETS)
5-02-03-990-00	Slotted Angle Bar 1.5x2.0 inches x 10 ft	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	945.00	945.00	-	Slotted Angle Bar 1.5x2.0 inches x 10 ft(45 PCS)
5-02-03-990-00	Soap Holder, plastic, with cover	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Soap Holder, plastic, with cover (6 PCS)
5-02-03-990-00	Specialized egg cardboard for Trichogramma (68mm x 58mm) glossy	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	249,976.00	249,976.00	-	Specialized egg cardboard for Trichogramma (68mm x 58mm) glossy (249976 PCS)
5-02-03-990-00	Sponge with scrubber, 6"x 4"	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,700.00	2,700.00	-	Sponge with scrubber, 6"x 4" (30 PCS)

5-02-03-990-00	Square Bar, steel, 9.5mm	ILD	NO	shopping	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Square Bar, steel, 9.5mm (10 PCS)
5-02-03-990-00	Stamp, self-Inking, with "Regional Soils Lab-1"and "Received"	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Stamp, self-inking, with "Regional Soils Lab-1"and "Received" (2 PCS)
5-02-03-990-00	Teflon tape, standard size	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	350.00	350.00	-	Teflon tape, standard size (10 rolls)
5-02-03-990-00	Toilet Bowl Cleaner, 1L/bottle	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,500.00	10,500.00	-	Toilet Bowl Cleaner, 1L/bottle (30 bottles)
5-02-03-990-00	Toilet Bowl Plunger	ILD	NO	shopping	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Toilet Bowl Plunger (4 pcs)
5-02-03-990-00	Universal Plug Adapter	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Universal Plug Adapter (20 pcs)
5-02-03-990-00	Utility ladder, aluminum, A-type, 7 steps, heavy duty	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Utility ladder, aluminum, A-type, 7 steps, heavy duty
5-02-03-990-00	Vacutainer 5 ml Purple Top	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Vacutainer 5 ml Purple Top (10 trays)
5-02-03-990-00	Vacutainer 5 ml red top	ILD	NO	shopping	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	Vacutainer 5 ml red top (20 trays)
5-02-03-990-00	Vulcaseal Elastomeric all around sealant	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	700.00	700.00	-	Vulcaseal Elastomeric all around sealant (1 liter)
5-02-03-990-00	Wall Clock, AA battery operated	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Wall Clock, AA battery operated (5 units)
5-02-03-990-00	Wall Clock, digital, AC, with date and temperature	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Wall Clock, digital, AC, with date and temperature (2 units)
5-02-03-990-00	Water Dipper (tabo), Heavy Duty Plastic, Blue	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100.00	100.00	-	Water Dipper (tabo), Heavy Duty Plastic, Blue (2 pcs)
5-02-03-990-00	Water filter cartridges, ION-101, Reduces hardness of water. Removes heavy metal and non-metal hazardous objects, Giving soft water.	ILD	NO	shopping	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	13,500.00	13,500.00	-	Water filter cartridges, ION-101, Reduces hardness of water. Removes heavy metal and non-metal hazardous objects, Giving soft water. (18 case)
5-02-03-990-00	Welding rod, 6013	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	800.00	800.00	-	Welding rod, 6013 (2 kgs)
5-02-03-990-00	ZIPLOCK PLASTIC BAG 100 PC/PACK (13X17.5")	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	ZIPLOCK PLASTIC BAG 100 PC/PACK (13X17.5") (5 packs)
5-02-03-990-00	ZIPLOCK PLASTIC BAG 100 PC/PACK (5.5X7.5 ")	ILD	NO	shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	ZIPLOCK PLASTIC BAG 100 PC/PACK (5.5X7.5 ") (20 packs)

5-02-03-130-00	Ammonium oxalate, crystalline powder, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Ammonium oxalate, crystalline powder, Analytical reagent, 500g/bottle
5-02-03-130-00	Argon gas, refill, 7000L/cylinder	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,000.00	90,000.00	-	Argon gas, refill, 7000L/cylinder
5-02-03-130-00	ASCORBIC ACID, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	ASCORBIC ACID, AR, 500g/bottle
5-02-03-130-00	BBOT Standard	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	BBOT Standard
5-02-03-130-00	Boric acid, granular, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	Boric acid, granular, Analytical reagent, 500g/bottle
5-02-03-130-00	Bromine Water, Bromate-Bromide 0.1 Normal Volumetric Solution (Bromine), Baker Analyzed Reagent Grade, 500mL Poly Bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	48,000.00	48,000.00	-	Bromine Water, Bromate-Bromide 0.1 Normal Volumetric Solution (Bromine), Baker Analyzed Reagent Grade, 500mL Poly Bottle
5-02-03-130-00	Bromocersol green sodium salt, Analytical reagent, 25g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,600.00	5,600.00	-	Bromocersol green sodium salt, Analytical reagent, 25g/bottle
5-02-03-130-00	Brothymol Blue, AR, 5g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Brothymol Blue, AR, 5g/bottle
5-02-03-130-00	CALCIUM CARBONATE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	CALCIUM CARBONATE, AR, 500g/bottle
5-02-03-130-00	CALCIUM CHLORIDE DIHYDRATE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	CALCIUM CHLORIDE DIHYDRATE, AR, 500g/bottle
5-02-03-130-00	CALCIUM STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	CALCIUM STANDARD, 1000ppm, 500mL/bottle
5-02-03-130-00	Carbendazim ELISA Test Kit (Cat. # 1098-01), competitive enzyme immunoassay for the quantitative analysis of carbendazim, Inlude: Carbendazim -coated Microtiter Plate; Carbendazim Standards: Negative control(white cap tube), 0.5 ng/mL(yellow cap tube), 1.5ng/mL(orange cap tube), 3 ng/mL(pink cap tube), 6ng/mL(purple cap tube), 12ng/mL(blue cap tube), 100ng/mL (spiking, optional, redcap tube); Carbendazim Antibody #1 ; 100X HRP-Conjugated Antibody #2 ; Antibody #2 Diluent ; 10X Sample Extraction BufferF; 20X Wash Solution; Stop Buffer; TMB Substrate; Concentrate ofCBD Extraction Buffer; CBD Clean Up Reagent; CBD Balance Buffer; Mango Balance Buffer; 10X Mango Extraction Buffer	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	95,000.00	95,000.00	-	Carbendazim ELISA Test Kit (Cat. # 1098-01), competitive enzyme immunoassay for the quantitative analysis of carbendazim, Inlude: Carbendazim -coated Microtiter Plate; Carbendazim Standards: Negative control(white cap tube), 0.5 ng/mL(yellow cap tube), 1.5ng/mL(orange cap tube), 3 ng/mL(pink cap tube), 6ng/mL(purple cap tube), 12ng/mL(blue cap tube), 100ng/mL (spiking, optional, redcap tube); Carbendazim Antibody #1 ; 100X HRP-Conjugated Antibody #2 ; Antibody #2 Diluent ; 10X Sample Extraction BufferF; 20X Wash Solution; Stop Buffer; TMB Substrate; Concentrate ofCBD Extraction Buffer; CBD Clean Up Reagent; CBD Balance Buffer; Mango Balance Buffer; 10X Mango Extraction Buffer

5-02-03-130-00	Catalyst tablet, containing 3.5g K2SO4 and 0.4g CuSO4, 1000pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	70,000.00	70,000.00	-	Catalyst tablet, containing 3.5g K2SO4 and 0.4g CuSO4, 1000pc/pack
5-02-03-130-00	Certified Reference Material (CRM) for agricultural soil, 170g/bottle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	84,000.00	84,000.00	-	Certified Reference Material (CRM) for agricultural soil, 170g/bottle
5-02-03-130-00	Certified Reference Material (CRM) for compost, 100g/bottle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	50,000.00	50,000.00	-	Certified Reference Material (CRM) for compost, 100g/bottle
5-02-03-130-00	Chlorophenol red, AR, 5g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Chlorophenol red, AR, 5g/bottle
5-02-03-130-00	Copper (II) Oxide, 250g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,450.00	2,450.00	-	Copper (II) Oxide, 250g/bottle
5-02-03-130-00	COPPER STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	COPPER STANDARD, 1000ppm, 500mL/bottle
5-02-03-130-00	Diethylenetriaminepentaacetic Acid (DTPA), AR, 100g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,800.00	7,800.00	-	Diethylenetriaminepentaacetic Acid (DTPA), AR, 100g/bottle
5-02-03-130-00	Di-Potassium Hydrogen Phosphate, anhydrous, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,375.00	2,375.00	-	Di-Potassium Hydrogen Phosphate, anhydrous, AR, 500g/bottle
5-02-03-130-00	EDTA ((ethylenedinitrilo) tetraacetic acid), Powder, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,950.00	1,950.00	-	EDTA ((ethylenedinitrilo) tetraacetic acid), Powder, Analytical reagent, 500g/bottle
5-02-03-130-00	Ethanol, absolute, ACS, reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Ethanol, absolute, ACS, reagent, 2.5L/bottle
5-02-03-130-00	Ethanol, absolute, Baker analyzed, ACS reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,000.00	22,000.00	-	Ethanol, absolute, Baker analyzed, ACS reagent, 2.5L/bottle
5-02-03-130-00	Ethylenediamminetetraacetic acid (EDTA), AR, 100g/bot	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,700.00	3,700.00	-	Ethylenediamminetetraacetic acid (EDTA), AR, 100g/bot
5-02-03-130-00	Fat filter bags, for Ankom Fat determination, 3 micron porosity, 200pc/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400,000.00	400,000.00	-	Fat filter bags, for Ankom Fat determination, 3 micron porosity, 200pc/pack
5-02-03-130-00	Ferrous Sulfate Heptahydrate, AR grade, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	Ferrous Sulfate Heptahydrate, AR grade, 500g/bottle
5-02-03-130-00	Fiber filter bags, for Ankom Fiber determination, 25 micron porosity, 200pc/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400,000.00	400,000.00	-	Fiber filter bags, for Ankom Fiber determination, 25 micron porosity, 200pc/pack
5-02-03-130-00	Filter paper, whatman #42, 100pcs/box	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	102,000.00	102,000.00	-	Filter paper, whatman #42, 100pcs/box
5-02-03-130-00	Glacial Acetic Acid, 1L/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,300.00	2,300.00	-	Glacial Acetic Acid, 1L/bottle
5-02-03-130-00	Glassware Detergent, concentrate, phosphate-free, biodegradable, 1kg/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,885.00	4,885.00	-	Glassware Detergent, concentrate, phosphate-free, biodegradable, 1kg/bottle

5-02-03-130-00	Helium gas, refill, instrument grade	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,000.00	90,000.00	-	Helium gas, refill, instrument grade
5-02-03-130-00	Hydrochloric acid, 36.5-38.0%, Analytical reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,400.00	14,400.00	-	Hydrochloric acid, 36.5-38.0%, Analytical reagent, 2.5L/bottle
5-02-03-130-00	Hydrochloric acid, Technical grade, 2.5L/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	Hydrochloric acid, Technical grade, 2.5L/bottle
5-02-03-130-00	IRON AAS STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	IRON AAS STANDARD, 1000ppm, 500mL/bottle
5-02-03-130-00	Lanthanum Oxide, AR grade, 250g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,500.00	22,500.00	-	Lanthanum Oxide, AR grade, 250g/bottle
5-02-03-130-00	L-Lysine Monohydrochloride, AR grade, 100g/bottle, NIST Traceable	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	L-Lysine Monohydrochloride, AR grade, 100g/bottle, NIST Traceable
5-02-03-130-00	MAGNESIUM AAS STANDARD, 1000ppm in nitric acid, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,500.00	3,500.00	-	MAGNESIUM AAS STANDARD, 1000ppm in nitric acid, 500mL/bottle
5-02-03-130-00	Magnesium Perchlorate, anhydrous, AR, 100g/bot	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,750.00	5,750.00	-	Magnesium Perchlorate, anhydrous, AR, 100g/bot
5-02-03-130-00	Manganese AAS Standard, 1000ppm in nitric acid, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Manganese AAS Standard, 1000ppm in nitric acid, 500mL/bottle
5-02-03-130-00	Methyl orange, sodium salt, Analytical reagent, 25g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Methyl orange, sodium salt, Analytical reagent, 25g/bottle
5-02-03-130-00	Methyl red, sodium salt, Analytical reagent, 25g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	Methyl red, sodium salt, Analytical reagent, 25g/bottle
5-02-03-130-00	Multi-element Standard, 23 elements in diluted nitric acid, 1000µg/mL (Ag, Al, B, Ba, Bi, Ca, Cd, Co, Cr, Cu, Fe, Ga, in, K, Li, Mg, Mn, Na, Ni, Pb, Sr, Tl, Zn) in 1mol/L Nitric Acid NIST Traceable with certicate of analysis, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	Multi-element Standard, 23 elements in diluted nitric acid, 1000µg/mL (Ag, Al, B, Ba, Bi, Ca, Cd, Co, Cr, Cu, Fe, Ga, in, K, Li, Mg, Mn, Na, Ni, Pb, Sr, Tl, Zn) in 1mol/L Nitric Acid NIST Traceable with certicate of analysis, 500mL/bottle
5-02-03-130-00	Mycotoxin Extraction Kit, contains 12 extraction bottles w/ lids, 12 disposable filter syringes containing 1 gram chopped glass wool, and 12 sample 12x75cm collection tubes with caps, with 70% methanol	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	205,200.00	205,200.00	-	Mycotoxin Extraction Kit, contains 12 extraction bottles w/ lids, 12 disposable filter syringes containing 1 gram chopped glass wool, and 12 sample 12x75cm collection tubes with caps, with 70% methanol
5-02-03-130-00	NIST Traceable standard Buffer solutions, pH 10.00, 500ml	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	NIST Traceable standard Buffer solutions, pH 10.00, 500ml
5-02-03-130-00	NIST Traceable standard Buffer solutions, pH 4.00, 500ml	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	NIST Traceable standard Buffer solutions, pH 4.00, 500ml
5-02-03-130-00	NIST Traceable standard Buffer solutions, pH 7.00, 500ml	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	NIST Traceable standard Buffer solutions, pH 7.00, 500ml

5-02-03-130-00	Nitric acid, Analytical reagent, 2.5L/bottle, 69-70%	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	124,200.00	124,200.00	-	Nitric acid, Analytical reagent, 2.5L/bottle, 69-70%
5-02-03-130-00	Orange Indicating Silica Gel, 1 gallon	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Orange Indicating Silica Gel, 1 gallon
5-02-03-130-00	Orthophenanthroline, monohydrate, 25g/bottle, AR	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Orthophenanthroline, monohydrate, 25g/bottle, AR
5-02-03-130-00	Pesticide detector tickets, used to detect all major organophosphates and carbamates such as Malathion, Sevin, Furadan, Systox, Vapona, Phosdin, Metastsox, Guthion, Actellic, Dursban and diazinon, with 50mL graduated beaker	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,000.00	90,000.00	-	Pesticide detector tickets, used to detect all major organophosphates and carbamates such as Malathion, Sevin, Furadan, Systox, Vapona, Phosdin, Metastsox, Guthion, Actellic, Dursban and diazinon, with 50mL graduated beaker
5-02-03-130-00	Petroleum Ether, Analytical reagent, 2.5L/bot	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	101,400.00	101,400.00	-	Petroleum Ether, Analytical reagent, 2.5L/bot
5-02-03-130-00	Phenolphthalein indicator, powder, ACS reagent, 125g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Phenolphthalein indicator, powder, ACS reagent, 125g/bottle
5-02-03-130-00	Phosphorus Standard, NIST Traceable, 1000ppm, 250mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Phosphorus Standard, NIST Traceable, 1000ppm, 250mL/bottle
5-02-03-130-00	POTASSIUM AAS STANDARD, 1000ppm, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	POTASSIUM AAS STANDARD, 1000ppm, 500mL/bottle
5-02-03-130-00	POTASSIUM ANTIMONY TARTRATE,100g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	POTASSIUM ANTIMONY TARTRATE,100g/bottle
5-02-03-130-00	Potassium Chloride Solution, for Conductivity Meter Calibration, NIST Traceable, 480 mL/bottle, 5 mS/cm	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Potassium Chloride Solution, for Conductivity Meter Calibration, NIST Traceable, 480 mL/bottle, 5 mS/cm
5-02-03-130-00	Potassium Dichromate, AR Grade, 250g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,850.00	1,850.00	-	Potassium Dichromate, AR Grade, 250g/bottle
5-02-03-130-00	POTASSIUM DIHYDROGEN ORTHOPHOSPHATE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,140.00	7,140.00	-	POTASSIUM DIHYDROGEN ORTHOPHOSPHATE, AR, 500g/bottle
5-02-03-130-00	Potassium permanganate, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,000.00	7,000.00	-	Potassium permanganate, Analytical reagent, 500g/bottle
5-02-03-130-00	Potassium phosphate monobasic, KH2PO4, Analytical reagent, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,200.00	2,200.00	-	Potassium phosphate monobasic, KH2PO4, Analytical reagent, 500g/bottle
5-02-03-130-00	Rapid Bioassy Pesticide Residue (RBPR) AChe Kit (for 500 tests), comprise of: Enzyme (ACh), 1 bottle; DTNB, 1 bottle; ATCI, 1 bottle; PBS Buffer, 3 bottles	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Rapid Bioassy Pesticide Residue (RBPR) ACh Kit (for 500 tests), comprise of: Enzyme (ACh), 1 bottle; DTNB, 1 bottle; ATCI, 1 bottle; PBS Buffer, 3 bottles
5-02-03-130-00	Silica gel desiccant, blue indicating, 6-18 mesh, 2.5kg/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,000.00	7,000.00	-	Silica gel desiccant, blue indicating, 6-18 mesh, 2.5kg/bottle

5-02-03-130-00	SODIUM AAS STANDARD,1000ppm in nitric acid, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	SODIUM AAS STANDARD,1000ppm in nitric acid, 500mL/bottle
5-02-03-130-00	Sodium carbonate, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,300.00	2,300.00	-	Sodium carbonate, AR, 500g/bottle
5-02-03-130-00	Sodium cobaltinitrite, extra pure, 100g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Sodium cobaltinitrite, extra pure, 100g/bottle
5-02-03-130-00	Sodium Hexametaphosphate, AR grade, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	Sodium Hexametaphosphate, AR grade, 500g/bottle
5-02-03-130-00	SODIUM HYDROGEN CARBONATE,anhydrous, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	17,250.00	17,250.00	-	SODIUM HYDROGEN CARBONATE,anhydrous, AR, 500g/bottle
5-02-03-130-00	Sodium hydroxide, pellet, Analytical reagent, 1kg/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	77,000.00	77,000.00	-	Sodium hydroxide, pellet, Analytical reagent, 1kg/bottle
5-02-03-130-00	Sodium Nitrite, 98%, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	24,000.00	24,000.00	-	Sodium Nitrite, 98%, AR, 500g/bottle
5-02-03-130-00	SUCROSE, AR, 500g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	SUCROSE, AR, 500g/bottle
5-02-03-130-00	Sulfanilamide standard, AR, 100g/bot	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,500.00	6,500.00	-	Sulfanilamide standard, AR, 100g/bot
5-02-03-130-00	Sulfuric acid, Analytical reagent, 2.5L/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	31,500.00	31,500.00	-	Sulfuric acid, Analytical reagent, 2.5L/bottle
5-02-03-130-00	TRIETHANOLAMINE, AR, 500mL/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,400.00	1,400.00	-	TRIETHANOLAMINE, AR, 500mL/bottle
5-02-03-130-00	Tris(hydroxymethyl)aminomethane (THAM) NIST Traceable, 100g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Tris(hydroxymethyl)aminomethane (THAM) NIST Traceable, 100g/bottle
5-02-03-130-00	Vanadium Pentoxide, AR, 250g/bottle	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,800.00	2,800.00	-	Vanadium Pentoxide, AR, 250g/bottle
5-02-03-130-00	ZINC, AAS STANDARD, 1000ppm in nitric acid, 500ml/bot	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	ZINC, AAS STANDARD, 1000ppm in nitric acid, 500ml/bot
5-02-03-080-00	**MEDICAL, DENTAL AND LABORATORY SUPPLIES)**											-	**MEDICAL, DENTAL AND LABORATORY SUPPLIES)**
5-02-03-080-00	95% Ethanol @ 1Liter/bot	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,000.00	22,000.00	-	95% Ethanol @ 1Liter/bot
5-02-03-080-00	Antibiotic Disc ,Amoxicillin 25 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Amoxicillin 25 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc ,Cephalexin 30 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Cephalexin 30 mcg(50 disc/cart)

5-02-03-080-00	Antibiotic Disc ,Doxycycline 10 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Doxycycline 10 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc ,Kanamycin 30 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Kanamycin 30 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc ,Neomycin 30 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Neomycin 30 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc ,Norfloxacin 10 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Norfloxacin 10 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc ,Streptomycin 10 mcg (50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc ,Streptomycin 10 mcg (50 disc/cart)
5-02-03-080-00	Antibiotic Disc, Ampicilin 10 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Ampicilin 10 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc, Colistin 10 mcg,(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Colistin 10 mcg,(50 disc/cart)
5-02-03-080-00	Antibiotic Disc, Oxyteteracycline 10 mcg,(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Oxyteteracycline 10 mcg,(50 disc/cart)
5-02-03-080-00	Antibiotic Disc, Sulfa-Trimetophrim 2.5 mcg(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc, Sulfa-Trimetophrim 2.5 mcg(50 disc/cart)
5-02-03-080-00	Antibiotic Disc,Cefepime 30 mcg (50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Cefepime 30 mcg (50 disc/cart)
5-02-03-080-00	Antibiotic Disc,Cefuroxime 30 mcg,(50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Cefuroxime 30 mcg,(50 disc/cart)
5-02-03-080-00	Antibiotic Disc,Enrofloxacin 10 mcg (50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,375.00	1,375.00	-	Antibiotic Disc,Enrofloxacin 10 mcg (50 disc/cart)
5-02-03-080-00	Antibiotic Disc,Gentamicin (50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Gentamicin (50 disc/cart)
5-02-03-080-00	Antibiotic Disc,Nalixidic Acid 30 mcg (50 disc/cart)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	550.00	550.00	-	Antibiotic Disc,Nalixidic Acid 30 mcg (50 disc/cart)
5-02-03-080-00	API 20E Package 1	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	54,000.00	54,000.00	-	API 20E Package 1
5-02-03-080-00	API STAPH Package	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	38,500.00	38,500.00	-	API STAPH Package
5-02-03-080-00	API STREP Package	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	38,500.00	38,500.00	-	API STREP Package
5-02-03-080-00	Arium Sterile Final Filter (Sartopore 2 150), Catalog No: 5441307H4--CE--B; Sartorious	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,500.00	19,500.00	-	Arium Sterile Final Filter (Sartopore 2 150), Catalog No: 5441307H4--CE--B; Sartorious
5-02-03-080-00	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 1000mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,850.00	3,850.00	-	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 1000mL capacity

5-02-03-080-00	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 500mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,200.00	4,200.00	-	Beaker with spout, borosilicate glass, with graduation, classs A, autoclavable, 500mL capacity
5-02-03-080-00	Benzyl Penicillin sodium salt powder, 1,000,000 units/1 vial x 10	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,600.00	9,600.00	-	Benzyl Penicillin sodium salt powder, 1,000,000 units/1 vial x 10
5-02-03-080-00	Biocontainment for Rotina 380R centrifuge, catalogue no. 1769	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	28,350.00	28,350.00	-	Biocontainment for Rotina 380R centrifuge, catalogue no. 1769
5-02-03-080-00	Biohazard autoclave gloves, heat resistant to 450 deg C, 13", 1 pair/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	34,500.00	34,500.00	-	Biohazard autoclave gloves, heat resistant to 450 deg C, 13", 1 pair/pack
5-02-03-080-00	Block digestion tubes (Kjeldahl Tubes), 250 mL, heavy-duty glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	50,000.00	50,000.00	-	Block digestion tubes (Kjeldahl Tubes), 250 mL, heavy-duty glass
5-02-03-080-00	Brucellosis Antigen Positive control	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,000.00	7,000.00	-	Brucellosis Antigen Positive control
5-02-03-080-00	Brucellosis Antigen Rose Bengal 100 ml/bottle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	40,000.00	40,000.00	-	Brucellosis Antigen Rose Bengal 100 ml/bottle
5-02-03-080-00	Brush, for bottles, nylon and metal material, 13", 1 pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,660.00	2,660.00	-	Brush, for bottles, nylon and metal material, 13", 1 pc/pack
5-02-03-080-00	Brush, for bottles, nylon and metal material, 9", 1 pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Brush, for bottles, nylon and metal material, 9", 1 pc/pack
5-02-03-080-00	Capillary Clay Sealer	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Capillary Clay Sealer
5-02-03-080-00	Capilliary tube Heparinized 100 pcs/tube	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Capilliary tube Heparinized 100 pcs/tube
5-02-03-080-00	Centrifuge tubes , screw Cap, 50mL, Sterile	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Centrifuge tubes , screw Cap, 50mL, Sterile
5-02-03-080-00	Centrifuge tubes with screw cap, 15ml, PP, 50's/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Centrifuge tubes with screw cap, 15ml, PP, 50's/pack
5-02-03-080-00	Chemical spill kit, can be used on acids, bases, organics, hydrocarbons, water reactive liquids, poisons, air reactive liquids, oxidizers, reducing agents and a host of other types of chemicals. Designed to change colors, red is for acid, blue is for base and yellow/green is neutral	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,500.00	16,500.00	-	Chemical spill kit, can be used on acids, bases, organics, hydrocarbons, water reactive liquids, poisons, air reactive liquids, oxidizers, reducing agents and a host of other types of chemicals. Designed to change colors, red is for acid, blue is for base and yellow/green is neutral
5-02-03-080-00	Cotton Swab applicator 6" (non sterile) @ 100pcs/box	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	Cotton Swab applicator 6" (non sterile) @ 100pcs/box
5-02-03-080-00	Cover glass 24x55 mm (100 pc/box)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Cover glass 24x55 mm (100 pc/box)
5-02-03-080-00	Crucible, w/ cover, high-form porcelain, can withstand temp up to 1150ºC, autoclaveable, 50mL capacity, Top diameter = 48mm Height=47mm 12pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	49,500.00	49,500.00	-	Crucible, w/ cover, high-form porcelain, can withstand temp up to 1150ºC, autoclaveable, 50mL capacity, Top diameter =

5-02-03-080-00	Gloves, nitrile,Small, 100s/box	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	18,000.00	18,000.00	-	Gloves, nitrile,Small, 100s/box
5-02-03-080-00	Gloves, nitrile,Small, powder-free, w/ ASTM D6319 compliance	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	43,500.00	43,500.00	-	Gloves, nitrile,Small, powder-free, w/ ASTM D6319 compliance
5-02-03-080-00	Goggles, lens coating, antifog, w/ ANSI Z87.1-2010 compliance	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	28,000.00	28,000.00	-	Goggles, lens coating, antifog, w/ ANSI Z87.1-2010 compliance
5-02-03-080-00	Graduated beaker w/ handle and spout, HDPE, molded-in graduating, 5000mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Graduated beaker w/ handle and spout, HDPE, molded-in graduating, 5000mL capacity
5-02-03-080-00	Graduated cylinder, class A, TD, 100mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,200.00	2,200.00	-	Graduated cylinder, class A, TD, 100mL capacity
5-02-03-080-00	Graduated cylinder, class A, TD, 50mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	Graduated cylinder, class A, TD, 50mL capacity
5-02-03-080-00	Graduated Cylinder, heavy-duty, glass, 1000mL	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,500.00	12,500.00	-	Graduated Cylinder, heavy-duty, glass, 1000mL
5-02-03-080-00	Graduated pipette, 10ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Graduated pipette, 10ml capacity
5-02-03-080-00	Graduated pipette, 5ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,500.00	3,500.00	-	Graduated pipette, 5ml capacity
5-02-03-080-00	Graduated pipettes, 1ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Graduated pipettes, 1ml capacity
5-02-03-080-00	Hot hand rubber mitt, Gripping surfaces are studded for poistive grip; hole tabs on either end are for hanging. Maximum temperature is 500°F (260°C), 1 pair/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	37,500.00	37,500.00	-	Hot hand rubber mitt, Gripping surfaces are studded for poistive grip; hole tabs on either end are for hanging. Maximum temperature is 500°F (260°C), 1 pair/pack
5-02-03-080-00	Insect vial with screw cap 20 ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,700.00	2,700.00	-	Insect vial with screw cap 20 ml capacity
5-02-03-080-00	Insect vial with screw cap 50 ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,520.00	3,520.00	-	Insect vial with screw cap 50 ml capacity
5-02-03-080-00	Insect vial with screw cap 5-10 ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	Insect vial with screw cap 5-10 ml capacity
5-02-03-080-00	Insect vial with screw cap 90 ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Insect vial with screw cap 90 ml capacity
5-02-03-080-00	Interfolded paper towel (scott), 175 sheets/pack, 210mmx203mm, white	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,400.00	10,400.00	-	Interfolded paper towel (scott), 175 sheets/pack, 210mmx203mm, white
5-02-03-080-00	ISOLATION GOWN Disposable , non woven laminated thick fabrick 10 pc /pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	ISOLATION GOWN Disposable , non woven laminated thick fabrick 10 pc /pack
5-02-03-080-00	Kimwipes, delicate task wipes, 12.2x21.3cm, 1-ply 280 counts, 280sheets/box, extra low lint wipers made from 100% virgin wood fibers, soft, non-abrasive, cellulose-fiber wipers	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,100.00	9,100.00	-	Kimwipes, delicate task wipes, 12.2x21.3cm, 1-ply 280 counts, 280sheets/box, extra low lint wipers made from 100% virgin wood fibers, soft, non-abrasive, cellulose-fiber

5-02-03-080-00	Mortar and pestle set, deep form, porcelain, glazed, mortar=750mL cap, 163mm top OD, 100mm H, pestle=222mm L	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Mortar and pestle set, deep form, porcelain, glazed, mortar=750mL cap, 163mm top OD, 100mm H, pestle=222mm L
5-02-03-080-00	Mycotoxin Reference Material (MRM) for Aflatoxin, medium range (10.1-25 ppb), Cat. No. 8097, with certificate of analysis indicating assessed value for aflatoxin, 100g/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,300.00	15,300.00	-	Mycotoxin Reference Material (MRM) for Aflatoxin, medium range (10.1-25 ppb), Cat. No. 8097, with certificate of analysis indicating assessed value for aflatoxin, 100g/pack
5-02-03-080-00	Nitrile examination Gloves 100 gloves/box small size	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	70,000.00	70,000.00	-	Nitrile examination Gloves 100 gloves/box small size
5-02-03-080-00	Nitrile examination Gloves 100 gloves/box large size	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	210,000.00	210,000.00	-	Nitrile examination Gloves 100 gloves/box large size
5-02-03-080-00	Parafilm sealing film, 10cm x 76.2m (4" x 250'), roll	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,800.00	19,800.00	-	Parafilm sealing film, 10cm x 76.2m (4" x 250'), roll
5-02-03-080-00	Petri Dish 90 mmX 50 mm disposable (500 pc/box)	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,495.00	4,495.00	-	Petri Dish 90 mmX 50 mm disposable (500 pc/box)
5-02-03-080-00	Petri plates/dishes, complete with bottom and cover, O.D. × H=100 mm × 15 mm; clear; can withstand repeated sterilization (wet or dry); Beaded edges provide greater mechanical strength and reduce capillary action of condensed moisture; Top marked in blue enamel, bottom in white, for easier sorting; pack of 12 pcs	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	60,000.00	60,000.00	-	Petri plates/dishes, complete with bottom and cover, O.D. × H=100 mm × 15 mm; clear; can withstand repeated sterilization (wet or dry); Beaded edges provide greater mechanical strength and reduce capillary action of condensed moisture; Top marked in blue enamel, bottom in white, for easier sorting; pack of 12 pcs
5-02-03-080-00	pH electrode, compatible with Ohaus ST310 Starter Series pH meter, 0.00 to 14 pH, 32 to 176°F	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,500.00	12,500.00	-	pH electrode, compatible with Ohaus ST310 Starter Series pH meter, 0.00 to 14 pH, 32 to 176°F
5-02-03-080-00	Pipette carousel stand, universal, holds up to 8 single-channel pipettes	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,825.00	6,825.00	-	Pipette carousel stand, universal, holds up to 8 single-channel pipettes
5-02-03-080-00	Pipette holder, angled, acrylic, modular laboratory organizer, 3 1/2"W x 16"H x 11 1/2"D, catalogue no. GY-63535-02, clear	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,600.00	9,600.00	-	Pipette holder, angled, acrylic, modular laboratory organizer, 3 1/2"W x 16"H x 11 1/2"D, catalogue no. GY-63535-02, clear
5-02-03-080-00	'Pipette Tips '0.5-200 ul Non-Filtered , standard Tip, 1,000 tips, per pack,Natural ,Bulk,	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,000.00	7,000.00	-	'Pipette Tips '0.5-200 ul Non-Filtered , standard Tip, 1,000 tips, per pack,Natural ,Bulk,
5-02-03-080-00	Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack **w/ tray** , Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor.	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack **w/ tray** , Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor.
5-02-03-080-00	Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack, **loose tips,** Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor.	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,580.00	3,580.00	-	Pipette Tips **'0.5-200 ul** Non-Filtered,960 per pack, **loose tips,** Non Sterile & Free of DNase and Endotoxins. Length: 51 mm Compatible with optiload feature in Sartorius pipettor.
5-02-03-080-00	Pipette Tips 1-10 ml, bulk in box, non sterile, 250 tips/pack Compatible with optiload feature in Sartorius pipettor.	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Pipette Tips 1-10 ml, bulk in box, non sterile, 250 tips/pack Compatible with optiload feature in Sartorius pipettor.

5-02-03-080-00	Pipette tips Optifit Tip 1-10ml, bulk in boxNon-sterile Length: 155mm250pcs	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	Pipette tips Optifit Tip 1-10ml, bulk in boxNon-sterile Length: 155mm250pcs
5-02-03-080-00	Pipette tips, 10 ul, long 50 mm, sterilized filter (Hyperfilter)Tip 10 racks/unit	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	36,000.00	36,000.00	-	Pipette tips, 10 ul, long 50 mm, sterilized filter (Hyperfilter)Tip 10 racks/unit
5-02-03-080-00	Pipette tips, 1000 pcs/pack, for 100-200 µl, sterile, yellow, for general purpose	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Pipette tips, 1000 pcs/pack, for 100-200 µl, sterile, yellow, for general purpose
5-02-03-080-00	Pipette tips, clear, for 1ooo µL, compatible with Sartorius Proline Plus pipetor, 100 tips/rack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette tips, clear, for 1ooo µL, compatible with Sartorius Proline Plus pipetor, 100 tips/rack
5-02-03-080-00	Pipette tips, clear, for 5ooo µL, compatible with Sartorius Proline Plus pipetor, 50 tips/rack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette tips, clear, for 5ooo µL, compatible with Sartorius Proline Plus pipetor, 50 tips/rack
5-02-03-080-00	Pipette, volumetric, 1 mL, glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,600.00	1,600.00	-	Pipette, volumetric, 1 mL, glass
5-02-03-080-00	Pipette, volumetric, 10 mL, glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Pipette, volumetric, 10 mL, glass
5-02-03-080-00	Pipette, volumetric, 2 mL, glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,600.00	1,600.00	-	Pipette, volumetric, 2 mL, glass
5-02-03-080-00	Pipette, volumetric, 3 mL, glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette, volumetric, 3 mL, glass
5-02-03-080-00	Pipette, volumetric, 4 mL, glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipette, volumetric, 4 mL, glass
5-02-03-080-00	Pipette, volumetric, 5 mL, glass	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,700.00	1,700.00	-	Pipette, volumetric, 5 mL, glass
5-02-03-080-00	Prolypropylene utility tray, 375 x 350 x 130 mm, code no. 81721, square, white	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,500.00	8,500.00	-	Prolypropylene utility tray, 375 x 350 x 130 mm, code no. 81721, square, white
5-02-03-080-00	R95 respirator, oil-resistant, standard for protection against acid vapor, with NIOSH approval, 20pc/box	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	R95 respirator, oil-resistant, standard for protection against acid vapor, with NIOSH approval, 20pc/box
5-02-03-080-00	Rabies (Human) Vaccine	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	48,000.00	48,000.00	-	Rabies (Human) Vaccine
5-02-03-080-00	Rack, drying/draining rack for glassware, wall mounting, dimensions= 18" x 25", with 72 pegs (4" long), polystyrene, with 3" drip ledge	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	17,800.00	17,800.00	-	Rack, drying/draining rack for glassware, wall mounting, dimensions= 18" x 25", with 72 pegs (4" long), polystyrene, with 3" drip ledge
5-02-03-080-00	Reagent reservior 4.2x13.5 cm, 50ml	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Reagent reservior 4.2x13.5 cm, 50ml
5-02-03-080-00	Resealable plastic Bag, 100pcs/pack, 2mil, 7x10"	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,500.00	16,500.00	-	Resealable plastic Bag, 100pcs/pack, 2mil, 7x10"

5-02-03-080-00	Resealable plastic Bag, 100pcs/pack, 2mil, 9x12"	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,250.00	19,250.00	-	Resealable plastic Bag, 100pcs/pack, 2mil, 9x12"
5-02-03-080-00	RESPIRATOR CARTRIGED, w/ NIOSH approval, for use w/ certain organic vapors/acid gases, 2pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	RESPIRATOR CARTRIGED, w/ NIOSH approval, for use w/ certain organic vapors/acid gases, 2pc/pack
5-02-03-080-00	RESPIRATOR, Half Facepiece, Medium, w/ NIOSH approval, for use w/ certain organic vapors/acid gases 1pair/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,180.00	15,180.00	-	RESPIRATOR, Half Facepiece, Medium, w/ NIOSH approval, for use w/ certain organic vapors/acid gases 1pair/pack
5-02-03-080-00	Rubber stopper, size # 00, top diameter= 15mm, bottom diameter=10mm, length=25mm, 100pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Rubber stopper, size # 00, top diameter= 15mm, bottom diameter=10mm, length=25mm, 100pc/pack
5-02-03-080-00	Safety eyewear holder with lid, acrylic, 3 3/4"W x 9"H x 6"D, catalogue no. EW-81830-10, capacity= 6 pairs	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,800.00	5,800.00	-	Safety eyewear holder with lid, acrylic, 3 3/4"W x 9"H x 6"D, catalogue no. EW-81830-10, capacity= 6 pairs
5-02-03-080-00	Safety eyewear organizer, acrylic, 15 1/4"W x 12 1/2"H x 6 3/4"D, catalogue no. EW-86307-05, capacity= 20 slots	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,800.00	9,800.00	-	Safety eyewear organizer, acrylic, 15 1/4"W x 12 1/2"H x 6 3/4"D, catalogue no. EW-86307-05, capacity= 20 slots
5-02-03-080-00	Salmonella Pullorum Antigen, 25 ml/bot	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	44,000.00	44,000.00	-	Salmonella Pullorum Antigen, 25 ml/bot
5-02-03-080-00	Sharps Container 3liters, Tamper -Resistant cover, plain container	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Sharps Container 3liters, Tamper -Resistant cover, plain container
5-02-03-080-00	Solvent resistant marker, 1mm, for use for Ankom fiber and fat analyzer, Ankom #F08, (Solvent resistant black marker that can be used to label ANKOM F57, XT4, and In Situ Bags)	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,750.00	2,750.00	-	Solvent resistant marker, 1mm, for use for Ankom fiber and fat analyzer, Ankom #F08, (Solvent resistant black marker that can be used to label ANKOM F57, XT4, and In Situ Bags)
5-02-03-080-00	Spatula with stainless steel blade 10 inches long	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Spatula with stainless steel blade 10 inches long
5-02-03-080-00	Stainless Steel Fine Mesh Wire Strainer (7 cm)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Stainless Steel Fine Mesh Wire Strainer (7 cm)
5-02-03-080-00	Stirring rod, glass, 10mm (dia) x 375mm (L), rounded end	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	900.00	900.00	-	Stirring rod, glass, 10mm (dia) x 375mm (L), rounded end
5-02-03-080-00	Stirring rod, PTFE, 6mm (dia) x 400mm (L), rounded end	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Stirring rod, PTFE, 6mm (dia) x 400mm (L), rounded end
5-02-03-080-00	STREPTOMYCIN SULFATE SALT POWDER 1gx 10 vial	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	STREPTOMYCIN SULFATE SALT POWDER 1gx 10 vial
5-02-03-080-00	Test kit ,POCKET Central ASF Positive control 4sets per pack	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Test kit ,POCKET Central ASF Positive control 4sets per pack
5-02-03-080-00	Test kit ,POCKIT Central ASF Test Kits -ASFV Premix reagent(IC) 24Test Package -Cartridge Set (B) 24Test Package	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,450,000.00	2,450,000.00	-	Test kit ,POCKIT Central ASF Test Kits -ASFV Premix reagent(IC) 24Test Package -Cartridge Set (B) 24Test Package
5-02-03-080-00	TEST KIT, CAE ,ELISA 5 plates/kit,Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	345,000.00	345,000.00	-	TEST KIT, CAE ,ELISA 5 plates/kit,Compatible with IDVET Software

5-02-03-080-00	TEST KIT, PRRS,ELISA, 5 plates /kit, Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	129,000.00	129,000.00	-	TEST KIT, PRRS,ELISA, 5 plates /kit, Compatible with IDVET Software
5-02-03-080-00	TEST KIT, NEWCASTLE DISEASE , ELISA , 5 plates per Kit,Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	69,000.00	69,000.00	-	TEST KIT, NEWCASTLE DISEASE , ELISA , 5 plates per Kit,Compatible with IDVET Software
5-02-03-080-00	TEST KIT,AVIAN INFLUENZA ,ELISA 5 plates/kit Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	345,000.00	345,000.00	-	TEST KIT,AVIAN INFLUENZA ,ELISA 5 plates/kit Compatible with IDVET Software
5-02-03-080-00	TEST KIT,BLUETONGUE ,ELISA 5 plates/kit Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	57,000.00	57,000.00	-	TEST KIT,BLUETONGUE ,ELISA 5 plates/kit Compatible with IDVET Software
5-02-03-080-00	TEST KIT,Classical Swine Fever ,ELISA, 5 plates /kit, Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	67,000.00	67,000.00	-	TEST KIT,Classical Swine Fever ,ELISA, 5 plates /kit, Compatible with IDVET Software
5-02-03-080-00	Test tube basket, polypropylene, 140 x 120 x 110 mm, code no. 78101, white	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,500.00	5,500.00	-	Test tube basket, polypropylene, 140 x 120 x 110 mm, code no. 78101, white
5-02-03-080-00	Test tube, glass, 30ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Test tube, glass, 30ml capacity
5-02-03-080-00	Test tube, glass, 50ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,950.00	3,950.00	-	Test tube, glass, 50ml capacity
5-02-03-080-00	Tube for centrifuge, compatible with biocontainment cat. No. 1769, 250mL capacity, 62 mm × 122 mm (Dia x L), PP, catalogue no. 5127	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,100.00	9,100.00	-	Tube for centrifuge, compatible with biocontainment cat. No. 1769, 250mL capacity, 62 mm × 122 mm (Dia x L), PP, catalogue no. 5127
5-02-03-080-00	Universal Cartridge Kit, Catalog No:H2O-U-Pack; Sartorius; Material:Polypropylene (PP), Packaging size: 17.8 x11.9 x10 inches; Gross weight: 15.7 pounds	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	47,000.00	47,000.00	-	Universal Cartridge Kit, Catalog No:H2O-U-Pack; Sartorius; Material:Polypropylene (PP), Packaging size: 17.8 x11.9 x10 inches; Gross weight: 15.7 pounds
5-02-03-080-00	UV lamp, catalog No: 611CEL1; Sartorius; Optimized temperature gradient; Effectively destroys organic compounds; Prevents the growth of microorganisms	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	UV lamp, catalog No: 611CEL1; Sartorius; Optimized temperature gradient; Effectively destroys organic compounds; Prevents the growth of microorganisms
5-02-03-080-00	Vacutainer needle 1 " (Gauge 21)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Vacutainer needle 1 " (Gauge 21)
5-02-03-080-00	Vacutainer needle 1.5 " (Gauge 21)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150,000.00	150,000.00	-	Vacutainer needle 1.5 " (Gauge 21)
5-02-03-080-00	Vacutainer tube w/ EDTA Purple Top ,5 ml capacity (100/tray)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150,000.00	150,000.00	-	Vacutainer tube w/ EDTA Purple Top ,5 ml capacity (100/tray)
5-02-03-080-00	Volumetric flask, 100 mL, Class A, with PE Snap-Cap, OD x H= 60 x 182 mm; Tolerance= ±0.08 mL; High density polyethylene cap material; 6/Pack; 2 Packs/Case	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	46,200.00	46,200.00	-	Volumetric flask, 100 mL, Class A, with PE Snap-Cap, OD x H= 60 x 182 mm; Tolerance= ±0.08 mL; High density polyethylene cap material; 6/Pack; 2 Packs/Case
5-02-03-080-00	Volumetric flask, 500 mL, Class A, with PE Snap-Cap, High density polyethylene cap material; Tolerance=±0.20 mL, 6/Pack; 2 Packs/Case	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,500.00	9,500.00	-	Volumetric flask, 500 mL, Class A, with PE Snap-Cap, High density polyethylene cap material; Tolerance=±0.20 mL, 6/Pack; 2 Packs/Case

5-02-03-080-00	Volumetric flask, borosilicate glass, 2000mL, Class A, with snapcap	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Volumetric flask, borosilicate glass, 2000mL, Class A, with snapcap
5-02-03-080-00	Volumetric flask, wide-mouthed, borosilicate glass, 50mL, Class A, with snapcap, 6 pcs/pack, 2 packs/case	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	46,800.00	46,800.00	-	Volumetric flask, wide-mouthed, borosilicate glass, 50mL, Class A, with snapcap, 6 pcs/pack, 2 packs/case
5-02-03-080-00	Wash bottles, LDPE, 500mL capacity, 216x73mm, cap size 28mm, 6pcs/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Wash bottles, LDPE, 500mL capacity, 216x73mm, cap size 28mm, 6pcs/pack
5-02-03-080-00	Weighing boat, square, antistatic, polystyrene, pack of 250pcs, 250mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,400.00	8,400.00	-	Weighing boat, square, antistatic, polystyrene, pack of 250pcs, 250mL capacity
5-02-03-080-00	Weighing boat, square, antistatic, polystyrene, pack of 500pcs, 350mL capacity, 14.0 x 2.2 cm	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,900.00	4,900.00	-	Weighing boat, square, antistatic, polystyrene, pack of 500pcs, 350mL capacity, 14.0 x 2.2 cm
5-02-03-990-00	OTHER SUPPLIES AND MATERIALS											-	OTHER SUPPLIES AND MATERIALS
5-02-03-990-00	Agar powder (250 grams)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Agar powder (250 grams)
5-02-03-990-00	Air Freshener, 280ml, citrus fresh	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	Air Freshener, 280ml, citrus fresh
5-02-03-990-00	Air Freshener, Scented Gel, 180 grams	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Air Freshener, Scented Gel, 180 grams
5-02-03-990-00	ALCOHOL, 70%, ethyl, gallon	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	ALCOHOL, 70%, ethyl, gallon
5-02-03-990-00	Angle bar, steel, 1"x1"x20' (5mm)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,750.00	8,750.00	-	Angle bar, steel, 1"x1"x20' (5mm)
5-02-03-990-00	Autoclaveable Plastic (0.02 thickness), 10x12"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	29,940.00	29,940.00	-	Autoclaveable Plastic (0.02 thickness), 10x12"
5-02-03-990-00	Baloon Stick (White) 2 ft/ pc	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400.00	400.00	-	Baloon Stick (White) 2 ft/ pc
5-02-03-990-00	Bathroom long-handled brush bristles, plastic handle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	500.00	500.00	-	Bathroom long-handled brush bristles, plastic handle
5-02-03-990-00	Bathroom Soap,bar, 85 grams	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Bathroom Soap,bar, 85 grams
5-02-03-990-00	Battery, AAA, rechargeable, 4pcs/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Battery, AAA, rechargeable, 4pcs/pack
5-02-03-990-00	Bleach colored 1ltr	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	Bleach colored 1ltr
5-02-03-990-00	Broom, soft	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	750.00	750.00	-	Broom, soft

5-02-03-080-00	Resealable plastic Bag, 100pcs/pack, 2mil, 9x12"	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,250.00	19,250.00	-	Resealable plastic Bag, 100pcs/pack, 2mil, 9x12"
5-02-03-080-00	RESPIRATOR CARTRIGED, w/ NIOSH approval, for use w/ certain organic vapors/acid gases, 2pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	RESPIRATOR CARTRIGED, w/ NIOSH approval, for use w/ certain organic vapors/acid gases, 2pc/pack
5-02-03-080-00	RESPIRATOR, Half Facepiece, Medium, w/ NIOSH approval, for use w/ certain organic vapors/acid gases 1pair/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,180.00	15,180.00	-	RESPIRATOR, Half Facepiece, Medium, w/ NIOSH approval, for use w/ certain organic vapors/acid gases 1pair/pack
5-02-03-080-00	Rubber stopper, size # 00, top diameter= 15mm, bottom diameter=10mm, length=25mm, 100pc/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Rubber stopper, size # 00, top diameter= 15mm, bottom diameter=10mm, length=25mm, 100pc/pack
5-02-03-080-00	Safety eyewear holder with lid, acrylic, 3 3/4"W x 9"H x 6"D, catalogue no. EW-81830-10, capacity= 6 pairs	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,800.00	5,800.00	-	Safety eyewear holder with lid, acrylic, 3 3/4"W x 9"H x 6"D, catalogue no. EW-81830-10, capacity= 6 pairs
5-02-03-080-00	Safety eyewear organizer, acrylic, 15 1/4"W x 12 1/2"H x 6 3/4"D, catalogue no. EW-86307-05, capacity= 20 slots	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,800.00	9,800.00	-	Safety eyewear organizer, acrylic, 15 1/4"W x 12 1/2"H x 6 3/4"D, catalogue no. EW-86307-05, capacity= 20 slots
5-02-03-080-00	Salmonella Pullorum Antigen, 25 ml/bot	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	44,000.00	44,000.00	-	Salmonella Pullorum Antigen, 25 ml/bot
5-02-03-080-00	Sharps Container 3liters, Tamper -Resistant cover, plain container	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Sharps Container 3liters, Tamper -Resistant cover, plain container
5-02-03-080-00	Solvent resistant marker, 1mm, for use for Ankom fiber and fat analyzer, Ankom #F08, (Solvent resistant black marker that can be used to label ANKOM F57, XT4, and In Situ Bags)	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,750.00	2,750.00	-	Solvent resistant marker, 1mm, for use for Ankom fiber and fat analyzer, Ankom #F08, (Solvent resistant black marker that can be used to label ANKOM F57, XT4, and In Situ Bags)
5-02-03-080-00	Spatula with stainless steel blade 10 inches long	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Spatula with stainless steel blade 10 inches long
5-02-03-080-00	Stainless Steel Fine Mesh Wire Strainer (7 cm)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Stainless Steel Fine Mesh Wire Strainer (7 cm)
5-02-03-080-00	Stirring rod, glass, 10mm (dia) x 375mm (L), rounded end	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	900.00	900.00	-	Stirring rod, glass, 10mm (dia) x 375mm (L), rounded end
5-02-03-080-00	Stirring rod, PTFE, 6mm (dia) x 400mm (L), rounded end	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,400.00	2,400.00	-	Stirring rod, PTFE, 6mm (dia) x 400mm (L), rounded end
5-02-03-080-00	STREPTOMYCIN SULFATE SALT POWDER 1gx 10 vial	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	STREPTOMYCIN SULFATE SALT POWDER 1gx 10 vial
5-02-03-080-00	Test kit ,POCKET Central ASF Positive control 4sets per pack	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Test kit ,POCKET Central ASF Positive control 4sets per pack
5-02-03-080-00	Test kit ,POCKIT Central ASF Test Kits -ASFV Premix reagent(IC) 24Test Package -Cartridge Set (B) 24Test Package	ILD	NO	Direct Contracting	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,450,000.00	2,450,000.00	-	Test kit ,POCKIT Central ASF Test Kits -ASFV Premix reagent(IC) 24Test Package -Cartridge Set (B) 24Test Package
5-02-03-080-00	TEST KIT, CAE ,ELISA 5 plates/kit,Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	345,000.00	345,000.00	-	TEST KIT, CAE ,ELISA 5 plates/kit,Compatible with IDVET Software

5-02-03-080-00	TEST KIT, PRRS,ELISA, 5 plates /kit, Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	129,000.00	129,000.00	-	TEST KIT, PRRS,ELISA, 5 plates /kit, Compatible with IDVET Software
5-02-03-080-00	TEST KIT, NEWCASTLE DISEASE , ELISA , 5 plates per Kit,Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	69,000.00	69,000.00	-	TEST KIT, NEWCASTLE DISEASE , ELISA , 5 plates per Kit,Compatible with IDVET Software
5-02-03-080-00	TEST KIT,AVIAN INFLUENZA ,ELISA 5 plates/kit Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	345,000.00	345,000.00	-	TEST KIT,AVIAN INFLUENZA ,ELISA 5 plates/kit Compatible with IDVET Software
5-02-03-080-00	TEST KIT,BLUETONGUE ,ELISA 5 plates/kit Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	57,000.00	57,000.00	-	TEST KIT,BLUETONGUE ,ELISA 5 plates/kit Compatible with IDVET Software
5-02-03-080-00	TEST KIT,Classical Swine Fever ,ELISA, 5 plates /kit, Compatible with IDVET Software	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	67,000.00	67,000.00	-	TEST KIT,Classical Swine Fever ,ELISA, 5 plates /kit, Compatible with IDVET Software
5-02-03-080-00	Test tube basket, polypropylene, 140 x 120 x 110 mm, code no. 78101, white	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,500.00	5,500.00	-	Test tube basket, polypropylene, 140 x 120 x 110 mm, code no. 78101, white
5-02-03-080-00	Test tube, glass, 30ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Test tube, glass, 30ml capacity
5-02-03-080-00	Test tube, glass, 50ml capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,950.00	3,950.00	-	Test tube, glass, 50ml capacity
5-02-03-080-00	Tube for centrifuge, compatible with biocontainment cat. No. 1769, 250mL capacity, 62 mm × 122 mm (Dia x L), PP, catalogue no. 5127	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,100.00	9,100.00	-	Tube for centrifuge, compatible with biocontainment cat. No. 1769, 250mL capacity, 62 mm × 122 mm (Dia x L), PP, catalogue no. 5127
5-02-03-080-00	Universal Cartridge Kit, Catalog No:H2O-U-Pack; Sartorius; Material:Polypropylene (PP), Packaging size: 17.8 x11.9 x10 inches; Gross weight: 15.7 pounds	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	47,000.00	47,000.00	-	Universal Cartridge Kit, Catalog No:H2O-U-Pack; Sartorius; Material:Polypropylene (PP), Packaging size: 17.8 x11.9 x10 inches; Gross weight: 15.7 pounds
5-02-03-080-00	UV lamp, catalog No: 611CEL1; Sartorius; Optimized temperature gradient; Effectively destroys organic compounds; Prevents the growth of microorganisms	ILD	NO	shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	UV lamp, catalog No: 611CEL1; Sartorius; Optimized temperature gradient; Effectively destroys organic compounds; Prevents the growth of microorganisms
5-02-03-080-00	Vacutainer needle 1 " (Gauge 21)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	120,000.00	120,000.00	-	Vacutainer needle 1 " (Gauge 21)
5-02-03-080-00	Vacutainer needle 1.5 " (Gauge 21)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150,000.00	150,000.00	-	Vacutainer needle 1.5 " (Gauge 21)
5-02-03-080-00	Vacutainer tube w/ EDTA Purple Top ,5 ml capacity (100/tray)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150,000.00	150,000.00	-	Vacutainer tube w/ EDTA Purple Top ,5 ml capacity (100/tray)
5-02-03-080-00	Volumetric flask, 100 mL, Class A, with PE Snap-Cap, OD x H= 60 x 182 mm; Tolerance= ±0.08 mL; High density polyethylene cap material; 6/Pack; 2 Packs/Case	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	46,200.00	46,200.00	-	Volumetric flask, 100 mL, Class A, with PE Snap-Cap, OD x H= 60 x 182 mm; Tolerance= ±0.08 mL; High density polyethylene cap material; 6/Pack; 2 Packs/Case
5-02-03-080-00	Volumetric flask, 500 mL, Class A, with PE Snap-Cap, High density polyethylene cap material; Tolerance=±0.20 mL, 6/Pack; 2 Packs/Case	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,500.00	9,500.00	-	Volumetric flask, 500 mL, Class A, with PE Snap-Cap, High density polyethylene cap material; Tolerance=±0.20 mL, 6/Pack; 2 Packs/Case

5-02-03-080-00	Volumetric flask, borosilicate glass, 2000mL, Class A, with snapcap	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Volumetric flask, borosilicate glass, 2000mL, Class A, with snapcap
5-02-03-080-00	Volumetric flask, wide-mouthed, borosilicate glass, 50mL, Class A, with snapcap, 6 pcs/pack, 2 packs/case	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	46,800.00	46,800.00	-	Volumetric flask, wide-mouthed, borosilicate glass, 50mL, Class A, with snapcap, 6 pcs/pack, 2 packs/case
5-02-03-080-00	Wash bottles, LDPE, 500mL capacity, 216x73mm, cap size 28mm, 6pcs/pack	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Wash bottles, LDPE, 500mL capacity, 216x73mm, cap size 28mm, 6pcs/pack
5-02-03-080-00	Weighing boat, square, antistatic, polystyrene, pack of 250pcs, 250mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,400.00	8,400.00	-	Weighing boat, square, antistatic, polystyrene, pack of 250pcs, 250mL capacity
5-02-03-080-00	Weighing boat, square, antistatic, polystyrene, pack of 500pcs, 350mL capacity, 14.0 x 2.2 cm	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,900.00	4,900.00	-	Weighing boat, square, antistatic, polystyrene, pack of 500pcs, 350mL capacity, 14.0 x 2.2 cm
5-02-03-990-00	OTHER SUPPLIES AND MATERIALS											-	OTHER SUPPLIES AND MATERIALS
5-02-03-990-00	Agar powder (250 grams)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Agar powder (250 grams)
5-02-03-990-00	Air Freshener, 280ml, citrus fresh	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,800.00	4,800.00	-	Air Freshener, 280ml, citrus fresh
5-02-03-990-00	Air Freshener, Scented Gel, 180 grams	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,400.00	4,400.00	-	Air Freshener, Scented Gel, 180 grams
5-02-03-990-00	ALCOHOL, 70%, ethyl, gallon	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	ALCOHOL, 70%, ethyl, gallon
5-02-03-990-00	Angle bar, steel, 1"x1"x20' (5mm)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,750.00	8,750.00	-	Angle bar, steel, 1"x1"x20' (5mm)
5-02-03-990-00	Autoclaveable Plastic (0.02 thickness), 10x12"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	29,940.00	29,940.00	-	Autoclaveable Plastic (0.02 thickness), 10x12"
5-02-03-990-00	Baloon Stick (White) 2 ft/ pc	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400.00	400.00	-	Baloon Stick (White) 2 ft/ pc
5-02-03-990-00	Bathroom long-handled brush bristles, plastic handle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	500.00	500.00	-	Bathroom long-handled brush bristles, plastic handle
5-02-03-990-00	Bathroom Soap,bar, 85 grams	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Bathroom Soap,bar, 85 grams
5-02-03-990-00	Battery, AAA, rechargeable, 4pcs/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Battery, AAA, rechargeable, 4pcs/pack
5-02-03-990-00	Bleach colored 1ltr	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	Bleach colored 1ltr
5-02-03-990-00	Broom, soft	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	750.00	750.00	-	Broom, soft

5-02-03-080-00	Kjeldahl digestion tubes, 250mL capacity	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	75,000.00	75,000.00	-	Kjeldahl digestion tubes, 250mL capacity
5-02-03-080-00	Lab brushes, cylinder, length=13 in	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Lab brushes, cylinder, length=13 in
5-02-03-080-00	Laboratory apron, neoprene, lightweight, blue, resistant to wide range acids	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Laboratory apron, neoprene, lightweight, blue, resistant to wide range acids
5-02-03-080-00	Laboratory gown, long Sleeve, white polyester fabric, notch collar, front botton closure, two patch pocket, back vent , with embriodered name	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	32,000.00	32,000.00	-	Laboratory gown, long Sleeve, white polyester fabric, notch collar, front botton closure, two patch pocket, back vent , with embriodered name
5-02-03-080-00	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo)	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	56,100.00	56,100.00	-	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo)
5-02-03-080-00	Laboratory scrub suit unisex with olive green (Large)	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,750.00	3,750.00	-	Laboratory scrub suit unisex with olive green (Large)
5-02-03-080-00	Laboratory scrub suit unisex with olive green (medium)	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,250.00	3,250.00	-	Laboratory scrub suit unisex with olive green (medium)
5-02-03-080-00	Laboratory shoes/LOAFER, durable and lightweight, waterproof, white	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,500.00	10,500.00	-	Laboratory shoes/LOAFER, durable and lightweight, waterproof, white
5-02-03-080-00	Laboratory spatula, SS, length: 22.54 cm, 1.13" spoon x 1.63" flat blunt ends	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,200.00	7,200.00	-	Laboratory spatula, SS, length: 22.54 cm, 1.13" spoon x 1.63" flat blunt ends
5-02-03-080-00	laboratory Thermometer, digital, -50 to 70 deg C, 10 ft microcable	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,004.00	5,004.00	-	laboratory Thermometer, digital, -50 to 70 deg C, 10 ft microcable
5-02-03-080-00	Laboratory tray, polypropylene, dimensions=450 x 350 x 75 mm, code no. 81701, white	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,100.00	5,100.00	-	Laboratory tray, polypropylene, dimensions=450 x 350 x 75 mm, code no. 81701, white
5-02-03-080-00	Leaching tubes, glass, with pinchcock, with graduation, 150mL capacity, 10pcs/pack, with 1 white wooden rack with clips	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	51,000.00	51,000.00	-	Leaching tubes, glass, with pinchcock, with graduation, 150mL capacity, 10pcs/pack, with 1 white wooden rack with clips
5-02-03-080-00	Magnetic Stirring bar retriever, PTFE, 350mm long	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Magnetic Stirring bar retriever, PTFE, 350mm long
5-02-03-080-00	Mask, clothe, washable, with earloop	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Mask, clothe, washable, with earloop
5-02-03-080-00	Micro Titer Plate 96 wells U bottom with cover	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	26,000.00	26,000.00	-	Micro Titer Plate 96 wells U bottom with cover
5-02-03-080-00	Microspatula with flat and spoon end, SS, 210 mm long, rectangle end 40x8mm, spoon end 300x18mm	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,800.00	7,800.00	-	Microspatula with flat and spoon end, SS, 210 mm long, rectangle end 40x8mm, spoon end 300x18mm
5-02-03-080-00	Mortar and pestle set, deep form, porcelain, glazed, mortar=400mL cap, 130mm top OD, 80mm H, pestle=194mm L	ILD	NO	Competitive Bidding	Q1	Q1	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,400.00	3,400.00	-	Mortar and pestle set, deep form, porcelain, glazed, mortar=400mL cap, 130mm top OD, 80mm H, pestle=194mm L

5-02-03-990-00	Broom,Ceiling, Plastic	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,610.00	1,610.00	-	Broom,Ceiling, Plastic
5-02-03-990-00	Broomstick	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Broomstick
5-02-03-990-00	Brown paper bag, Large size @100/bundle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,250.00	5,250.00	-	Brown paper bag, Large size @100/bundle
5-02-03-990-00	Brown paper bag, Small size @100/bundle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Brown paper bag, Small size @100/bundle
5-02-03-990-00	Car freshener 42 grams, Organic canister, assorted scent	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Car freshener 42 grams, Organic canister, assorted scent
5-02-03-990-00	Circuit Breaker, 30 amp	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,800.00	8,800.00	-	Circuit Breaker, 30 amp
5-02-03-990-00	Circuit Breaker, 40 amp	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	13,200.00	13,200.00	-	Circuit Breaker, 40 amp
5-02-03-990-00	Clip board, Long (9"x14"), plastic, heavy duty, blue	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Clip board, Long (9"x14"), plastic, heavy duty, blue
5-02-03-990-00	Compact Charger (4-placer), with 2pcs AAA Rechargeable Batteries	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Compact Charger (4-placer), with 2pcs AAA Rechargeable Batteries
5-02-03-990-00	Complete toilet repair kit for lever type toilet bowl, composed of adjustable height ball cock, universal flapper flush valve, front mount tank lever, tank to bowl bolts w/ rubber, refill tube	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,600.00	1,600.00	-	Complete toilet repair kit for lever type toilet bowl, composed of adjustable height ball cock, universal flapper flush valve, front mount tank lever, tank to bowl bolts w/ rubber, refill tube
5-02-03-990-00	Denatured alcohol (350 ml)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,050.00	4,050.00	-	Denatured alcohol (350 ml)
5-02-03-990-00	Detergent powder, 1kg	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,900.00	3,900.00	-	Detergent powder, 1kg
5-02-03-990-00	Detergent powder, w/ fabric conditioner 1kg	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,200.00	4,200.00	-	Detergent powder, w/ fabric conditioner 1kg
5-02-03-990-00	Dipper, plastic, heavy duty	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	715.00	715.00	-	Dipper, plastic, heavy duty
5-02-03-990-00	Dishwashing liquid 250 ml/bot, anti bacterial	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,350.00	7,350.00	-	Dishwashing liquid 250 ml/bot, anti bacterial
5-02-03-990-00	Dishwashing Liquid, 1 gal	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Dishwashing Liquid, 1 gal
5-02-03-990-00	Disinfectant spray, scented, 340 grams	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,000.00	12,000.00	-	Disinfectant spray, scented, 340 grams

5-02-03-990-00	Disinfectant Spray:510ml/bot; Fresh Blossom scent (12bot)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Disinfectant Spray:510ml/bot; Fresh Blossom scent (12bot)
5-02-03-990-00	DISINFECTANT, bleaching solution	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,625.00	3,625.00	-	DISINFECTANT, bleaching solution
5-02-03-990-00	Disinfecting Foot bath tray, heavy duty, 28"x15.5", Plastic Tray	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Disinfecting Foot bath tray, heavy duty, 28"x15.5", Plastic Tray
5-02-03-990-00	Disposable Plastic Bottle; Screw -type cap, 60ml, hyaline	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Disposable Plastic Bottle; Screw -type cap, 60ml, hyaline
5-02-03-990-00	Door mat, cloth rectangle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Door mat, cloth rectangle
5-02-03-990-00	Door Mat, cloth, 24"x 12"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Door Mat, cloth, 24"x 12"
5-02-03-990-00	Dust pan, plastic big	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	300.00	300.00	-	Dust pan, plastic big
5-02-03-990-00	Dust Remover, big	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Dust Remover, big
5-02-03-990-00	Elastomeric Sealant, 1 L	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Elastomeric Sealant, 1 L
5-02-03-990-00	Ethyl Alcohol, 70%, 500mL	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Ethyl Alcohol, 70%, 500mL
5-02-03-990-00	Extension Cord Set w/ Universal Outlet and Switch 2 meter wire	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	Extension Cord Set w/ Universal Outlet and Switch 2 meter wire
5-02-03-990-00	Extension Cord wheel, heavy duty, industrial type, 25 meters	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,000.00	22,000.00	-	Extension Cord wheel, heavy duty, industrial type, 25 meters
5-02-03-990-00	Fabric Conditioner 800ml	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,250.00	6,250.00	-	Fabric Conditioner 800ml
5-02-03-990-00	Face mask, disposable, PP non-woven, earloop, blue, 3 ply, dimension=17.5 cm x 9.5 cm, 50 pcs/box	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	Face mask, disposable, PP non-woven, earloop, blue, 3 ply, dimension=17.5 cm x 9.5 cm, 50 pcs/box
5-02-03-990-00	Flexible Spiral Cable Organizer Tube Rope, white, 28mm x 5 meters	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	14,000.00	14,000.00	-	Flexible Spiral Cable Organizer Tube Rope, white, 28mm x 5 meters
5-02-03-990-00	Floor Mop with bucket (360degrees rotating micro fiber head)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,450.00	9,450.00	-	Floor Mop with bucket (360degrees rotating micro fiber head)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (large)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,075.00	8,075.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (large)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (medium)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,175.00	6,175.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (medium)

5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (XL)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,500.00	5,500.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (XL)
5-02-03-990-00	Garbage bag, black, gusseted type thick, 10's/roll, (XXL)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	Garbage bag, black, gusseted type thick, 10's/roll, (XXL)
5-02-03-990-00	Garden Hose 75 ft with fittings size 1/2	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,600.00	2,600.00	-	Garden Hose 75 ft with fittings size 1/2
5-02-03-990-00	Garden Tools Set including Trowel, Cultivator Hand Rake, Transplant Trowel, Stainless Steel, Heavy Duty	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Garden Tools Set including Trowel, Cultivator Hand Rake, Transplant Trowel, Stainless Steel, Heavy Duty
5-02-03-990-00	Germicidal Soap, 90 grams	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Germicidal Soap, 90 grams
5-02-03-990-00	Glass Cleaner, 500mL/bottle, spray	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Glass Cleaner, 500mL/bottle, spray
5-02-03-990-00	Glass cleaner, big	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,364.00	2,364.00	-	Glass cleaner, big
5-02-03-990-00	Glass Squeezer w/ handle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	625.00	625.00	-	Glass Squeezer w/ handle
5-02-03-990-00	Gloves, free size, Rubberized palm, blue	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,250.00	2,250.00	-	Gloves, free size, Rubberized palm, blue
5-02-03-990-00	gum arabic powder	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	520.00	520.00	-	gum arabic powder
5-02-03-990-00	Hammer, heavy-duty, 13", hardwood handle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Hammer, heavy-duty, 13", hardwood handle
5-02-03-990-00	Hand Towel White, 12"x24"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,750.00	3,750.00	-	Hand Towel White, 12"x24"
5-02-03-990-00	Heavy Duty Commercial Mop Squeezer Bucket, yellow	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Heavy Duty Commercial Mop Squeezer Bucket, yellow
5-02-03-990-00	Heavy Duty, Cutter; with spare blade	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Heavy Duty, Cutter; with spare blade
5-02-03-990-00	Heavy-duty and Muti-purpose Water Gun Garden Hose Nozzle Sprayer	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,200.00	3,200.00	-	Heavy-duty and Muti-purpose Water Gun Garden Hose Nozzle Sprayer
5-02-03-990-00	Hermetic grain pro super bag (50 kgs. Capacity)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Hermetic grain pro super bag (50 kgs. Capacity)
5-02-03-990-00	High stool chair, heavy duty plastic	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,250.00	5,250.00	-	High stool chair, heavy duty plastic
5-02-03-990-00	industrial paint brush # 1 quality	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	930.00	930.00	-	industrial paint brush # 1 quality

5-02-03-990-00	Industrial paint brush, heavy-duty, 1 1/2", white bristle, wooden handle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,400.00	1,400.00	-	Industrial paint brush, heavy-duty, 1 1/2", white bristle, wooden handle
5-02-03-990-00	INSECTICIDE SPRAY multi insect killer 500 ml	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,500.00	5,500.00	-	INSECTICIDE SPRAY multi insect killer 500 ml
5-02-03-990-00	Interfolded paper towel, 175 sheets/pack, 210mmx203mm, white	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,250.00	12,250.00	-	Interfolded paper towel, 175 sheets/pack, 210mmx203mm, white
5-02-03-990-00	Kitchen Lighter	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	180.00	180.00	-	Kitchen Lighter
5-02-03-990-00	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo), Large	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,875.00	1,875.00	-	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo), Large
5-02-03-990-00	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo), Medium	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	11,250.00	11,250.00	-	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo), Medium
5-02-03-990-00	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo), Small	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,375.00	9,375.00	-	Laboratory gown, polyester, 3/4 sleeves, white, notched collar, front button closure, with two patch pockets, vent at the back seam, with print (name and logo), Small
5-02-03-990-00	Laboratory grade, anti alcohol colorfast, oily permanent marker pen size **0.5mm**	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,750.00	15,750.00	-	Laboratory grade, anti alcohol colorfast, oily permanent marker pen size **0.5mm**
5-02-03-990-00	Laboratory grade, anti alcohol colorfast, oily permanent marker pen **size 1 mm**	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,600.00	12,600.00	-	Laboratory grade, anti alcohol colorfast, oily permanent marker pen **size 1 mm**
5-02-03-990-00	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 6	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,750.00	1,750.00	-	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 6
5-02-03-990-00	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 7	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,050.00	1,050.00	-	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 7
5-02-03-990-00	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 8	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	700.00	700.00	-	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 8
5-02-03-990-00	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 9	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	700.00	700.00	-	Laboratory shoes, durable and lightweight, waterproof, navy blue, size 9
5-02-03-990-00	Liquid detergent, biodegradeable, concentrated, 1 L/bottle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	39,000.00	39,000.00	-	Liquid detergent, biodegradeable, concentrated, 1 L/bottle
5-02-03-990-00	LIQUID HAND SOAP gallon	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	LIQUID HAND SOAP gallon
5-02-03-990-00	LPG Gas Refill @ 50 kg /tank	ILD	NO	Shopping	Q2-Q4	N/A	Q2-Q4	Q2-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	45,000.00	45,000.00	-	LPG Gas Refill @ 50 kg /tank

5-02-03-990-00	LPG REFILL @ 11 KG/TANK	ILD	NO	Shopping	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	22,400.00	22,400.00	-	LPG REFILL @ 11 KG/TANK
5-02-03-990-00	Metal Paint Primer with catalyst, 4L, red	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Metal Paint Primer with catalyst, 4L, red
5-02-03-990-00	Microfibre Cleaning Cloths, 30cm x 30cm	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Microfibre Cleaning Cloths, 30cm x 30cm
5-02-03-990-00	Multi-purpose Surface Cleaner, 500mL/bottle, spray	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	Multi-purpose Surface Cleaner, 500mL/bottle, spray
5-02-03-990-00	Oatmeal, instant, 1kg	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,500.00	3,500.00	-	Oatmeal, instant, 1kg
5-02-03-990-00	Osmosis Water Filter Cartridge for Wassernison Water Filter system, 3 filter set-up (1-Sediment filter, 2-taste and odor, 3-Activated charcoal)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,000.00	9,000.00	-	Osmosis Water Filter Cartridge for Wassernison Water Filter system, 3 filter set-up (1-Sediment filter, 2-taste and odor, 3-Activated charcoal)
5-02-03-990-00	Padlock, heavy-duty, medium size	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Padlock, heavy-duty, medium size
5-02-03-990-00	Paint brush, Brush Material=Bristle, pure bristles, high quality, 0.5"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90.00	90.00	-	Paint brush, Brush Material=Bristle, pure bristles, high quality, 0.5"
5-02-03-990-00	Paint brush, Brush Material=Bristle, pure bristles, high quality, 0.75"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	110.00	110.00	-	Paint brush, Brush Material=Bristle, pure bristles, high quality, 0.75"
5-02-03-990-00	Paint brush, Brush Material=Bristle, pure bristles, high quality, 1"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150.00	150.00	-	Paint brush, Brush Material=Bristle, pure bristles, high quality, 1"
5-02-03-990-00	Paint brush, Brush Material=Bristle, pure bristles, high quality, 2"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	170.00	170.00	-	Paint brush, Brush Material=Bristle, pure bristles, high quality, 2"
5-02-03-990-00	Paper kitchen towel, 2-ply	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,600.00	3,600.00	-	Paper kitchen towel, 2-ply
5-02-03-990-00	Paper towel Interfold 175 sheets/pack 210 mm x 203mm	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	21,000.00	21,000.00	-	Paper towel Interfold 175 sheets/pack 210 mm x 203mm
5-02-03-990-00	Permanent marker refill ink, 30 mL, black	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100.00	100.00	-	Permanent marker refill ink, 30 mL, black
5-02-03-990-00	Permanent marker refill ink, 30 mL, blue	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100.00	100.00	-	Permanent marker refill ink, 30 mL, blue
5-02-03-990-00	Pipe cement, 200cc	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	750.00	750.00	-	Pipe cement, 200cc
5-02-03-990-00	Pipe, PPR, coupling, plain, 1/2"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100.00	100.00	-	Pipe, PPR, coupling, plain, 1/2"

5-02-03-990-00	Pipe, PPR, coupling, plain, 3/4"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	200.00	200.00	-	Pipe, PPR, coupling, plain, 3/4"
5-02-03-990-00	Pipe, PPR, elbow, plain, 1/2"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150.00	150.00	-	Pipe, PPR, elbow, plain, 1/2"
5-02-03-990-00	Pipe, PPR, elbow, plain, 3/4"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	200.00	200.00	-	Pipe, PPR, elbow, plain, 3/4"
5-02-03-990-00	Pipe, PPR, female elbow (w/ thread), plain, 1/2"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	300.00	300.00	-	Pipe, PPR, female elbow (w/ thread), plain, 1/2"
5-02-03-990-00	Pipe, PPR, plain Tee, 1/2"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	150.00	150.00	-	Pipe, PPR, plain Tee, 1/2"
5-02-03-990-00	Pipe, PPR, plain Tee, 3/4"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	200.00	200.00	-	Pipe, PPR, plain Tee, 3/4"
5-02-03-990-00	Pipe, PPR, White, 1/2" x 4meters	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Pipe, PPR, White, 1/2" x 4meters
5-02-03-990-00	Pipe, PPR, White, 3/4" x 4meters	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Pipe, PPR, White, 3/4" x 4meters
5-02-03-990-00	Pipe, PVC, elbow, orange, 2"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	750.00	750.00	-	Pipe, PVC, elbow, orange, 2"
5-02-03-990-00	Pipe, PVC, orange, 2", 3meters	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Pipe, PVC, orange, 2", 3meters
5-02-03-990-00	Plastic Bag ,(Meduim) 25x 24 inches ,25 pcs/roll x 10 rolls/ pack ,Clear	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,750.00	5,750.00	-	Plastic Bag ,(Meduim) 25x 24 inches ,25 pcs/roll x 10 rolls/ pack ,Clear
5-02-03-990-00	plastic Bag ,(Small)18x20 inches ,25 pcs/roll x 10 rolls /Pack ,Clear	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,600.00	3,600.00	-	plastic Bag ,(Small)18x20 inches ,25 pcs/roll x 10 rolls /Pack ,Clear
5-02-03-990-00	Plastic Bag ,(XXL) 37 x 40 inches ,10 pcs/roll x 10 rolls / pack , Clear	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Plastic Bag ,(XXL) 37 x 40 inches ,10 pcs/roll x 10 rolls / pack , Clear
5-02-03-990-00	Plastic bag(XL) 30 x 37 inches ,10 pcs/roll x 10 rolls/pack ,Clear	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,600.00	4,600.00	-	Plastic bag(XL) 30 x 37 inches ,10 pcs/roll x 10 rolls/pack ,Clear
5-02-03-990-00	Plastic carboy container, 30 L capacity, Blue, HDPE, heavy duty, with cap (screw-cap) and stopper	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	Plastic carboy container, 30 L capacity, Blue, HDPE, heavy duty, with cap (screw-cap) and stopper
5-02-03-990-00	Plastic Drum , 200 L capacity with Cover & Lock	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	42,000.00	42,000.00	-	Plastic Drum , 200 L capacity with Cover & Lock
5-02-03-990-00	Plastic Drum, 200L capacity, with cover	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,000.00	12,000.00	-	Plastic Drum, 200L capacity, with cover
5-02-03-990-00	Plastic Moulding, 1/2" x 8'	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,500.00	3,500.00	-	Plastic Moulding, 1/2" x 8'

5-02-03-990-00	Plastic tray, rectangular, dimension= 12" x 16" x 4"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,400.00	5,400.00	-	Plastic tray, rectangular, dimension= 12" x 16" x 4"
5-02-03-990-00	Plastic tub, Heavy duty, round, 37 gal capacity, LDPE flexible plastic material, Round upper edge handle					N/A						-	
5-02-03-990-00	Plastic Ziplock #1 (50x70x0.04mm) 1000 pcs/ bundle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	Plastic Ziplock #1 (50x70x0.04mm) 1000 pcs/ bundle
5-02-03-990-00	Plastic Ziplock #3 (70x100x0.04mm)100 pcs/ pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,800.00	2,800.00	-	Plastic Ziplock #3 (70x100x0.04mm)100 pcs/ pack
5-02-03-990-00	Plastic Ziplock #5 (100x140x 0.04mm) 100 pcs/ pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	500.00	500.00	-	Plastic Ziplock #5 (100x140x 0.04mm) 100 pcs/ pack
5-02-03-990-00	Pliers, heavy duty, 8", slip resistant, bi-material handle, drop-forged steel, meets ANSI specs	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Pliers, heavy duty, 8", slip resistant, bi-material handle, drop-forged steel, meets ANSI specs
5-02-03-990-00	Pneumatic door closer, aluminum, adjustable closing speed, powder coated finish, 14.5"H, 1.25L, 4.25"W,	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,800.00	10,800.00	-	Pneumatic door closer, aluminum, adjustable closing speed, powder coated finish, 14.5"H, 1.25L, 4.25"W,
5-02-03-990-00	Polyethylene plastic bag, black, 5"x8" (no holes), 100s/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Polyethylene plastic bag, black, 5"x8" (no holes), 100s/pack
5-02-03-990-00	Pre-treatment cartridge for Yamato Water Purifier WG1000, PWF-1	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Pre-treatment cartridge for Yamato Water Purifier WG1000, PWF-1
5-02-03-990-00	P-Trap, 2", plastic, orange	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	P-Trap, 2", plastic, orange
5-02-03-990-00	Resealable Zip lock, No. 10, 100s/pack, 9.5"x13" or 240mm x 340mm, LDPE, 0.002	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Resealable Zip lock, No. 10, 100s/pack, 9.5"x13" or 240mm x 340mm, LDPE, 0.002
5-02-03-990-00	Resealable Zip lock, No. 3, 100s/pack, 2.75"x4" or 70mm x 100mm, PE, 0.002	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,550.00	2,550.00	-	Resealable Zip lock, No. 3, 100s/pack, 2.75"x4" or 70mm x 100mm, PE, 0.002
5-02-03-990-00	Resealable Zip lock, plastic, 100s/pack, 10"x 14", LDPE, 0.002	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	Resealable Zip lock, plastic, 100s/pack, 10"x 14", LDPE, 0.002
5-02-03-990-00	Resealable Zip lock, plastic, 100s/pack, 2.25"x4", LDPE, 0.002	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	500.00	500.00	-	Resealable Zip lock, plastic, 100s/pack, 2.25"x4", LDPE, 0.002
5-02-03-990-00	Rubber band, large size	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	7,500.00	7,500.00	-	Rubber band, large size
5-02-03-990-00	Sand paper, #180	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Sand paper, #180
5-02-03-990-00	Sando bags, large,100s/pack, white	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,800.00	1,800.00	-	Sando bags, large,100s/pack, white
5-02-03-990-00	Sando bags, medium,100s/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,200.00	3,200.00	-	Sando bags, medium,100s/pack

5-02-03-990-00	Scissor, sewing, heavy duty, stainless steel, 26 cm	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,600.00	3,600.00	-	Scissor, sewing, heavy duty, stainless steel, 26 cm
5-02-03-990-00	Scouring pad, 150mm x 95mm x 8mm, 3pcs per pack, heavy-duty	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Scouring pad, 150mm x 95mm x 8mm, 3pcs per pack, heavy-duty
5-02-03-990-00	Self Inking Stamp (RECEIVED, RELEASED, CERTIFIED TRUE COPY)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Self Inking Stamp (RECEIVED, RELEASED, CERTIFIED TRUE COPY)
5-02-03-990-00	Silicone sealant, clear	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Silicone sealant, clear
5-02-03-990-00	Silicone sealant, clear, with caulking gun	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Silicone sealant, clear, with caulking gun
5-02-03-990-00	Slotted Angle Bar 1.5x2.0 inches x 10 ft	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	945.00	945.00	-	Slotted Angle Bar 1.5x2.0 inches x 10 ft
5-02-03-990-00	Soap Holder, plastic, with cover	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Soap Holder, plastic, with cover
5-02-03-990-00	Specialized egg cardboard for Trichogramma (68mm x 58mm) glossy	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	249,976.00	249,976.00	-	Specialized egg cardboard for Trichogramma (68mm x 58mm) glossy
5-02-03-990-00	Sponge with scrubber, 6"x 4"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,700.00	2,700.00	-	Sponge with scrubber, 6"x 4"
5-02-03-990-00	Square Bar, steel, 9.5mm	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,500.00	1,500.00	-	Square Bar, steel, 9.5mm
5-02-03-990-00	Stamp, self-inking, with "Regional Soils Lab-1"and "Received"	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,200.00	1,200.00	-	Stamp, self-inking, with "Regional Soils Lab-1"and "Received"
5-02-03-990-00	Teflon tape, standard size	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	350.00	350.00	-	Teflon tape, standard size
5-02-03-990-00	Toilet Bowl Cleaner, 1L/bottle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,500.00	10,500.00	-	Toilet Bowl Cleaner, 1L/bottle
5-02-03-990-00	Toilet Bowl Plunger	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Toilet Bowl Plunger
5-02-03-990-00	Universal Plug Adapter	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Universal Plug Adapter
5-02-03-990-00	Utility ladder, aluminum, A-type, 7 steps, heavy duty					N/A						-	Utility ladder, aluminum, A-type, 7 steps, heavy duty
5-02-03-990-00	Vacutainer 5 ml Purple Top	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Vacutainer 5 ml Purple Top
5-02-03-990-00	Vacutainer 5 ml red top	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	16,000.00	16,000.00	-	Vacutainer 5 ml red top

5-02-03-990-00	Vulcaseal Elastomeric all around sealant	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	700.00	700.00	-	Vulcaseal Elastomeric all around sealant
5-02-03-990-00	Wall Clock, AA battery operated	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,500.00	2,500.00	-	Wall Clock, AA battery operated
5-02-03-990-00	Wall Clock, digital, AC, with date and temperature	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	8,000.00	8,000.00	-	Wall Clock, digital, AC, with date and temperature
5-02-03-990-00	Water Dipper (tabo), Heavy Duty Plastic, Blue	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100.00	100.00	-	Water Dipper (tabo), Heavy Duty Plastic, Blue
5-02-03-990-00	Water filter cartridges, ION-101, Reduces hardness of water. Removes heavy metal and non-metal hazardous objects, Giving soft water.	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	13,500.00	13,500.00	-	Water filter cartridges, ION-101, Reduces hardness of water. Removes heavy metal and non-metal hazardous objects, Giving soft water.
5-02-03-990-00	Welding rod, 6013	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	800.00	800.00	-	Welding rod, 6013
5-02-03-990-00	ZIPLOCK PLASTIC BAG 100 PC/PACK (13X17.5")	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,500.00	4,500.00	-	ZIPLOCK PLASTIC BAG 100 PC/PACK (13X17.5")
5-02-03-990-00	ZIPLOCK PLASTIC BAG 100 PC/PACK (5.5X7.5 ")	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,000.00	5,000.00	-	ZIPLOCK PLASTIC BAG 100 PC/PACK (5.5X7.5 ")
5-02-03-990-00	ZIPLOCK PLASTIC BAG 100 PC/PACK (9.5 X 13")	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	5,600.00	5,600.00	-	ZIPLOCK PLASTIC BAG 100 PC/PACK (9.5 X 13")
5-02-03-990-00	ZIPLOCK PLASTIC BAG 100 PC/PACK(6.5X9.5")	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,250.00	3,250.00	-	ZIPLOCK PLASTIC BAG 100 PC/PACK(6.5X9.5")
5-02-03-990-00	Computer Anti virus software (6 devices license for 12 months)	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	Computer Anti virus software (6 devices license for 12 months)
5-02-03-990-00	Bathroom Tissue 2 ply , roll, 12 roll/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	3,000.00	3,000.00	-	Bathroom Tissue 2 ply , roll, 12 roll/pack
5-02-03-990-00	Bolts with nut and washer 5/16X12 for slotted angle bar	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Bolts with nut and washer 5/16X12 for slotted angle bar
5-02-03-990-00	Corner Plate for slotted angle bar	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	2,000.00	2,000.00	-	Corner Plate for slotted angle bar
5-02-03-990-00	Microsoft office Home and student 2019	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	12,000.00	12,000.00	-	Microsoft office Home and student 2019
5-02-03-990-00	Plywood Marine 1/2 inch thick	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Plywood Marine 1/2 inch thick
5-02-03-990-00	Water filter Cartridge, for water distiller apparatus 20 InchesX 1/2 "	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Water filter Cartridge, for water distiller apparatus 20 InchesX 1/2 "
5-02-03-070-00	**DRUGS AND MEDICINES**				Q1	N/A	Q1	Q1				-	**DRUGS AND MEDICINES**

5-02-03-070-00	Loperamide, 2mg/tablet	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,300.00	1,300.00	-	Loperamide, 2mg/tablet
5-02-03-070-00	Antipyretic/Analgesic, 500mg/tablet	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	250.00	250.00	-	Antipyretic/Analgesic, 500mg/tablet
5-02-03-070-00	Antiacid tablets, 30mg/tablet	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,000.00	1,000.00	-	Antiacid tablets, 30mg/tablet
5-02-03-070-00	Antihistamine, 5mg/tablet	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	600.00	600.00	-	Antihistamine, 5mg/tablet
5-02-03-070-00	Betadine solution, povidone-iodine, 10% antiseptic solution, 100mL bottle	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,250.00	1,250.00	-	Betadine solution, povidone-iodine, 10% antiseptic solution, 100mL bottle
5-02-03-070-00	Mefenamic acid, 500mg/tablet	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	400.00	400.00	-	Mefenamic acid, 500mg/tablet
5-02-03-070-00	Band aid/ standard strips, with Acrinol, 100 strips/pack	ILD	NO	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	200.00	200.00	-	Band aid/ standard strips, with Acrinol, 100 strips/pack
5-02-020-10-00	**TRAINING EXPENSES**											-	**TRAINING EXPENSES**
5-02-020-10-00	Meals and snacks for the conduct of the following activities:											-	Meals and snacks for the conduct of the following activities:
5-02-020-10-00	Management Review (1 day x 2 semesters)	ILD	NO	NP-53.9 - Small Value Procurement	Q2-Q4	N/A	Q2-Q4	Q2-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	34,000.00	34,000.00	-	Management Review (1 day x 2 semesters)
5-02-020-10-00	Strategic Planning & Workshop with Regulatory Division (1 day)	ILD	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	17,000.00	17,000.00	-	Strategic Planning & Workshop with Regulatory Division (1 day)
5-02-020-10-00	Emergency First Aid and Rescue Training by PDRRMO - 2 days	ILD	NO	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	26,000.00	26,000.00	-	Emergency First Aid and Rescue Training by PDRRMO - 2 days
5-02-020-10-00	Emergency Response (Disaster) and Rescue Training by Philippine Red Cross- 2 days	ILD	NO	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	19,500.00	19,500.00	-	Emergency Response (Disaster) and Rescue Training by Philippine Red Cross- 2 days
5-02-020-10-00	Chemical Spill Drill- 1 day	ILD	NO	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	9,000.00	9,000.00	-	Chemical Spill Drill- 1 day
5-02-020-10-00	Fire Safety Seminar and Fire Drill by Bureau of Fire Protection- 1 day	ILD	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	18,000.00	18,000.00	-	Fire Safety Seminar and Fire Drill by Bureau of Fire Protection- 1 day
5-02-020-10-00	Surveillance Audit (by Certifying Body) (2 days)	ILD	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	50,750.00	50,750.00	-	Surveillance Audit (by Certifying Body) (2 days)
5-02-020-10-00	Training Fee/ Registration Fee for the following:	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Training Fee/ Registration Fee for the following:
5-02-020-10-00	Emergency Response (Disaster) and Rescue Training by Philippine Red Cross	ILD	NO	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Emergency Response (Disaster) and Rescue Training by Philippine Red Cross

5-02-020-10-00	Fire Safety Seminar and Fire Drill by Bureau of Fire Protection (Seminar fee- PhP2000; Fire drill- PhP1000; Training Certificate- PhP3000 @PhP100/ participant x 30 participants)	ILD	NO	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	6,000.00	6,000.00	-	Fire Safety Seminar and Fire Drill by Bureau of Fire Protection (Seminar fee- PhP2000; Fire drill- PhP1000; Training Certificate- PhP3000 @PhP100/ participant x 30 participants)
5-02-020-10-00	National Conference of Chemical Laboratories	ILD	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	4,000.00	4,000.00	-	National Conference of Chemical Laboratories
5-02-020-10-00	Philippine Chemistry Congress	ILD	NO	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	17,000.00	17,000.00	-	Philippine Chemistry Congress
5-02-020-10-00	Hotel accommodation (External IMS Auditors) (2 days x 1 pax)	ILD	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	10,000.00	10,000.00	-	Hotel accommodation (External IMS Auditors) (2 days x 1 pax)
5-02-020-10-00	Meals and snacks during the operational planning workshop of CY 2022 plans and budget under the operation and maintenance of Integrated Labotories Division	ILD	NO	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	39,000.00	39,000.00	-	Meals and snacks during the operational planning workshop of CY 2022 plans and budget under the operation and maintenance of Integrated Labotories Division
5-02-020-10-00	*Breakfast (Day 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*Breakfast (Day 2)*
5-02-020-10-00	*AM Snacks (Day 1 & 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*AM Snacks (Day 1 & 2)*
5-02-020-10-00	*Lunch (Day 1 & 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*Lunch (Day 1 & 2)*
5-02-020-10-00	*PM Snacks (Day 1 & 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*PM Snacks (Day 1 & 2)*
5-02-020-10-00	*Dinner (Day 1)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*Dinner (Day 1)*
5-02-020-10-00	Meals and snacks during the workshop on the formulation of CY 2023 plans and budget proposals under STO-ILD Operation and Maintenance of ILD	ILD	NO	NP-53.9 - Small Value Procurement	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	39,000.00	39,000.00	-	Meals and snacks during the workshop on the formulation of CY 2023 plans and budget proposals under STO-ILD Operation and Maintenance of ILD
5-02-020-10-00	*Breakfast (Day 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*Breakfast (Day 2)*
5-02-020-10-00	*AM Snacks (Day 1 & 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*AM Snacks (Day 1 & 2)*
5-02-020-10-00	*Lunch (Day 1 & 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*Lunch (Day 1 & 2)*
5-02-020-10-00	*PM Snacks (Day 1 & 2)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*PM Snacks (Day 1 & 2)*
5-02-020-10-00	*Dinner (Day 1)*	ILD	NO	NP-53.9 - Small Value Procurement					SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	*Dinner (Day 1)*

5-02-020-10-00	Meals and Snacks during the Conduct of ILD Performance Assessment, Q1, S1, Q3 (2 days x 3)	ILD	NO	NP-53.9 - Small Value Procurement	Q1-Q3	N/A	Q1-Q3	Q1-Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	117,000.00	117,000.00	-	Meals and Snacks during the Conduct of ILD Performance Assessment, Q1, S1, Q3 (2 days x 3)
5-02-020-10-00	'Meals and snacks during the conduct of CY 2022 Annual Performance Assessment	ILD	NO	NP-53.9 - Small Value Procurement	Q4	N/A	Q4	Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	52,000.00	52,000.00	-	'Meals and snacks during the conduct of CY 2022 Annual Performance Assessment
5-02-020-10-00	Meals and Snacks during the capability building of ILD Personel	ILD	NO	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	180,750.00	180,750.00	-	Meals and Snacks during the capability building of ILD Personel
5-02-99-990-99	**OTHER MOOE**											-	**OTHER MOOE**
5-02-99-990-99	Proficiency Testing (PT) program*, animal feed, one (1) round, as follows: - Nutritional Analysis: 1 x 125g sample of animal feed; Analytes: Acid detergent fiber, Ash insoluble in HCl, Crude Ash, Crude Fat, Crude Fiber, Crude Protein, Moisture, Neutral Detergent Fiber, Pepsin Protein Digestibility (PPD), Starch, Sugars - Minerals and Trace Elements: 1 x 125g sample of animal feed; Analytes: As, Cd, Ca, Cl, Cr, Co, Cu, Fe, Pb, Mg, Mn, Hg, P, K, Se, Na, Zn	ILD	no	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	115,000.00	115,000.00	-	Proficiency Testing (PT) program*, animal feed, one (1) round, as follows: - Nutritional Analysis: 1 x 125g sample of animal feed; Analytes: Acid detergent fiber, Ash insoluble in HCl, Crude Ash, Crude Fat, Crude Fiber, Crude Protein, Moisture, Neutral Detergent Fiber, Pepsin Protein Digestibility (PPD), Starch, Sugars - Minerals and Trace Elements: 1 x 125g sample of animal feed; Analytes: As, Cd, Ca, Cl, Cr, Co, Cu, Fe, Pb, Mg, Mn, Hg, P, K, Se, Na, Zn
5-02-99-990-99	Proficiency Testing (PT) Material for agricultural soil, 2 cycles/year, ALP	ILD	no	Shopping	Q1	N/A	Q1	Q1	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	140,000.00	140,000.00	-	Proficiency Testing (PT) Material for agricultural soil, 2 cycles/year, ALP
5-02-99-990-99	**SEMI-EXPENDABLE MACHINERY & EQUIPMENT EXPENSES (Technical & Scientific)**											-	**SEMI-EXPENDABLE MACHINERY & EQUIPMENT EXPENSES (Technical &**
5-02-99-990-99	Hydrometer	ILD	no	Shopping	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	15,000.00	15,000.00	-	Hydrometer
5-02-13-050-14	**REPAIR AND MAINTENANCE- TECHNICAL AND SCIENTIFIC EQUIPMENT**											-	**REPAIR AND MAINTENANCE-TECHNICAL AND SCIENTIFIC EQUIPMENT**
5-02-13-050-14	Repair, preventive maintenance and calibration of laboratory equipment	ILD	no	NP-53.9 - Small Value Procurement/Direct Contracting	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	1,998,000.00	1,998,000.00	-	Repair, preventive maintenance and calibration of laboratory equipment
5-02-13-050-02	**REPAIR AND MAINTENANCE- OFFICE EQUIPMENT**											-	
5-02-13-050-02	Repair and preventive maintenance of Air-conditioning Units (ACU) of the Integrated Laboratories Division, DA-RFO1	ILD	no	NP-53.9 - Small Value Procurement	Q2	N/A	Q2	Q2	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	13,000.00	13,000.00	-	Repair and preventive maintenance of Air-conditioning Units (ACU) of the Integrated Laboratories Division, DA-RFO1
5-02-03-070-00	**LABOR AND WAGES**											-	**LABOR AND WAGES**
5-02-03-070-00	Labor & wages for the mass production of Metarhizium anisopliae	ILD	no	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	122,166.00	122,166.00	-	Labor & wages for the mass production of Metarhizium anisopliae
5-02-03-070-00	Labor & wages for the mass production of Trichogramma evanescens	ILD	no	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	126,500.00	126,500.00	-	Labor & wages for the mass production of Trichogramma evanescens
5-02-03-070-00	Labor & wages for the mass production of Earwig	ILD	no	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	122,166.00	122,166.00	-	Labor & wages for the mass production of Earwig

5-02-03-070-00	Labor & wages for the mass production of Nuclear Polyhedrosis Virus	ILD	no	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	122,166.00	122,166.00	-	Labor & wages for the mass production of Nuclear Polyhedrosis Virus
5-02-03-070-00	Job Order: ILD-RADDL Laboratory Tech III (@ P19,230.00/month)	ILD	no	NP-53.9 - Small Value Procurement	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	230,760.00	230,760.00	-	Job Order: ILD-RADDL Laboratory Tech III (@ P19,230.00/month)
5-02-03-070-00	Receive and conduct inspection of samples. Processing and preparation of blood/serum samples for virological and serological testing: Deactivate serum samples using waterbath machine Purify serum using centrifuge Transfering of serum samples to cryotubes and labelling. Cleaning and decontamination of reagent containers Conduct rapid plate test on Brucellosis using 3D shaker machine Conduct rapid plate test on Salmonella Pullorum 3D shaker machine prepares various reagents such as PBS and culture media. Washing/cleaning and decontamination of all used laboratory glasswares and storage, Update client served record,	ILD	no						SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)			-	Receive and conduct inspection of samples. Processing and preparation of blood/serum samples for virological and serological testing: Deactivate serum samples using waterbath machine Purify serum using centrifuge Transfering of serum samples to cryotubes and labelling. Cleaning and decontamination of reagent containers Conduct rapid plate test on Brucellosis using 3D shaker machine Conduct rapid plate test on Salmonella Pullorum 3D shaker machine prepares various reagents such as PBS and culture media. Washing/cleaning and decontamination of all used laboratory glasswares and storage, Update client served record,
5-02-03-070-00	Pakyaw Services for the Repair and preventive maintenance of Air-conditioning Units (ACU) of the Integrated Laboratories Division, DA-RFO1	ILD	no	NP-53.9 - Small Value Procurement	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	90,242.00	90,242.00	-	Pakyaw Services for the Repair and preventive maintenance of Air-conditioning Units (ACU) of the Integrated Laboratories Division, DA-RFO1
5-02-11-990-00	OTHER PROFESSIONAL SERVICES											-	OTHER PROFESSIONAL SERVICES
5-02-11-990-00	Other Professional Services (Job Order/ Contract of Service: ILD-RFCAL)											-	Other Professional Services (Job Order/ Contract of Service: ILD-RFCAL)
5-02-11-990-00	Laboratory Technician III	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	692,388.00	692,388.00	-	Laboratory Technician III
5-02-11-990-00	Laboratory Inspector I	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	402,193.00	402,193.00	-	Laboratory Inspector I
5-02-11-990-00	Laboratory Aide II	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	149,592.00	149,592.00	-	Laboratory Aide II
5-02-11-990-00	Laboratory Aide I	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	282,264.00	282,264.00	-	Laboratory Aide I
5-02-11-990-00	Job Order/ Contract of Service: ILD-RSL											-	Job Order/ Contract of Service: ILD-RSL
5-02-11-990-00	Laboratory Technician III	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	461,592.00	461,592.00	-	Laboratory Technician III
5-02-11-990-00	Driver II	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	158,568.00	158,568.00	-	Driver II

5-02-11-990-00	Laboratory Aide I	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	141,132.00	141,132.00	-	Laboratory Aide I
5-02-11-990-00	Job Order/ Contract of Service: ILD-RCPMC											-	Job Order/ Contract of Service: ILD-RCPMC
5-02-11-990-00	Clerk II	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	317,136.00	317,136.00	-	Clerk II
5-02-11-990-00	Laboratory Aide I	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	141,132.00	141,132.00	-	Laboratory Aide I
5-02-11-990-00	Job Order/ Contract of Service: ILD-RADDL											-	Job Order/ Contract of Service: ILD-RADDL
5-02-11-990-00	Laboratory Aide I	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	282,264.00	282,264.00	-	Laboratory Aide I
5-02-11-990-00	Job Order/ Contract of Service: ILD-Division Office											-	Job Order/ Contract of Service: ILD-Division Office
5-02-11-990-00	Clerk II	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	158,568.00	158,568.00	-	Clerk II
5-02-11-990-00	Driver I	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	149,592.00	149,592.00	-	Driver I
5-02-11-990-00	Admin Aide II	ILD	no	Contract of Service	Q1-Q4	N/A	Q1-Q4	Q1-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	141,132.00	141,132.00	-	Admin Aide II
5-02-11-020-00	**AUDITING SERVICES**											-	**AUDITING SERVICES**
5-02-11-020-00	Auditing Services for ILD Accreditation to ISO/IEC 17025	ILD	no	NP-53.9 - Small Value Procurement/Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	144,000.00	144,000.00	-	Auditing Services for ILD Accreditation to ISO/IEC 17025
5-02-12-010-00	**ENVIRONMENTAL AND SANITARY SERVICES**											-	
5-02-12-010-00	Environmental and Sanitary Services: Hauling of chemical wastes generated by ILD in compliance to DENR_EMB	ILD	no	NP-53.9 - Small Value Procurement/Direct Contracting	Q3	N/A	Q3	Q3	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	100,000.00	100,000.00	-	Environmental and Sanitary Services: Hauling of chemical wastes generated by ILD in compliance to DENR_EMB
5-02-13-060-01	**REPAIR AND MAINTENANCE - TRANSPORTATION EQUIPMENT (VEHICLE)**											-	
5-02-13-060-02	Repair and Maintenance, replacement of damage parts and materials of RP vehicle issued at ILD	ILD	no	NP-53.9 - Small Value Procurement/Direct Contracting	Q2-Q4	N/A	Q2-Q4	Q2-Q4	SUPPORT TO OPERATIONS (STO-Maintenance and Operations of Integrated Laboratories Division)	280,000.00	280,000.00	-	Repair and Maintenance, replacement of damage parts and materials of RP vehicle issued at ILD
										1,436,575,444.80	1,411,575,444.80	25,000,000.00	

PREPARED BY:

DORIS JOY C. GARCIA
Head, BAC Secretariat

RECOMMENDING APPROVAL:

FLORENTINO A. ADAME, DVM
BAC Member

WILHELMINA P. CASTAÑEDA
BAC Member

JACINTA MARISSA D. OLALAN
BAC Member

GILBERT D. RABARA, DVM
BAC Vice Chairperson

ERLINDA P. MANIPONO
BAC Chairperson

APPROVED BY:

NESTOR P. DOMENDEN, CESO IV
OIC- Regional Executive Director