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CONSTRUCTION CONTRACT
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PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS

% NEEDED FOR THE CONSTRUCTION OF IRRIGATION QWWW T ?‘[\
;i ILOCOS NORTE BEPARTMENT G5 anRw STl Fhf(; ;
% KNOW ALL MEN BY THESE PRESENTS: i ¢

1,

» SR ?i
Rk S— g B
This “CONTRACT”, made. and entered into in the IGitak SeniBPkuandogka binica this
day of e U2 , by and betweeR ., .4 g, b4 |

i
stk Byt s VAU s i, |

The DEPARTMENT OF AGRICULTURE REGIONAL FIELD OFFICE 1, herein referred to
as “DA-RFQ 17, a national government agency duly organized and existing under and by virtue
of the laws of the Republic of the Philippines, with principal office at Aguila Road, Sevilla, City of
San Fernando, La Union, and herein represented by JOHN B. PASCUAL, DVM in his capacity as
OIC-Regional Executive Director;

DO B PABLO
Endfuser
DA, RFO 1

ME

-and-

YDA BUILDERS & CONSTRUCTION SERVICES, herein referred to as the “CONTRACTOR’, 2
domestic company duly organized and existing under and by virtue of the laws of the Republic
of the Philippines, with principal office at Brgy. 35, Gabu Sur, Laoag City, Ilocos Norte represented
by MR. ALEXANDER MARIO R. RENTEGRADQO, in his capacity as Owner;

~-WITNESSETH-

WHEREAS, the "DA-RFQ 1” advertised the project, PROVISION OF LABOR, MATERIALS,
EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF\
IRRIGATION CANAL AT DA-INREC, BATAC CITY, ILOCOS NORTE, in the PhilGEPS {Reference
No. 117059486}, the DA Website and in conspicuous places at the “DA-RFO 1” premises;

WHEREAS, the “DA-RFO 1" conducted a public bidding for the foregoing project with
a total Approved Budget for the Contract {ABC) of NINE HUNDRED NINETY-NINE THOUSAND
NINE HUNDRED PESOS (Php999,900.00); .

YDA BUILDERS % CONSTRUCTION SERVICES

Amxmg;l’{z{l 0 R GENTEGRADO

Owner

WHEREAS, the “CONTRACTOR” submitted the Lowest Calculated and Responsive Bid
{LCRB) for the project, PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER
INCIDENTALS NEEDED FOR THE CONSTRUCTION OF IRRIGATION CANAL AT DA-INREC, BATAC
CITY, ILOCOS NORTE in the amount of NINE HUNDRED SIXTY THOUSAND TWO HUNDRED
PESOS AND FORTY-NINE CENTAVOS (Php960,200.49); -

WHEREAS. the "“DA-RFO 1" awarded the foregoing project o the CONTRACTOR in
accordance with the Government Procurement Reform Act {RA.9184);

“hief, Accounting Section

DA, RFO 1

WHEREAS, the CONTRACTOR agreed and accepted the award to undertake foregoing project
under the terms and conditions herein set forth and in accordance with the approved plan and
scope of work/Design Data and specifications of the “DA-RFO 17 in the amount of NINE

HUNDRED SIXTY THOUSAND TWO HUNDRED PESOS AND FORTY-NINE CENTAVOS
(Php960,200.49); - -

NOW, THEREFORE, in view of the foregoing premises, and for and in consideration of the mutual
covenants and undertakings herein provided, the PARTIES hereto have agreed as follows:

(“Regional Executive Director

DA, RFO 1

K
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ﬂ /DbilacscBagisn % Bergaiifiiscac.da.gav.gh
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= ARTICLE] T ——
3 CONTRACT DOCUMENTS
;C:' The following documents, hereinafter referred to as CONTRACT DOCUMENTS, shall be
2 deemed integral parts of this CONTRACT, as fully as hereto attached, and shall continue to

govern and control in full force and effect, the rights and obligations of the parties as the
documents were set forth in full, except as otherwise modified by mutual agreement in writing
of both parties, to wit; :

1. Approved Program of Works/Cost Estimates;

\—vr—-<m,>-nu,r.‘(;ﬁ '

dJ
Signature over Printed ame
Cantractor’s Witness

1. 7
2. Approved Budget for Contract {ABC});
3. Approved Drawings/Plans;
4, Specifications as stated in the Plans or Drawing;
- 5. Scope of Work and Specifications;
2 6. Resoluticn of the “DA-RFQ 1" BAC recommending for award:
Y 7. Notice of Award of Contract with "CONTRACTOR’S” “Conforme”
= .
s - 8. Notice To Proceed;
Z5g 9. Performance Security;
w3 §
=% In case of any discrepancy between, or of any defective prescription, errors, omissions, or
ambiguity in any of the Contract Documents, the “CONTRACTOR” shall promptly submit the
matter in writing. The determination of such by the “DA-RFO 1” shall be final and binding upon
the "CONTRACTOR” and the latter shall accordingly proceed with the work strictly in
. accordance with such determination.
g
- ARTICLE I
:;f." =z CONTRACTOR’S UNDERTAKING
s B
§ % The “"CONTRACTOR” shall, in accordance with the provision and subjectto the terms and
.’i-"‘ T conditions ¢onmsinsd in the Con unpiied v the DA-RFO 17 inch e
< = % written corrective derermination n ie | herse ny, fully and faithfuil sh
£ 1o the satisfaction of the "DA-RFO 17 all necessary laber, equipment, materials, tools. supplies,
e g machinery and perform all operations {including mobilization, supervision and other similar or
£  necessary acts] required to complete the Contract as per plans and specifications.
iz
€38 ARTICLE III
CONTRACT PRICE

In consideration of the Works to be performed by the “CONTRACTOR” as specified in Article 1],
the “DA-RFO 1” shall pay the CONTRACTOR the fixed sum in the amount of NINE HUNDRED..
SIXTY THOUSAND TWO HUNDRED PESOS AND FORTY-NINE CENTAVOS (Php960,200.49), in
the manner herein prescribed. It is understood that all billings shall be based on work actually
performed as verified by the “DA-RFO 1" Regional Agricultural Engineering Division/“DA-RFO
1” Inspectign Team:.

This amount is deemed full compensation for everything furnished and done by the
“CONTRACTOR” under this Contract, including all works required but not specifically
mentioned and also for all losses or damages arising out of the aforesaid work from the action of
the elements or from any obstruction or difficulty encountered in the prosecution of this
Contract, for all expenses incurred by or in consequence of the suspension or discontinuance of
the Contract and the whole thereof, at the time and in the manner provided in this Contract
Documents and shall be at all times subject to the usual government accounting and auditing
procedures and requirements.

D T, EBREO, CPA

Chief, Accounting Section

DA, RF(Q

OiC-Regionul Executive Director

DA,RFO 1

@ iBaliccosRegian @ hitpsiffiloens.da.gav.ph
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MNEC-Regional Executive Dirgctor

BA, RFO 1

@ iRAligznsegian % ‘nttgsidiilacas.da.gav.an
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ARTICLEIV
MANNER OF PAYMENT

The “DA-RFO 1" shall pay the CONTRACTOR the Contract Price stated in Article Il

hereof subject to the following terms and conditions:

The “DA-RFO 1” shall, upon written request of the “CONTRACTOR” which shall be

submitted as a contract document, make an advance payment to the “CONTRACTOR” in

an amount equal to fifteen percent {15%) of the total contract price to be made in lump
sum or, at the most, two instaliments according to a schedule specified as mobilization in
the ITB and other relevant tender documents,

The advance payment shall be made only upon mobilization of equipment/manpower
and the submission to and acceptance by the “DA-RFO 17 of an irrevocable standby letter
of credit of equivalent value from a commercial bank, a bank guarantee or a surety bond
callable upon demand, issued by a surety or insurance company duly licensed by the
Insurance Commission and confirmed by the “DA-RFO 1”,

The advance payment shall be repaid by the “CONTRACTOR” by deducting fifteen
percent {15%}) from his periodic progress payments a percentage equal to the percentage
of the total contract price used for the advance payment.

The “CONTRACTOR” may submit once a month a statement of work accomplished (SWA)
or progress billing and corresponding request for progress payment for work
accomplished. The SWA should show the amounts which the contractor consider itself to
be entitled to up to the end of the month, to cover {a) the cumulative value of the works
it executed to date. based on the items in the Bill of Quantities, and {b} adjustment made

& ey i P PN~
INY apRroves variation arasrs axecutes,

Based on the General Condition Clause {GCC) 40.1 Special Condition of Contract of the
Bidding Documents of the projects, materials and equipment delivered on the site but not
completely put in place shall not be included in the payment.

The value of which will be based on the cost of materials, labor and other expenses
incurred during said period as verified and certified by the DA RFQ i- Regionai
Agricultural Engineering Division, subject to the usual auditing and accounting
requirements.

The “DA-RFO 1" requires the “CONTRACTOR” a2 minimum of thirty percent {30%) work
accomplished for first partial payment and at least fifteen percent {15%) work
accomplished for every progress billing, upon request.

The remaining balance of the Contract shall be paid to the "CONTRACTOR” after
deducting all payments made. However, no payments shall be made to the
“CONTRACTOR” unless a certificate of accomplishment fully supported with a
contractor’s affidavit that all iabor and materials within the period are fully paid by the
“CONTRACTOR" is submitted

If the Contract is terminated because of a fundamental breach of Contract by the
“CONTRACTOR”, the “DA-RFO 1"-Regional Agricultural Engineering Division shall issue
a certificate for the value of the work done and materials ordered less advance payments
received up to the date of the issue of the certificate and less the percentage to apply to
the value of the work not completed. If the total amount paid by the “DA-RFO 1” exceeds
the aggregate payments received by the “CONTRACTOR?” the difference shall be payable
by the “CONTRACTOR” to the “DA-RFO 1%,
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ARTICLEY
WORK COMPLETION

That, the "CONTRACTOR” shall commence work as stated in the Notice to Proceed and

Jgi exprassiy warrants to complete the project within the period and manner specified below:
% . .
f Project Description i Location | No. of days to complete
= - 1. Construction of 332 linear | Brgy. Tabug, BatacCity, | OneHundred Twenty
- meters concrete irrigation llocos Norte o {120) calendar days .
- canal )
ARTICLE Vi
PERFORMANCE SECURITY

DARDG B. PABLO

Egd-user

Before the signing of this Contract, the “CONTRACTOR” shall post a performance security in

DA, RFO 1

any of the following forms, viz:

! . Amount of
i j i Perforinance
. : Security
Option Form of Performance Secutity ¢ {Not less than the Ag};gu? ¢
n . Percentage of the 2
g : © Total Contract
2 , Price)
s z i Cash or cashier’s/manager’s check :
E E issued by a Universal or Commercial Ten percent 96,020.05
cg 3
ws S 2 Surety bond caliable upon demand
g g . issued by a surety or insurance - Thirty percent 288,060.15 .
@ 2 - company duly certified by the : {30%) : )
4 z § - Insurance Commission as authorized to
5= : _issue such security. 3
©s= 3 . Bank draft/guarantee or irrevocable ' ;
- letter of credit issued by a Universal or . Tenpercent 96,020.05
Commercial Bank: Provided, however, ! {109%) :

' that it shall be confirmed or|

. authenticated by a Universal or, :

. Commercial Bank, if issued by a foreign | :
. . . bank. :

, EBREO, CPA

hief; Accounting Section

DA, RFO 1

Tﬁis performance security shall be posted in favor of “DA-RFO 1” and shall guarantee the
payment of the amount of the security as penalty in the event that it is established that the
“CONTRACTOR" is in default of its obligations in this Contract.

The “CONTRACTOR” shall post an additional performance security following the
schedule herein cited to cover any cumulative increase of more than ten percent {10%) over the
original value of the contract as a result of amendments to order or change orders, extra work
orders and supplemental agreements, as the case may be. The “CONTRACTOR” shall cause the
extension of the validity of the Performance Security to.cover approved contract time extensions.

Cl-Regiona Executive Director

XA RFO 1

@ iGatlsessBagisn .% hitpal//iiasss. da.gav.ah
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Cintlractor's Witness

DA, RFO 1

YA BUILIKRY & CONSTRUCTION SERVICES

5&.§€xszaﬁﬂag;g‘ﬁ
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In case of areduction in the contract value, or in the case of procurement of infrastructure
projects, for partially completed works under the contract which are usable and accepted by the
“DA-RFO 1", and the use of which is in its judgment, will not affect the structural integrity of the
entire project, the “DA-RFO 1"shall allow a proportional reduction in the original Performance
Security, provided that any such reduction is more than ten percent {10%) and that the aggregate
of such reduction is not more than fifty percent {(50%)] of the original Performance Security.

ARTICLE VI
LIABILITY TO THIRD PERSONS

All damages and losses of whatever nature that may be suffered by third persons as a
result, directly or indirectly, of the fault or negligence of the "CONTRACTOR” in the execution of
its work or performance of its undertaking under this Contract shall be the sole responsibility of
the “CONTRACTOR”. The “CONTRACTOR" therefore shall save and hold the “DA-RFQ 1” free
and exempt from all claims for damages, losses, penalties and liabilities of whatever kind or
nature including all causes of action, suits, judgments arising from death or injury to persons or
damage to property resulting from the “CONTRACTOR'S” fault or failure to exercise the
diligence required in the execution of its work and in the performance of its undertakings.

It is the duty of the “CONTRACTOR” in order to minimize if not eliminate the incidence
of such damages or losses that may be inflicted upon third persons, to provide all necessary
safeguards including the posting of warning signs at strategic points of the work area and its
vicinity to the end that incidents that may result in injury or death to persons and damage to
property may be avoided or prevented.

ARTICLE VIII
WARRANTY

) The “CONTRACTOR” shall assume full responsibility for the contract work from the time
the construction commences up to the fnal acceptance by the "DA-RFO 17 and shall be beid
respensible for any damage or destruction of the works except those occasioned by force
majeure. The “CONTRACTOR” shail hs fully responsibie for the safety, protection, SECHI';Q:‘ and

nel, third parties and the public at large, as well as the works,

convenience of its person
€quipment, installation and the like to be affected by its construction work and shall be required
owing schedule.

tO put up a warranty security in accordance with the foll

i
=
H

1. Cashdcposit, cash bond or lctter

of credit - five per 50
2. Bank guarantee - ten percent (1 percent (5

76) of the contract price
0%) of the contract price ’

and - thirty percent (30%) of the contract price
security shall remain effe

- , ctive during the applicable :
of’the ?016 Revised IRR of R.A. 9184 and shall ge ret zf'l'anty period
nty period. urned only after the

' The warranty
provided in Section 62
lapse of the said warra

ility Period as defineg .
the repair works at h; eiinea in Article X hereof, the “¢ TRA »
the use of materials of inferi at _1'”3 Own expense of any damage to the pro; OVTRACTOR
has issued an proj

tifze ‘DA-RFQ 1~ shall unde
Of expenses incurred thereon y

8arnishment p
I be offset tq

@ htzg;:;‘f’imaas.sg.guv ah




YW

.
E
- &
E
; ==
STHEIT
=R
‘n,,_,,;g
P2 c s
l 25 =
{3 2
"EES
£
D
2
=
o
-3
<
a
-]
g -
o~
s ¥
S 5=
}
e
==
2

i
=
L
=
z
S
£ @
< oz
= C
g E
E o
‘ =
5\2
o o,
-z
¥ Z
£
e bt
) e
o b’
VN B
z
<'~§
Lol
= e
=28
< 3
£
3
g
=
. =
3
$e
=z
a3
S <
< ¥

DA, REFO1

@ /O AllozosRegion % xetpaiffliocns.da.gov.ph

Hic of the Philippines
D MENT OF AGRICULTURE “

Regional Field Office Na. 1 e
Aguila Road, Sevilla, City of San Fernando, La Union R %
Telephone No. {072) 242 1045/1046

After final acceptance of the project by the “DA-RF0 17, the “CONTRACTOR" shall be held
responsible for structural defects and/or faiture of the completed project within the following
warranty periods from final acceptance, except those occasioned by force majeure and those
caused by other parties.

ARTICLEIX
SUPPLETORY USE OF CONTRACT DOCUMENTS

The Contract Documents shall be suppletory to this Contract. Any and all deficiencies in
the provision of this Contract intended tc be covered hereby or otherwise connected with or
related to the project covered hereby, but not expressly covered by the provision of this Contract,
shall be supplied by the Contract Documents.

In case of irreconcilable conflict between the provisions of the Contract Documents and
this Contract, the latter shall prevail.

ARTICLE X
SUSPENSION OF WORK

The “DA-RFO0 17, shall have the authority to suspend the work wholly or partly by written
order for such period as may be deemed necessary, due to force majeure or any fortuitous events
or for failure on the part of the “CONTRACTOR” to correct bad conditions which are unsafe for
workers or for the general public to carry out valid orders given by the “DA-RFO 17, or to
perform any provisions of the contract or due to adjustment of plans to suit field conditions as
found necessary during construction. The “CONTRACTOR” shall immediately comply with such
order to suspend the work wholly or partly.

The “CONTRACTOR” or its duly authorized representative shall have the right te
saspend work operation on any or all projects/activ }t%es aiang the critical path of activities after
‘*e"“ s uaie wdar days from the date of receipt of written notice from the "'CONTRACTOR" @0
the &%-RF@ 1% throuph the Segianal Azrimubipral Teormes

15100, £3 (€ Case may 08

In case of total suspension, or suspension of activities along the critical path, which is not
due to any fault of the contractor, the elapsed time between the effective order of suspending
operation and the order to resume work shall be allowed the “CONTRACTOR” by adjusting the
contract time accordingly. '

ARTICLE XI
CONTRACT TERMINATION AND JURISDICTION

Should the “CONTRACTOR” fail to comply with any of its obligations and responsibilities
or cause a fundamental breach of the Contract, the “DA-RFO 1” may terminate this Contract
without need of judicial action or intervention by serving upon the “CONTRACTOR” a written
notice pursuant to Annex “I” of the 2016 Revised Implementing Rules and Regulations of RA
9184; provided that such termination shall not relieve the “CONTRACTOR” of its liabilities and
responsibilities under this Contract nor shall the “DA-RFO 1”, by such termination be deemed to
have waived any right that may have accrued in its favor and against the “CONTRACTOR”.

a. The “DA-RFO 1" through the Regional Agricultural Engineering Division gives notice
that failure to correct a particular defect is a fundamental breach of Contract and the

“CONTRACTOR” fails to correct it within a reasonable period of time determined by
the DARFO 1;

b. The “CONTRACTOR” does not maintain a security, which is required;
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Z. The “CONTRACTOR" has delayed the completion of the Works by the number of days
from which the maximum amount of liguidated damages can be paid as defined in

Article Vill hereof, and

d. If the “CONTRACTOR” in the judgment of the “DA-RFO 1" has engaged in corrupt,
coercive, collusive or fraudulent practices in competing for in executing the Contract.

W‘_a-/mm

Printed name

Contractor’s Witnesy

\.) 2
‘\ z c if the contract is terminated, the CONTRACTOR shali stop work immediately, make the
1 g’ 2 site safe and secure, and leave the site as soon as reasonably possible.
=7 Proceedings on the Termination of Contract shall be governed by the provisions of Annex
17 of the 2016 Revised IRR of RA 9184.
ARTICLE XII
g ASSIGNMENT AND SUB-CONTRACTING
-
Y
§' _ The "CONTRACTOR" shall not assign its rights or obligations under this Contract, nor
g §&  subcontractany portion of the work covered by this Contract, without the prior written approval
3% of the "“DA-RFO 1". However, this consent does not relieve the “CONTRACTOR" of any liability
®w D

or abligation under the contract. The “CONTRACTOR” will be responsible for the acts, defaults
and neglects of any subcontractor, his agents, servants or workmen as fully as if these were its
own acts, defaults or neglects of the contractor, or those of its agents, servants or workmen.

£ ARTICLE X1l
2 NON-WAIVER OF RIGHTS
=] 2
=} 7
é § No document except the Certificate of final acceptance shall be accepted as evidence of
~_E_E thesatisfactory completion of the project. No proof dasan
‘g\“ acceptance of satisfactory performance of the «

\'ﬁ\gij whether in whole o inpartes contempiated o
’ e i
0F 8
g 8
N -I- ARTICLE XIV
St z VALIDITY CAUSE
& 8
&8
{fany term or any condition of this Contract is held invalid or contrary zo law, the validity
of the other items and conditions hereof shall not be affected thereby.
5 ARTICLEXV
3 ADDITIONAL PROVISIONS
15 1. The "DA-RFC 1" shall not be liable for any viclation of izbor laws relative ta the
iz employment and compensation committed by the “CONTRACTOR” in connection with
5 the employee-employer relations between the latter and his workers and/or employees.
S & b

2. The Implementing Rules and Regulations (IRR) for government Infrastructure Projects
pursuant to Revised R.A. 9184 and such other laws, decrees, letter of instructions, codes
and memorandum circular affecting implementation of infrastructure projects shall form
part of this Contract. Any provision and/or part of this Contract contrary to or
inconsistent with the provisions of R.A 9184, its 2016 Revised IRR and ather pertinent
laws are hereby repealed, modified or amended accordingly.

The .“COI\ETRACTDR” should secure a certification from the Public Employment and
Semce Otfice (PESO) of their compliance with R.A. 6685, which is pertinent to the hiring

THE -Regional Executive Director
(78]

34, RFO 1
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of the services of available labor in the city for at least fifty percent (50%) of the unskilled
and at least thirty percent [3094) of skilled labor requirements.

To ensure the guality of materials being used in infrastructure projects, the
‘CONTRACTOR” shall have the materials tested in accordance with industry guidelines

by testing laboratories whose services are engaged in infrastructure projects, duly
accredited by the Sureau of Research Standards {BRS) of the Department of Public Works
and Highwavs iDPWH and the Department of Science and Technology {DOST). The “DA-
RFO 17 will accept results of material testis} coming only from DOST/BRS accredited

e v ;
BDOTaLories.

i

w

the Procuring Entity the materials

The winning bidder shall w Tt
aiiding for proper disposal, if applicable;

demolished /removed from the ext

[

s
[£15]

o]

6. This Construction Contract may be amended from time to time by mutual agreement of
the parties in a written modification signed by both parties.

3

All suits arising out of this Contract shall be filed only and exciusively in the proper courts
of San Fernando City, La Union.

8. The winning bidder/contractor must put a sign board {8ft. x 8ft} which contains the name
of the project, amount, contractor’s name, duration of the project and perspective during
the construction of the project pursuant to a pertinent COA Circular;

IN WITNESS WHEREOF, the PARTIES hereunto affixed their signatures this w"’" day

of _Mardn
“PROCURINGENTITY-DARFOI” “CONTRACTOR”
By: Bw:

: JRENTEGRADC
- Cwner’
DEPARTMENT OF AGRICULTURE, RFO 1 YDA BUILDERS & CONSTRUCTION
SERVICES
SIGNED IN THE PRESENCE OF:
o~

. ./ i

NATHAMEL  JUN iR, Ctuiay,

Signature over Printed name
Contractor’s Witness

ME R%B. PABLO
nd-User

Funds Avaiiabie

D T. EBREOQ, CPA

Chief, Accounting Section

! & o H 23 i 2
@ /DAllosgsRegion S%f https://iloces.da.gov.ph
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§ ACKNOWLEDGMENT
T Republic of the Philippines )
~  Doneinthe Province of LaUnion )}
City of San Fernando ]S.S.
O aIar O R EEEE RS X
BEFORE ME, a Notary Public for and in , this __""’_‘t_.
day of _Morogn , personally appeared with their
Government-issued Identification Card.
s NAME Government  ISSUED ON ISSUED AT
< Issued ID
JOHN B. PASCUAL, DVM DARFO! 001  uGWT 5 Lon)  SK HRUNR GTd, ob UNOY
ALEXANDER MARIOR. 00y4 190 SEPTHABER 2, 0. LADAG CIMY) ILlbws Morte
.  RENTEGRADO
= 2 Who represented to me to be the persons who executed the foregoing instrument and
< :}” acknowledged to me that the same is their free act and voluntary deed.
‘ i § This instrument. consisting of nine {9} pages, é?}rmdf*xg this page on which the
*‘: g acknowledgment is writtan, has been signed on 2ach and every page thereo! oy the partles and
5 ; their instrumentai witnesses and sealed with my notarial seal
e 2
’ ﬁfg £ WITNESS MY HAND AND NOTARIAL SEAL on the date and place above indicated.
z =
=== NOTARY PUBLIC
< . ATTY, ) h
&S Afﬁ',',’,ff’f‘?ﬂ BRAGAY - "
E; .B '::' Owerwmt i CRIR Y e ' . :
e LY Bablie e g
£s Doc. No. _924 o 1 L
£ 5_  PageNo. ff{, e )
E3s  BookNo. """‘“‘““m“*‘, o it viacaa2g
TZ Seriesof t S« e, "““"""’“"’!‘

G iDatizcosRegion @ hytps://lioeos. g3 gov.ph




