

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ad/Part of IB	Pre-bid Conf	Eligibility Check	Sub/Opn of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	OO	Total	MOOE	OO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bid	Bid Evaluation	
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																														
DA-RFO-1-2024-GOODS-069-N	NEGOTIATED PROCUREMENT OF SUPPLY, DELIVERY AND TESTING OF TWO (2) UNITS VETERINARY ULTRASOUND EQUIPMENT (BRANDED)	LIVESTOCK	No	Competitive Bidding	31-May-24	October 14-25, 2024	10-Oct-24		25-Oct-24	19-Nov-24	23-Nov-24	29-Nov-24	2-Dec-24	10-Dec-24	10-Dec-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	3,100,000.00			2,763,580.00			LCDA 2 RAFC 3 PCCI	18-Oct-24	25-Oct-24	19-Nov-24	27-Nov-24	
DA-RFO-1-2024-GOODS-070	SUPPLY, DELIVERY, INSTALLATION AND ASSEMBLY OF TWO (2) UNITS DIGITAL WEIGHING SCALE (BRANDED) WITH CATTLE SQUEEZER	LIVESTOCK	No	Competitive Bidding	31-May-24	July 10-30, 2024	17-Jul-24		12-Aug-24	14-Aug-24	21-23-Aug-24	12-Sep-24	16-Sep-24	27-Sep-24	27-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,600,000.00			1,280,000.00			LCDA 2 RAFC 3 PCCI	17-Jul-24	12-Aug-24	14-Aug-24	21-23-Aug-24	
DA-RFO-1-2024-GOODS-071	SUPPLY AND DELIVERY OF SIX (6) HEADS PUREBRED ISLAND BORN BRAHMAN CATTLE AND FOURTEEN (14) HEADS UPGRADED CATTLE (BREEDER)	PMED-AMIA	No	Competitive Bidding	N/A	July 26, 2024 to August 12, 2024	31-Jul-24		12-Aug-24	13-Aug-24	21-23-Aug-24	10-Sep-24	16-Sep-24	1-Oct-24	1-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,540,000.00			1,520,000.00			LCDA 2 RAFC 3 PCCI	31-Jul-24	12-Aug-24	13-Aug-24	21-23-Aug-24	
DA-RFO-1-2024-GOODS-072	SUPPLY AND DELIVERY OF EIGHT THOUSAND (8,000) KILOGRAMS GARLIC PLANTING MATERIALS	HVCDP	No	Competitive Bidding	2-Jul-24	August 5, 2024 to August 27, 2024	13-Aug-24		27-Aug-24	30-Aug-24	5-Sep-24	9-Sep-24	10-Sep-24	24-Sep-24	24-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	2,000,000.00			1,950,000.00			LCDA 2 RAFC 3 PCCI	13-Aug-24	27-Aug-24	30-Aug-24	5-Sep-24	
DA-RFO-1-2024-GOODS-073	SUPPLY AND DELIVERY OF SEVEN (7) UNITS MULTICROP THRESHER	CORN	No	Competitive Bidding	N/A	August 7, 2024 to August 27, 2024	14-Aug-24		27-Aug-24	27-Aug-24	10-11-Sep-24	27-Sep-24	27-Sep-24	10-Aug-24	10-Aug-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,750,000.00			1,745,000.00			LCDA 2 RAFC 3 PCCI	14-Aug-24	27-Aug-24	27-Aug-24	10-11-Sep-24	
DA-RFO-1-2024-GOODS-074	LOT 1: SUPPLY AND DELIVERY OF NINETY-ONE THOUSAND NINETY-ONE (91,091) PACKS SOIL AMELIORANT	RICE	No	Competitive Bidding	17-Jul-24	August 14, 2024 to September 3, 2024	22-Aug-24		3-Sep-24	9-Sep-24	16-Sep-24	16-Oct-24	16-Oct-24	21-Oct-24	21-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	91,091,000.00			68,318,250.00			LCDA 2 RAFC 3 PCCI	22-Aug-24	3-Sep-24	9-Sep-24	17-Sep-24	
DA-RFO-1-2024-GOODS-074	LOT 2: SUPPLY AND DELIVERY OF FORTY THOUSAND (40,000) PACKS SOIL AMELIORANT	RICE	No	Competitive Bidding	17-Jul-24	August 14, 2024 to September 3, 2024	22-Aug-24		3-Sep-24	9-Sep-24	17-Sep-24	11-Oct-24	14-Oct-24	21-Oct-24	21-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	10,000,000.00			10,000,000.00			LCDA 2 RAFC 3 PCCI	22-Aug-24	3-Sep-24	9-Sep-24	17-Sep-24	
DA-RFO-1-2024-GOODS-076	SUPPLY AND DELIVERY OF ONE (1) UNIT 4-WHEEL DRIVE TRACTOR	AMIA	No	Competitive Bidding	N/A	September 6-15, 2024	13-Sep-24		27-Sep-24	4-Oct-24	15-Oct-24	5-Nov-24	9-Nov-24	19-Nov-24	19-Nov-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,200,000.00			1,195,000.00			LCDA 2 RAFC 3 PCCI	13-Sep-24	27-Sep-24	4-Oct-24	15-Oct-24	
DA-RFO-1-2024-GOODS-077-R	REBIDDING OF SUPPLY AND DELIVERY OF NINE (9) UNITS RICE COMBINE HARVESTER	RICE	No	Competitive Bidding	29-Oct-2024	November 27, 2024 to December 19, 2024	4-Dec-24		18-Dec-24	19-Dec-24	19-Dec-24	26-Dec-24	30-Dec-24	23-Dec-24	23-Dec-24	30-Dec-24	30-Dec-24	Government of the Philippines (current year's budget)	13,950,000.00			13,932,000		LCDA 2 RAFC 3 PCCI	LCDA 2 RAFC 3 PCCI	4-Dec-24	18-Dec-24	18-Dec-24	19-Dec-24	
DA-RFO-1-2024-GOODS-079	SUPPLY AND DELIVERY OF ONE (1) UNIT MOTOR VEHICLE	GSS	No	Competitive Bidding	N/A	October 3-22, 2024	10-Oct-24		4-Nov-24	6-Nov-24	15-Nov-24	29-Nov-24	29-Nov-24	13-Dec-24	13-Dec-24	FOR DELIVERY	FOR DELIVERY	Government of the Philippines (current year's budget)	1,330,000.00			1,344,000.00			LCDA 2 RAFC 3 PCCI	10-Oct-24	4-Nov-24	6-Nov-24	10-Nov-24	
DA-RFO-1-2024-GOODS-082	SUPPLY AND DELIVERY OF ONE (1) UNIT CARGO TRUCK (WING VAN)	AMAD	No	Competitive Bidding	7-Oct-24	November 6-26, 2024	14-Nov-24		26-Nov-24	29-Nov-24	2-Dec-24	9-Dec-24	9-Dec-24	18-Dec-24	18-Dec-24	FOR DELIVERY	FOR DELIVERY	Government of the Philippines (current year's budget)	6,000,000.00			5,543,000.00			LCDA 2 RAFC 3 PCCI	14-Nov-24	26-Nov-24	29-Nov-24	3-Dec-24	
DA-RFO-1-2024-GOODS-083	SUPPLY AND DELIVERY OF ONE (1) UNIT HAULING VEHICLE	LIVESTOCK	No	Competitive Bidding	12-Oct-23	November 6-26, 2024	14-Nov-24		26-Nov-24	29-Nov-24	3-Dec-24	18-Dec-24	18-Dec-24	27-Dec-24	27-Dec-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	2,500,000.00			1,708,000.00			LCDA 2 RAFC 3 PCCI	14-Nov-24	26-Nov-24	29-Nov-24	3-Dec-24	
DA-RFO-1-2024-GOODS-085	SUPPLY AND DELIVERY OF THREE (3) UNITS PRECISION SEEDER	RICE	No	Competitive Bidding	3-Oct-24	November 21, 2024 to December 10, 2024	28-Nov-24		18-Dec-24	13-Dec-24	19-Dec-24	20-Dec-24	20-Dec-24	23-Dec-24	23-Dec-24	26-Dec-24	26-Dec-24	Government of the Philippines (current year's budget)	4,710,000.00			4,620,000.00			LCDA 2 RAFC 3 PCCI	28-Nov-24	18-Dec-24	18-Dec-24	19-Dec-24	
DA-RFO-1-2024-INFRA-029-R	REBIDDING OF LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT CATTLE BREEDER HOUSE IN BRGY. CALAY-AR, STD. DOMINGO, ILOCOS SUR	LIVESTOCK	No	Competitive Bidding	31-May-24	August 28, 2024 to September 16, 2024	4-Sep-24		16-Sep-24	18-Sep-24	24-Sep-24	8-Oct-24	9-Oct-24	18-Oct-24	18-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,000,000.00			850,961.13			LCDA 2 RAFC 3 CIAP	4-Sep-24	16-Sep-24	18-Sep-24	18-Sep-24	
DA-RFO-1-2024-INFRA-029-R	REBIDDING OF LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS CATTLE BREEDER HOUSE IN BRGY. NANGALASAN, BACNOTAN, LA UNION AND BRGY. LACONG, SAN GABRIEL, LA UNION	LIVESTOCK	No	Competitive Bidding	31-May-24	August 28, 2024 to September 16, 2024	4-Sep-24		16-Sep-24	18-Sep-24	24-Sep-24	8-Oct-24	9-Oct-24	18-Oct-24	18-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	2,000,000.00			1,700,122.26			LCDA 2 RAFC 3 CIAP	4-Sep-24	16-Sep-24	18-Sep-24	18-Sep-24	

Procurement Monitoring Report as of January 14, 2025

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PFP)			Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)	
					Pre-Proc Conference	Ads/Post of EB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommended Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	HOGE	CO	Total	HOGE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Bids/ Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
DA-RFO-1-2024-INFRA-029	LOT 3: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF THREE (3) UNITS CATTLE BREEDER HOUSE IN BRGY. LABUAN, SAN QUINTIN, PANGASINAN, BRGY. SAN PEDRO WEST, ROSALES, PANGASINAN AND BRGY. NANCAMALIRAN WEST, URDANETA CITY, PANGASINAN	LIVESTOCK	No	Competitive Bidding	31-May-24	July 10-30, 2024	17-Jul-24		30-Jul-24	1-Aug-24	14-Aug-24	30-Aug-24	2-Sep-24	23-Sep-24	27-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	3,000,000.00			2,782,397.76			1.COA 2.RAFC 3.CIAP	17-Jul-24			30-Jul-24	1-Aug-24	14-Aug-24	
DA-RFO-1-2024-INFRA-029	LOT 4: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT CATTLE BREEDER HOUSE IN BRGY. BONGOLAN, LABRADOR, PANGASINAN	LIVESTOCK	No	Competitive Bidding	31-May-24	July 10-30, 2024	17-Jul-24		30-Jul-24	1-Aug-24	13-Aug-24	30-Aug-24	5-Sep-24	23-Sep-24	27-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	3,000,000.00			920,682.35			1.COA 2.RAFC 3.CIAP	17-Jul-24			30-Jul-24	1-Aug-24	13-Aug-24	
DA-RFO-1-2024-INFRA-030	LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS CATTLE FEEDLOT HOUSE IN BRGY. FORPORIKET, SUDIPEN, LA UNION AND BRGY. PALUGSI, BADANG, LA UNION	LIVESTOCK	No	Competitive Bidding	31-May-24	July 10-30, 2024	17-Jul-24		30-Jul-24	1-Aug-24	13-Aug-24	30-Aug-24	2-Sep-24	23-Sep-24	23-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	2,000,000.00			3,990,888.88			1.COA 2.RAFC 3.CIAP	17-Jul-24			30-Jul-24	1-Aug-24	13-Aug-24	
DA-RFO-1-2024-INFRA-030	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS CATTLE FEEDLOT HOUSE IN BRGY. BANADANG, MALASHQUI, PANGASINAN AND BRGY. BANADANG, STA. BARBARA, PANGASINAN	LIVESTOCK	No	Competitive Bidding	31-May-24	July 10-30, 2024	17-Jul-24		30-Jul-24	1-Aug-24	14-Aug-24	30-Aug-24	2-Sep-24	23-Sep-24	23-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	2,000,000.00			3,763,385.76			1.COA 2.RAFC 3.CIAP	17-Jul-24			30-Jul-24	1-Aug-24	14-Aug-24	
DA-RFO-1-2024-INFRA-030	LOT 3: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS CATTLE FEEDLOT HOUSE IN BERSAMIN, ALCALA, PANGASINAN AND BRGY. POPONTO, BAUTISTA, PANGASINAN	LIVESTOCK	No	Competitive Bidding	31-May-24	July 10-30, 2024	17-Jul-24		30-Jul-24	1-Aug-24	14-Aug-24	30-Aug-24	2-Sep-24	23-Sep-24	27-Sep-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	2,000,000.00			3,899,512.04			1.COA 2.RAFC 3.CIAP	17-Jul-24			30-Jul-24	1-Aug-24	14-Aug-24	
DA-RFO-1-2024-INFRA-031	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY. LABUAN, SAN QUINTIN, PANGASINAN	LIVESTOCK	No	Competitive Bidding	2-Jul-24	July 24, 2024 to August 12, 2024	31-Jul-24		12-Aug-24	16-Aug-24	28-Aug-24	4-Oct-24	7-Oct-24	20-Oct-24	28-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,700,000.00			3,494,697.47			1.COA 2.RAFC 3.CIAP	31-Jul-24			12-Aug-24	16-Aug-24	28-Aug-24	
DA-RFO-1-2024-INFRA-031	LOT 3: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS GOAT BREEDER HOUSE IN BRGY. PATAR, MARINI, PANGASINAN AND BRGY. SAMPALOC, BOLINAOD, PANGASINAN	LIVESTOCK	No	Competitive Bidding	2-Jul-24	July 24, 2024 to August 12, 2024	31-Jul-24		12-Aug-24	16-Aug-24	30-Aug-24	4-Oct-24	7-Oct-24	2-Oct-24	22-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	3,400,000.00			2,951,678.98			1.COA 2.RAFC 3.CIAP	31-Jul-24			12-Aug-24	16-Aug-24	30-Aug-24	

Procurement Monitoring Report as of January 14, 2025

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation						Remarks (Explaining change from the APP)																		
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Opn of Bid	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bid	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)																	
DA-RFO-1-2024-INFRA-031	LOT 4: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS GOAT BREEDER HOUSE IN BRGY. LIBAS, SAN CARLOS CITY, PANGASINAN AND BRGY. NAMDACAN, BAUTISTA, PANGASINAN	LIVESTOCK	No	Competitive Bidding	2-Jul-24	July 24, 2024 to August 11, 2024	31-Jul-24		12-Aug-24	16-Aug-24	30-Aug-24	4-Oct-24	7-Oct-24	2-Oct-24	22-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	3,400,000.00			2,957,529.67			1 COA 2.RAFC 3.CIAP	31-Jul-24		12-Aug-24	16-Aug-24	30-Aug-24																			
DA-RFO-1-2024-INFRA-031	LOT 5: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS GOAT BREEDER HOUSE IN BRGY. SAN ISIDRO, AGOD, LA UNION AND BRGY. SAN ANTONIO, ARINGAY, LA UNION	LIVESTOCK	No	Competitive Bidding	2-Jul-24	July 24, 2024 to August 12, 2024	31-Jul-24		12-Aug-24	16-Aug-24	20-Aug-24	4-Oct-24	7-Oct-24	11-Oct-24	22-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	3,400,000.00			2,973,799.97			1 COA 2.RAFC 3.CIAP	31-Jul-24		12-Aug-24	16-Aug-24	20-Aug-24																			
DA-RFO-1-2024-INFRA-031	LOT 6: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY. GUSING NORTE, NAGUILIAN, LA UNION	LIVESTOCK	No	Competitive Bidding	2-Jul-24	July 24, 2024 to August 11, 2024	31-Jul-24		12-Aug-24	16-Aug-24	20-Aug-24	4-Oct-24	7-Oct-24	20-Oct-24	20-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,700,000.00			1,494,087.47			1 COA 2.RAFC 3.CIAP	31-Jul-24		12-Aug-24	16-Aug-24	20-Aug-24																			
DA-RFO-1-2024-INFRA-031	LOT 8: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY. TAPAO-TIGUE, CURRIMAO, ROCOS NORTE	LIVESTOCK	No	Competitive Bidding	2-Jul-24	July 24, 2024 to August 12, 2024	10-Oct-24		22-Oct-24	16-Aug-24	30-Aug-24	4-Oct-24	7-Oct-24	13-Oct-24	22-Oct-24	COMPLETED	COMPLETED	Government of the Philippines (current year's budget)	1,700,000.00			1,611,899.88			1 COA 2.RAFC 3.CIAP	10-Oct-24		22-Oct-24	16-Aug-24	10-Aug-24																			
Total Allocated Budget of Procurement Activities																		169,080,800.00	0.00	0.00																													
Total Contract Price of Procurement Activities Conducted																					141,206,088.82	0.00	0.00																										
Total Savings (Total Allocated Budget - Total Contract Price)																		27,874,711.18																															





Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PWP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CD	Total	MOOE	CD	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
DA-RFO-1-2024-INFRA-034	LOT 4: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY. PALTOC, SAN EMILIO, ILOCOS SUR	LIVESTOCK	No	Competitive Bidding	31-May-24	NOVEMBER 5-25, 2024	13-Nov-24	25-Nov-24	26-Nov-24	5-Dec-24	20-Dec-24	20-Dec-24	27-Dec-24	27-Dec-24	ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,700,000.00			1,496,097.87			1.COA 2.RAFC 3.CIAP	13-Nov-24		25-Nov-24	26-Nov-24	5-Dec-24			
DA-RFO-1-2024-INFRA-034	LOT 5: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF TWO (2) UNITS GOAT BREEDER HOUSE IN BRGY. FLORES, UMINGAN, PANGASINAN AND BRGY. LABUAN UMINGAN, PANGASINAN	LIVESTOCK	No	Competitive Bidding	31-May-24	NOVEMBER 5-25, 2024	13-Nov-24	25-Nov-24	26-Nov-24	8-Jan-25					FOR PREPARATION OF POST BIDDING DOCS	Government of the Philippines (current year's budget)	2,400,000.00			3,164,381.52			1.COA 2.RAFC 3.CIAP	13-Nov-24		25-Nov-24	26-Nov-24	8-Jan-25			
DA-RFO-1-2024-INFRA-034	LOT 6: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY. DULIG, LABRADOR, PANGASINAN	LIVESTOCK	No	Competitive Bidding	31-May-24	NOVEMBER 5-25, 2024	13-Nov-24	25-Nov-24	26-Nov-24	4-Dec-24	20-Dec-24	20-Dec-24	27-Dec-24	27-Dec-24	ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,700,000.00			1,472,583.89			1.COA 2.RAFC 3.CIAP	13-Nov-24		25-Nov-24	26-Nov-24	4-Dec-24			
DA-RFO-1-2024-INFRA-035-R	REBIDDING OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF FEED MILL PROCESSING FACILITY IN BRGY. #40 BUYON, BACARRA, ILOCOS NORTE	LIVESTOCK	No	Competitive Bidding	31-May-24	DECEMBER 23, 2024	9-Dec-24	23-Dec-24	26-Dec-24	January 9-10, 2025					AWAITING PDR	Government of the Philippines (current year's budget)	10,000,000.00			8,287,664.00			1.COA 2.RAFC 3.CIAP	9-Dec-24		23-Dec-24	26-Dec-24	January 9-10, 2025			
DA-RFO-1-2024-INFRA-036	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF MULTI-PURPOSE RESEARCH AND DEVELOPMENT CENTER PHASE 1 AT DA-PREC, SUAL, PANGASINAN	PREC	No	Competitive Bidding	N/A	NOVEMBER 6-26, 2024	14-Nov-24	26-Nov-24	26-Nov-24	4-Dec-24					ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,375,361.70			1,689,520.61			1.COA 2.RAFC 3.CIAP	14-Nov-24		26-Nov-24	26-Nov-24	4-Dec-24			
DA-RFO-1-2024-INFRA-038	PROVISION OF LABOR, MATERIAL, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF VEHICLE DISINFECTION FACILITY IN DA-PREC - STA. BARBARA BREEDING CENTER (SRBC), STA. BARBARA, PANGASINAN	LIVESTOCK	No	Competitive Bidding	2-Jul-24	NOVEMBER 26, 2024 - DECEMBER 18, 2024	3-Dec-24	18-Dec-24	20-Dec-24	8-Jan-25					FOR PREPARATION OF POST BIDDING DOCS	Government of the Philippines (current year's budget)	2,000,000.00			1,812,290.34			1.COA 2.RAFC 3.CIAP	3-Dec-24		18-Dec-24	20-Dec-24	8-Jan-25			
<b>Total Allotted Budget of On-going Procurement Activities</b>																<b>76,651,681.70</b>	<b>0.00</b>	<b>0.00</b>	<b>52,253,120.08</b>	<b>0.00</b>	<b>0.00</b>										


Prepared by:

  
**FEMA B. CASIL-PELAYO**  
 BAC Secretariat

Recommended for Approval by:

  
**DENNIS I. TACTAC, ABE**  
 BAC Chairperson

APPROVED:

  
**JOHN B. PASCUAL, DVM**  
 Head of the Procuring Entity