

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Solic/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	HOOE	CO	Total	HOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Solic/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
DA-RFO-1-2025-GOODS-004-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS INORGANIC FERTILIZERS	HYCOP, SAAD, AK, Livestock and Crops Program	Yes	Competitive Bidding	1-Oct-24	January 21, 2025 - February 11, 2025	JANUARY 30, 2025 (9:00 AM)		FEBRUARY 11, 2025 (9:00 AM)	14-Feb-25	21-Feb-25	12-Mar-25	12-Mar-25	17-Mar-25	17-Mar-25	08-GONG DELIVERY		Government of the Philippines (current year's budget)	68,705,809.00				51,646,758.00			1 COA 2 RAFC 3 PCC	JANUARY 29, 2025 (9:30 AM)	FEBRUARY 11, 2025 (9:00 AM)	14-Feb-25	21-Feb-25			
DA-RFO-1-2025-GOODS-005	SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	HYCOP, SAAD, AK and Crops Program	Yes	Competitive Bidding	1-Oct-24	November 7, 2024	NOVEMBER 27, 2024 (1:00 PM)		NOVEMBER 27, 2024 (1:00 PM)	04-Dec-24	12-Dec-24	22-Jan-25	23-Jan-25	3-Feb-25	3-Feb-25	3-Mar-25	7-Apr-25	Government of the Philippines (current year's budget)	32,428,355.00				11,291,465.80			1 COA 2 RAFC 3 PCC	NOVEMBER 17, 2024 (1:00 PM)	NOVEMBER 27, 2024 (1:00 PM)	04-Dec-24	12-Dec-24	3-Mar-25		
DA-RFO-1-2025-GOODS-005-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	HYCOP, SAAD, AK and Crops Program	Yes	Competitive Bidding	1-Oct-24	January 8-20, 2025	JANUARY 16, 2025 (9:00 AM)		JANUARY 20, 2025 (9:00 AM)	30-Jan-25	FEBRUARY 3-4, 2025	5-Mar-25	5-Mar-25	15-Mar-25	11-Mar-25	31-Mar-25	15-Apr-25	Government of the Philippines (current year's budget)	20,763,655.00				9,966,231.00			1 COA 2 RAFC 3 PCC	JANUARY 14, 2025 (9:00 AM)	JANUARY 20, 2025 (9:00 AM)	30-Jan-25	FEBRUARY 3-4, 2025	11-Mar-25		
DA-RFO-1-2025-GOODS-005-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	HYCOP, SAAD, AK and Crops Program	Yes	Competitive Bidding	1-Oct-24	January 8-20, 2025	JANUARY 16, 2025 (9:00 AM)		JANUARY 20, 2025 (9:00 AM)	30-Jan-25	30-Jan-25	5-Mar-25	5-Mar-25	17-Mar-25	17-Mar-25	31-Mar-25	3-Jun-25	Government of the Philippines (current year's budget)					10,375,195.00			1 COA 2 RAFC 3 PCC	JANUARY 14, 2025 (9:30 AM)	JANUARY 20, 2025 (9:00 AM)	30-Jan-25	30-Jan-25	31-Mar-25		
DA-RFO-1-2025-GOODS-006-R	REBIDDING OF SUPPLY AND DELIVERY OF EIGHTY THOUSAND (80,000) KILOGRAMS GARLIC PLANTING MATERIAL	HYCOP	Yes	Competitive Bidding	1-Oct-24	December 5-26, 2024	DECEMBER 12, 2024 (1:00 PM)		DECEMBER 26, 2024 (1:00 PM)	27-Dec-24	02-Jan-25	27-Jan-25	27-Jan-25	12-Feb-25	12-Feb-25	NOT DELIVERED (last week of August 2025)		Government of the Philippines (current year's budget)	28,960,800.00				14,400,000.00			1 COA 2 RAFC 3 PCC	DECEMBER 12, 2024 (1:00 PM)	DECEMBER 26, 2024 (1:00 PM)	27-Dec-24	02-Jan-25			
DA-RFO-1-2025-GOODS-007	SUPPLY AND DELIVERY OF ONE (1) UNIT MOTOR VEHICLE	AFD-GSS	Yes	Competitive Bidding	27-Sep-24	November 13, 2024 to December 2, 2024	NOVEMBER 28, 2024 (9:00 AM)		DECEMBER 2, 2024 (9:00 AM)	09-Dec-24	16-Dec-24	21-Jan-25	21-Jan-25	16-Feb-25	16-Feb-25	13-Jun-25	3-Jun-25	Government of the Philippines (current year's budget)	2,400,000.00				2,350,000.00			1 COA 2 RAFC 3 PCC	NOVEMBER 15, 2024 (9:00 AM)	DECEMBER 2, 2024 (9:00 AM)	09-Dec-24	16-Dec-24	13-Jun-25		
	SUPPLY AND DELIVERY OF VARIOUS PUMP AND ENGINE SETS																																
DA-RFO-1-2025-GOODS-008	LOT 1: SUPPLY AND DELIVERY OF ONE HUNDRED FIFTY-EIGHT (158) UNITS PUMP AND ENGINE SETS	Corn, HYCOP, ANIA OAP and Livestock	Yes	Competitive Bidding	7-Oct-24	November 13, 2024 to December 2, 2024	NOVEMBER 29, 2024 (10:00 AM)		DECEMBER 2, 2024 (10:00 AM)	03-Dec-24	19-Dec-24	19-Feb-25	19-Feb-25	21-Feb-25	21-Feb-25	26-Mar-25	4-May-25	Government of the Philippines (current year's budget)	15,800,000.00				15,784,200.00			1 COA 2 RAFC 3 PCC	NOVEMBER 26, 2024 (10:00 AM)	DECEMBER 2, 2024 (10:00 AM)	03-Dec-24	19-Dec-24	26-Mar-25		
DA-RFO-1-2025-GOODS-008	LOT 2: SUPPLY AND DELIVERY OF ONE HUNDRED TWENTY (120) UNITS PUMP AND ENGINE SETS	Corn, HYCOP, ANIA OAP and Livestock	Yes	Competitive Bidding	7-Oct-24	November 13, 2024 to December 2, 2024	NOVEMBER 29, 2024 (10:00 AM)		DECEMBER 2, 2024 (10:00 AM)	03-Dec-24	22-24-Jan-25	14-Feb-25	14-Feb-25	26-Feb-25	26-Feb-25	27-Mar-25	05-Apr-25	Government of the Philippines (current year's budget)	12,000,000.00				11,988,000.00			1 COA 2 RAFC 3 PCC	NOVEMBER 22, 2024 (10:00 AM)	DECEMBER 2, 2024 (10:00 AM)	03-Dec-24	22-24-Jan-25	27-Mar-25		
	SUPPLY AND DELIVERY OF OPV WHITE CORN SEEDS - GLUTINOUS																																
DA-RFO-1-2025-GOODS-009-R	REBIDDING OF LOT 1: SUPPLY AND DELIVERY OF FOUR HUNDRED (400) BAGS OPV WHITE CORN SEEDS - GLUTINOUS FOR PANGASINAN	CORN	Yes	Competitive Bidding	1-Oct-24	December 13, 2024 to January 7, 2025	DECEMBER 28, 2024 (1:00 PM)		JANUARY 21, 2025 (11:00 AM)	24-Jan-25	30-Jan-25	19-Feb-25	19-Feb-25	10-Mar-25	10-Mar-25	27-May-2025 (First delivery- 200 bags; schedule of 2nd delivery is on 3-15 August 2025)	19-Jun-25	Government of the Philippines (current year's budget)	1,000,000.00				1,000,000.00			1 COA 2 RAFC 3 PCC	DECEMBER 26, 2024 (1:00 PM)	JANUARY 21, 2025 (11:00 AM)	24-Jan-25	30-Jan-25	27-May-2025 (First delivery- 200 bags; schedule of 2nd delivery is on 1-15 August 2025)		
DA-RFO-1-2025-GOODS-009-R	REBIDDING OF LOT 2: SUPPLY AND DELIVERY OF ONE HUNDRED FIFTY (150) BAGS OPV WHITE CORN SEEDS - GLUTINOUS FOR LA UNION	CORN	Yes	Competitive Bidding	1-Oct-24	December 13, 2024 to January 7, 2025	DECEMBER 28, 2024 (1:00 PM)		JANUARY 21, 2025 (11:00 AM)	24-Jan-25	27-Jan-25	19-Feb-25	19-Feb-25	10-Mar-25	10-Mar-25	15-May-2025 (First delivery- 50 bags; schedule of 2nd delivery is on 3-15 August 2025)	27-May-25	Government of the Philippines (current year's budget)	375,000.00				375,000.00			1 COA 2 RAFC 3 PCC	DECEMBER 26, 2024 (1:00 PM)	JANUARY 21, 2025 (11:00 AM)	24-Jan-25	27-Jan-25	15-May-2025 (First delivery- 50 bags; schedule of 2nd delivery is on 1-15 August 2025)		
DA-RFO-1-2025-GOODS-009-R	REBIDDING OF LOT 3: SUPPLY AND DELIVERY OF TWO HUNDRED SEVENTY-FIVE (275) BAGS OPV WHITE CORN SEEDS - GLUTINOUS FOR BLAGOS SUR	CORN	Yes	Competitive Bidding	1-Oct-24	December 13, 2024 to January 7, 2025	DECEMBER 28, 2024 (1:00 PM)		JANUARY 21, 2025 (11:00 AM)	24-Jan-25	27-Jan-25	19-Feb-25	19-Feb-25	10-Mar-25	10-Mar-25	14-May-2025 (First delivery- 125 bags; schedule of 2nd delivery is on 3-15 August 2025)	5-Jun-25	Government of the Philippines (current year's budget)	693,000.00				693,000.00			1 COA 2 RAFC 3 PCC	DECEMBER 26, 2024 (1:00 PM)	JANUARY 21, 2025 (11:00 AM)	24-Jan-25	27-Jan-25	14-May-2025 (First delivery- 125 bags; schedule of 2nd delivery is on 1-15 August 2025)		
DA-RFO-1-2025-GOODS-009-R	REBIDDING OF LOT 4: SUPPLY AND DELIVERY OF TWO HUNDRED SEVENTY-FIVE (275) BAGS OPV WHITE CORN SEEDS - GLUTINOUS FOR BLAGOS NORTE	CORN	Yes	Competitive Bidding	1-Oct-24	December 13, 2024 to January 7, 2025	DECEMBER 28, 2024 (1:00 PM)		JANUARY 21, 2025 (11:00 AM)	24-Jan-25	27-Jan-25	19-Feb-25	19-Feb-25	10-Mar-25	10-Mar-25	15-May-2025 (First delivery- 125 bags; schedule of 2nd delivery is on 3-15 August 2025)	5-Jun-25	Government of the Philippines (current year's budget)	693,000.00				693,000.00			1 COA 2 RAFC 3 PCC	DECEMBER 26, 2024 (1:00 PM)	JANUARY 21, 2025 (11:00 AM)	24-Jan-25	27-Jan-25	15-May-2025 (First delivery- 125 bags; schedule of 2nd delivery is on 1-15 August 2025)		
DA-RFO-1-2025-GOODS-010	SUPPLY AND DELIVERY OF FOUR (4) UNITS RICE TRANSPLANTER (RIBING TYPE)	RICE	Yes	Competitive Bidding	07-Oct-24	November 14, 2024 to December 3, 2024	NOVEMBER 21, 2024 (9:00 AM)		DECEMBER 3, 2024 (9:00 AM)	10-Dec-24	08-Jan-25	3-Feb-25	3-Feb-25	14-Feb-25	14-Feb-25	11-Mar-25	2-May-25	Government of the Philippines (current year's budget)	6,400,000.00				6,380,000.00			1 COA 2 RAFC 3 PCC	NOVEMBER 21, 2024 (9:00 AM)	DECEMBER 3, 2024 (9:00 AM)	10-Dec-24	08-Jan-25	11-Mar-25		
DA-RFO-1-2025-GOODS-011	SUPPLY AND DELIVERY OF FOUR (4) UNITS SINGLE PASS RICE MILL (TRAILER TYPE)	RICE	Yes	Competitive Bidding	07-Oct-24	November 14, 2024 to December 3, 2024	NOVEMBER 21, 2024 (10:00 AM)		DECEMBER 3, 2024 (10:00 AM)	10-Dec-24	08-Jan-25	3-Feb-25	3-Feb-25	14-Feb-25	14-Feb-25	7-Apr-25	DELIVERED	Government of the Philippines (current year's budget)	5,400,000.00				5,380,000.00			1 COA 2 RAFC 3 PCC	NOVEMBER 21, 2024 (10:00 AM)	DECEMBER 3, 2024 (10:00 AM)	10-Dec-24	08-Jan-25	7-Apr-25		
DA-RFO-1-2025-GOODS-012	SUPPLY AND DELIVERY OF SIXTEEN (16) UNITS HAND TRACTOR WITH ACCESSORIES	LIVESTOCK & RICE	Yes	Competitive Bidding	07-Oct-24	November 14, 2024 to December 3, 2024	NOVEMBER 21, 2024 (11:00 AM)		DECEMBER 3, 2024 (11:00 AM)	10-Dec-24	07-Jan-25	3-Feb-25	03-Feb-25	14-Feb-25	14-Feb-25	3-Mar-25	21-Mar-25	Government of the Philippines (current year's budget)	3,120,000.00				3,109,120.00			1 COA 2 RAFC 3 PCC	NOVEMBER 21, 2024 (11:00 AM)	DECEMBER 3, 2024 (11:00 AM)	10-Dec-24	07-Jan-25	3-Mar-25		
DA-RFO-1-2025-GOODS-013	SUPPLY AND DELIVERY OF SIXTEEN (16) UNITS MULTI-PURPOSE CULTIVATOR	HYCOP	Yes	Competitive Bidding	7-Oct-24	November 21, 2024 to December 10, 2024	NOVEMBER 28, 2024 (10:00 AM)		DECEMBER 10, 2024 (10:00 AM)	17-Dec-24	22-24-Jan-2025	14-Feb-25	14-Feb-25	21-Feb-25	21-Feb-25	13-Mar-25	26-Mar-25	Government of the Philippines (current year's budget)	4,900,000.00				4,790,018.00			1 COA 2 RAFC 3 PCC	NOVEMBER 18, 2024 (10:00 AM)	DECEMBER 10, 2024 (10:00 AM)	17-Dec-24	22-24-Jan-2025	13-Mar-25		
DA-RFO-1-2025-GOODS-014	SUPPLY AND DELIVERY OF TWO (2) UNITS RECYCLING DRYER	CORN	Yes	Competitive Bidding	07-Oct-24	November 21, 2024 to December 10, 2024	NOVEMBER 28, 2024 (11:00 AM)		DECEMBER 10, 2024 (11:00 AM)	17-Dec-24	09-Jan-25	3-Feb-25	03-Feb-25	14-Feb-25	14-Feb-25	10-May-25	21-May-25	Government of the Philippines (current year's budget)	6,800,000.00				5,900,000.00			1 COA 2 RAFC 3 PCC	NOVEMBER 25, 2024 (11:00 AM)	DECEMBER 10, 2024 (11:00 AM)	17-Dec-24	09-Jan-25	10-May-25		

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														ABC (PWP)			Contract Cost (PWP)			Date of Receipt of Evaluation					Remarks (Explaining changes from the APP)			
					Pre-Pric Conference	Adm/Post of IB	Pre-bid Court	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Holding of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CD	Total	MOOE	CD	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
	SUPPLY AND DELIVERY OF FOUR UNITS (4) HAMMER MILL AND FOUR (4) CORN SHELLER																																
DA-RFO-1-2025-GOONS-015	LOT 1: SUPPLY AND DELIVERY OF FOUR (4) UNITS HAMMER MILL	HYQIP, NUPAP, Corn, 4K Program, AMA, OAP & Livestock	Yes	Competitive Bidding	07-Oct-24	November 21, 2024 to December 10, 2024	NOVEMBER 26, 2024 (1:00 PM)		DECEMBER 10, 2024 (1:00 PM)	17-Dec-24	09-Jan-25	3-Feb-25	03-Feb-25	12-Feb-25	12-Feb-25	27-Feb-25	26-Mar-25	Government of the Philippines (current year's budget)	1,060,000.00				963,200.00			1.COA 2.RAFC 3.PCCI	NOVEMBER 20, 2024 (1:00 PM)		DECEMBER 10, 2024 (1:00 PM)	17-Dec-24	09-Jan-25	27-Feb-25	
DA-RFO-1-2025-GOONS-015	LOT 2: SUPPLY AND DELIVERY OF FOUR (4) UNITS CORN SHELLER	HYQIP, NUPAP, Corn, 4K Program, AMA, OAP & Livestock	Yes	Competitive Bidding	07-Oct-24	November 21, 2024 to December 10, 2024	NOVEMBER 26, 2024 (1:00 PM)		DECEMBER 10, 2024 (1:00 PM)	17-Dec-24	JANUARY 8-9, 2025	18-Feb-25	10-Feb-25	24-Feb-25	24-Feb-25	27-Mar-25	09-May-25	Government of the Philippines (current year's budget)	1,400,000.00				1,399,992.00			1.COA 2.RAFC 3.PCCI	NOVEMBER 20, 2024 (1:00 PM)		DECEMBER 10, 2024 (1:00 PM)	17-Dec-24	09-Jan-25	27-Feb-25	
DA-RFO-1-2025-GOONS-016	SUPPLY AND DELIVERY OF TWENTY- NINE THOUSAND EIGHT HUNDRED (29,800) KILOGRAMS MOLASSES	OAP, AMA and Livestock	Yes	Competitive Bidding	07-Oct-24	November 27, 2024 to December 19, 2024	DECEMBER 4, 2024 (11:00 AM)		DECEMBER 27, 2024 (10:00 AM)	03-Jan-25	15-Jan-25	16-Feb-25	10-Feb-25	21-Feb-25	21-Feb-25	DECEMBER 27, 2024	NAO	Government of the Philippines (current year's budget)	1,192,000.00				1,124,950.00			1.COA 2.RAFC 3.PCCI	DECEMBER 4, 2024 (11:00 AM)		DECEMBER 27, 2024 (10:00 AM)	03-Jan-25	15-Jan-25	NOVEMBER 27, 2024	
DA-RFO 1-2025-GOONS-017-R	REBIDDING OF SUPPLY AND DELIVERY OF THIRTY-SEVEN (37) UNITS MOBILE SOLAR-POWERED IRRIGATION SYSTEM	OAP, AMA, Corn, SAAD and 4K Program	Yes	Competitive Bidding	07-Oct-24	January 30, 2025- February 18, 2025	FEBRUARY 24, 2025 (2:00 PM)		FEBRUARY 24, 2025 (2:00 PM)	26-Feb-25	06-Mar-25	16-Mar-25	27-Mar-25	28-Mar-25	28-Mar-25	DECEMBER 24, 2024	FOR CONDUCT OF BIDDING ACTIVITY NOT ON SOLE GS, 2025	Government of the Philippines (current year's budget)	14,800,000.00				10,286,000.00			1.COA 2.RAFC 3.PCCI	FEBRUARY 15, 2025 (2:00 PM)		FEBRUARY 19, 2025 (2:00 PM)	26-Feb-25	06-Mar-25	NOVEMBER 27, 2024	
DA-RFO 1-2025-GOONS-018-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS SEEDLINGS	HYQIP and 4K Program	Yes	Competitive Bidding	01-Oct-24	January 9-28, 2025	JANUARY 14, 2025 (10:00 AM)		JANUARY 28, 2025 (10:00 AM)	30-Jan-25	03-Feb-25	20-Feb-25	21-Feb-25	17-Mar-25	17-Mar-25	19-May-25	12-Jun-25	Government of the Philippines (current year's budget)	6,966,250.00				3,364,000.00			1.COA 2.RAFC 3.PCCI	JANUARY 14, 2025 (10:00 AM)		JANUARY 28, 2025 (10:00 AM)	30-Jan-25	03-Feb-25	19-Mar-25	
	SUPPLY AND DELIVERY OF VARIOUS PESTICIDES																																
DA-RFO-1-2025-GOONS-019	LOT 1: SUPPLY AND DELIVERY OF TWO THOUSAND FORTY-FIVE (2,455) BOTTLES BOTANICAL PESTICIDES	HYQIP, NUPAP, SAAD and 4K Program	Yes	Competitive Bidding	01-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 3, 2024 (10:00 AM)		DECEMBER 19, 2024 (10:00 AM)	26-Dec-24	05-Jan-25	27-Jan-25	27-Jan-25	12-Feb-25	12-Feb-25	7-Mar-25	27-Mar-25	Government of the Philippines (current year's budget)	2,454,000.00				2,454,000.00			1.COA 2.RAFC 3.PCCI	DECEMBER 5, 2024 (10:00 AM)		DECEMBER 19, 2024 (10:00 AM)	26-Dec-24	05-Jan-25	7-Mar-25	
DA-RFO-1-2025-GOONS-019	LOT 2: SUPPLY AND DELIVERY OF FOUR THOUSAND (4,000) PACKS FUNGICIDE	HYQIP, NUPAP, SAAD and 4K Program	Yes	Competitive Bidding	01-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 3, 2024 (10:00 AM)		DECEMBER 19, 2024 (10:00 AM)	26-Dec-24	06-Jan-25	27-Jan-25	27-Jan-25	6-Feb-25	6-Feb-25	20-Feb-25	11-Mar-25	Government of the Philippines (current year's budget)	2,000,000.00				1,960,000.00			1.COA 2.RAFC 3.PCCI	DECEMBER 5, 2024 (10:00 AM)		DECEMBER 19, 2024 (10:00 AM)	26-Dec-24	06-Jan-25	20-Feb-25	
DA-RFO-1-2025-GOONS-019	LOT 3: SUPPLY AND DELIVERY OF ONE THOUSAND TWO HUNDRED (1,200) BOTTLES INSECTICIDES	HYQIP, NUPAP, SAAD and 4K Program	Yes	Competitive Bidding	01-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 3, 2024 (10:00 AM)		DECEMBER 19, 2024 (10:00 AM)	26-Dec-24	JAN 2-3, 2025	27-Jan-25	27-Jan-25	12-Feb-25	12-Feb-25	20-Feb-25	11-Mar-25	Government of the Philippines (current year's budget)	1,200,000.00				1,200,000.00			1.COA 2.RAFC 3.PCCI	DECEMBER 5, 2024 (10:00 AM)		DECEMBER 19, 2024 (10:00 AM)	26-Dec-24	JAN 2-3, 2025	20-Feb-25	
	SUPPLY AND DELIVERY OF VARIOUS POLAR FERTILIZERS																																
DA-RFO-1-2025-GOONS-020	LOT 1: SUPPLY AND DELIVERY OF ONE THOUSAND SIX HUNDRED THIRTY-FIVE (1,635) PACKS POLAR FERTILIZER	HYQIP, NUPAP, Corn, SAAD and 4K Program	Yes	Competitive Bidding	1-Oct-24	November 28, 2024 to December 30, 2024	DECEMBER 5, 2024 (11:00 AM)		DECEMBER 19, 2024 (11:00 AM)	26-Dec-24	02-Jan-25	21-Jan-25	21-Jan-25	3-Feb-25	3-Feb-25	20-Feb-25	11-Mar-25	Government of the Philippines (current year's budget)	1,880,250.00				1,880,250.00			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (11:00 AM)		DECEMBER 19, 2024 (11:00 AM)	26-Dec-24	02-Jan-25	20-Feb-25	
DA-RFO-1-2025-GOONS-020	LOT 2: SUPPLY AND DELIVERY OF FIVE THOUSAND FORTY (5,040) PACKS ORGANIC POLAR FERTILIZER	HYQIP, NUPAP, Corn, SAAD and 4K Program	Yes	Competitive Bidding	1-Oct-24	November 28, 2024 to December 30, 2024	DECEMBER 5, 2024 (11:00 AM)		DECEMBER 19, 2024 (11:00 AM)	26-Dec-24	JAN 2-3, 2025	21-Jan-25	21-Jan-25	3-Feb-25	3-Feb-25	20-Feb-25	11-Mar-25	Government of the Philippines (current year's budget)	5,040,000.00				5,040,000.00			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (11:00 AM)		DECEMBER 19, 2024 (11:00 AM)	26-Dec-24	JAN 2-3, 2025	20-Feb-25	
DA-RFO-1-2025-GOONS-020-R	REBIDDING OF LOT 3: SUPPLY AND DELIVERY OF ONE THOUSAND FOUR HUNDRED NINETY-SEVEN (1,497) BOTTLES LIQUID FERTILIZER	HYQIP, NUPAP, Corn, SAAD and 4K Program	Yes	Competitive Bidding	1-Oct-24	November 28, 2024 to December 30, 2024	JANUARY 14, 2025 (11:00 AM)		JANUARY 28, 2025 (11:00 AM)	30-Jan-25	FEB 3-4, 2025	23-Feb-25	3-Mar-25	17-Mar-25	17-Mar-25	2-Apr-25	30-May-25	Government of the Philippines (current year's budget)	1,197,600.00				1,194,600.00			1.COA 2.RAFC 3.PCCI	JANUARY 14, 2025 (11:00 AM)		JANUARY 28, 2025 (11:00 AM)	30-Jan-25	FEB 3-4, 2025	2-Apr-25	
DA-RFO-1-2025-GOONS-020	LOT 4: SUPPLY AND DELIVERY OF ONE THOUSAND SEVEN HUNDRED TEN (1,710) PACKS POLAR FERTILIZER	HYQIP, NUPAP, Corn, SAAD and 4K Program	Yes	Competitive Bidding	1-Oct-24	November 28, 2024 to December 30, 2024	DECEMBER 5, 2024 (11:00 AM)		DECEMBER 19, 2024 (11:00 AM)	26-Dec-24	07-Jan-25	21-Jan-25	21-Jan-25	3-Feb-25	3-Feb-25	20-Feb-25	11-Mar-25	Government of the Philippines (current year's budget)	2,565,000.00				2,564,145.00			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (11:00 AM)		DECEMBER 19, 2024 (11:00 AM)	26-Dec-24	07-Jan-25	20-Feb-25	
DA-RFO-1-2025-GOONS-020-R	REBIDDING OF LOT 5: SUPPLY AND DELIVERY OF TWO THOUSAND 30 HUNDRED NINETY-FOUR (2,494) BOTTLES POLAR FERTILIZER	HYQIP, NUPAP, Corn, SAAD and 4K Program	Yes	Competitive Bidding	1-Oct-24	November 28, 2024 to December 19, 2024	JANUARY 14, 2025 (11:00 AM)		JANUARY 28, 2025 (11:00 AM)	30-Jan-25	03-Feb-25	23-Feb-25	3-Mar-25	11-Mar-25	11-Mar-25	2-Apr-25	30-May-25	Government of the Philippines (current year's budget)	2,158,400.00				2,158,400.00			1.COA 2.RAFC 3.PCCI	JANUARY 14, 2025 (11:00 AM)		JANUARY 28, 2025 (11:00 AM)	30-Jan-25	03-Feb-25	2-Apr-25	
DA-RFO 1-2025-GOONS-021	SUPPLY AND DELIVERY OF SIX HUNDRED THIRTY-ONE (631) UNITS KNAPSACK SPRAYER	HYQIP	Yes	Competitive Bidding	N/A	November 28, 2024 to December 19, 2024	DECEMBER 5, 2024 (1:00 PM)		DECEMBER 19, 2024 (1:00 PM)	26-Dec-24	07-Jan-25	21-Jan-25	21-Jan-25	6-Feb-25	6-Feb-25	07-Mar-25	24-Apr-25	Government of the Philippines (current year's budget)	1,262,000.00				933,000.00			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (1:00 PM)		DECEMBER 19, 2024 (1:00 PM)	26-Dec-24	07-Jan-25	07-Mar-25	
	SUPPLY AND DELIVERY OF VARIOUS PLASTIC CRATES AND PALLETS																																
DA-RFO-1-2025-GOONS-022	LOT 1: SUPPLY AND DELIVERY OF FIVE THOUSAND THREE HUNDRED FIFTY-SEVEN (5,357) PIECES PLASTIC CRATES	HYQIP, NUPAP, Corn, 4K Program, AMA, OAP & Livestock	Yes	Competitive Bidding	07-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 5, 2024 (2:00 PM)		DECEMBER 19, 2024 (2:00 PM)	26-Dec-24	06-Jan-25	27-Jan-25	27-Jan-25	14-Feb-25	14-Feb-25	14-Mar-25	24-Apr-25	Government of the Philippines (current year's budget)	2,946,350.00				2,945,270.60			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (2:00 PM)		DECEMBER 19, 2024 (2:00 PM)	26-Dec-24	06-Jan-25	14-Mar-25	
DA-RFO-1-2025-GOONS-022	LOT 2: SUPPLY AND DELIVERY OF ONE THOUSAND TWO HUNDRED SIXTY (1,260) PIECES PLASTIC CRATES	HYQIP, NUPAP, Corn, 4K Program, AMA, OAP & Livestock	Yes	Competitive Bidding	07-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 5, 2024 (2:00 PM)		DECEMBER 19, 2024 (2:00 PM)	26-Dec-24	06-Jan-25	27-Jan-25	28-Jan-25	14-Feb-25	14-Feb-25	11-Mar-25	24-Apr-25	Government of the Philippines (current year's budget)	470,000.00				470,540.00			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (2:00 PM)		DECEMBER 19, 2024 (2:00 PM)	26-Dec-24	06-Jan-25	11-Mar-25	
DA-RFO-1-2025-GOONS-022	LOT 3: SUPPLY AND DELIVERY OF THREE HUNDRED TWENTY (320) PRICES PALLETS	HYQIP, NUPAP, Corn, 4K Program, AMA, OAP & Livestock	Yes	Competitive Bidding	07-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 5, 2024 (2:00 PM)		DECEMBER 19, 2024 (2:00 PM)	26-Dec-24	06-Jan-25	27-Jan-25	28-Jan-25	14-Feb-25	14-Feb-25	11-Mar-25	24-Apr-25	Government of the Philippines (current year's budget)	1,600,000.00				1,599,360.00			1.COA 2.RAFC 3.PCCI	DECEMBER 19, 2024 (2:00 PM)		DECEMBER 19, 2024 (2:00 PM)	26-Dec-24	06-Jan-25	11-Mar-25	

Code (PAP)	Procurement Project	PRO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)			
DA-RFO-1-2025-GOODS-023	SUPPLY AND DELIVERY OF TWO THOUSAND NINETY-ONE (2,091) PACKS PLASTIC ORDEM WITH COVER	OAP, SAAD, 4K AMIA and Livestock Program	Yes	Competitive Bidding	07-Oct-24	November 28, 2024 to December 19, 2024	DECEMBER 5, 2024 (5:00 PM)		DECEMBER 19, 2024 (3:00 PM)	26-Dec-24	29-Jan-25	12-Feb-25	12-Feb-25	03-Mar-25	03-Mar-25	March 10-April 3, 2025	April 3, May 9, 20, 21 & 29, 2025	Government of the Philippines (current year's budget)	4,182,800.00			3,134,409.00			1 COA 2 RAFC 3 PCO	DECEMBER 5, 2024 (3:00 PM)		DECEMBER 19, 2024 (3:00 PM)	26-Dec-24	29-Jan-25	March 10-April 3, 2025	
DA-RFO-1-2025-GOODS-024	SUPPLY AND DELIVERY OF VARIOUS GARDEN TOOLS AND FARM SUPPLIES	HVCDF, 4K Program, AMIA & NUPAP	Yes	Competitive Bidding	07-Oct-24	December 5-26, 2024	DECEMBER 12, 2024 (9:00 AM)		DECEMBER 26, 2024 (9:00 AM)	02-Jan-25	14-Jan-25	10-Feb-2025	12-Feb-25	03-Mar-25	03-Mar-25	02-Jan-25	11-Jun-25	Government of the Philippines (current year's budget)	5,360,855.00			4,048,888.00			1 COA 2 RAFC 3 PCO	DECEMBER 12, 2024 (9:00 AM)		DECEMBER 26, 2024 (9:00 AM)	02-Jan-25	14-Jan-25	02-Jun-25	
DA-RFO-1-2025-GOODS-024-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS GARDEN TOOLS AND FARM SUPPLIES	HVCDF & NUPAP	No	Competitive Bidding	07-Oct-24	January 30, 2025 - February 18, 2025	FEBRUARY 6, 2025 (11:00 AM)		FEBRUARY 26, 2025 (11:00 AM)	03-Mar-25	28-Mar-25	18-Apr-25	11-Apr-25	25-Apr-25	25-Apr-25	23-Jun-25		Government of the Philippines (current year's budget)	1,190,000.00			978,730.00			1 COA 2 RAFC 3 PCO	FEBRUARY 6, 2025 (11:00 AM)		FEBRUARY 26, 2025 (11:00 AM)	03-Mar-25	28-Mar-25	23-Jun-25	
DA-RFO-1-2025-GOODS-025-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS HDPE PIPES AND GARDEN HOSE	SAAD Program, 4K Program and AMIA Program	Yes	Competitive Bidding	07-Oct-24	January 7-27, 2025	JANUARY 14, 2025 (10:00 AM)		JANUARY 27, 2025 (10:00 AM)	03-Feb-25	14-Feb-25	07-Mar-25	10-Mar-25	24-Mar-25	24-Mar-25	23-Apr-25	25-Apr-25	Government of the Philippines (current year's budget)	1,231,800.00			22,035.60			1 COA 2 RAFC 3 PCO	JANUARY 14, 2025 (10:00 AM)		JANUARY 27, 2025 (10:00 AM)	03-Feb-25	14-Feb-25	23-Apr-25	
DA-RFO-1-2025-GOODS-025-R	REBIDDING OF SUPPLY AND DELIVERY OF VARIOUS HDPE PIPES AND GARDEN HOSE	SAAD Program, 4K Program and AMIA Program	Yes	Competitive Bidding	07-Oct-24	January 7-27, 2025	JANUARY 14, 2025 (10:00 AM)		JANUARY 27, 2025 (10:00 AM)	03-Feb-25	14-Feb-25	07-Mar-25	11-Mar-25	24-Mar-25	24-Mar-25	April 11, 15, 23, 2025	April 11, 15, May 6, 2025	Government of the Philippines (current year's budget)				504,630.00			1 COA 2 RAFC 3 PCO	JANUARY 14, 2025 (10:00 AM)		JANUARY 27, 2025 (10:00 AM)	03-Feb-25	14-Feb-25	April 11, 15, 23, 2025	
DA-RFO-1-2025-GOODS-026	SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	NUPAP	Yes	Competitive Bidding	15-Nov-24	December 13, 2024 to January 07, 2025	DECEMBER 20, 2024 (9:00 AM)		JANUARY 20, 2025 (9:00 AM)	27-Jan-25	JANUARY 30-31, 2025	5-Mar-25	5-Mar-25	17-Mar-25	17-Mar-25	31-Mar-25	3-Jun-25	Government of the Philippines (current year's budget)	8,945,190.00			8,942,885.00			1 COA 2 RAFC 3 PCO	DECEMBER 20, 2024 (9:00 AM)		JANUARY 20, 2025 (9:00 AM)	27-Jan-25	JANUARY 30-31, 2025	31-Mar-25	
DA-RFO-1-2025-GOODS-027	SUPPLY AND DELIVERY OF FORTY-FIVE THOUSAND EIGHT HUNDRED (45,000) PACKS BIO FERTILIZER	CORN	Yes	Competitive Bidding	27-Nov-24	December 13, 2024 to January 07, 2025	DECEMBER 20, 2024 (10:00 AM)		JANUARY 7, 2025 (10:00 AM)	21-Jan-25	22-Jan-25	18-Mar-2025	18-Mar-25	24-Mar-25	24-Mar-25	3-Apr-2025	22-Apr-2025	Government of the Philippines (current year's budget)	9,160,000.00			9,155,420.00			1 COA 2 RAFC 3 PCO	DECEMBER 20, 2024 (10:00 AM)		JANUARY 7, 2025 (10:00 AM)	21-Jan-25	22-Jan-25	2-Apr-2025	
	SUPPLY AND DELIVERY OF VARIOUS INSECTICIDES																															
DA-RFO-1-2025-GOODS-028	LOT 1: SUPPLY AND DELIVERY OF EIGHT HUNDRED (800) BOTTLES SYNTHETIC INSECTICIDE (Termiticide)	CORN	Yes	Competitive Bidding	15-Nov-24	December 13, 2024 to January 07, 2025	DECEMBER 20, 2024 (10:00 AM)		JANUARY 21, 2025 (10:00 AM)	21-Jan-25	23-Jan-25	26-Feb-2025	3-Mar-25	11-Mar-25	11-Mar-25	17-Mar-2025	27-Mar-2025	Government of the Philippines (current year's budget)	1,040,800.00			999,000.00			1 COA 2 RAFC 3 PCO	DECEMBER 20, 2024 (11:00 AM)		JANUARY 21, 2025 (10:00 AM)	21-Jan-25	23-Jan-25	17-Mar-2025	
DA-RFO-1-2025-GOODS-028	LOT 2: SUPPLY AND DELIVERY OF EIGHT HUNDRED (800) BOTTLES SYNTHETIC INSECTICIDE (Spintecran)	CORN	Yes	Competitive Bidding	15-Nov-24	December 13, 2024 to January 07, 2025	DECEMBER 20, 2024 (10:00 AM)		JANUARY 21, 2025 (10:00 AM)	21-Jan-25	23-Jan-25	26-Feb-2025	3-Mar-25	11-Mar-25	11-Mar-25	17-Mar-2025	27-Mar-2025	Government of the Philippines (current year's budget)	1,016,000.00			1,759,000.00			1 COA 2 RAFC 3 PCO	DECEMBER 20, 2024 (11:00 AM)		JANUARY 21, 2025 (10:00 AM)	21-Jan-25	23-Jan-25	17-Mar-2025	
DA-RFO-1-2025-GOODS-028-R	REBIDDING OF LOT 3: SUPPLY AND DELIVERY OF ONE THOUSAND SEVEN HUNDRED SIXTY-THREE (1,763) PACKS BIO INSECTICIDE (Bacillus Thuringiensis var Aizawa)	CORN	No	Competitive Bidding	15-Nov-24	January 30, 2025 - February 18, 2025	FEBRUARY 6, 2025 (9:00 AM)		FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	03-Mar-25	18-Mar-25	28-Mar-25	27-Mar-25	27-Mar-25	7-Apr-2025	15-Apr-2025	Government of the Philippines (current year's budget)	792,000.00			792,000.00			1 COA 2 RAFC 3 PCO	FEBRUARY 6, 2025 (9:30 AM)		FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	03-Mar-25	7-Apr-2025	
DA-RFO-1-2025-GOODS-028-R	SECOND NEGOTIATED PROCUREMENT OF LOT 5: SUPPLY AND DELIVERY OF EIGHT HUNDRED (800) BOTTLES BOTANICAL PESTICIDE	CORN	No	Competitive Bidding	15-Nov-24	May 5-19, 2025	MAY 9, 2025 (5:00 PM)		MAY 19, 2025 (5:00 PM)	26-May-25	10-Jun-25	23-Jun-25	27-Jun-25	2-Jul-25	2-Jul-25	FOR DELIVERY		Government of the Philippines (current year's budget)	960,000.00			935,000.00			1 COA 2 RAFC 3 PCO	MAY 9, 2025 (10:00 AM)		MAY 19, 2025 (5:00 PM)	26-May-25	10-Jun-25		
	SUPPLY AND DELIVERY OF VARIOUS HYBRID YELLOW CORN SEEDS																															
DA-RFO-1-2025-GOODS-030	LOT 1: SUPPLY AND DELIVERY OF FIVE THOUSAND EIGHT HUNDRED SIXTY-THREE (5,863) BAGS HYBRID YELLOW CORN SEEDS (NSC 2023 GMCo 75)	CORN	Yes	Competitive Bidding	1-Oct-24	December 18, 2024 to January 8, 2025	DECEMBER 26, 2024 (4:00 PM)		JANUARY 30, 2025 (10:00 AM)	21-Jan-25	31-Jan-25	01-Mar-25	4-Mar-25	11-Mar-25	11-Mar-25	28-Mar-2025 (First delivery: 5,863 bags. Schedule of 2nd delivery is on 13 August 2025)	7-May-2025		34,896,000.00			34,896,000.00			1 COA 2 RAFC 3 PCO	DECEMBER 26, 2024 (4:00 PM)		JANUARY 30, 2025 (10:00 AM)	21-Jan-25	31-Jan-25	28-Mar-2025 (First delivery: 5,863 bags. Schedule of 2nd delivery is on 13 August 2025)	
DA-RFO-1-2025-GOODS-030	LOT 2: SUPPLY AND DELIVERY OF THREE THOUSAND (3,000) BAGS HYBRID YELLOW CORN SEEDS (NSC 2023 GMCo 89)	CORN	Yes	Competitive Bidding	1-Oct-24	December 18, 2024 to January 8, 2025	DECEMBER 26, 2024 (4:00 PM)		JANUARY 30, 2025 (10:00 AM)	21-Jan-25	22-Jan-25	01-Mar-25	4-Mar-25	11-Mar-25	11-Mar-25	27-Mar-2025	9-Apr-2025		16,000,000.00			16,000,000.00			1 COA 2 RAFC 3 PCO	DECEMBER 26, 2024 (4:00 PM)		JANUARY 30, 2025 (10:00 AM)	21-Jan-25	22-Jan-25	27-Mar-2025	
DA-RFO-1-2025-GOODS-030-R	REBIDDING OF LOT 3: SUPPLY AND DELIVERY OF SEVEN THOUSAND (7,000) BAGS HYBRID YELLOW CORN SEEDS (NSC 2023 GMCo 93)	CORN	No	Competitive Bidding	1-Oct-24	January 30, 2025 - February 18, 2025	FEBRUARY 6, 2025 (10:00 AM)		FEBRUARY 26, 2025 (10:00 AM)	28-Feb-25	03-Mar-25	18-Mar-25	28-Mar-25	27-Mar-25	27-Mar-25	15-Apr-2025	22-Apr-2025		42,000,000.00			42,000,000.00			1 COA 2 RAFC 3 PCO	FEBRUARY 6, 2025 (10:00 AM)		FEBRUARY 26, 2025 (10:00 AM)	28-Feb-25	03-Mar-25	15-Apr-2025	
DA-RFO-1-2025-GOODS-030-R	NEGOTIATED PROCUREMENT OF LOT 5: SUPPLY AND DELIVERY OF SEVEN THOUSAND (7,000) BAGS HYBRID YELLOW CORN SEEDS (NSC 2023 GMCo 92)	CORN	No	Competitive Bidding	1-Oct-24	March 7-18, 2025	MARCH 11, 2025 (1:00 PM)		MARCH 18, 2025 (11:00 AM)	18-Mar-25	19-Mar-25	27-Mar-25	28-Mar-25	27-Mar-25	27-Mar-25	07-Jun-2025 (First delivery: 5,863 bags. Schedule of 2nd delivery is on 13 August 2025)	4-Jun-2025		42,000,000.00			42,000,000.00			1 COA 2 RAFC 3 PCO	MARCH 11, 2025 (3:00 PM)		MARCH 18, 2025 (11:00 AM)	18-Mar-25	19-Mar-25	07-Jun-2025 (First delivery: 5,863 bags. Schedule of 2nd delivery is on 13 August 2025)	

Code (PMR)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
DA-RFO 1-2025-GOODS-030	LOT 5: SUPPLY AND DELIVERY OF EIGHT HUNDRED FOUR (804) BAGS HYBRID YELLOW CORN SEEDS (NSIC 2021 Co 333)	CORN	Yes	Competitive Bidding	1-Oct-24	December 18, 2024 to January 8, 2025	DECEMBER 26, 2024 (4:00 PM)		JANUARY 8, 2025 (9:00 AM)	21-Jan-25	22-Jan-25	01-Mar-25	4-Mar-25	FOR DELIVERY (August 2025)					3,618,000.00			3,618,000.00			1 COA 2 RAFC 3 PCCI	DECEMBER 26, 2024 (4:00 PM)	JANUARY 8, 2025 (9:00 AM)	21-Jan-25	22-Jan-25	FOR DELIVERY (August 2025)	
DA-RFO 1-2025-GOODS-030	LOT 6: SUPPLY AND DELIVERY OF ONE THOUSAND THREE HUNDRED TWENTY-FIVE (1,325) BAGS HYBRID YELLOW CORN SEEDS (NSIC 2018 GM Co 57)	CORN	Yes	Competitive Bidding	1-Oct-24	December 18, 2024 to January 8, 2025	DECEMBER 26, 2024 (4:00 PM)		JANUARY 8, 2025 (9:00 AM)	27-Jan-25	06-Feb-25	01-Mar-25	4-Mar-25	FOR DELIVERY (August 2025)					5,962,500.00			5,962,500.00			1 COA 2 RAFC 3 PCCI	DECEMBER 26, 2024 (4:00 PM)	JANUARY 8, 2025 (9:00 AM)	27-Jan-25	06-Feb-25	FOR DELIVERY (August 2025)	
DA-RFO 1-2025-GOODS-030	LOT 7: SUPPLY AND DELIVERY OF TWO THOUSAND FIVE HUNDRED (2,500) BAGS HYBRID YELLOW CORN SEEDS (NSIC 2012 Co 261)	CORN	Yes	Competitive Bidding	1-Oct-24	December 18, 2024 to January 8, 2025	DECEMBER 26, 2024 (4:00 PM)		JANUARY 8, 2025 (9:00 AM)	21-Jan-25	22-Jan-25	01-Mar-25	4-Mar-25	FOR DELIVERY (August 2025)					11,250,000.00			11,250,000.00			1 COA 2 RAFC 3 PCCI	DECEMBER 26, 2024 (4:00 PM)	JANUARY 8, 2025 (9:00 AM)	21-Jan-25	22-Jan-25	FOR DELIVERY (August 2025)	
	SUPPLY, DELIVERY, SUBSCRIPTION, INSTALLATION, AND CONFIGURATION OF VARIOUS ICT EQUIPMENT AND NETWORK SOFTWARES																														
DA-RFO 1-2025-GOODS-032	LOT 1: SUPPLY AND DELIVERY OF VARIOUS ICT EQUIPMENT	IMS	No	Competitive Bidding	5-Dec-24	January 7-27, 2025	JANUARY 14, 2025 (1:00 PM)		JANUARY 27, 2025 (1:00 PM)	30-Jan-25	28-Feb-25	5-Mar-25	5-Mar-25	26-Mar-25	26-Mar-25	4-Jul-25	8-Jul-25	Government of the Philippines (current year's budget)	7,912,000.00			7,435,000.00			1 COA 2 RAFC 3 PCCI	JANUARY 14, 2025 (1:00 PM)	JANUARY 27, 2025 (1:00 PM)	30-Jan-25	28-Feb-25	4-Jul-25	
DA-RFO 1-2025-GOODS-032-R	REBIDDING OF LOT 2: SUPPLY, DELIVERY, AND SUBSCRIPTION OF VARIOUS ICT SOFTWARE	IMS	No	Competitive Bidding	5-Dec-24	February 26, 2025 to March 18, 2025	MARCH 5, 2025 (11:00 AM)		MARCH 18, 2025 (1:00 AM)	3-Feb-25	21-Feb-25	21-Mar-25	24-Mar-25	5-May-25	5-May-25	FOR DELIVERY (AUGUST 2025)		Government of the Philippines (current year's budget)	2,900,000.00			2,017,011.00			1 COA 2 RAFC 3 PCCI	MARCH 5, 2025 (11:00 AM)	MARCH 18, 2025 (10:00 AM)	3-Feb-25	21-Feb-25	FOR DELIVERY (AUGUST 2025)	
DA-RFO 1-2025-GOODS-032-R	REBIDDING OF LOT 3: SUPPLY, DELIVERY, INSTALLATION, AND CONFIGURATION OF VARIOUS ICT NETWORK EQUIPMENT	IMS	No	Competitive Bidding	5-Dec-24	February 26, 2025 to March 18, 2025	MARCH 5, 2025 (11:00 AM)		MARCH 18, 2025 (1:00 AM)	3-Feb-25	28-Feb-25	21-Mar-25	24-Mar-25	5-May-25	5-May-25	FOR DELIVERY (AUGUST 2025)		Government of the Philippines (current year's budget)	4,620,000.00			2,234,454.00			1 COA 2 RAFC 3 PCCI	MARCH 5, 2025 (11:00 AM)	MARCH 18, 2025 (10:00 AM)	3-Feb-25	28-Feb-25	FOR DELIVERY (AUGUST 2025)	
DA-RFO 1-2025-GOODS-032	LOT 4: SUPPLY, DELIVERY, INSTALLATION AND CONFIGURATION OF 100-PORT DATA AND VOICE STRUCTURED CABLEING WITH FIBER OPTIC CABLE BACKBONES	IMS	No	Competitive Bidding	5-Dec-24	January 7-27, 2025	JANUARY 14, 2025 (1:00 PM)		JANUARY 27, 2025 (1:00 PM)	30-Jan-25	5-Feb-25	5-Mar-25	5-Mar-25	19-Mar-25	19-Mar-25	27-May-25	27-May-25	Government of the Philippines (current year's budget)	1,000,000.00			895,000.00			1 COA 2 RAFC 3 PCCI	JANUARY 14, 2025 (1:00 PM)	JANUARY 27, 2025 (1:00 PM)	30-Jan-25	5-Feb-25	27-May-25	
DA-RFO 1-2025-GOODS-033	SUPPLY AND DELIVERY OF VARIOUS COMMON-USED OFFICE SUPPLIES	GSS	No	Competitive Bidding	12-Nov-24	January 7-27, 2025	JANUARY 14, 2025 (3:00 PM)		JANUARY 27, 2025 (3:00 PM)	3-Feb-25	21-Feb-25	21-Mar-25	24-Mar-25	04-Apr-25	10-Apr-25	19-May-25	19-May-25	Government of the Philippines (current year's budget)	6,294,122.50			2,017,011.00			1 COA 2 RAFC 3 PCCI	JANUARY 14, 2025 (3:00 PM)	JANUARY 27, 2025 (3:00 PM)	3-Feb-25	21-Feb-25	19-May-25	
DA-RFO 1-2025-GOODS-033	SUPPLY AND DELIVERY OF VARIOUS COMMON-USED OFFICE SUPPLIES	GSS	No	Competitive Bidding	12-Nov-24	January 7-27, 2025	JANUARY 14, 2025 (3:00 PM)		JANUARY 27, 2025 (3:00 PM)	3-Feb-25	20-Feb-25	21-Mar-25	24-Mar-25	04-Apr-25	08-Apr-25	10-Jun-25	10-Jun-25	Government of the Philippines (current year's budget)				2,234,454.00			1 COA 2 RAFC 3 PCCI	JANUARY 14, 2025 (3:00 PM)	JANUARY 27, 2025 (3:00 PM)	3-Feb-25	20-Feb-25	10-Jun-25	
DA-RFO 1-2025-GOODS-034	LOT 1: SUPPLY AND DELIVERY OF FIVE HUNDRED SEVENTY-FOUR (574) LITERS ORGANIC LIQUID FERTILIZER	APMA and 4K Program	No	Competitive Bidding	n/a	January 8-28, 2025	JANUARY 16, 2025 (1:00 PM)		JANUARY 28, 2025 (1:00 PM)	30-Jan-25	03-Feb-25	5-Mar-2025	9-Mar-2025	19-Mar-25	19-Mar-25	NO DELIVERY		Government of the Philippines (current year's budget)	516,600.00			516,600.00			1 COA 2 RAFC 3 PCCI	JANUARY 16, 2025 (1:00 PM)	JANUARY 28, 2025 (1:00 PM)	30-Jan-25	03-Feb-25		
DA-RFO 1-2025-GOODS-035	LOT 1: SUPPLY AND DELIVERY OF TWENTY THOUSAND THREE HUNDRED FORTY-SIX (23,346) BAGS HYBRID PALAY SEEDS (NSIC Rc234H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	10-Mar-25	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	29-Apr-25	Pang - 07-May-25 La Union - 02-May-25 Bocaue Str - 06-May-25 Bac as Norte	Government of the Philippines (current year's budget)	101,730,000.00			101,730,000.00			1 COA 2 RAFC 3 PCCI	JANUARY 16, 2025 (1:00 PM)	JANUARY 26, 2025 (1:00 PM)	30-Jan-25	03-Feb-25	25-Apr-25	
DA-RFO 1-2025-GOODS-035	LOT 2: SUPPLY AND DELIVERY OF TWELVE THOUSAND FIVE HUNDRED TWENTY-SIX (12,526) BAGS HYBRID PALAY SEEDS (NSIC Rc234H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	10-Mar-25	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	29-Apr-25	Pang - 07-May-25 La Union - 23-Apr-25 Bocaue Str - 06-May-25 Bac as Norte	Government of the Philippines (current year's budget)	62,630,000.00			62,630,000.00			1 COA 2 RAFC 3 PCCI	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	04-Mar-25	29-Apr-25	
DA-RFO 1-2025-GOODS-035-R	REBIDDING OF LOT 3: SUPPLY AND DELIVERY OF TWENTY-TWO THOUSAND NINE HUNDRED SEVENTY-FIVE (22,975) BAGS HYBRID PALAY SEEDS (NSIC Rc234H)	RICE	No	Competitive Bidding	03-Oct-24	April 3, 2025 to April 22, 2025	APRIL 10, 2025 (9:00 AM)		APRIL 22, 2025 (9:00 AM)	29-Apr-25	05-May-25	13-May-25	19-May-25	30-May-25	30-May-25	For 300 Tons (611 tons)		Government of the Philippines (current year's budget)	114,875,000.00			114,875,000.00			1 COA 2 RAFC 3 PCCI	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	16-Mar-25		
DA-RFO 1-2025-GOODS-035	LOT 4: SUPPLY AND DELIVERY OF TWENTY THOUSAND FIVE HUNDRED FORTY-EIGHT (20,548) BAGS HYBRID PALAY SEEDS (NSIC Rc374H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	MARCH 13-14, 2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	30-Apr-25	Pang - 07-May-25 La Union - 02-May-25 Bocaue Str - 06-May-25 Bac as Norte	Government of the Philippines (current year's budget)	102,740,000.00			102,740,000.00			1 COA 2 RAFC 3 PCCI	APRIL 16, 2025 (9:30 AM)	APRIL 22, 2025 (9:00 AM)	29-Apr-25	05-May-25	30-Apr-25	
DA-RFO 1-2025-GOODS-035-R	REBIDDING OF LOT 5: SUPPLY AND DELIVERY OF FIVE THOUSAND EIGHTY (5,080) BAGS HYBRID PALAY SEEDS (NSIC Rc380H)	RICE	No	Competitive Bidding	03-Oct-24	April 3, 2025 to April 22, 2025	APRIL 10, 2025 (9:00 AM)		APRIL 22, 2025 (9:00 AM)	23-Apr-25	05-May-25	13-May-25	19-May-25	30-May-25	30-May-25	For 300 Tons (611 tons)		Government of the Philippines (current year's budget)	25,400,000.00			25,400,000.00			1 COA 2 RAFC 3 PCCI	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	MARCH 13-14, 2025		

Code (PNP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
DA-RFO-1-2025-GOODS-035-B	REBIDDING OF LOT 6: SUPPLY AND DELIVERY OF ONE THOUSAND SIX HUNDRED TEN (1,610) BAGS HYBRID PALAY SEEDS (NSIC R5566H)	RICE	No	Competitive Bidding	03-Oct-24	April 3, 2025 to April 22, 2025	APRIL 10, 2025 (9:00 AM)		APRIL 22, 2025 (9:00 AM)	23-Apr-25	05-May-25	13-May-25	19-May-25	30-May-25	30-Mar-25	For 2nd Success Delivery	Government of the Philippines (current year's budget)	8,050,000.00			8,050,000.00			1.COA 2.RAFC 3.PCO	APRIL 16, 2025 (9:30 AM)	APRIL 22, 2025 (9:00 AM)	23-Apr-25	05-May-25			
DA-RFO-1-2025-GOODS-035	LOT 7: SUPPLY AND DELIVERY OF ONE THOUSAND SIX HUNDRED TEN (1,610) BAGS HYBRID PALAY SEEDS (NSIC R524H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	MARCH 13-14, 2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	For 2nd Success Delivery	Government of the Philippines (current year's budget)	8,050,000.00			8,050,000.00			1.COA 2.RAFC 3.PCO	APRIL 16, 2025 (9:30 AM)	APRIL 22, 2025 (9:00 AM)	23-Apr-25	05-May-25			
DA-RFO-1-2025-GOODS-035	LOT 8: SUPPLY AND DELIVERY OF THIRTY THOUSAND NINE HUNDRED SEVENTY (30,970) BAGS HYBRID PALAY SEEDS (NSIC R640H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	30-May-25	Pang 6/11/2025, La Union - 6/2/2025, Bacoa Sur - 5/30/2025, Bacoa Norte - 5/22/2025	Government of the Philippines (current year's budget)	154,850,000.00			154,850,000.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	MARCH 13-14, 2025		
DA-RFO-1-2025-GOODS-035	LOT 9: SUPPLY AND DELIVERY OF TWENTY-NINE THOUSAND SIXTY (29,060) BAGS HYBRID PALAY SEEDS (NSIC R6540H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	30-May-25	La Union - 03-Jun-25 Bacoa Sur - 05-Jun-25 Bacoa Norte - 5/22/2025	Government of the Philippines (current year's budget)	145,300,000.00			145,300,000.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-25	30-May-25	
DA-RFO-1-2025-GOODS-035	LOT 10: SUPPLY AND DELIVERY OF EIGHT THOUSAND ONE HUNDRED FORTY-EIGHT (8,148) BAGS HYBRID PALAY SEEDS (NSIC R6132H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	29-Apr-25	La Union - 22-Apr-25 Bacoa Sur - 04-May-25 Bacoa Norte - 04-May-25	Government of the Philippines (current year's budget)	40,740,000.00			40,740,000.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-25	29-Apr-25	
DA-RFO-1-2025-GOODS-035	LOT 11: SUPPLY AND DELIVERY OF TWELVE THOUSAND FOUR HUNDRED TWENTY-THREE (12,423) BAGS HYBRID PALAY SEEDS (NSIC R6350H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	23-Apr-25	Pang - 30-Apr-25 La Union - 16-Apr-25 Bacoa Sur - 04-May-25 Bacoa Norte - 04-May-25	Government of the Philippines (current year's budget)	62,115,000.00			62,115,000.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-25	23-Apr-25	
DA-RFO-1-2025-GOODS-035	LOT 12: SUPPLY AND DELIVERY OF THIRTY THOUSAND TWO HUNDRED SEVENTY-EIGHT (30,278) BAGS HYBRID PALAY SEEDS (NSIC R666H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	13-14-Mar-2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	30-Apr-25	Pang - 07-May-25 La Union - 02-May-25 Bacoa Sur - 04-May-25 Bacoa Norte - 04-May-25	Government of the Philippines (current year's budget)	151,390,000.00			151,390,000.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	11-Mar-25		
DA-RFO-1-2025-GOODS-035	LOT 13: SUPPLY AND DELIVERY OF TWENTY-SIX THOUSAND EIGHT HUNDRED FORTY-FIVE (26,845) BAGS HYBRID PALAY SEEDS (NSIC R6550H)	RICE	No	Competitive Bidding	03-Oct-24	FEBRUARY 3-25, 2025	FEBRUARY 11, 2025 (1:00 PM)		FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	13-14-Mar-2025	24-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	30-Apr-25	Pang - 07-May-25 La Union - 02-May-25 Bacoa Sur - 04-May-25 Bacoa Norte - 07-May-25	Government of the Philippines (current year's budget)	134,225,000.00			134,225,000.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (1:00 PM)	FEBRUARY 25, 2025 (9:00 AM)	04-Mar-25	13-14-Mar-2025		
	SUPPLY AND DELIVERY OF VARIOUS LIVESTOCK AND POULTRY FEEDS																														
DA-RFO-1-2025-GOODS-036	LOT 1: SUPPLY AND DELIVERY OF VARIOUS LIVESTOCK AND POULTRY FEEDS FOR DA-BUREC, OINGRAS, ILIGOS NORTE	R&D	No	Competitive Bidding	n/a	February 5-26, 2025	FEBRUARY 12, 2025 (9:00 AM)		FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	27-Mar-25	27-Mar-25	31-Mar-25	31-Mar-25	14-Apr-25	14-Apr-25	Government of the Philippines (current year's budget)	828,900.00			452,200.00			1.COA 2.RAFC 3.PCO	FEBRUARY 12, 2025 (9:30 AM)	FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	14-Apr-25	
DA-RFO-1-2025-GOODS-036	LOT 2: SUPPLY AND DELIVERY OF VARIOUS LIVESTOCK AND POULTRY FEEDS FOR DA-SMAC, SAN JUAN, ILIGOS SUR	R&D	No	Competitive Bidding	n/a	February 5-26, 2025	FEBRUARY 12, 2025 (9:00 AM)		FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	27-Mar-25	27-Mar-25	31-Mar-25	31-Mar-25	14-Apr-25	14-Apr-25	Government of the Philippines (current year's budget)	221,100.00			173,235.00			1.COA 2.RAFC 3.PCO	FEBRUARY 12, 2025 (9:30 AM)	FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	14-Apr-25	
DA-RFO-1-2025-GOODS-036	LOT 3: SUPPLY AND DELIVERY OF VARIOUS LIVESTOCK AND POULTRY FEEDS FOR DA-BAC, BACNOTAN, LA UNION	R&D	No	Competitive Bidding	n/a	February 5-26, 2025	FEBRUARY 12, 2025 (9:00 AM)		FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	27-Mar-25	27-Mar-25	31-Mar-25	31-Mar-25	14-Apr-25	14-Apr-25	Government of the Philippines (current year's budget)	171,630.00			157,770.00			1.COA 2.RAFC 3.PCO	FEBRUARY 11, 2025 (9:30 AM)	FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	14-Apr-25	
DA-RFO-1-2025-GOODS-036	LOT 4: SUPPLY AND DELIVERY OF VARIOUS LIVESTOCK AND POULTRY FEEDS FOR DA-PREC, SUAL, PANGASINAN	R&D	No	Competitive Bidding	n/a	February 5-26, 2025	FEBRUARY 12, 2025 (9:00 AM)		FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	27-Mar-25	27-Mar-25	31-Mar-25	31-Mar-25	14-Apr-25	14-Apr-25	Government of the Philippines (current year's budget)	508,000.00			452,300.00			1.COA 2.RAFC 3.PCO	FEBRUARY 12, 2025 (9:30 AM)	FEBRUARY 26, 2025 (9:00 AM)	28-Feb-25	13-Mar-25	14-Apr-25	
DA-RFO-1-2025-GOODS-037	SUPPLY AND DELIVERY OF SIXTY-EIGHT (68) UNITS GRASSCUTTER	HVCDP & NUPAP	No	Competitive Bidding	n/a	February 19, 2025 to March 18, 2025	FEBRUARY 26, 2025 (1:00 PM)		MARCH 10, 2025 (10:00 AM)	11-Mar-25	14-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	FOR DELIVERY	Government of the Philippines (current year's budget)	1,360,000.00			642,600.00			1.COA 2.RAFC 3.PCO	FEBRUARY 26, 2025 (1:00 PM)	MARCH 14, 2025 (10:00 AM)	11-Mar-25	14-Mar-25			
DA-RFO-1-2025-GOODS-039	LOT 1: SUPPLY AND DELIVERY OF ONE HUNDRED SEVENTY THOUSAND SIX HUNDRED FIFTEEN (170,615) BAGS COMPLETE FERTILIZER	RICE	No	Competitive Bidding	10-Jan-25	February 20, 2025 to March 17, 2025	MARCH 3, 2025 (9:00 AM)		MARCH 17, 2025 (9:00 AM)	21-Mar-2025	28-Apr-25	13-May-25	19-May-25	29-May-25	29-May-25	FOR DELIVERY		0.00			0.00										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ack/Past of IB	Pre-bid Conf	Eligibility Check	Bid/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Bid/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
DA-RFO-1-2025-GOODS-040	LOT 1: SUPPLY AND DELIVERY OF SEVEN THOUSAND FOUR HUNDRED FORTY-FOUR (7,444) PACKS BIOFERTILIZER	RICE	No	Competitive Bidding	11-Feb-25	February 20, 2025 to March 17, 2025	MARCH 5, 2025 (10:30 AM)		MARCH 17, 2025 (10:30 AM)	21-Mar-25	25-Mar-25	27-Mar-25	27-Mar-25	28-Mar-25	28-Mar-25	23-Apr-25	9-May-25	Government of the Philippines (current year's budget)	5,583,000.00			5,583,000.00			1.COA 2.RAFC 3.PCO	MARCH 3, 2025 (10:30 AM)		MARCH 17, 2025 (10:30 AM)	21-Mar-25	25-Mar-25	22-Apr-25	
DA-RFO-1-2025-GOODS-040-R	REBIDDING OF LOT 2: SUPPLY AND DELIVERY OF THREE THOUSAND SEVEN HUNDRED TWENTY-TWO (3,722) BOTTLES BIOFERTILIZER	RICE	No	Competitive Bidding	11-Feb-25	April 3, 2025 to April 22, 2025	APRIL 10, 2025 (10:00 AM)		APRIL 22, 2025 (10:00 AM)	23-Apr-2025	24-Apr-2025	26-May-25	29-May-25	5-Jun-25	11-Jun-25	28-Jun-25	3-Jul-25	Government of the Philippines (current year's budget)	5,583,000.00			5,583,000.00			1.COA 2.RAFC 3.PCO	APRIL 16, 2025 (10:00 AM)		APRIL 22, 2025 (10:00 AM)	23-Apr-25	24-Apr-25	28-Jun-25	
DA-RFO-1-2025-GOODS-040-R	REBIDDING OF LOT 3: SUPPLY AND DELIVERY OF FOUR THOUSAND SIX HUNDRED EIGHTY-FOUR (4,684) PACKS BIOFERTILIZER	RICE	No	Competitive Bidding	11-Feb-25	April 3, 2025 to April 22, 2025	APRIL 10, 2025 (10:00 AM)		APRIL 22, 2025 (10:00 AM)	23-Apr-2025	24-Apr-2025	26-May-25	29-May-25	5-Jun-25	11-Jun-25	28-Jun-25	3-Jul-25	Government of the Philippines (current year's budget)	4,684,000.00			4,684,000.00			1.COA 2.RAFC 3.PCO	APRIL 16, 2025 (10:00 AM)		APRIL 22, 2025 (10:00 AM)	23-Apr-25	24-Apr-25	28-Jun-25	
	SUPPLY AND DELIVERY OF VARIOUS SOIL AMELIORANTS																															
DA-RFO-1-2025-GOODS-041	LOT 1: SUPPLY AND DELIVERY OF FIVE THOUSAND SIX HUNDRED TWENTY (5,620) PACKS SOIL AMELIORANT	RICE	No	Competitive Bidding	11-Feb-25	February 20, 2025 to March 17, 2025	MARCH 3, 2025 (1:00 PM)		MARCH 17, 2025 (1:00 PM)	21-Mar-25	25-Mar-25	27-Mar-25	27-Mar-25	28-Mar-25	28-Mar-25	23-Apr-25	9-May-26	Government of the Philippines (current year's budget)	4,215,000.00			4,206,570.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (1:00 PM)		MARCH 17, 2025 (1:00 PM)	21-Mar-25	25-Mar-25	22-Apr-25	
DA-RFO-1-2025-GOODS-041	LOT 2: SUPPLY AND DELIVERY OF EIGHT THOUSAND FIVE HUNDRED (8,500) PACKS SOIL AMELIORANT	RICE	No	Competitive Bidding	11-Feb-25	February 20, 2025 to March 17, 2025	MARCH 3, 2025 (1:00 PM)		MARCH 17, 2025 (1:00 PM)	21-Mar-25	25-Mar-25	27-Mar-25	27-Mar-25	28-Mar-25	28-Mar-25	23-Apr-25	9-May-25	Government of the Philippines (current year's budget)	2,125,000.00			2,125,000.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (1:00 PM)		MARCH 17, 2025 (1:00 PM)	21-Mar-25	25-Mar-25	22-Apr-25	
DA-RFO-1-2025-GOODS-041	LOT 3: SUPPLY AND DELIVERY OF SIX THOUSAND FIVE HUNDRED SIXTY-SIX (6,566) PACKS SOIL AMELIORANT	RICE	No	Competitive Bidding	11-Feb-25	February 20, 2025 to March 17, 2025	MARCH 3, 2025 (1:00 PM)		MARCH 17, 2025 (1:00 PM)	21-Mar-25	24-Mar-25	27-Mar-25	27-Mar-25	28-Mar-25	28-Mar-25	23-Apr-25	9-May-25	Government of the Philippines (current year's budget)	5,252,000.00			5,251,150.50			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (1:00 PM)		MARCH 17, 2025 (1:00 PM)	21-Mar-25	24-Mar-25	22-Apr-25	
DA-RFO-1-2025-GOODS-042	SUPPLY AND DELIVERY OF VARIOUS MYCOTOXIN (AF-LATOXIN) EXTRACTION AND TEST KITS	ILD	No	Competitive Bidding	7-Oct-24	7-Oct-24	MARCH 5, 2025 (1:00 PM)		MARCH 18, 2025 (1:00 PM)	25-Mar-25	24-Apr-25	05-May-25	06-May-25	19-May-25	19-May-25	19-Jun-25	13-Jun-25	Government of the Philippines (current year's budget)	1,353,000.00			1,294,544.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (1:00 PM)		MARCH 18, 2025 (1:00 PM)	25-Mar-25	24-Apr-25		
DA-RFO-1-2025-GOODS-043	SUPPLY AND DELIVERY OF VARIOUS VETERINARY DRUGS AND BIOLOGICS	Livestock & SAAB	No	Competitive Bidding	2-Oct-24	2-Oct-24	MARCH 5, 2025 (2:00 PM)		MARCH 18, 2025 (2:00 PM)	25-Mar-25	26-Mar-25	29-Apr-25	02-May-25	19-May-25	19-May-25	DELIVERED		Government of the Philippines (current year's budget)	2,530,775.00			971,900.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (2:00 PM)		MARCH 18, 2025 (2:00 PM)	25-Mar-25	26-Mar-25		
DA-RFO-1-2025-GOODS-043	SUPPLY AND DELIVERY OF VARIOUS VETERINARY DRUGS AND BIOLOGICS	Livestock & SAAB	No	Competitive Bidding	2-Oct-24	2-Oct-24	MARCH 5, 2025 (2:00 PM)		MARCH 18, 2025 (2:00 PM)	25-Mar-25	28-Mar-25	29-Apr-25	02-May-25	20-May-25	20-May-25	DELIVERED		Government of the Philippines (current year's budget)				234,126.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (2:00 PM)		MARCH 18, 2025 (2:00 PM)	25-Mar-25	26-Mar-25		
	SUPPLY AND DELIVERY OF CATTLE AND CARABAO																															
DA-RFO-1-2025-GOODS-044	LOT 1: SUPPLY AND DELIVERY OF TWENTY-TWO (22) HEADS UPGRADED CATTLE (BULL)	OAP/AMIA	No	Competitive Bidding	12-Nov-24	February 26, 2025 to March 18, 2025	MARCH 5, 2025 (3:00 PM)		MARCH 18, 2025 (3:00 PM)	25-Mar-25	23-Apr-25	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25	FOR DELIVERY	Government of the Philippines (current year's budget)	1,430,000.00			1,429,780.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (3:00 PM)		MARCH 18, 2025 (3:00 PM)	25-Mar-25	23-Apr-25	FOR DELIVERY	
DA-RFO-1-2025-GOODS-044	LOT 2: SUPPLY AND DELIVERY OF EIGHTY-ONE (81) HEADS UPGRADED CATTLE (HEIFER)	OAP/AMIA	No	Competitive Bidding	12-Nov-24	February 26, 2025 to March 18, 2025	MARCH 5, 2025 (3:00 PM)		MARCH 18, 2025 (3:00 PM)	25-Mar-25	23-Apr-25	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25	FOR DELIVERY	Government of the Philippines (current year's budget)	5,265,000.00			5,264,190.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (3:00 PM)		MARCH 18, 2025 (3:00 PM)	25-Mar-25	23-Apr-25	FOR DELIVERY	
DA-RFO-1-2025-GOODS-044	LOT 3: SUPPLY AND DELIVERY OF TWO (2) HEADS PUREBRED ISLAND BROWN BRAHMAN CATTLE (BULL)	OAP/AMIA	No	Competitive Bidding	12-Nov-24	February 26, 2025 to March 18, 2025	MARCH 5, 2025 (3:00 PM)		MARCH 18, 2025 (3:00 PM)	25-Mar-25	23-Apr-25	23-May-25	23-May-25	23-May-25	23-May-25	23-May-25	FOR DELIVERY	Government of the Philippines (current year's budget)	360,000.00			359,980.00			1.COA 2.RAFC 3.PCO	MARCH 5, 2025 (3:00 PM)		MARCH 18, 2025 (3:00 PM)	25-Mar-25	23-Apr-25	FOR DELIVERY	
DA-RFO-1-2025-GOODS-045	SUPPLY AND DELIVERY OF VARIOUS TEST KITS	ILD	No	Competitive Bidding	7-Oct-24	March 4-24, 2025	MARCH 11, 2025 (1:00 PM)		MARCH 24, 2025 (1:00 PM)	26-Mar-25	03-Apr-25	23-Apr-25	02-May-25	19-May-25	19-May-25	30-Jun-25	13-Jun-25	Government of the Philippines (current year's budget)	2,195,000.00			2,195,000.00			1.COA 2.RAFC 3.PCO	MARCH 11, 2025 (1:00 PM)		MARCH 24, 2025 (1:00 PM)	26-Mar-25	03-Apr-25		

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
DA-RFO-1-2025-GOODS-046	SUPPLY AND DELIVERY OF VARIOUS BAMBOO PROCESSING EQUIPMENT	HVCDP	No	Competitive Bidding	7-Oct-24	March 10, 2025 to April 1, 2025	MARCH 19, 2025 (3:00 PM)		APRIL 1, 2025 (9:00 AM)	10-Apr-25	16-Apr-25	07-May-25	07-May-25	19-May-25	19-May-25	FOR DELIVERY		Government of the Philippines (current year's budget)	3,340,000.00			3,320,000.00			1.COA 2.RAFC 3.PCGI	MARCH 19, 2025 (3:00 PM)		APRIL 1, 2025 (9:00 AM)	10-Apr-25	16-Apr-25		
DA-RFO-1-2025-GOODS-047	SUPPLY AND DELIVERY OF ONE (1) LOT VARIOUS INORGANIC FERTILIZERS	Research	No	Competitive Bidding	13-Feb-25	March 17, 2025 to April 8, 2025	MARCH 24, 2025 (2:00 PM)		APRIL 8, 2025 (9:00 AM)	10-Apr-25	14-Apr-25	26-May-25	26-May-25	11-Jun-25	11-Jun-25			Government of the Philippines (current year's budget)	2,765,450.00			2,669,290.00			1.COA 2.RAFC 3.PCGI	MARCH 24, 2025 (2:00 PM)		APRIL 8, 2025 (9:00 AM)	10-Apr-25	14-Apr-25		
DA-RFO-1-2025-GOODS-048	SUPPLY AND DELIVERY OF FIVE HUNDRED FIFTY-SEVEN (557) CANS YELLOW ONION SEEDS	HVCDP	No	Competitive Bidding	18-Mar-25	March 21, 2025 to April 15, 2025	APRIL 1, 2025 (11:00 AM)		APRIL 15, 2025 (9:00 AM)	22-Apr-25	30-Apr-25	13-May-25	19-May-25	04-Jun-25	26-Jun-25			Government of the Philippines (current year's budget)	5,597,850.00			5,597,293.00			1.COA 2.RAFC 3.PCGI	APRIL 1, 2025 (11:00 AM)		APRIL 15, 2025 (9:00 AM)	22-Apr-25	30-Apr-25	04-Jun-25	
DA-RFO-1-2025-GOODS-049	PROVISION OF LABOR AND MATERIALS FOR THE INSTALLATION OF ONE (1) LOT THREE (3) PHASE LINE CONVERSION AND EXTENSION OF POWER SUPPLY IN PREC SEAL INCUBATION HUB	DA-PREC	No	Competitive Bidding	26-Mar-25	March 28, 2025 to April 16, 2025	APRIL 4, 2025 (10:00 AM)		APRIL 16, 2025 (9:00 AM)	22-Apr-25	29-Apr-25	20-May-25	29-May-25	23-May-25	23-May-25	COMPLETE D		Government of the Philippines (current year's budget)	3,999,666.00			3,559,956.33			1.COA 2.RAFC 3.PCGI	APRIL 4, 2025 (10:00 AM)		APRIL 16, 2025 (9:00 AM)	22-Apr-25	29-Apr-25		
DA-RFO-1-2025-GOODS-050	SUPPLY AND DELIVERY OF VARIOUS PESTICIDES	CORN	No	Competitive Bidding	N/A	April 3, 2025 to April 22, 2025	APRIL 10, 2025 (11:00 AM)		APRIL 22, 2025 (11:00 AM)	23-Apr-25	29-Apr-25	26-May-25	29-May-25	24-Jun-25	27-Jun-25			Government of the Philippines (current year's budget)	1,950,000.00			1,880,000.00			1.COA 2.RAFC 3.PCGI	APRIL 10, 2025 (11:00 AM)		APRIL 22, 2025 (11:00 AM)	23-Apr-25	29-Apr-25	24-Jun-25	
	SUPPLY AND DELIVERY OF VARIOUS COMBINE HARVESTERS																															
DA-RFO-1-2025-GOODS-051	LOT 1: SUPPLY AND DELIVERY OF SIX (6) UNITS RICE COMBINE HARVESTER (65 to 72 HP)	RICE	No	Competitive Bidding	07-Oct-24	April 9-20, 2025	APRIL 15, 2025 (1:00 PM)		APRIL 20, 2025 (9:00 AM)	30-Apr-25	MAY 7-8, 2025	09-Jun-25	09-Jun-25	19-Jun-25	19-Jun-25	OR DELIVERY		Government of the Philippines (current year's budget)	12,000,000.00			11,970,000.00			1.COA 2.RAFC 3.PCGI	APRIL 15, 2025 (1:00 PM)		APRIL 20, 2025 (9:00 AM)	30-Apr-25	MAY 7-8, 2025		
DA-RFO-1-2025-GOODS-051	LOT 2: SUPPLY AND DELIVERY OF SIX (6) UNITS RICE COMBINE HARVESTER (30 to 40 HP)	RICE	No	Competitive Bidding	07-Oct-24	April 9-20, 2025	APRIL 15, 2025 (1:00 PM)		APRIL 20, 2025 (9:00 AM)	30-Apr-25	MAY 7-8, 2025	09-Jun-25	11-Jun-25	19-Jun-25	19-Jun-25	OR DELIVERY		Government of the Philippines (current year's budget)	9,300,000.00			9,286,000.00			1.COA 2.RAFC 3.PCGI	APRIL 15, 2025 (1:00 PM)		APRIL 20, 2025 (9:00 AM)	30-Apr-25	MAY 7-8, 2025	27-Jun-25	
DA-RFO-1-2025-GOODS-051	LOT 3: SUPPLY AND DELIVERY OF FIVE (5) UNITS CORN COMBINE HARVESTER	CORN	No	Competitive Bidding	07-Oct-24	April 9-20, 2025	APRIL 15, 2025 (1:00 PM)		APRIL 20, 2025 (9:00 AM)	30-Apr-25	MAY 7-8, 2025	09-Jun-25	09-Jun-25	19-Jun-25	19-Jun-25	27-Jun-25	27-Jun-25	Government of the Philippines (current year's budget)	11,750,000.00			11,725,000.00			1.COA 2.RAFC 3.PCGI	APRIL 15, 2025 (1:00 PM)		APRIL 20, 2025 (9:00 AM)	30-Apr-25	MAY 7-8, 2025		
	SUPPLY AND DELIVERY OF VARIOUS FOUR-WHEEL DRIVE TRACTORS																	Government of the Philippines (current year's budget)							1.COA 2.RAFC 3.PCGI							
DA-RFO-1-2025-GOODS-052	LOT 1: SUPPLY AND DELIVERY OF NINE (9) UNITS FOUR-WHEEL DRIVE TRACTOR	RICE & CORN	No	Competitive Bidding	07-Oct-24	April 9-20, 2025	APRIL 15, 2025 (2:00 PM)		APRIL 20, 2025 (10:00 AM)	30-Apr-25	MAY 7-8, 2025	28-May-25	30-May-25	14-Jun-25	14-Jun-25	on-going delivery		Government of the Philippines (current year's budget)	31,500,000.00			31,320,000.00			1.COA 2.RAFC 3.PCGI	APRIL 15, 2025 (2:00 PM)		APRIL 20, 2025 (10:00 AM)	30-Apr-25	MAY 7-8, 2025	on-going delivery	
DA-RFO-1-2025-GOODS-052	LOT 2: SUPPLY AND DELIVERY OF TWELVE (12) UNITS FOUR-WHEEL TRACTORS WITH ACCESSORIES	RICE & CORN	No	Competitive Bidding	07-Oct-24	April 9-20, 2025	APRIL 15, 2025 (2:00 PM)		APRIL 20, 2025 (10:00 AM)	30-Apr-25	MAY 7-8, 2025	28-May-25	30-May-25	11-Jun-25	11-Jun-25	on-going delivery		Government of the Philippines (current year's budget)	18,000,000.00			17,760,000.00			1.COA 2.RAFC 3.PCGI	APRIL 15, 2025 (2:00 PM)		APRIL 20, 2025 (10:00 AM)	30-Apr-25	MAY 7-8, 2025		
	SUPPLY AND DELIVERY OF VARIOUS VEHICLES																															
DA-RFO-1-2025-GOODS-053	LOT 1: SUPPLY AND DELIVERY OF SEVEN (7) UNITS HAULING VEHICLE	Rice, Corn, Livestock, Organic Agriculture, HVCDP, SAAD and AMAA Program	No	Competitive Bidding	11-Oct-25	April 21, 2025 to May 11, 2025	APRIL 28, 2025 (1:00 PM)		MAY 11, 2025 (9:00 AM)	20-May-25	26-May-25	17-Jun-25	18-Jun-25	25-Jun-25	25-Jun-25	FOR DELIVERY		Government of the Philippines (current year's budget)	17,300,000.00			17,495,000.00			1.COA 2.RAFC 3.PCGI	APRIL 28, 2025 (1:00 PM)		MAY 11, 2025 (9:00 AM)	20-May-25	26-May-25		
DA-RFO-1-2025-GOODS-053	LOT 2: SUPPLY AND DELIVERY OF THREE (3) UNITS HAULING TRUCK	Rice, Corn, Livestock, Organic Agriculture, HVCDP, SAAD and AMAA Program	No	Competitive Bidding	11-Oct-25	April 21, 2025 to May 11, 2025	APRIL 28, 2025 (1:00 PM)		MAY 11, 2025 (9:00 AM)	20-May-25	27-May-25	17-Jun-25	18-Jun-25	25-Jun-25	25-Jun-25	FOR DELIVERY		Government of the Philippines (current year's budget)	7,875,000.00			6,360,000.00			1.COA 2.RAFC 3.PCGI	APRIL 28, 2025 (1:00 PM)		MAY 11, 2025 (9:00 AM)	20-May-25	27-May-25		
DA-RFO-1-2025-GOODS-053	LOT 4: SUPPLY AND DELIVERY OF ONE (1) UNIT HAULING VEHICLE (CLOSED VAN)	Rice, Corn, Livestock, Organic Agriculture, HVCDP, SAAD and AMAA Program	No	Competitive Bidding	11-Oct-25	April 21, 2025 to May 11, 2025	APRIL 28, 2025 (1:00 PM)		MAY 11, 2025 (9:00 AM)	20-May-25	26-May-25	17-Jun-25	18-Jun-25	26-Jun-25	26-Jun-25	FOR DELIVERY		Government of the Philippines (current year's budget)	1,400,000.00			1,395,000.00			1.COA 2.RAFC 3.PCGI	APRIL 28, 2025 (1:00 PM)		MAY 11, 2025 (9:00 AM)	20-May-25	26-May-25	FOR DELIVERY	

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Bids/Open of Bids	Bid Evaluation	
DA-RFO-1-2025-GOODS-053	LOT 6: SUPPLY AND DELIVERY OF TWO (2) UNITS HAULING VEHICLE (DROPSIDE)	Rice, Corn, Ureosack, Organic Agriculture, INCDF, SAAD and AMA Program	No	Competitive Bidding	11-Oct-25	April 21, 2025 to May 13, 2025	APRIL 26, 2025 (1:00 PM)		MAY 13, 2025 (9:00 AM)	20-May-25	27-May-25	17-Jun-25	18-Jun-25	20-Jun-25	20-Jun-25	FOR DELIVERY	Governor of the Philippines (current year's budget)	3,688,000.00			3,520,000.00			1 COA 2 RAFC 3 PCO	APRIL 26, 2025 (1:00 PM)	MAY 13, 2025 (9:00 AM)	20-May-25	27-May-25	FOR DELIVERY	
DA-RFO-1-2025-GOODS-053	LOT 7: SUPPLY AND DELIVERY OF EIGHT (8) UNITS HAULING VEHICLE	Rice, Corn, Ureosack, Organic Agriculture, INCDF, SAAD and AMA Program	No	Competitive Bidding	11-Oct-25	April 21, 2025 to May 13, 2025	APRIL 26, 2025 (1:00 PM)		MAY 13, 2025 (9:00 AM)	20-May-25	27-May-25	17-Jun-25	21-Jun-25	01-Jul-25	04-Jul-25	FOR DELIVERY	Governor of the Philippines (current year's budget)	12,888,888.88			16,928,888.88			1 COA 2 RAFC 3 PCO	APRIL 26, 2025 (1:00 PM)	MAY 13, 2025 (9:00 AM)	20-May-25	27-May-25		
DA-RFO-1-2025-GOODS-056	SUPPLY AND DELIVERY OF VARIOUS LABORATORY SUPPLIES	ILD	No	Competitive Bidding	n/a	April 28, 2025 to May 19, 2025	MAY 6, 2025 (1:00 PM)		MAY 19, 2025 (1:00 PM)	26-May-25	05-Jun-25	24-Jun-25	25-Jun-25	04-Jul-25	04-Jul-25	FOR DELIVERY	Governor of the Philippines (current year's budget)				445,500.00			1 COA 2 RAFC 3 PCO	MAY 6, 2025 (1:00 PM)	MAY 19, 2025 (1:00 PM)	26-May-25	05-Jun-25		
DA-RFO-1-2025-GOODS-056	SUPPLY AND DELIVERY OF VARIOUS LABORATORY SUPPLIES	ILD	No	Competitive Bidding	n/a	April 29, 2025 to May 19, 2025	MAY 6, 2025 (1:00 PM)		MAY 19, 2025 (1:00 PM)	26-May-25	05-Jun-25	24-Jun-25	25-Jun-25	04-Jul-25	04-Jul-25	FOR DELIVERY	Governor of the Philippines (current year's budget)				1,358,346.00			1 COA 2 RAFC 3 PCO	MAY 6, 2025 (1:00 PM)	MAY 19, 2025 (1:00 PM)	26-May-25	05-Jun-25		
Total Allocated Budget of Procurement Activities																		1,755,521,298.50	0.00	0.00										
Total Contract Price of Procurement Activities Available to Contractors																					1,709,625,917.03	0.00	0.00							
Total Savings (Total Allocated Budget - Total Contract Price)																		45,895,381.47												

Code (PAP)	Procurement Project	PRO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PMP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
ONGOING PROCUREMENT ACTIVITIES																															
DA-RFO-1-2025-GOODS-001-R	REBIDDING OF SUPPLY AND DELIVERY OF FLEET CARD FOR THE DA RFO-1 OFFICIAL VEHICLES IN SOURCING OF FUEL TO BE USED DURING OFFICIAL TRAVELS OF PERSONNEL AND AGRICULTURAL MACHINERIES/EQUIPMENT FOR THE PERIOD JANUARY 1, 2025 TO DECEMBER 31, 2025	GSS	Yes	Competitive Bidding	27-Sep-24	November 27, 2024 to December 19, 2024	DECEMBER 4, 2024		DECEMBER 18, 2024	20-Dec-24	27-Dec-24	27-Jan-25	28-Jan-25	4-Feb-25	6-Feb-25		Government of the Philippines (current year's budget)	14,400,000.00			14,400,000.00			1.COA 2.RAFC 3.PCCI	DECEMBER 4, 2024	DECEMBER 18, 2024	28-Dec-24	27-Dec-24			
DA-RFO-1-2025-GOODS-002	PROVISION OF SECURITY SERVICES OF DA RFO 1 FOR THE PERIOD OF JANUARY 1, 2025 TO DECEMBER 31, 2025	GSS	Yes	Competitive Bidding	27-Sep-24	October 30, 2024 to November 18, 2024	NOVEMBER 06, 2024		NOVEMBER 18, 2024	26-Nov-24	02-Dec-24	23-Jan-25	26-Jan-25	27-Jan-25	27-Jan-25		Government of the Philippines (current year's budget)	16,667,848.00			15,217,365.12			1.COA 2.RAFC 3.PCCI	NOVEMBER 06, 2024	NOVEMBER 18, 2024	26-Nov-24	02-Dec-24			
DA-RFO-1-2025-GOODS-039	LOT 1: SUPPLY AND DELIVERY OF ONE HUNDRED SEVENTY THOUSAND SIX HUNDRED FIFTEEN (170,615) BAGS COMPLETE FERTILIZER	RICE	No	Competitive Bidding	16-Jan-25	February 20, 2025 to March 17, 2025	MARCH 3, 2025 (9:00 AM)		MARCH 17, 2025 (9:00 AM)	21-Mar-2025	28-Apr-25	13-May-25	19-May-25	29-May-25	29-May-25	FOR DELIVERY	Government of the Philippines (current year's budget)	272,984,000.00			272,984,000.00			1.COA 2.RAFC 3.PCCI	MARCH 3, 2025 (9:00 AM)	MARCH 17, 2025 (9:00 AM)	21-Mar-2025	28-Apr-25			
DA-RFO-1-2025-GOODS-039-N	NEGOTIATED PROCUREMENT OF LOT 2: SUPPLY AND DELIVERY OF ONE HUNDRED SEVENTY THOUSAND SIX HUNDRED FIFTEEN (170,615) BAGS AMMONIUM SULFATE	RICE	No	Competitive Bidding	16-Jan-25	July 10-29, 2025	JULY 17, 2025 (10:00 AM)		JULY 29, 2025 (10:00 AM)								Government of the Philippines (current year's budget)	170,615,000.00			0			1.COA 2.RAFC 3.PCCI	JULY 17, 2025 (10:00 AM)	JULY 29, 2025 (10:00 AM)					
DA-RFO-1-2025-GOODS-044-N	NEGOTIATED PROCUREMENT OF LOT 4: SUPPLY AND DELIVERY OF FIFTY (50) HEADS UPGRADED CARAHOPPER	OAP	No	Competitive Bidding	12-Nov-24	June 19, 2025 to July 8, 2025	JUNE 30, 2025 (11:00 AM)		JULY 15, 2025 (11:00 AM)								Government of the Philippines (current year's budget)	4,450,000.00						1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (11:00 AM)	JULY 15, 2025 (11:00 AM)					
DA-RFO-1-2025-GOODS-053	LOT 3: SUPPLY AND DELIVERY OF FOUR (4) UNITS ANIMAL TRANSPORT VEHICLE	Rice, Corn, Livestock, Organic Agriculture, HVCDP, SAAD and AMAA Program	No	Competitive Bidding	11-Oct-25	April 21, 2025 to May 15, 2025	APRIL 28, 2025 (1:00 PM)		MAY 13, 2025 (9:00 AM)	20-May-25	23-Jun-25						Government of the Philippines (current year's budget)	10,000,000.00			16,129,568.00			1.COA 2.RAFC 3.PCCI	APRIL 28, 2025 (1:00 PM)	MAY 13, 2025 (9:00 AM)	20-May-25	23-Jun-25			
DA-RFO-1-2025-GOODS-053-N	NEGOTIATED PROCUREMENT OF LOT 5: SUPPLY AND DELIVERY OF ONE (1) UNIT HAULING VEHICLE	Rice, Corn, Livestock, Organic Agriculture, HVCDP, SAAD and AMAA Program	No	Competitive Bidding	11-Oct-25	June 26, 2025 to July 14, 2025	JULY 2, 2025 (9:00 AM)		JULY 14, 2025 (1:00 PM)								Government of the Philippines (current year's budget)	2,000,000.00						1.COA 2.RAFC 3.PCCI	JULY 2, 2025 (9:00 AM)	JULY 14, 2025 (1:00 PM)					
DA-RFO-1-2025-GOODS-054	SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	HVCDP	No	Competitive Bidding	21-Jan-25	April 22, 2025 to May 13, 2025	APRIL 29, 2025 (9:00 AM)		MAY 13, 2025 (1:00 PM)	19-May-25	22-May-25	17-Jun-25	23-Jun-25	30-Jun-25	30-Jun-25		Government of the Philippines (current year's budget)				4,313,958.00			1.COA 2.RAFC 3.PCCI	APRIL 29, 2025 (9:00 AM)	MAY 13, 2025 (1:00 PM)	19-May-25	22-May-25			
DA-RFO-1-2025-GOODS-054	SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	HVCDP	No	Competitive Bidding	21-Jan-25	April 22, 2025 to May 13, 2025	APRIL 29, 2025 (9:00 AM)		MAY 13, 2025 (1:00 PM)	19-May-25	MAY 22/30, 2025	17-Jun-25	23-Jun-25	FOR SIGNATURE AND CONTRACT WORKING WORKS			Government of the Philippines (current year's budget)	12,500,060.00			4,243,788.00			1.COA 2.RAFC 3.PCCI	APRIL 29, 2025 (9:00 AM)	MAY 13, 2025 (1:00 PM)	19-May-25	MAY 22/30, 2025			
DA-RFO-1-2025-GOODS-054	SUPPLY AND DELIVERY OF VARIOUS VEGETABLE SEEDS	HVCDP	No	Competitive Bidding	21-Jan-25	April 22, 2025 to May 13, 2025	APRIL 29, 2025 (9:00 AM)		MAY 13, 2025 (1:00 PM)	19-May-25	MAY 30-31, 2025	17-Jun-25	23-Jun-25	FOR SIGNATURE AND CONTRACT WORKING WORKS			Government of the Philippines (current year's budget)				3,681,510.00			1.COA 2.RAFC 3.PCCI	APRIL 29, 2025 (9:00 AM)	MAY 13, 2025 (1:00 PM)	19-May-25	MAY 30-31, 2025			
DA-RFO-1-2025-GOODS-055	SUPPLY AND DELIVERY OF ONE THOUSAND SIX HUNDRED SIXTY-SIX (1,666) BAGS ORGANIC PLANT SUPPLEMENT	HVCDP	No	Competitive Bidding	21-Jan-25	April 22, 2025 to May 13, 2025	APRIL 29, 2025 (10:00 AM)		MAY 13, 2025 (2:00 PM)	19-May-25	10-Jun-25	8-Jul-25	9-Jul-25				Government of the Philippines (current year's budget)	2,998,880.00			2,877,182.00			1.COA 2.RAFC 3.PCCI	APRIL 29, 2025 (10:00 AM)	MAY 13, 2025 (2:00 PM)	19-May-25	10-Jun-25			
DA-RFO-1-2025-GOODS-056	SUPPLY AND DELIVERY OF VARIOUS LABORATORY SUPPLIES	ILD	No	Competitive Bidding	n/a	April 29, 2025 to May 19, 2025	MAY 6, 2025 (1:00 PM)		MAY 19, 2025 (1:00 PM)	26-May-25	05-Jun-25	24-Jun-25	25-Jun-25	FOR APPROVAL OF CONTRACT			Government of the Philippines (current year's budget)	1,451,360.00			958,660.00			1.COA 2.RAFC 3.PCCI	MAY 6, 2025 (1:00 PM)	MAY 19, 2025 (1:00 PM)	26-May-25	05-Jun-25			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PSP)			Contract Cost (PSP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Self-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Self-Open of Bids	Bid Evaluation	Post Qual	
DA-RFO-1-2025-GOODS-059	PROVISION OF ONE (1) LOT DEDICATED WIRED FIBER INTERNET CONNECTION AT DA-RFO 1 FOR THE PERIOD OF JULY 2025 TO DECEMBER 2025	DMS	No	Competitive Bidding	30-Apr-25	May 26, 2025 to June 3, 2025	JUNE 3, 2025 (9:00 AM)		JUNE 17, 2025 (9:00 AM)	17-Jun-25	27-Jun-25	FOR SIGNATURE OF BAC RES & NOA (DREO)						Government of the Philippines (current year's budget)	1,255,000.00			693,912.00			1.COA 2.RAFC 3.PCG	JUNE 5, 2025 (9:00 AM)	JUNE 17, 2025 (9:00 AM)	17-Jun-25	27-Jun-25		
DA-RFO-1-2025-GOODS-060	SUPPLY AND DELIVERY OF VARIOUS SEEDLINGS	HVCDP	No	Competitive Bidding	1-Oct-24	May 26, 2025 to June 3, 2025	JUNE 3, 2025 (10:00 AM)		JUNE 17, 2025 (10:00 AM)	17-Jun-25	23-Jun-25	27-Jun-25	27-Jun-25					Government of the Philippines (current year's budget)	3,877,258.00			615,615.00			1.COA 2.RAFC 3.PCG	JUNE 5, 2025 (10:00 AM)	JUNE 17, 2025 (10:00 AM)	17-Jun-25	23-Jun-25		
DA-RFO-1-2025-GOODS-060	SUPPLY AND DELIVERY OF VARIOUS SEEDLINGS	HVCDP and 40Program	No	Competitive Bidding	1-Oct-24	May 26, 2025 to June 3, 2025	JUNE 3, 2025 (10:00 AM)		JUNE 17, 2025 (10:00 AM)	17-Jun-25	23-Jun-25	27-Jun-25	27-Jun-25					Government of the Philippines (current year's budget)				2,391,250.00			1.COA 2.RAFC 3.PCG	JUNE 5, 2025 (10:00 AM)	JUNE 17, 2025 (10:00 AM)	17-Jun-25	23-Jun-25		
DA-RFO-1-2025-GOODS-061	SUPPLY AND DELIVERY OF VARIOUS INORGANIC FERTILIZERS	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (9:00 AM)		JULY 1, 2025 (9:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	16,660,000.00			16,182,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (9:00 AM)	JULY 1, 2025 (9:00 AM)	01-Jul-25			
	SUPPLY AND DELIVERY OF VARIOUS HYBRID PALAY SEEDS																														
DA-RFO-1-2025-GOODS-062	LOT 1: SUPPLY AND DELIVERY OF FIVE HUNDRED (500) BAGS HYBRID PALAY SEEDS (NSC R4568H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	2,500,000.00			2,500,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 2: SUPPLY AND DELIVERY OF TWO THOUSAND FOUR HUNDRED EIGHTY-NINE (2,489) BAGS HYBRID PALAY SEEDS (NSC R480H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	12,445,000.00			12,445,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 3: SUPPLY AND DELIVERY OF THIRTEEN THOUSAND EIGHT HUNDRED FORTY-TWO (13,842) BAGS HYBRID PALAY SEEDS (NSC R234H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	69,210,000.00			69,210,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 4: SUPPLY AND DELIVERY OF THIRTEEN THOUSAND THREE HUNDRED FIVE (13,305) BAGS HYBRID PALAY SEEDS (NSC R376H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	66,525,000.00			66,525,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 5: SUPPLY AND DELIVERY OF TWO THOUSAND NINE HUNDRED TWENTY (2,920) BAGS HYBRID PALAY SEEDS (NSC R458H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	14,600,000.00			14,600,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 6: SUPPLY AND DELIVERY OF SIX THOUSAND THREE HUNDRED NINETY (6,390) BAGS HYBRID PALAY SEEDS (NSC R464H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	31,950,000.00			31,950,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 7: SUPPLY AND DELIVERY OF SIX THOUSAND THREE HUNDRED NINETY (6,390) BAGS HYBRID PALAY SEEDS (NSC R452H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	31,950,000.00			31,950,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 8: SUPPLY AND DELIVERY OF TWO THOUSAND EIGHT HUNDRED FIFTY-TWO (2,852) BAGS HYBRID PALAY SEEDS (NSC R413H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	14,260,000.00			14,260,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			
DA-RFO-1-2025-GOODS-062	LOT 9: SUPPLY AND DELIVERY OF FOUR THOUSAND FOUR HUNDRED TWENTY-TWO (4,422) BAGS HYBRID PALAY SEEDS (NSC R435H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT							Government of the Philippines (current year's budget)	22,110,000.00			22,110,000.00			1.COA 2.RAFC 3.PCG	JUNE 19, 2025 (10:00 AM)	JULY 1, 2025 (10:00 AM)	01-Jul-25			

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PMP)			Contract Cost (PMP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
DA-RFO-1-2025-GOODS-062	LOT 10: SUPPLY AND DELIVERY OF TWELVE THOUSAND TWO HUNDRED TWENTY-ONE (12,221) BAGS HYBRID PALAY SEEDS (NSIC R666H)	RICE	No	Competitive Bidding	19-May-25	June 10, 2025 to July 1, 2025	JUNE 19, 2025 [10:00 AM]		JULY 1, 2025 (10:00 AM)	01-Jul-25	AWAITING POST-QUAL REPORT						Government of the Philippines (current year's budget)	61,105,000.00			61,105,000.00			1.COA 2.RAFC 3.PCCI	JUNE 15, 2025 (10:00 AM)		JULY 1, 2025 (10:00 AM)	01-Jul-25			
	SUPPLY AND DELIVERY OF FOUR HUNDRED THOUSAND (400,000) KILOGRAMS CERTIFIED PALAY SEEDS																														
DA-RFO-1-2025-GOODS-064	LOT 1: SUPPLY AND DELIVERY OF TWO HUNDRED FORTY THOUSAND (240,000) KILOGRAMS CERTIFIED PALAY SEEDS FOR PANGASINAN	RICE	No	Competitive Bidding	3-Oct-24	June 23, 2025 to July 15, 2025	JUNE 30, 2025 (9:00 AM)		JULY 15, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	10,560,000.00			0			1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (9:30 AM)		JULY 15, 2025 (9:00 AM)				
DA-RFO-1-2025-GOODS-064	LOT 2: SUPPLY AND DELIVERY OF FORTY THOUSAND (40,000) KILOGRAMS CERTIFIED PALAY SEEDS FOR LA UNION	RICE	No	Competitive Bidding	3-Oct-24	June 23, 2025 to July 15, 2025	JUNE 30, 2025 (9:00 AM)		JULY 15, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	1,760,000.00			0			1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (9:30 AM)		JULY 15, 2025 (9:00 AM)				
DA-RFO-1-2025-GOODS-064	LOT 3: SUPPLY AND DELIVERY OF FORTY THOUSAND (40,000) KILOGRAMS CERTIFIED PALAY SEEDS FOR ILOCOS SUR	RICE	No	Competitive Bidding	3-Oct-24	June 23, 2025 to July 15, 2025	JUNE 30, 2025 (9:00 AM)		JULY 15, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	1,760,000.00			0			1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (9:30 AM)		JULY 15, 2025 (9:00 AM)				
DA-RFO-1-2025-GOODS-064	LOT 4: SUPPLY AND DELIVERY OF EIGHTY THOUSAND (80,000) KILOGRAMS CERTIFIED PALAY SEEDS FOR ILOCOS NORTE	RICE	No	Competitive Bidding	3-Oct-24	June 23, 2025 to July 15, 2025	JUNE 30, 2025 (9:00 AM)		JULY 15, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	3,520,000.00			0			1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (9:30 AM)		JULY 15, 2025 (9:00 AM)				
DA-RFO-1-2025-GOODS-065	SUPPLY AND DELIVERY OF ONE (1) LOT BREEDER GOAT, RUMINANT FEEDS AND CORN SILAGE	Livestock	No	Competitive Bidding	27-May-25	June 23, 2025 to July 15, 2025	JUNE 30, 2025 [10:00 AM]		JULY 15, 2025 (10:00 AM)								Government of the Philippines (current year's budget)	27,753,000.00			0			1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (10:00 AM)		JULY 15, 2025 (10:00 AM)				
DA-RFO-1-2025-GOODS-066	SUPPLY AND DELIVERY OF ONE (1) LOT TECHNICAL AND SCIENTIFIC EQUIPMENT	IS&C	No	Competitive Bidding	27-May-25	June 23, 2025 to July 15, 2025	JUNE 30, 2025 (1:00 PM)		JULY 15, 2025 (1:00 PM)								Government of the Philippines (current year's budget)	2,575,000.00			0			1.COA 2.RAFC 3.PCCI	JUNE 30, 2025 (1:00 PM)		JULY 15, 2025 (1:00 PM)				
DA-RFO-1-2025-GOODS-067	SUPPLY AND DELIVERY OF ONE (1) LOT BREEDER CATTLE AND RUMINANT FEEDS	Livestock	No	Competitive Bidding	27-May-25	June 30, 2025 to July 21, 2025	JULY 7, 2025 (1:00 PM)		JULY 21, 2025 (1:00 PM)								Government of the Philippines (current year's budget)	34,353,900.00			0			1.COA 2.RAFC 3.PCCI	JULY 7, 2025 (1:00 PM)		JULY 21, 2025 (1:00 PM)				
DA-RFO-1-2025-GOODS-068	SUPPLY AND DELIVERY OF FIFTY- EIGHT (58) UNITS FORAGE CHOPPER	Livestock	No	Competitive Bidding	27-May-25	June 30, 2025 to July 21, 2025	JULY 7, 2025 (2:00 PM)		JULY 21, 2025 (2:00 PM)								Government of the Philippines (current year's budget)	6,960,000.00			0			1.COA 2.RAFC 3.PCCI	JULY 7, 2025 (2:00 PM)		JULY 21, 2025 (2:00 PM)				
DA-RFO-1-2025-GOODS-069	SUPPLY AND DELIVERY OF TWO HUNDRED SEVENTY-THREE THOUSAND SEVEN HUNDRED THREE (273,703) BOTTLES INORGANIC LIQUID FERTILIZER	RICE	No	Competitive Bidding	JUNE 30, 2025	July 4-28, 2025	JULY 14, 2025 (2:00 PM)		JULY 28, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	273,703,000.00			0			1.COA 2.RAFC 3.PCCI	JULY 14, 2025 (2:00 PM)		JULY 28, 2025 (9:00 AM)				
DA-RFO-1-2025-INFRA-001-R	REBIDDING OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF LIVESTOCK HOUSING FACILITY (BEEF CATTLE) IN REGION 1	OAP	Yes	Competitive Bidding	02-Oct-24	December 13, 2024 to January 07, 2025	DECEMBER 30, 2024 (3:00 PM)		JANUARY 21, 2025 (1:00 PM)	28-Jan-25	February 7, 2025	14-Feb-25	14-Feb-25	6-Mar-25	6-Mar-25	FOR CONSTRUCTION & AWAITING INSURANCE OF ICC	Government of the Philippines (current year's budget)	1,000,000.00			910,857.90			1.COA 2.RAFC 3.CIAP	DECEMBER 26, 2024 (3:00 PM)		JANUARY 21, 2025 (1:00 PM)	28-Jan-25	February 7, 2025		
	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF LIVESTOCK HOUSING FACILITY (DAIRY BUFFALO) IN REGION 1																														
DA-RFO-1-2025-INFRA-002	LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF LIVESTOCK HOUSING FACILITY (DAIRY BUFFALO) IN BRGY WAREY, MALASQUIL, PANGASINAN	OAP	Yes	Competitive Bidding	02-Oct-24	November 13, 2024 to December 2, 2024	NOVEMBER 20, 2024 (3:00 PM)		DECEMBER 2, 2024 (3:00 PM)	04-Dec-24	13-Dec-24	20-Jan-25	21-Feb-25	10-Feb-25	10-Feb-25	FOR CONSTRUCTION & AWAITING INSURANCE OF ICC	Government of the Philippines (current year's budget)	1,000,000.00			960,986.74			1.COA 2.RAFC 3.CIAP	NOVEMBER 26, 2024 (3:00 PM)		DECEMBER 2, 2024 (3:00 PM)	04-Dec-24	13-Dec-24		
DA-RFO-1-2025-INFRA-002	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF LIVESTOCK HOUSING FACILITY (DAIRY BUFFALO) IN BRGY BANAMANG, STA BARBARA, PANGASINAN	OAP	Yes	Competitive Bidding	02-Oct-24	November 13, 2024 to December 2, 2024	NOVEMBER 20, 2024 (3:00 PM)		DECEMBER 2, 2024 (3:00 PM)	04-Dec-24	12-Dec-24	20-Jan-25	21-Feb-25	10-Feb-25	10-Feb-25	FOR CONSTRUCTION & AWAITING INSURANCE OF ICC	Government of the Philippines (current year's budget)	1,000,000.00			946,146.36			1.COA 2.RAFC 3.CIAP	NOVEMBER 26, 2024 (3:00 PM)		DECEMBER 2, 2024 (3:00 PM)	04-Dec-24	12-Dec-24		
DA-RFO-1-2025-INFRA-003	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE EXTENSION OF LIPAY IRRIGATION CANAL IN BRGY SAN JOSE AND STO TOMAS, VINTAR ILOCOS NORTE	RAED	Yes	Competitive Bidding	1-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 9:00 AM		11-Dec-2024 9:00 AM	16-Dec-24	20-Jan-25	12-Feb-25	14-Feb-25	27-Feb-25	27-Feb-25	ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	8,913,135.14			7,602,316.26			1.COA 2.RAFC 3.CIAP	29-Nov-2024 9:30 AM		11-Dec-2024 9:00 AM	16-Dec-24	20-Jan-25		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PSP)			Contract Cost (PSP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining changes from the AFP)	
					Pre-Proc Conference	Advs/Post of TB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation Award	Bidding of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MODE	CO	Total	MODE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation			Post Qual
DA RFO-1-2025-INFRA-004	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE EXTENSION OF LANCHAS IRRIGATION CANAL IN BRGY LANCHAS, SAN ENILLO, ILOCOS SUR	RAED	Yes	Competitive Bidding	01-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 10:00 AM		11-Dec-2024 10:00 AM	16-Dec-24	20-Dec-25	20-Jan-25	21-Jan-25	16-Feb-25	10-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	1,485,800.00			1,269,827.49			1 COA 2 RAFC 3 CIAP	2 nd Nov-2024 10:00 AM		11-Dec-2024 10:00 AM	16-Dec-24	20-Dec-25		
DA RFO-1-2025-INFRA-005	LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF HANI SOLAR-POWERED IRRIGATION SYSTEM (SPS) IN BRGY. BANG, SANTA LUCIA, ILOCOS SUR	RAED	Yes	Competitive Bidding	01-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 11:00 AM		11-Dec-2024 11:00 AM	16-Dec-24	20-Dec-25	20-Jan-25	21-Jan-25	16-Feb-25	10-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	6,336,000.10			6,335,617.65			1 COA 2 RAFC 3 CIAP	2 nd Nov-2024 11:00 AM		11-Dec-2024 11:00 AM	16-Dec-24	20-Dec-25		
DA RFO-1-2025-INFRA-006	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE REHABILITATION OF HILAMBONG SOLAR-POWERED IRRIGATION SYSTEM (SPIS) IN BRGY. HILAMBONG, MANGALDAN, PANGASINAN	RAED	Yes	Competitive Bidding	01-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 1:00 PM		11-Dec-2024 1:00 PM	16-Dec-24	20-Dec-25	20-Jan-25	21-Jan-25	16-Feb-25	10-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	2,869,847.64			2,868,878.34			1 COA 2 RAFC 3 CIAP	2 nd Nov-2024 1:00 PM		11-Dec-2024 1:00 PM	16-Dec-24	20-Dec-25		
DA RFO-1-2025-INFRA-007	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF WAREHOUSE IN BRGY. CALAICAN, SAN NICOLAS, PANGASINAN	RAED	Yes	Competitive Bidding	01-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 2:00 PM		11-Dec-2024 2:00 PM	16-Dec-24	18-Dec-25	20-Jan-25	21-Jan-25	7-Feb-25	7-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	5,939,948.11			5,977,261.07			1 COA 2 RAFC 3 CIAP	2 nd Nov-2024 2:00 PM		11-Dec-2024 2:00 PM	16-Dec-24	18-Dec-25		
DA RFO-1-2025-INFRA-008	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF WAREHOUSE IN BRGY. PINDANGAN EAST, ALICIA, PANGASINAN	RAED	Yes	Competitive Bidding	01-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 3:00 PM		11-Dec-2024 3:00 PM	16-Dec-24	18-Dec-25	20-Jan-25	21-Jan-25	9-Feb-25	6-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	5,939,948.11			5,612,654.27			1 COA 2 RAFC 3 CIAP	2 nd Nov-2024 3:00 PM		11-Dec-2024 3:00 PM	16-Dec-24	18-Dec-25		
DA RFO-1-2025-INFRA-009	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF WAREHOUSE IN BRGY. STA. LUCIA, ARINGAY, LA UNION	RAED	Yes	Competitive Bidding	01-Oct-24	November 22, 2024 to December 11, 2024	29-Nov-2024 4:00 PM		11-Dec-2024 4:00 PM	16-Dec-24	18-Dec-25	20-Jan-25	21-Jan-25	10-Feb-25	14-Feb-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	5,939,948.11			5,877,261.07			1 COA 2 RAFC 3 CIAP	2 nd Nov-2024 4:00 PM		11-Dec-2024 4:00 PM	16-Dec-24	18-Dec-25		
DA RFO-1-2025-INFRA-010	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR CONSTRUCTION OF GABOR DIVERSION DAM CANAL LINDING IN BRGY. GABOR, TURADO, LA UNION	RAED	No	Competitive Bidding	01-Oct-24	January 13, 2025 to February 4, 2025	JANUARY 23, 2025 (7:00 AM)		FEBRUARY 4, 2025 (9:00 AM)	06-Feb-25	13-Mar-25	7-Apr-25	8-Apr-25	25-Apr-25	25-Apr-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	2,675,185.16			2,162,082.38			1 COA 2 RAFC 3 CIAP	JANUARY 23, 2025 (7:00 AM)		FEBRUARY 4, 2025 (9:00 AM)	06-Feb-25	13-Mar-25		
DA RFO-1-2025-INFRA-011	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE EXTENSION OF SAN MANUEL PAG-ASA SWISA DIVERSION DAM IRRIGATION CANAL IN BRGY. ARZADON, SAN MANUEL, PANGASINAN	RAED	No	Competitive Bidding	01-Oct-24	January 13, 2025 to February 4, 2025	JANUARY 23, 2025 (10:00 AM)		FEBRUARY 4, 2025 (10:00 AM)	06-Feb-25	11-Feb-25	4-Mar-25	4-Mar-25	21-Mar-25	24-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	2,375,968.88			2,018,602.56			1 COA 2 RAFC 3 CIAP	JANUARY 23, 2025 (10:00 AM)		FEBRUARY 4, 2025 (10:00 AM)	06-Feb-25	11-Feb-25		
DA RFO-1-2025-INFRA-012	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE EXTENSION OF MARIYATA IRRIGATION CANAL IN BRGY. MARIYATA, PIDDIG, ILOCOS NORTE	RAED	No	Competitive Bidding	01-Oct-24	January 13, 2025 to February 4, 2025	JANUARY 23, 2025 (11:00 AM)		FEBRUARY 4, 2025 (11:00 AM)	06-Feb-25	21-Feb-25	23-Jan-25	11-Mar-25	27-Mar-25	27-Mar-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	2,178,329.59			1,885,348.09			1 COA 2 RAFC 3 CIAP	JANUARY 23, 2025 (11:00 AM)		FEBRUARY 4, 2025 (11:00 AM)	06-Feb-25	21-Feb-25		
DA RFO-1-2025-INFRA-013	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE REHABILITATION AND EXTENSION OF BACSL NORTH DIVERSION DAM II IRRIGATION CANAL IN BRGY. BACSL NORTH LAGAO CITY, ILOCOS NORTE	RAED	No	Competitive Bidding	01-Oct-24	January 13, 2025 to February 4, 2025	JANUARY 23, 2025 (1:00 PM)		JANUARY 23, 2025 (1:00 PM)	06-Feb-25	12-Mar-25	27-Mar-25	28-Mar-25	7-Apr-25	7-Apr-25	ON-GOING CONSTRUCTION		Government of the Philippines (current year's budget)	2,177,237.27			1,815,646.43			1 COA 2 RAFC 3 CIAP	JANUARY 23, 2025 (1:00 PM)		JANUARY 23, 2025 (1:00 PM)	06-Feb-25	12-Mar-25		

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (P&P)			Contract Cost (P&P)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
DA-RFO-1-2025-INFRA-014	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF SAN MARCELINO SOLAR-POWERED IRRIGATION SYSTEM (SPIS) IN BRGY. SAN MARCELINO, DINAGRAS, ILOCOS NORTE	RAED	No	Competitive Bidding	01-Oct-24	January 13, 2025 to February 4, 2025	JANUARY 23, 2025 (2:00 PM)		FEBRUARY 4, 2025 (2:00 PM)	06-Feb-25	11-Feb-25	05-Mar-25	11-Mar-25	31-Mar-25	11-Mar-25	ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	6,929,691.05			6,928,878.87			1 COA 2 RAFC 3 CIAP	JANUARY 23, 2025 (2:00 PM)	FEBRUARY 4, 2025 (2:00 PM)	06-Feb-25	11-Feb-25			
DA-RFO-1-2025-INFRA-015	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ARING SOLAR-POWERED IRRIGATION SYSTEM (SPIS) IN BRGY. ARING, BANGOC, ILOCOS NORTE	RAED	No	Competitive Bidding	01-Oct-24	January 14, 2025 to February 4, 2025	JANUARY 23, 2025 (3:00 PM)		FEBRUARY 4, 2025 (3:00 PM)	06-Feb-25	11-Feb-25	11-Mar-25	11-Mar-25	29-Mar-25	31-Mar-25	ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	2,969,837.46			2,968,877.97			1 COA 2 RAFC 3 CIAP	JANUARY 23, 2025 (3:00 PM)	FEBRUARY 4, 2025 (3:00 PM)	06-Feb-25	11-Feb-25			
DA-RFO-1-2025-INFRA-016	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF PERIMETER FENCE WITH GATE, WAITING SHED AND GEAR HOUSE AT DA-SSUC, SAN JUAN, ILOCOS SUR	ISREC	No	Competitive Bidding	01-Oct-24	January 13, 2025 to February 5, 2025	JANUARY 24, 2025 (9:00 AM)		FEBRUARY 5, 2025 (9:00 AM)	06-Feb-25	21-Feb-25	10-Mar-25	11-Mar-25	19-Mar-25	21-Mar-25	ON-GOING CONSTRUCTION	Government of the Philippines (current year's budget)	6,999,956.00			6,983,618.95			1 COA 2 RAFC 3 CIAP	JANUARY 24, 2025 (9:30 AM)	FEBRUARY 5, 2025 (9:00 AM)	06-Feb-25	21-Feb-25			
DA-RFO-1-2025-INFRA-017-N	SECOND NEGOTIATED PROCUREMENT OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE IMPROVEMENT OF GOAT BREEDER HOUSE AT DA-INREC, DINAGRAS, ILOCOS NORTE	DA-INREC	No	Competitive Bidding	01-Oct-24	June 3 to 18, 2025	June 10, 2025 (10:00 A.M)		June 18, 2025 (10:00 A.M)	19-Jun-25	26-Jun-25	3-Jul-25	8-Jul-25	FOR SIGNATURE AND CONTRACT (PENDING REVIEW)			Government of the Philippines (current year's budget)	1,586,000.00			1,367,994.08			1 COA 2 RAFC 3 CIAP	June 16, 2025 (10:00 A.M)	June 18, 2025 (10:00 A.M)	19-Jun-25	26-Jun-25			
DA-RFO-1-2025-INFRA-018-N	SECOND NEGOTIATED PROCUREMENT OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE REPAIR AND MAINTENANCE OF DUPLEX BUILDING AT DA-INREC, DINAGRAS, ILOCOS NORTE	DA-INREC	No	Competitive Bidding	01-Oct-24	June 3 to 18, 2025	June 10, 2025 (11:00 A.M)		June 18, 2025 (11:00 A.M)	19-Jun-25	26-Jun-25	3-Jul-25	8-Jul-25	FOR SIGNATURE AND CONTRACT (PENDING REVIEW)			Government of the Philippines (current year's budget)	1,385,069.00			1,367,994.08			1 COA 2 RAFC 3 CIAP	June 16, 2025 (11:00 A.M)	June 18, 2025 (11:00 A.M)	19-Jun-25	26-Jun-25			
DA-RFO-1-2025-INFRA-020	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF LIVESTOCK HOUSING FACILITY (BEEF CATTLE) IN BRGY. MALAMPIN, DASOL, PANGASINAN	OAP	No	Competitive Bidding	02-Oct-24	January 30, 2025 - February 16, 2025	FEBRUARY 6, 2025 (2:00 PM)		FEBRUARY 16, 2025 (2:00 PM)	26-Feb-25	07-Mar-25	24-Mar-25	24-Mar-25	07-Apr-25	07-Apr-25	FOR CONSTRUCTION & STARTING OF BIDDING	Government of the Philippines (current year's budget)	1,000,000.00			997,787.50			1 COA 2 RAFC 3 CIAP	FEBRUARY 6, 2025 (2:00 PM)	FEBRUARY 16, 2025 (2:00 PM)	26-Feb-25	07-Mar-25			
DA-RFO-1-2025-INFRA-021	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF FRUITS AND VEGETABLES VERIFICATION PROCESSING FACILITY AT BRGY. DON ALFONSO, QUINOLAN, CAGAYAN, ILOCOS SUR	LIVESTOCK	No	Competitive Bidding	02-Jul-24	February 5-26, 2025	FEBRUARY 12, 2025 (10:00 AM)		FEBRUARY 26, 2025 (10:00 AM)	28-Feb-25	07-Mar-25	25-Mar-25	26-Mar-25	31-Mar-25	31-Mar-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,700,000.00			1,594,208.03			1 COA 2 RAFC 3 CIAP	FEBRUARY 11, 2025 (10:00 AM)	FEBRUARY 26, 2025 (10:00 AM)	28-Feb-25	07-Mar-25			
DA-RFO-1-2025-INFRA-022	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF FRUITS AND VEGETABLES VERIFICATION PROCESSING FACILITY AT BRGY. DON ALFONSO, QUINOLAN, CAGAYAN, ILOCOS SUR	HVCDP	No	Competitive Bidding	04-Nov-24	February 12, 2025 to March 4, 2025	FEBRUARY 20, 2025 (9:00 AM)		MARCH 4, 2025 (9:00 AM)	11-Mar-25	17-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	27-Mar-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	5,940,000.75			5,213,155.54			1 COA 2 RAFC 3 CIAP	FEBRUARY 20, 2025 (9:00 AM)	MARCH 4, 2025 (9:00 AM)	11-Mar-25	17-Mar-25			

Code (PAP)	Procurement Project	PNO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PAP)			Contract Cost (PMP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Bids/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		HOOE	CO	Total	HOOE	CO	Pre-bid Conf		Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION UNDER THE HIGH VALUE CROPS (HVC) BANNER PROGRAM IN REGION 1																																
DA-RFO-1-2025-INFRA-023	LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ONE (1) UNIT SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY CATUDAY, BOLINAO, PANGASINAN	HVCOP	No	Competitive Bidding	02-Oct-24	February 12, 2025 to March 4, 2025	FEBRUARY 20, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	1,684,996.87			1,409,261.27			1.COA 2.RAFC 3.CIAP	FEBRUARY 21, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25				
DA-RFO-1-2025-INFRA-023	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF TWO (2) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY OLEA, MALABON, PANGASINAN AND BRGY NILENTA, SAN CARLOS CITY, PANGASINAN	HVCOP	No	Competitive Bidding	02-Oct-24	February 12, 2025 to March 4, 2025	FEBRUARY 20, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	2,969,992.14			2,818,522.54			1.COA 2.RAFC 3.CIAP	FEBRUARY 21, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25				
DA-RFO-1-2025-INFRA-023	LOT 3: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF TWO (2) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY CABANRAN, MANAOG, PANGASINAN AND BRGY MACAYUG, MANGALDAN, PANGASINAN	HVCOP	No	Competitive Bidding	02-Oct-24	February 12, 2025 to March 4, 2025	FEBRUARY 20, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	2,969,992.14			2,818,522.54			1.COA 2.RAFC 3.CIAP	FEBRUARY 21, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25				
DA-RFO-1-2025-INFRA-023	LOT 4: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF TWO (2) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY PALINA WEST, URDANETA CITY, PANGASINAN AND BRGY TOKETEN, TAYUG, PANGASINAN	HVCOP	No	Competitive Bidding	02-Oct-24	February 12, 2025 to March 4, 2025	FEBRUARY 20, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	2,969,992.14			2,818,522.54			1.COA 2.RAFC 3.CIAP	FEBRUARY 21, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25				
DA-RFO-1-2025-INFRA-023	LOT 5: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF THREE (3) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY SAN GABRIEL, LA UNION; BRGY STO ROSARIO EAST, ARINGAY, LA UNION AND BRGY GANA, CABA, LA UNION	HVCOP	No	Competitive Bidding	02-Oct-24	February 12, 2025 to March 4, 2025	FEBRUARY 20, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25	26-Mar-25	26-Mar-25	27-Mar-25	27-Mar-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	4,454,988.23			4,237,783.82			1.COA 2.RAFC 3.CIAP	FEBRUARY 21, 2025 (10:00 AM)		MARCH 4, 2025 (10:00 AM)	11-Mar-25	11-Mar-25				
DA-RFO-1-2025-INFRA-026	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF BOAR STYUO AT DA PRC, STA BARBARA, PANGASINAN	Livestock	No	Competitive Bidding	13-Nov-24	February 27, 2025 to March 19, 2025	MARCH 6, 2025 (9:00 AM)		MARCH 19, 2025 (9:00 AM)	21-Mar-25	26-Mar-25	14-Apr-25	21-Apr-25	5-May-25	5-May-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	9,899,638.51			8,690,134.15			1.COA 2.RAFC 3.CIAP	MARCH 6, 2025 (9:00 AM)		MARCH 19, 2025 (9:00 AM)	21-Mar-25	26-Mar-25				

Code (PAP)	Procurement Project	PHO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PSP)			Contract Cost (PSP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommended Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF GOAT BREEDER HOUSE																														
DA-RFO 1-2025-INFRA-025	LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY BALITE, MALASQUIL, PANGASINAN	Livestock	No	Competitive Bidding	02-Jul-24	February 27, 2025 to March 19, 2025	MARCH 6, 2025 (10:00 AM)		MARCH 19, 2025 (10:00 AM)	21-Mar-25	26-Mar-25	11-Apr-25	11-Apr-25	24-Apr-25	24-Apr-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,790,000.00			1,525,777.54			1.COA 2.RAFC 3.CIAP	MARCH 6, 2025 (10:00 AM)		MARCH 19, 2025 (10:00 AM)	21-Mar-25	26-Mar-25		
DA-RFO 1-2025-INFRA-025	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ONE (1) UNIT GOAT BREEDER HOUSE IN BRGY MAMELTAG, CITY OF SAN FERNANDO, LA UNION	Livestock	No	Competitive Bidding	02-Jul-24	February 27, 2025 to March 19, 2025	MARCH 6, 2025 (10:00 AM)		MARCH 19, 2025 (10:00 AM)	21-Mar-25	31-Mar-25	11-Apr-25	11-Apr-25	24-Apr-25	24-Apr-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,780,000.00			1,423,973.36			1.COA 2.RAFC 3.CIAP	MARCH 6, 2025 (10:00 AM)		MARCH 19, 2025 (10:00 AM)	21-Mar-25	31-Mar-25		
DA-RFO 1-2025-INFRA-026	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF CATTLE BREEDER HOUSE IN BRGY BOGTONG SLAG, MANGATAREM, PANGASINAN	Livestock	No	Competitive Bidding	02-Jul-24	February 27, 2025 to March 19, 2025	MARCH 6, 2025 (11:00 AM)		MARCH 19, 2025 (11:00 AM)	21-Mar-25	26-Mar-25	11-Apr-25	21-Apr-25	30-Apr-25	30-Apr-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	1,880,000.00			869,903.33			1.COA 2.RAFC 3.CIAP	MARCH 6, 2025 (11:00 AM)		MARCH 19, 2025 (11:00 AM)	21-Mar-25	26-Mar-25		
DA-RFO 1-2025-INFRA-027	CONSTRUCTION OF SLOPE PROTECTION AT DA-ILIANG, SAPILANG, BACNOTAN, LA UNION	ILIANG	No	Competitive Bidding	13-Jan-25	February 27, 2025 to March 19, 2025	MARCH 6, 2025 (1:00 PM)		MARCH 19, 2025 (1:00 PM)	21-Mar-25	26-Mar-25	11-Apr-25	21-Apr-25	30-Apr-25	30-Apr-25	ONGOING CONSTRUCTION	Government of the Philippines (current year's budget)	5,948,813.72			4,272,452.29			1.COA 2.RAFC 3.CIAP	MARCH 6, 2025 (1:00 PM)		MARCH 19, 2025 (1:00 PM)	21-Mar-25	26-Mar-25		
	REBIDDING OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF NINE (9) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPS) WITH DRIP IRRIGATION UNDER THE HIGH VALUE CROPS (HVC) BANNER PROGRAM IN REGION 1																														
DA-RFO 1-2025-INFRA-025-B	REBIDDING OF LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ONE (1) UNIT SOLAR-POWERED IRRIGATION SYSTEM (SPS) WITH DRIP IRRIGATION IN BRGY CABAYADASAN, BUGALLON, PANGASINAN	HVCIP	No	Competitive Bidding	02-Oct-25	April 30, 2025 to May 20, 2025	MAY 7, 2025 (1:00 PM)		MAY 20, 2025 (1:00 PM)	26-May-25	28-May-25	20-Jun-25	23-Jun-25	30-Jun-25	30-Jun-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	1,484,996.87			1,336,296.99			1.COA 2.RAFC 3.CIAP	MAY 7, 2025 (1:00 PM)		MAY 20, 2025 (1:00 PM)	26-May-25	28-May-25		
DA-RFO 1-2025-INFRA-025-B	REBIDDING OF LOT 3: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ONE (1) UNIT SOLAR-POWERED IRRIGATION SYSTEM (SPS) WITH DRIP IRRIGATION IN BRGY BUNGRO, CARRIGAO, ILOCOS SUR	HVCIP	No	Competitive Bidding	02-Oct-25	April 30, 2025 to May 20, 2025	MAY 7, 2025 (1:00 PM)		MAY 20, 2025 (1:00 PM)	26-May-25	28-May-25	20-Jun-25	23-Jun-25	30-Jun-25	30-Jun-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	1,484,996.87			1,485,776.59			1.COA 2.RAFC 3.CIAP	MAY 7, 2025 (1:00 PM)		MAY 20, 2025 (1:00 PM)	26-May-25	28-May-25		
	NEGOTIATED PROCUREMENT OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF NINE (9) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPS) WITH DRIP IRRIGATION UNDER THE HIGH VALUE CROPS (HVC) BANNER PROGRAM IN REGION 1																														
DA-RFO 1-2025-INFRA-025-B	NEGOTIATED PROCUREMENT OF LOT 4: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF TWO (2) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPS) WITH DRIP IRRIGATION IN BRGY LANGUNGA SEGUNDO, CARMON CITY, ILOCOS SUR AND BRGY MABURILA SUR, SANTA ILOCOS SUR	HVCIP	No	Competitive Bidding	02-Oct-24	June 3 to 18, 2025	June 18, 2025 (1:00 PM)		June 18, 2025 (9:00 AM)	18-Jun-25	24-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	30-Jun-25	ONGOING INSTALLATION	Government of the Philippines (current year's budget)	2,969,992.14			2,524,354.35			1.COA 2.RAFC 3.CIAP	June 18, 2025 (1:00 PM)		June 18, 2025 (9:00 AM)	18-Jun-25	24-Jun-25		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities												Source of Funds	ABC (PAP)			Contract Cost (PAP)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
DA-RFO 1-2025-INFRA-028-R	NEGOTIATED PROCUREMENT OF LOT 5: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ONE (1) UNIT SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY BACSI, NORTH LAAG CITY, ILOCOS NORTE	HVCIP	No	Competitive Bidding	02-Oct-24	June 3 to 16, 2025	June 18, 2025 (1:00 PM)		June 16, 2025 (9:00 AM)	18-Jun-25	24-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	30-Jun-25	06/20/2025 INSTALLATION	Government of the Philippines (current year's budget)	1,484,996.67			1,362,177.18			1.COA 2.RAFC 3.CIAP	June 16, 2025 (11:00 PM)		June 16, 2025 (9:00 AM)	18-Jun-25	24-Jun-25		
DA-RFO 1-2025-INFRA-028-R	NEGOTIATED PROCUREMENT OF LOT 6: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF TWO (2) UNITS SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION IN BRGY BALAGAT, BATAK CITY, ILOCOS NORTE AND BRGY ESCODA, MARCOS, ILOCOS NORTE	HVCIP	No	Competitive Bidding	02-Oct-24	June 3 to 18, 2025	June 18, 2025 (1:00 PM)		June 18, 2025 (9:00 AM)	19-Jun-25	24-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	30-Jun-25	06/20/2025 INSTALLATION	Government of the Philippines (current year's budget)	2,969,992.14			2,524,354.35			1.COA 2.RAFC 3.CIAP	June 16, 2025 (11:00 PM)		June 16, 2025 (9:00 AM)	19-Jun-25	24-Jun-25		
DA-RFO 1-2025-INFRA-030-R	REBIDDING OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF ILOCOS SUN RESEARCH CENTER MULTI-CROP WAREHOUSE C174 OFFICE	DA-ISRC	No	Competitive Bidding	9-Dec-24	July 10-29, 2025	JULY 17, 2025 (9:00 AM)		JULY 29, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	48,594,894.62			0			1.COA 2.RAFC 3.CIAP	JULY 17, 2025 (9:30 AM)		JULY 29, 2025 (9:00 AM)				
DA-RFO 1-2025-INFRA-031-R	REBIDDING OF PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF SAN ANTONIO SOLAR-POWERED IRRIGATION SYSTEM (SPIS) IN BRGY SAN ANTONIO, ABRANGAY, LA UNION	RAED	No	Competitive Bidding	01-Oct-24	May 26, 2025 to June 3, 2025	JUNE 3, 2025 (2:00 PM)		JUNE 17, 2025 (2:00 PM)	19-Jun-25	24-Jun-25	26-Jun-25	26-Jun-25				Government of the Philippines (current year's budget)	6,435,881.48			6,434,771.98			1.COA 2.RAFC 3.CIAP	JUNE 3, 2025 (2:00 PM)		JUNE 17, 2025 (2:00 PM)	19-Jun-25	24-Jun-25		
DA-RFO 1-2025-INFRA-032	ESTABLISHMENT OF MULTI-CROP SEED PROCESSING BUILDING AT INREC UNGRAAS, ILOCOS NORTE (PHASE 1)	DA-INREC	No	Competitive Bidding	10-Dec-24	April 30, 2024 to May 20, 2025	MAY 7, 2025 (10:00 AM)		MAY 28, 2025 (10:00 AM)	26-May-25	27-May-25	17-Jun-25	19-Jun-25				Government of the Philippines (current year's budget)	6,868,880.00			3,482,983.96			1.COA 2.RAFC 3.CIAP	MAY 7, 2025 (10:00 AM)		MAY 28, 2025 (10:00 AM)	26-May-25	27-May-25		
DA-RFO 1-2025-INFRA-033	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE UPGRADE OF BIOLOGICAL CONTROL AGENT (BCA) LABORATORY AT ILOCOS SUN RESEARCH CENTER (ISRC), SAN JUAN, ILOCOS SUR	DA-ISRC	No	Competitive Bidding	N/A	May 26, 2025 to June 3, 2025	JUNE 3, 2025 (1:00 PM)		JUNE 17, 2025 (1:00 PM)	19-Jun-25	26-Jun-25	19-Jul-25	19-Jun-25				Government of the Philippines (current year's budget)	1,868,880.00			910,831.70			1.COA 2.RAFC 3.CIAP	JUNE 3, 2025 (1:00 PM)		JUNE 17, 2025 (1:00 PM)	19-Jun-25	26-Jun-25		
DA-RFO 1-2025-INFRA-034	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF SOLAR-POWERED IRRIGATION SYSTEM (SPIS) WITH DRIP IRRIGATION UNDER HIGH VALUE CROPS (HVC) BANNER PROGRAM IN BRGY SAGBICUL, PANGASINAN, ILOCOS NORTE	HVCIP	No	Competitive Bidding	N/A	May 28, 2025 to June 17, 2025	JUNE 4, 2025 (9:00 PM)		JUNE 17, 2025 (3:00 PM)	19-Jun-25	24-Jun-25	27-Jun-25	27-Jun-25	30-Jun-25	30-Jun-25	06/20/2025 INSTALLATION	Government of the Philippines (current year's budget)	1,484,996.67						1.COA 2.RAFC 3.CIAP	JUNE 4, 2025 (9:00 PM)		JUNE 17, 2025 (3:00 PM)	19-Jun-25	24-Jun-25		
DA-RFO 1-2025-INFRA-035	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE ESTABLISHMENT OF NURSERY HOUSE FOR BAMBOO AND INSTALLATION OF PROJECT MARKER, SOLAR LIGHTS AND INSTALLATION OF MICRO SPRINKLER AND WATER SYSTEM AT BRGY CAMANDINGAN, BATAK CITY, ILOCOS NORTE	HVCIP	No	Competitive Bidding	N/A	June 11, 2025 to July 1, 2025	JUNE 19, 2025 (1:00 PM)		JULY 1, 2025 (1:00 PM)	02-Jul-25	FOR POST-QUAL						Government of the Philippines (current year's budget)	1,868,880.00						1.COA 2.RAFC 3.CIAP	JUNE 19, 2025 (1:00 PM)		JULY 1, 2025 (1:00 PM)				

Code (PAP)	Procurement Project	PRO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conf	Eligibility Check	Bids/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Bidder of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Bids/ Open of Bids	Bid Evaluation	Post Qual	
	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF GREENHOUSE WITH HYDROPONICS SYSTEM UNDER THE NATIONAL URBAN AND PERI URBAN AGRICULTURE PROGRAM (NUPAP) IN REGION 1																														
DA-RFO 1-2025-INFRA-036	LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ONE (1) UNIT GREENHOUSE WITH HYDROPONICS SYSTEM UNDER THE NATIONAL URBAN AND PERI URBAN AGRICULTURE PROGRAM (NUPAP) IN BRGY CAMANGGUAAN, LADAGE CITY, ILOCOS NORTE	NUPAP	No	Competitive Bidding	N/A	June 11, 2025 to July 1, 2025	JUNE 19, 2025 (2:00 PM)		JULY 1, 2025 (2:00 PM)	02-Jul-25	FOR POST-QUAL						Government of the Philippines (current year's budget)	996,789.67			920,000.00			1 COA 2.RAPC 3 CIAP	BID 19, 2025 (2:00 PM)	BID 1, 2025 (2:00 PM)	03-Jul-25	03-Jul-25			
DA-RFO 1-2025-INFRA-036	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE INSTALLATION OF ONE (1) UNIT GREENHOUSE WITH HYDROPONICS SYSTEM UNDER THE NATIONAL URBAN AND PERI URBAN AGRICULTURE PROGRAM (NUPAP) IN BRGY. SANTIAGO NORTE, CITY OF SAN FERNANDO, LA UNION	NUPAP	No	Competitive Bidding	N/A	June 11, 2025 to July 1, 2025	JUNE 19, 2025 (2:00 PM)		JULY 1, 2025 (2:00 PM)	02-Jul-25	FOR POST-QUAL						Government of the Philippines (current year's budget)	996,789.67			830,997.65			1 COA 2.RAPC 3 CIAP	BID 19, 2025 (2:00 PM)	BID 1, 2025 (2:00 PM)	03-Jul-25	03-Jul-25			
DA-RFO 1-2025-INFRA-037	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE ESTABLISHMENT OF GREENHOUSE WITH HYDROPONICS AND SPRINKLER SYSTEM, UNDER NUPAP AT BRGY CAMARAN DAYA, UGAY CITY, ILOCOS SUR	NUPAP	No	Competitive Bidding	N/A	June 19, 2025 to July 8, 2025	JUNE 26, 2025 (10:00 AM)		JULY 15, 2025 (2:00 PM)								Government of the Philippines (current year's budget)	1,000,000.00			0			1 COA 2.RAPC 3 CIAP	BID 26, 2025 (10:00 AM)	BID 15, 2025 (10:00 AM)					
	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF COFFEE PRODUCTS PROCESSING FACILITY IN REGION 1																														
DA-RFO 1-2025-INFRA-038	LOT 1: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF COFFEE PRODUCTS PROCESSING FACILITY IN BRGY SAN ELIAS, SAGAY, ILOCOS SUR	HVCIP	No	Competitive Bidding	27-May-25	June 19, 2025 to July 8, 2025	JUNE 26, 2025 (11:00 AM)		JULY 15, 2025 (3:00 PM)								Government of the Philippines (current year's budget)	2,969,577.29			0			1 COA 2.RAPC 3 CIAP	BID 26, 2025 (11:00 AM)	BID 15, 2025 (11:00 AM)					
DA-RFO 1-2025-INFRA-038	LOT 2: PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTAL AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF COFFEE PRODUCTS PROCESSING FACILITY IN PAGDIPUD, ILOCOS NORTE	HVCIP	No	Competitive Bidding	27-May-25	June 19, 2025 to July 8, 2025	JUNE 26, 2025 (11:00 AM)		JULY 15, 2025 (3:00 PM)								Government of the Philippines (current year's budget)	2,969,577.29			0			1 COA 2.RAPC 3 CIAP	BID 26, 2025 (11:00 AM)	BID 15, 2025 (11:00 AM)					
DA-RFO 1-2025-INFRA-039	NINE (9) UNITS COLD STORAGE EXPANSION PROJECT	RAED	No	Competitive Bidding	17-Mar-25	July 11-30 2025	JULY 18, 2025 (9:00 AM)		JULY 30, 2025 (9:00 AM)								Government of the Philippines (current year's budget)	115,817,856.47			0			1 COA 2.RAPC 3 CIAP	BID 16, 2025 (9:00 AM)	BID 30, 2025 (9:00 AM)					
Total Allotted Budget of On-going Procurement Activities													1,525,481,261.55	0.00	0.00	804,805,240.58	0.00	0.00													


Prepared by:


DORIS JOY C. GARCIA
SAC Secretariat

Recommended for Approval by:


DENNIS I. TACTAC, ABE
SAC Chairperson

APPROVED:


JOHN B. PASCUAL, DVM
Head of the Procuring Entity