



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
 Regional Field Office No. 1
 Aguila Road, Sevilla, City of San Fernando, La Union
 Telephone No. (072) 242 1045/1046



NOTICE OF POSTPONEMENT

Issued on 15 April 2024


PhilGEPS Reference No.	IB No.	Project Title
10702402	DA-RFO 1-2024-GOODS-053	SUPPLY AND DELIVERY OF ONE (1) LOT VARIOUS FERTILIZERS
10702434	DA-RFO 1-2024-INFRA-021	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTALS AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF SLOPE PROTECTION OF CREEK/CANAL AT DA-PREC STA. BARBARA, PANGASINAN

Please be informed that the **Submission and Opening of Bids** of the above-mentioned procurements will be postponed into a **new schedule** herein below specified due to lack of the required quorum necessary to proceed with the bidding activity:

IB No.	Project Title	Submission and Opening of Bids	
		Original	Amended
DA-RFO 1-2024-GOODS-053	SUPPLY AND DELIVERY OF ONE (1) LOT VARIOUS FERTILIZERS	17 April 2024, 9:00 AM	<u>22</u> April 2024, 1:00 PM
DA-RFO 1-2024-INFRA-021	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTALS AND OTHER INCIDENTALS NEEDED FOR THE CONSTRUCTION OF SLOPE PROTECTION OF CREEK/CANAL AT DA-PREC STA. BARBARA, PANGASINAN	17 April 2024, 10:00 AM	<u>22</u> April 2024, 2:00 PM

These amendments shall form part of the Bidding Documents and shall be made an integral part thereof.

For the prospective bidders' guidance, reference and information of all concerned.


FLORENTINO A. ADAME, DVM
 Chairperson, BAC

