

Code (PAP)	Procurement Project	PMO End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PNP)			Contract Cost (PNP)			Date of Receipt of Invitation					Remarks Explaining changes from the APP																		
					Pre-Proc Conference	Adm/Past of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)															
DA RFO-1-2020-GOODS-051	SUPPLY AND DELIVERY OF VARIOUS TECHNICAL AND SCIENTIFIC EQUIPMENT	ILD	NO	Competitive Bidding	27-Nov-20	09-Feb-21	17-Feb-21		1-Mar-21	7-Mar-21							Regular Agency Fund-RA #11494-Bayanihan to Recover As One Act-SARO-BMB-E-20-0019730	4,425,000.00			397,900.00																										
DA RFO-1-2020-GOODS-051	SUPPLY AND DELIVERY OF VARIOUS TECHNICAL AND SCIENTIFIC EQUIPMENT	ILD	NO	Competitive Bidding	27-Nov-20	09-Feb-21	17-Feb-21		1-Mar-21	7-Mar-21							Regular Agency Fund-RA #11494-Bayanihan to Recover As One Act-SARO-BMB-E-20-0019730	4,425,000.00			335,000.00																										
2020-INFRA-001	PROVISION OF LABOR, MATERIALS, EQUIPMENT RENTALS AND OTHER INCIDENTALS NEEDED FOR THE ESTABLISHMENT OF ILOCOS SUR RESEARCH & EXPERIMENT CENTER MULTI-CROP WAREHOUSE CUM OFFICE	RAED	NO	Competitive Bidding	16-Nov-20	19-Nov-20	26-Nov-20		8-Dec-20	11-Dec-20	11-Dec-2020	28-Dec-2020	29-Dec-2020	29-Jan-21	1-Feb-21		SARO-BMB-E-20-0018520 AGA# 2020-000330 PSS ON NATIONAL HVCDP	35,970,000.00			31,532,847.72			1.COA 2. RAFC 3. PSAE	20-Nov-20		20-Nov-20	11-Dec-20	11-Dec-2020																		
2020-INFRA-002	CONSTRUCTION OF TWO (2) UNITS MONOLITHIC DOME TYPE COLD STORAGE	RAED	NO	Competitive Bidding	16-Nov-20	26-Nov-20	3-Dec-20		15-Dec-20	18-Dec-20	22-Dec-2020	17-Feb-2021					SARO-BMB-E-20-0018520 AGA# 2020-000330 PSS ON NATIONAL HVCDP- 20,000,000; PAFFM NATL HVCDP- 20,000,000.00	40,000,000.00			39,934,732.44			1.COA 2. RAFC 3. PSAE	27-Nov-20		27-Nov-20	18-Dec-20	22-Dec-2020																		
Total Allotted Budget of On-going Procurement Activities																	115,692,900.00																														

Prepared by:


DORIS JOY C. GARCIA
 BAC Secretariat

Recommended for Approval by:


ERLINDA F. MANIPON
 BAC Chairperson

APPROVED:


NESTOR D. DOMENDEN, CESO IV
 Head of the Procuring Entity